
PROCUREMENT PLAN

Basic Data
Project Name:   Power Transmission Investment Program - Tranche 3
Project Number:   42039-036 Approval Number:   3374
Country:   Viet Nam, Socialist Republic of Executing Agency: National Power Transmission 

Corporation
Project Procurement Classification: Category B Implementing Agency:

National Power Transmission Corporation
Project Procurement Risk: Low

Project Financing Amount:   US$ 378,702,485
ADB Financing:   US$ 231,310,000
Cofinancing (ADB Administered):  
Non-ADB Financing:   US$ 147,392,485

Project Closing Date: 30 June 2020

Date of First Procurement Plan:    6 November 
2015 

Date of this Procurement Plan: 29 March 2017,
Version 7

A. Methods, Thresholds, Review and 18-Month Procurement Plan

1. Procurement and Consulting Methods and Thresholds

Except as the Asian Development Bank (ADB) may otherwise agree, the following process thresholds shall 
apply to procurement of goods and works. 

Procurement of Goods and Works
Method Threshold Comments

International Competitive Bidding for Goods US$ 2,000,000 and Above   
National Competitive Bidding for Goods Between US$ 100,001 and US$ 1,999,999 The first NCB is subject to prior 

review, thereafter post review.  
Shopping for Goods Up to US$ 100,000   
Direct Contracting for Goods No threshold (allowed for any amount) For special equipment where 

compatibility with existing 
equipment is required or equipment
that is proprietary and obtainable 
from one source.  

International Competitive Bidding for Works US$ 10,000,000 and Above   
National Competitive Bidding for Works Between US$ 100,001 and US$ 9,999,999 The first NCB is subject to prior 

review, thereafter post review.  
Shopping for Works Up to US$ 100,000   

Consulting Services
Method Comments

Others for Consulting Firm Non-ADB Financing  
Individual Consultants Selection for Individual Consultant For safeguard consultants  

2. Goods and Works Contracts Estimated to Cost $1 Million or More

The following table lists goods and works contracts for which the procurement activity is either ongoing or
expected to commence within the next 18 months.

Package
Number General Description

Estimated
Value

Procurement 
Method

Review
(Prior/
Post)

Bidding 
Procedure

Advertisement
Date

(quarter/year)
Comments

BLTN-G01 220kV Binh Long-Tay 
Ninh Transmission 
Line: Supply of Steel 
Towers

6,580,000.00 ICB Prior 1S1E Q2 / 2017 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: Y



Bidding 
Document: 
Goods

 

BLTN-G02 220kV Binh Long-Tay 
Ninh Transmission 
Line: Supply of 
Conductors, 
Earthwires, Insulators, 
OPGW, fittings and 
primary equipment for 
bay extension at Binh 
Long-Tay Ninh 
Susbstation

7,610,000.00 ICB Prior 1S1E Q2 / 2017 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: Y

Bidding 
Document: 
Goods

 

BLTN-W0
1

220kV Binh Long-Tay 
Ninh Transmission 
Line: Construction of 
220kV Binh Long-Tay 
Ninh Transmission Line
and Bay Extension

13,400,000.00 ICB Prior 1S1E Q2 / 2017 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Large Works

 
Lot 1: Transmission 
Line and Bay Extension
at Binh Long

7,000,000.00

Lot 2: Transmission 
Line and Bay Extension
at Tay Ninh

6,400,000.00

CT-G01 500kV/220kV Chon 
Thanh Substation: 
Supply of 500kV and 
220kV Transformers

5,740,000.00 ICB Prior 1S1E Q4 / 2017 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: Y

Bidding 
Document: 
Goods

 

CT-G02 500kV/220kV Chon 
Thanh Substation: 
Supply of Equipment 
and Materials for 
Substation and 
Connections

18,330,000.00 ICB Prior 1S1E Q4 / 2017 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: Y

Bidding 
Document: 
Goods

 
Lot 1: Supply of 
Primary Equipment, 
Conductors, Earth 
Wires, Insulators, 
OPGW and fittings

10,920,000.00

Lot 2: Supply of 7,410,000.00



Secondary and 
Communication 
Equipment

CT-W01 500kV/220kV Chon 
Thanh Substation: 
Construction of 500kV 
Chon Thanh Substation
(including supply of 
steel towers)

12,400,000.00 ICB Prior 1S1E Q2 / 2017 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Large Works

 
Lot 1: Substation 6,860,000.00

Lot 2: Branches of 
220kV Transmission 
Line and 500kV 
Connection

5,540,000.00

DH-G11 500kV/220kV Duc Hoa 
Substation and 
Connections: Supply of 
500kV Transformer

5,867,159.00 ICB Prior 1S1E Q2 / 2017 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Goods

 

DH-G12 500kV/220kV Duc Hoa 
Substation and 
Connections: Supply of 
Primary, Secondary 
and Communication 
Equipment

11,343,000.00 ICB Prior 1S1E Q2 / 2017 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: Y

Bidding 
Document: 
Goods

 

DH-G13 500kV/220kV Duc Hoa 
Substation and 
Connections:  Supply of
Steel Towers

9,259,922.00 ICB Prior 1S1E Q2 / 2017 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: Y

Bidding 
Document: 
Goods

 
Lot 1: Supply of Steel 
Towers for 500kV 
Connections

3,128,224.00

Lot 2: Supply of Steel 
Towers for 200kV 
Connections to Duc 
Hoa Substation

2,740,697.00

Lot 3: Supply of Steel 
Towers for 200kV 

3,391,001.00



Connections to Phu 
Lam-Long An 
Transmission Line

DH-G14 500kV/220kV Duc Hoa 
Substation and 
Connections:  Supply of
Conductors, 
Earthwires, Insulators, 
OPGW, and fittings for 
200kV and 500kV 
Connections

5,834,000.00 ICB Prior 1S1E Q2 / 2017 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: Y

Bidding 
Document: 
Goods

 

DH-W15 500kV/220kV Duc Hoa 
Substation and 
Connections: 
Construction of 500kV 
Duc Hoa Substation

9,651,000.00 ICB Prior 1S1E Q2 / 2017 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Large Works

 

DH-W16 500kV/220kV Duc Hoa 
Substation and 
Connections:  
Construction of 500kV 
Connections

4,900,000.00 ICB Prior 1S1E Q2 / 2017 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Large Works

 

DH-W17 500kV/220kV Duc Hoa 
Substation and 
Connections:  
Construction of 220kV 
Connection to 220kV 
Duc Hoa Substation

5,794,000.00 ICB Prior 1S1E Q2 / 2017 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Large Works

 

DH-W18 500kV/220kV Duc Hoa 
Substation and 
Connections:  
Construction of 200kV 
Connection to 200kV 
Phu Lam - Long An 
Transmission Line

9,339,421.00 ICB Prior 1S1E Q2 / 2017 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Large Works

 



Lot 1: Section 1. 
Connection to 220kV 
Phu Lam-Long An 
Transmission Line

4,552,151.00

Lot 2: Section 2. 
Connection to 200kV 
Phu Lam- Long An 
Transmission Line

4,787,270.00

MTDH-G0
6

500kV My Tho-Duc 
Hoa Transmission Line:
Supply of Steel Towers

6,230,000.00 ICB Prior 1S1E Q2 / 2017 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: Y

Bidding 
Document: 
Goods

 

MTDH-G0
7

500kV My Tho-Duc 
Hoa Transmission Line:
Supply of Conductors, 
Earthwires, Insulators, 
OPGW, Fittings for 
200kV and 500kV 
Connections and 
Primary Equipment for 
Bay Extension at 
500kV My Tho 
Substation

7,180,000.00 ICB Prior 1S1E Q2 / 2017 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: Y

Bidding 
Document: 
Goods

 

ST-G01 Extension of 500kV 
Cau Bong, 220kV Vun 
Tau, 220kV Tra Vinh, 
220kV Duc Hoa, 220kV
Uyen Substation: 
Supply of 500kV 
Transformers for Cau 
Bong Substation

4,440,000.00 ICB Prior 1S1E Q2 / 2017 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Goods

Comments: ADB

ST-G02 Extension of 500kV 
Cau Bong, 220kV Vun 
Tau, 220kV Tra Vinh, 
220kV Duc Hoa, 220kV
Uyen Substation: 
Supply of Primary 
Equipment for 5 
Substations

2,420,000.00 ICB Prior 1S1E Q2 / 2017 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Goods

Comments: ADB

ST-G03 Extension of 500kV 
Cau Bong, 220kV Vun 
Tau, 220kV Tra Vinh, 
220kV Duc Hoa, 220kV
Uyen Substation: 
Supply and Installation 
of Secondary and 

1,040,000.00 DC Prior Q2 / 2017

Comments: ADB



Communication 
Equipment for 
Extension of 500kV 
Cau Bong, 220kV Vung
Tau, 220kV Duc Hoa 
Substations

3. Consulting Services Contracts Estimated to Cost $100,000 or More

The following table lists consulting services contracts for which the recruitment activity is either ongoing or
expected to commence within the next 18 months.

Package
Number General Description

Estimated
Value

Recruitment 
Method

Review
(Prior/
Post)

Advertisement
Date 

(quarter/year)

Type of 
Proposal Comments

CS02 Environmental 
Management: National 
Individual Consultant 
for Environment

100,000.00 ICS Prior Q1 / 2016 Assignment: 
National

Expertise: 
Environment

  
CS03 Resettlement 

Management: National 
Individual Consultant 
for Resettlement

100,000.00 ICS Prior Q1 / 2016 Assignment: 
National

Expertise: 
Resettlement

  
CS04 Independent 

Monitoring: National 
Individual Consultant 
for Independent 
Monitoring

100,000.00 ICS Prior Q1 / 2016 Assignment: 
National

Expertise: 
Independent 
Monitoring

  

4. Goods and Works Contracts Estimated to Cost Less than $1 Million and Consulting Services 
Contracts Less than $100,000 (Smaller Value Contracts)

The following table lists smaller-value goods, works and consulting services contracts for which the activity is
either ongoing or expected to commence within the next 18 months.

Goods and Works 

Package
Number

General
Description

Estimated
Value

Number of 
Contracts

Procurement 
Method

Review
(Prior/
Post)

Bidding 
Procedure

Advertisement
Date (quarter/year)

Comments

None

Consulting Services 

Package
Number

General
Description

Estimated
Value

Number of 
Contracts

Recruitment 
Method

Review
(Prior/
Post)

Advertisement
Date 

(quarter/year)

Type of 
Proposal Comments

None



B. Indicative List of Packages Required Under the Project

The following table provides an indicative list of goods, works and consulting services contracts over the life of
the project, other than those mentioned in previous sections (i.e., those expected beyond the current period).

   

Goods and Works 

Package
Number

General Description
Estimated 

Value 
(cumulative)

Estimated 
Number of 
Contracts

Procurement
Method

Review 
(Prior/Post)

Bidding 
Procedure 

Comments

None

Consulting Services 

Package
Number

General Description
Estimated 

Value 
(cumulative)

Estimated 
Number of 
Contracts

Recruitment
Method 

Review 
(Prior/Post)

Type of 
Proposal

Comments

None

C. List of Awarded and On-going, and Completed Contracts

The following tables list the awarded and on-going contracts, and completed contracts.

1. Awarded and Ongoing Contracts

Goods and Works 

Package
Number

General 
Description

Estimated
Value

Awarded  
Contract

Value

Procurement 
Method

Advertisement
Date 

(quarter/year)

Date of ADB 
Approval of 

Contract 
Award

Comments

MTDH-W08 500kV My 
Tho-Duc Hoa 
Transmission 
Line: 
Construction of 
500kV My 
Tho-Duc Hoa 
Transmission 
Line

19,460,000.00 14,078,603.83 ICB Q4 / 2016   

ST-W02 Extension of 
500kV Cau 
Bong, 220kV 
Vun Tau, 220kV 
Tra Vinh, 220kV 
Duc Hoa, 220kV
Uyen 
Substation:  
Construction for 
Extension of 
Vung Tau, Tra 
Vinh, Duc Hoa, 
Uyen Hung 
220kV 
Substations

1,970,000.00 1,151,302.69 ICB Q4 / 2016 23-DEC-16   

ST-W01 Extension of 
500kV Cau 
Bong-220kV 
Vun Tau, 220kV 
Tra Vinh, 220kV 
Duc Hoa, 220kV
Uyen Hung 
Substation: 
Construction for 
Extension of 
500kV Cau 

710,000.00 73,712.00 ICB Q2 / 2016 15-FEB-17   



Bong Substation
ST-G04 Extension of 

500kV Cau 
Bong-220kV 
Vun Tau, 220kV 
Tra Vinh, 220kV 
Duc Hoa, 220kV
Uyen Hung 
Substation: 
Supply and 
Installation of 
Secondary and 
Communication 
Equipment for 
Extension of 
220kV Tra Vinh, 
220kV Uyen 
hung 
Substations

820,000.00 710,685.76 DC Q2 / 2016 06-JAN-17   

Consulting Services 

Package
Number

General 
Description

Estimated
Value

Awarded  
Contract

Value

Recruitment 
Method

Advertisement
Date 

(quarter/year)

Date of ADB 
Approval of 

Contract 
Award

Comments

None

D. Non-ADB Financing

The following table lists goods, works and consulting services contracts over the life of the project, financed by
Non-ADB sources.

Goods and Works 

General Description Estimated Value
(cumulative)

Estimated Number 
of Contracts

Procurement 
Method Comments

 220kV Transformers for Vung 
Tau, Tra Vinh, Duc Hoa, and 
Uyen Hung 220kV Substation

5,320,000.00 1 NCB to be procured in accordance with 
NPT regulations  

Consulting Services 

General Description Estimated Value
(cumulative)

Estimated Number 
of Contracts

Recruitment 
Method Comments

None



E. National Competitive Bidding

1. General

The procedures to be followed for the procurement of goods, non-consulting services, and works under
contracts awarded on the basis of National Competitive Bidding shall be those set forth in: (a) Law on
Procurement No. 43/2013/QH13 dated November 26, 2013 ("Law on Procurement") and (b) Decree No.
63/2014/ND-CP dated June 26, 2014 (collectively, "National Procurement Laws"). Whenever any procedure in
the National Procurement Laws is inconsistent with the ADB Procurement Guidelines (March 2013, as
amended from time to time), the ADB Procurement Guidelines shall prevail, amongst others on the following.

2. Eligibility

(i) The eligibility of bidders shall be defined under section I of the ADB Procurement Guidelines;
accordingly, no bidder or potential bidder should be declared ineligible for reasons other than those
provided in section I of the ADB Procurement Guidelines, as amended from time to time.
Conditions of bidders' participation shall be limited to those that are essential to ensure bidders'
capability to fulfill the contract in question. Foreign bidders shall be eligible to participate under the
same conditions as national bidders. Foreign bidders shall not be asked or required to form joint
ventures with, or be subcontractors to, national bidders in order to submit a bid.

(ii) A firm declared ineligible by ADB cannot participate in bidding for an ADB-financed contract during
the period of time determined by ADB.

(iii) A bidder shall not have a conflict of interest, which term shall be defined in accordance with section
1 of ADB Procurement Guidelines.1 Any bidder found to have a conflict of interest shall be ineligible
for contract award.

(iv) Government-owned enterprises in the Borrower's country shall be eligible to participate as a bidder
only if they can establish that they are legally and financially autonomous, operate under
commercial law and are not dependent agencies of the Borrower or Sub-Borrower.

(v) National sanction lists may only be applied with approval of ADB2.

3. Preferences

No preference of any kind shall be given to domestic bidders over foreign bidders or for domestically
manufactured goods over foreign manufactured goods. Unless otherwise stated in the applicable financing
agreement, preferences among domestic bidders set forth in Article 14(3) of the Law on Procurement shall not
be applied.

__________________________________

1 Detailed guidance on how to apply conflict of interest test is available under section 1 of ADB's standard bidding documents for goods and works (as amended from
time to time).

2 For fraud and corruption cases, Section 50 of ADB's Integrity Principles and Guidelines provides that ADB may decide that another international financial institution'
s or legal or regulatory body's determination that a party has failed to adhere to appropriate ethical standards, as defined by any established system of principles, rules,
or duties, including the laws or regulations of a state, constitutes that party's failure to maintain the highest ethical standards as required by ADB's Anticorruption
Policy. The party may be subject to remedial action in accordance with the Integrity Principles and Guidelines.
http://www.adb.org/sites/default/files/integrity-principles-guidelines.pdf

http://www.adb.org/sites/default/files/integrity-principles-guidelines.pdf


4. Bidding Procedure

Single stage-single envelope shall be the default bidding procedure and application of other bidding
procedures shall require ADB's prior approval.

5. Time for Bid Preparation

The time allowed for the preparation and submission of bids for large and/or complex packages shall not be
less than thirty (30) days from the date of the invitation to bid or the date of availability of the bidding
documents, whichever is later.

6. Standard bidding documents

The Borrower's standard bidding documents, acceptable to ADB, shall be used. Bidders shall be allowed to
submit bids by hand or by mail/ courier.

7. Bid Opening and Evaluation

(i) Bids shall be opened in public, immediately after the deadline for submission of bids, regardless of the
number of bids received.

(ii) Except with prior approval of ADB, merit points shall not be used in bid evaluation.

(iii) No price adjustments shall be made for evaluation purposes in accordance with Article 117(6) of
Decree 63 when unit rates offered by the bidder are determined to be abnormally low.

(iv) Bidders shall be given commercially reasonable time period to respond to clarification requests.

(v) Bidders shall not be eliminated from detailed evaluation on the basis of minor, non-substantial
deviations3.

(vi) Except with the prior approval of ADB, negotiations contemplated under paragraphs 7 and 8 of Article
117 of Decree No. 63/2014/ND-CP shall not take place with any bidder prior to contract award.

(vii) A bidder shall not be required, as a condition for award of contract, to undertake obligations not
specified in the bidding documents or otherwise to modify the bid as originally submitted.

8. Rejection of All Bids and Rebidding

(i) No bid shall be rejected on the basis of a comparison with the Procuring Entity's estimate or budget
ceiling without ADB's prior concurrence.

(ii) All bids shall not be rejected and new bids solicited without ADB's prior approval.

__________________________________

3 A minor, non-substantial deviation is one that, if accepted, would not affect in any substantial way the scope, quality, or performance specified in the contract; or limit
in any substantial way, the Contracting entity rights or the Bidder's obligations under the proposed contract or if rectified, would not unfairly affect the competitive
position of other bidders presenting substantially responsive bids.



9. Publication of the Award of Contract. Debriefing.

(i) For contracts subject to prior review, within 2 weeks of receiving ADB's "No—objection to
the recommendation of contract award, the borrower shall publish in the Government Public
Procurement Gazette, or well-known and freely-accessible website the results of the bid
evaluation, identifying the bid and lot numbers, and providing information on: i) name of
each bidder who submitted a bid; ii) bid prices as read out at bid opening; iii) name and
evaluated prices of each bid that was evaluated; iv) name of bidders whose bids were
rejected and the reasons for their rejection; and v) name of the winning bidder, and the price
it offered, as well as the duration and summary scope of the contract awarded.

(ii) For contracts subject to post review, the procuring entity shall publish the bid evaluation
results no later than the date of contract award.

(iii) In the publication of the bid evaluation results, the Borrower shall specify that any bidder
who wishes to ascertain the grounds on which its bid was not selected, may request an
explanation from the Borrower. The Borrower shall promptly provide an explanation of why
such bid was not selected, either in writing and/or in a debriefing meeting, at the option of
the Borrower. The requesting bidder shall bear all the costs of attending such a debriefing.

10. Contract Administration

The Contract Agreement, as such term is defined in the relevant bidding document, shall be applied without
any modification during implementation except as otherwise agreed by ADB.

11. Fraud and Corruption

A provision shall be included in all bidding documents for NCB works and goods contracts financed by ADB
stating that ADB will sanction a party or its related parties, including declaring ineligible, either indefinitely or
for a stated period of time, to participate in ADB-financed, administered or supported activities if it at any time
determines that the party has, directly or indirectly through an agent, engaged in integrity violations as defined
under ADB's Integrity Principles and Guidelines, including corrupt, fraudulent, collusive, or coercive practices
in competing for, or in executing, an ADB-financed, administered or supported contract.

12. Right to Inspect/ Audit

Each bidding document and contract financed by ADB shall include a provision requiring bidders, contractors,
agents (whether declared or not), sub-contractors, sub-consultants, service providers, or suppliers and any
personnel thereof, to permit ADB to inspect all accounts, records and other documents relating to any
prequalification process, bid submission, and contract performance (in the case of award), and to have them
audited by auditors appointed by ADB.


