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PROCUREMENT PLAN (Textual Part)

Project information: India: Assam State Secondary Healthcare Initiative
for Service

Delivery Transformation (ASSIST) Project P179337

Project Implementation agency: Assam Health Infrastructure
Development & Management Society (AHIDMS), Medical Education &
Research Department, Govt. of Assam

Date of the Procurement Plan: March 2, 2023

Period covered by this Procurement Plan: 18 months [as updated
regularly on STEP]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for
IPF Borrowers” (July 2016, Revised November 2017, August 2018, and November
2020) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges
in Procurement (STEP) system will be used to prepare, clear and update
Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the
Procurement Plan for the Project. The following conditions apply to all procurement
activities in the Procurement Plan. The other elements of the Procurement Plan as
required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts
subject to international competitive procurement and those contracts as specified
in the Procurement Plan tables in STEP.

Procurement for the project will be carried out in accordance with the
World Bank’s Procurement Regulations for IPF Borrowers, July 2016,
Revised November 2017, August 2018, November 2020 and applicable to
Investment Project Financing (IPF). The project will be subject to the World
Bank’s Anticorruption Guidelines, dated October 15, 2006, as revised in January
2011 and July 2016.

The table below describes various procurement methods to be used for
activities financed by the loan. The thresholds (Error! Reference source not
found.) indicated will govern the procurement approach and methods;



Table 1: Procurement Approaches and Methods

Procurement Approaches
and Methods

Thresholds (US$ equivalent)

Open international

For any value activity

Open national (works -
including turnkey, supply
and installation of plant
and equipment and PPP)

Up to 40 million

Open national (goods, IT
system, and non-
consulting services)

Up to 10 million

National request for
guotation (works, goods, IT
system and non-consulting
services)

Up to 100,000

Direct selection

No threshold; For works, goods, non-consulting

services and IT system procurement: According
to paragraphs 6.8-6.10 of the Regulations; For

consultants: According to paragraphs 7.13-7.15
of the Regulations

National Market Approach
for Selection of
Consultants

Up to 2 million

Prior Review Thresholds

Works including Supply &
Installation of Plant and
Equipment

All contracts more than or equal to US$ 10 million
equivalent.

Goods, IT system and Non-
consulting services

All contracts more than or equal to US$2 million
equivalent

Consultants

All contracts (i) more than or equal to US$1 million
equivalent for firms; and (ii) more than or equal to
US$300,000 equivalent for individuals.

Prior Review contracts
irrespective of value

Irrespective of the contract value, the following
procurement activities are subject to the Bank’s
procurement prior review:




(a)procurement processes involving contract
negotiations, as described in Section VI,
paragraphs 6.34-36, of the Procurement
Regulation for Borrowers

(b) competitive dialogue;

(c) sustainable procurement;

(d) selection of probity assurance providers, as
described in Section lll, paragraph 3.3 of the
Procurement Regulations for Borrowers; and

(e) best and final offer.

All contracts not covered under prior review by the Bank will be subject to post
review during implementation support missions and/or special post review
missions, including missions by consultants hired by the Bank. To avoid doubts,
the Bank may conduct, at any time, Independent Procurement Reviews of all the
contracts financed under the loan.

Even for Post Review cases, the inputs of Bank on Technical Specifications / TORs
will be obtained by project.

National Procurement Arrangements: National competition for the
procurement of works, goods, IT system procurement and non-consulting services
according to the established thresholds will be conducted in accordance with
paragraphs 5.3-5.5 of Section V of the Regulations and the following provisions:

1. Only the model bidding documents for National Competitive Procurement
(NCP) agreed with the GOI Task Force (and as amended for time to time),
shall be used for bidding.

2. Invitations to bid shall be advertised on a widely used website or electronic
portal with free open access at least 30 days prior to the deadline for the
submission of bids, unless otherwise agreed in the approved procurement
plan.

3. No special preference will be accorded to any bidder either for price or for
other terms and conditions when competing with foreign bidders, state-
owned enterprises, small-scale enterprises or enterprises from any given
State.

4. Except with the prior concurrence of the Bank, there shall be no negotiation
of price with the bidders, even with the lowest evaluated bidder.

5. Government e-Marketplace (GeM) set-up by Ministry of Commerce,
Government of India will be acceptable for procurement under Request for
Quotations (RFQ) method.

6. At the Borrower’s request, the Bank may agree to the Borrower’s use, in
whole orin part, of its electronic procurement system, provided that the Bank
is satisfied with the adequacy of such system.



. Procurement will be open to eligible firms from any country. This eligibility

shall be as defined under Section Il of the Procurement Regulations.
Accordingly, no bidder or potential bidder shall be declared ineligible for
contracts financed by the Bank for reasons other than those provided in
Section lll of the Procurement Regulations.

. The request for bids/request for proposals document shall require that

Bidders/Proposers submitting Bids/Proposals include a signed acceptance in
the bid, to be incorporated in any resulting contracts, confirming application
of, and compliance with, the Bank’s Anti-Corruption Guidelines, including
without limitation the Bank’s right to sanction and the Bank’s inspection and
audit rights.

. The Borrower shall use an effective complaints mechanism for handling

procurement related complaints in a timely manner.

Procurement Documents will include provisions, as agreed with the
Bank, intended to adequately mitigate against environmental, social
(including sexual exploitation and abuse and gender-based violence), health
and safety (“ESHS”) risks and impacts.

Procurement of Works, Goods (Supply and Installation; and IT
Equipment), Non-Consultancy Services and Consultancy Services - As per
procurement plan approved in STEP.

*Use of GeM will be allowed in lieu of RFQ/Shopping as per following details:

up to INR 50,000 in catalog mode (viz. any available item could be selected
by IA without further competition), provided selected Item/Supplier meeting
the requisite quality, specification and delivery period.

up to INR 3 Million from the Supplier having lowest price amongst at least
three Suppliers meeting the requisite quality, specification and delivery
period. The tools for online bidding and online reverse auction available on
GeM may be used by the Purchaser.

up to INR equivalent of US$ 100,000 from the Supplier having lowest price
and meeting the requisite quality, specification and delivery period after
mandatorily obtaining bids from at least three Suppliers, using online bidding
or reverse auction tool provided on GeM.

When other national procurement arrangements other than national open
competitive procurement arrangements are applied by the Borrower, such
arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.



Leased Assets “Not Applicable”
Procurement of Second Hand Goods “Not Applicable”

Domestic preference as specified under paragraph 5.51 of the Procurement
Regulations (Goods and Works).

Goods: is applicable for those contracts identified in the Procurement Plan
tables;

Works: is not applicable

Other Relevant Procurement Information.
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