
Annex-I: PROCUREMENT PLAN FOR GOODS (2010-11)
Country:
Borrower:
Project: 

Package 
No.

Description Method of 
Procurement

Schedule/ 
Slice

Procurement 
Authority

Quantity (Number) Estimated 
Cost 
(Million 
local 
currency-
Rupees)

Estimated Cost 
(Million USD)

Stage Initiate 
preparation 
of 
Specification 
and Bid 
Document

Preparatio
n of IFB 
and 
submission 
to the Bank

Preparation 
of the Bid 
Document

 Approval 
of IFB and 
Bid 
documents 
by the 
World 
Bank

Publication 
of IFB in 
Newspapers 
and UNDB

Beginning 
of Sale of 
Bid 
document

Opening of 
Bids

Submission 
of BER to 
Bank for 
approval

Approval of 
BER

Issue of 
notificatio
n of Award

Signing of 
the contract

Issue of 
contract 
award 
notice

100% 
delivery 
complete

MOH&FW

630.77 13.86 Projected 1/4/2010 1/5/2010 15/5/2010 15/6/2010 16/6/2010  
(invitation  
will be sent to 
selected 
WHO pre-
qualified  
suppliers for 
participation)

20/6/2010 5/8/2010 5/9/2010 30/11/2010 15/12/2010 30/12/2010 31/12/2010 30/09/2010

Actual

ICB PC 5: 4872400 Vials 38.97 0.85 Projected 1/4/2010 1/5/2010 15/5/2010 15/6/2010 16/6/2010 20/6/2010 5/8/2010 5/9/2010 30/11/2010 15/12/2010 30/12/2010 31/12/2010 30/09/2010

Actual

2 2nd Line Anti TB 
Drugs      (Detailed 
description of 
product is given in 
Annexure-II)

ICB To be delivered 
in three 

tranches- 1st 

tranche (33% 
of total 
quantity) 
within four 
months of 
award of 

contract, 2nd 

tranche (33% 
of total 
quantity) 
between nine 
to ten months 
of award of 
contract and  
3rd tranche 
(balance 34%) 
between fifteen 
to sixteen 
months of 
award of 
contract. 

174.34 3.83 Projected 1/4/2010 1/5/2010 15/5/2010 15/6/2010 16/6/2010 20/6/2010 5/8/2010 5/9/2010 30/11/2010 15/12/2010 30/12/2010 31/12/2010 30/4/2012

Actual

PC 8: 86651  Strips     
PC 10: 419348 Strips     
PC 17: 492660 Vials          
PC 20: 630936 Strips 
PC 21: 221148   Strips      
PC 23: 98325   Strips       
PC 24: 630936 Strips         
PC 25: 760 (Box of 100 
sachets of 10 gm. each)                         
PC 26: 254196  Strips 
PC 27: 211140  vials        
PC 28:122544 Strips PC 
29: 254196  Strips PC 
30: 10764  Strips      PC 
31: 10764  Strips    PC 
32: 390 (Box of 250 
sachets of 4 gm. each)

1st Line Anti TB 
Drugs                                                                  
(a) Oral Drugs 
(Detailed description 
of products is given in 
Annexure-I)

LIB1

(b) Injection 
Streptomycin (0.75 
gm.)

1st tranche 
(50% of the 

total quantity) 
to be delivered 

within four 
months of 
award of 

Contract and 
2nd tranche 

(balance 50% 
quantity) to  be 
delivered after 
five months of 
delivery of 1st 

tranche.

INDIA
Ministry of Health & Family Welfare, Govt. of India
TB Control Project-II (P078539)

PC-1: 721900 PWB*        
PC 2: 180500 PWB       
PC-4: 18200 (Box of 5 
Pouches)                              
PC-7:1192000 Strips**                   
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Package 
No.

Description Method of 
Procurement

Schedule/ 
Slice

Procurement 
Authority

Quantity (Number) Estimated 
Cost 
(Million 
local 
currency-
Rupees)

Estimated Cost 
(Million USD)

Stage Initiate 
preparation 
of 
Specification 
and Bid 
Document

Preparatio
n of IFB 
and 
submission 
to the Bank

Preparation 
of the Bid 
Document

 Approval 
of IFB and 
Bid 
documents 
by the 
World 
Bank

Publication 
of IFB in 
Newspapers 
and UNDB

Beginning 
of Sale of 
Bid 
document

Opening of 
Bids

Submission 
of BER to 
Bank for 
approval

Approval of 
BER

Issue of 
notificatio
n of Award

Signing of 
the contract

Issue of 
contract 
award 
notice

100% 
delivery 
complete

3 MMR X Ray Rolls    7,500 Rolls 4.50 0.10 Projected 15/4/2010 NA 15/4/2010 NA 1/6/2010 5/6/2010 5/7/2010 NA 5/10/2010 15/10/2010 30/10/10 31/10/10 31/8/11

MOH&FW

Actual

*PWB= Patient wise Box                            ** strips of 10 tabs.

 1US $= approx.INR 45.5

NCB (through 
domestic 

funding of 
MoHFW)

 To be 
delivered in 
two tranches. 
1st tranche 
(50% of the 
total quantity) 
to be delivered 
within four 
months of 
award of 
Contract and 
2nd tranche 
(balance 50%) 
to be delivered 
six months 
after delivery 
of the 1st 
tranche.  



Completion 
of 
contractual 
obligations

30/11/2010

30/11/2010

30/6/2012



Completion 
of 
contractual 
obligations

31/10/11



Annexure I

Each combi-pack of Each multi-blister calendar combi-pack

 Schedule-I containing of Schedule-2 containing

1 R Cap.of 450mg 3 R Caps.of 450 mg each
2 H Tabs. of 300mg each 6 H Tabs. of 300mg each
2 E Tabs of 600mg each 4 Pyridoxine Tabs of 5mg each
2 Z Tabs. of 750mg each
Each combi-pack of Each multi-blister calendar combi-pack of

 Schedule-I containing Schedule-3 containing

1 R Cap.of 450mg 3 R Caps.of 450 mg each
2 H Tabs. of 300mg each 6 H Tabs. of 300mg each
2 E Tabs of 600mg each 6 E Tabs of 600mg each
2 Z Tabs. of 750mg each 4 Pyridoxine Tabs of 5mg each

4 Product Code-7 (PC-7) Blister strips of 10 Tabs. Each
5 Product Code-5 (PC-5) Inj. Streptomycin 750 mg. 750 mg  Vials

Product Description Strength

1

Schedule 1 containing

List of 1st Line Anti TB Drugs

3 Product Code - 4  (PC-4)                Treatment box for Prolongation of Intensive Phase of 
Cat.I & Cat.II patient.  Each box containing 5 pouches 
and each pouch containing 12 blister combi-pack of 
Schedule-1

Product Code Number.

Each combi-pack of  

2 E Tabs of 600mg each

Treatment box for Cat.I patient.  Each treatment box 
containing 24 combi-packs of Schedule-I in one pouch 
and 18 multi-blister calendar combi-pack of Schedule-2 
in another pouch

Sl. No.

2 H Tabs. of 300mg each

R= Rifampicin; H= Isoniazid; E= Ethambutol; Z= Pyrazinamide; X= Pyridoxine.

2 Treatment box for Cat.II patient.  Each treatment box 
containing 36 combi-packs of Schedule-I in one pouch 
and 22 multi-blister calendar combi-pack of Schedule-3 
in another pouch

Product Code-1 (PC-1)                                                                   

Product Code-2 (PC-2)

2 Z Tabs. of 750mg each

Tab. INH - 100mg

1 R Cap.of 450mg



Annexure II

No. Product Code Product Name 
(Generic)

Strength Pharmacopoeia 
Standard

Packing Description 

1 PC-17 Kanamycin 500 mg I.P. Vial
2 PC-27 Kanamycin 1 gm I.P. Vial
3 PC-28 Levoflox  250 mg. I.P. Strip of 10 Tabs.
4 PC-29 Levoflox 500 mg. I.P. Strip of 10 Tabs.
5 PC-24 Cycloserine 250 mg. I.P. Strip of 10 Caps.
6 PC-20 Ethionamide 250 mg. I.P. Strip of 10 Tabs.
7 PC-30 Ethionamide 125 mg. I.P. Strip of 10 Tabs.
8 PC-32 Sodim PAS 4 gm. I.P. Box of 250 sachets of 4 gm. each
9

PC-25
Sodim PAS 

10 gm. I.P.
Box of 100 sachets of 10 gm. each

10 PC-21 Ethambutol 200 mg. I.P. Strip of 10 Tabs.
11 PC-10 Ethambutol 800 mg. I.P. Strip of 10 Tabs.
12 PC-8 Pyrazinamide 500mg I.P. Strip of 10 Tabs.
13 PC-23 Pyrazinamide 750 mg. I.P. Strip of 10 Tabs.
14 PC-31 Pyridoxine  50 mg. I.P. Strip of 10 Tabs.
15 PC-26 Pyridoxine 100 mg. I.P. Strip of 10 Tabs.

List of 2nd Line Anti TB Drugs for treatment of MDR TB patients


