
IDA FUNDING Credit No. 5638-KE 

 

EASTERN AFRICA REGIONAL TRANSPORT, TRADE  

and DEVELOPMENT FACILITATION PROJECT  

 

PROCUREMENT PLAN 

Background 

The Government of the Republic of Kenya has received Financing in the amount of US $25 

million equivalents to support the enhancement of internet connectivity through 

construction of approximately600Km of  Point of Presence equipments, high capacity fiber 

optic cable backbone and associated ductwork to be laid alongside the road from Eldoret to 

Nadapal-Nakodok with provision for fiber spurs and rings to connect schools, hospitals, 

other strategic locations including pastoralist road side markets, export processing zones, 

rest stops, community centers and service center along the corridor in the project area as 

part of integrated infrastructure development and smart roads network. 

 

I. General 

Project information;-  

Country: Kenya 

Borrower:  Government of the Republic of Kenya 

Project Name: Eastern Africa Regional Transport, Trade and Development Facilitation 

Project (EARTTDP)  

Loan/Credit No.: IDA Credit No.:  5638-KE 

Project Implementing Agency (PIA):  Information Communication Technology Authority 

(ICTA) 

 

2. Bank’s approval Date of the Procurement Plan:  TBD 

3. Date of General Procurement Notice:   May 04, 2015 

4. Period covered by this Procurement Plan: October 2015 – April 2017  

 

II. Goods and Works and Non-Consulting Services. 

1. Prior Review Threshold: Procurement decisions subject to Prior Review by the Bank as 

stated in Appendix 1 to the Guidelines for Procurement. 
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Expenditure 

Category 

Procurement 

Method  

Procurement 

Method Threshold 

 

 Prior Review 

Threshold 

Contracts 

Subject to 

Prior Review 

Works  ICB  

 ≥ US$ 15,000,000 

≥US$10,000,000 All 

NCB  

< US$15,000,000 

 

≥US$10,000,000 

 

≥ US$ 10,000,000 

Shopping < US$ 200,000  N/A None  

Direct 

Contracting 

All Values 

 

≥ US$ 100,000  ≥ US$ 100,000 

Goods and 

Non-

Consulting 

Services 

ICB  

≥ US$3,000,00 

≥ US$1,000,000 All 

LIB All Values ≥ US$1,000,000 ≥ US$1,000,000 

NCB  

< US$3,000,000 

 

≥ US$1,000,000 

  

≥ US$1,000,000 

Shopping < US$ 100,000  N/A None  

Direct 

Contracting 

All Values 

 

 

≥ US$ 100,000 

 

≥ US$ 100,000 

 

Note: 

            ICB = International Competitive Bidding 

            LIB = Limited International Bidding 

           NCB = National Competitive Bidding 

 

2. Post-qualification : Bidders for all civil works contracts shall be prequalified in 

accordance with the provision of paragraphs 2.9 and 2.10 of the Guidelines unless specified 

otherwise.  

3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines): 

As per relevant CDD project implementation document approved by the Bank.  

4. Reference to Project Operational/Procurement Manual:  Project Implementation 

Manual dated March 2015    

5. Any Other Special Procurement Arrangements: Framework agreements: the use of 

Framework Agreements will apply. The type and cost of works will be defined and agreed 

between the Borrower and the IDA prior to their inclusion in the procurement plan.



 

6. Procurement packages with methods and time schedules  

1 2 3 4 5 6 7 8 9 

 

Ref. 

No. 

 

Contract  

(Description) 

 

Estimated 

Cost US$ 

 

Procure

ment 

Method 

 

Pre or 

Post 

qualifica

tion 

 

 

Domestic 

Preference 

(yes/no) 

 

Review 

by Bank 

(Prior / 

Post) 

 

Expected 

Bid-

Opening 

Date  

 

Comments 

1 OFC and 

associated 

works Build 

and support 

operational 

support 

 

   

21,850,000.00  

 

ICB Post N/A Prior 06-Jun-16 

 

 

 Total 21,850,000.00       

 

 

 

1 2 3 4 5 6 7 8 9 

Ref. 

No. 

 

Contract  

(Description) 

 

Estimated 

Cost US$ 

 

Procure

ment 

Method 

 

Pre or 

Post 

qualifica

tion 

 

 

Domestic 

Preferenc

e 

(yes/no) 

 

Review 

by Bank 

(Prior / 

Post) 

 

Expected 

Bid-Opening 

Date  

 

Comments 

1.  Project vehicles 125,000.00 NCB Post   N/A  Post 3 Dec 2015  

 Total 125,000.00       

 

 

 

 
 
 
 
 
 
 
 



III. Selection of Consultants 

 

1. Prior Review Threshold: selection decisions subject to Prior Review by Bank as stated 
in Appendix 1 to the Guidelines Selection and Employment of Consultants: 

 

 Selection  Method  Selection 

Method 

Threshold 

Prior Review 

Threshold 

Contracts Subject 

to Prior Review 

1. Competitive Methods 

 (QCBS; LCS; FBS) - (Firms)  

≥ All Values  ≥US$500,000 ≥US$500,000 

2. Consultants Qualification 

(CQS) 

≤US$300,000   ≥US$500,000 None 

3. Single Source Selection  

(Firms) 

 All Values ≥ US$100,000 ≥ US$100,000 

4. Single Source Selection 

(Individuals) 

 All Values  ≥ US$100,000 ≥ US$100,000 

5. Competitive Selection - 

Individual Consultant  

 All Values ≥ US$200,000 ≥ US$200,000  

 

Note: 

QCBS = Quality and Cost Based Selection 

LCS = Least Cost Selection 

CQS = Consultant Qualification Selection 

FBS = Fixed Budget Selection 

QBS = Quality Based Selection 

 

2. Short list comprising entirely of National Consultants: Short list of consultants for services, 

estimated to cost less than US$300,000 - equivalents per contract, may comprise entirely of 

national consultants in accordance with the provisions of paragraph 2.7 of the Consultant 

Guidelines. 

 

3. Any Other Special Selection Arrangements:  Not Applicable 

 

 

 

 



 

4. Consultancy Assignments with Selection Methods and Time Schedule 

 

 

1 

 

2 3 4 5 6 7 

Ref. 

No. 

 

Description of 

Assignment 

 

Estimated  

Cost US$ 

Selection  

Method 

Review 

by Bank 

(Prior / 

Post) 

Expected  

Proposals 

Submission  

Date  

Comments 

1.  ICT Technical 

Specialist 
500,000.00  

IC Prior Oct 22, 2015  

2.  Concept design 

and 

implementation 

supervision Firm 

2,000,000.00 QBS Prior March 15, 2016  

3.  Procurement 

Specialist (part 

time) 

50,000.00 IC Post Oct 22 2015  

4.  Capacity Building 

for communities 

along the 

corridor 

300,000.00 QCBS Post March 31,2016  

5.  Project 

Communication 

25,000.00 CQS Post Nov. 1, 2015  

6.  Financial 

Specialist (part 

time) 

50,000.00 IC Post Oct 22, 2015  

7.  TA: Policy and 

Business Model 

150,000.00 IC Post Nov 1, 2015  

8.  Project Manager 

Assistant (36 

months) 

 

350,000.00 IC Prior Oct 22, 2015  

 Total 3,425,000.00     


