
 

Technical Cooperation Document 
 

I. Basic Information 
 
 Country/Region: Guatemala, El Salvador, Honduras, Nicaragua, Costa Rica, and 

Bolivia 

 TC Name: Green Climate Fund Readiness Support for Central America and 
Bolivia 

 TC Number: RG-X1255 

 Associated Loan/Guarantee Name: N/A 

 Associated Loan/Guarantee Number: N/A 

 Team Leader/Members: Gloria Visconti, Team Leader (INE/CCS); Mateo Salomon; Sandra 
López, and Mariana Hernández (INE/CCS); Jorge Omar Samayoa 
(CCS/CGU); Miguel Aldaz (ORP/PTR); Escarlata Baza; and 
Virginia Franzini (LEG/SGO); and Alejandro Stamoglou 
(ORP/GCM)  

 Taxonomy: Research and Dissemination 

 Date of TC Abstract authorization: N/A 

 Beneficiary: Guatemala, El Salvador, Honduras, Nicaragua, Costa Rica, and 
Bolivia 

 Executing Agency:  Inter-American Development Bank (IDB) 
 

 Donors providing funding: Nordic Development Fund (NDF) 

 IDB Funding Requested: US$560,000
1
  

 Local counterpart funding: US$70,000 

 Disbursement period: 36 months (execution period: 30 months)  

 Required start date: October 2015  

 Types of consultants : Firm and individual consultants 

 Prepared by Unit: Climate Change and Sustainability Division (INE/CCS) 

 Unit of Disbursement Responsibility: Infrastructure and Environment Sector (INE) 

 TC Included in Country Strategy (Y/N):  
 TC included in CPD (Y/N):  

Yes  
N/A 

 GCI-9 Sector Priority: Protect the environment, respond to climate change and promote 
renewable energy and food security 

 

II. Description of the Associated Loan/Guarantee  
 

2.1 The Inter-American Development Bank (IDB) Climate Change Action Plan (2012 -2015) 
establishes that climate finance is a strategic line of action to strengthening knowledge, 
institutional capacity and promoting low carbon and climate resilient interventions. The IDB, 
through an effort co-lead by ORP and CCS, has recently been accredited by the Green 
Climate Fund (GCF) as an Implementing Entity and Financial Intermediary of the Fund 
which gives the opportunity to canalize international climate finance. The Bank has been 
working on the preparation of project funding proposals and other readiness activities to be 
submitted to the GCF. The IDB is also preparing another Technical Cooperation (TC) on 
GCF readiness in different Latin American and the Caribbean countries (RG-T2638); the 
information and knowledge sharing component will be developed in synergy with the TC 
RG-T2638 for an optimal use of resources and information sharing.         

 
III. Objectives and Justification of the TC 

                                                           
1
  Equivalent to EUR 500,000 approved by NDF. Exchange rate as June 12

th
 2015: EUR 1 = US$1.126. 
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3.1 The objective of this Technical Cooperation is to support Guatemala, El Salvador, 
Honduras, Nicaragua, Costa Rica, and Bolivia2 in preparing to, and facilitating the access to 
resources from the GCF, to enable and catalyze climate investments towards, low carbon, 
climate resilient technology and infrastructure (natural and physical), as well as to conserve 
essential natural resources which provide key local and global services.  

3.2 The GCF is expected to become the main global fund for Climate Finance. A total of 
US$10.2 billion has been pledged to date to the GCF, and a first set of project proposals is 
expected to be approved by the GCF Board by the end of 2015. To be able to present solid 
project proposals to the GCF, Central America countries and Bolivia require technical 
support in the process of prioritization and design of projects and the TC is focused to cover 
this gap. The Bank is well positioned to offer this support given its experience in channeling 
multilateral climate funds and leveraging its own resources.  

3.3 This TC will build a strategic pipeline of projects for the GCF and other source of climate 
finance and will contribute with IDB’s Climate Change Action Plan and the Ninth General 
Capital Increase in particular as it will "assist borrowing countries in climate change 
mitigation and adaptation issues, sustainable and renewable energy, and environmental 
sustainability”. Furthermore, the TC will strengthen South-South learning among Central 
America Countries and Bolivia in different areas related to the Fund.  

3.4 The TC is aligned with the IDB Country Strategy with Guatemala 2012-2016 (GN-2689), 
which prioritizes work in the crosscutting areas of climate change adaptation and mitigation, 
natural disaster impact mitigation, indigenous peoples and gender; also regional integration 
promotion. The TC is aligned with the IDB Country Strategy with Honduras 2012-2016  
(GN-2796), that has two crosscutting sectors: (i) gender focus and development with 
identity; and (ii) climate change and disaster risk management. The TC is aligned with the 
IDB Country Strategy with Nicaragua 2012-2017 (GN-2683), which indicates that the 
strategy sectors: (i) energy; (ii) transportation; and (iii) health will take into account gender, 
diversity and climate change vulnerability reduction, mitigation and adaptation. The TC is 
aligned with the IDB Country Strategy with Bolivia 2011-2015 (GN-2631) that focuses on 
ensuring that the topics of adaptation to the effects of climate change and mitigation of the 
damage already caused are integrated into the design of operations in the transport, 
education, water and sanitation, and energy sectors. The TC is aligned with IDB Country 
Strategy with Costa Rica 2011-2014 (GN-2726)3, which prioritizes climate change mitigation 
and adaptation measures in the energy sector - hydroelectric and other renewable  
projects- and also intervention in transportation activities. The TC is also aligned with the 
IDB Country Strategy with El Salvador 2015-2019 4 , that has climate change as a 
crosscutting sector. 

 

IV. Description of activities/components and budget  

4.1 The IDB GCF support for Central America countries and Bolivia will offer tailored technical 
support to prepare and facilitate the access to GCF resources, based on their specific 
needs. The TC includes four main components: 

 

                                                           
2
  The beneficiary countries have been identified by the Nordic Development Fund, that is supporting this TC, according to 

their geographical mandate.  
3 
  Valid until 2015.   

4
 
 
 Under approval.
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4.2 Component 1: Information and knowledge sharing (US$122,000). This component will 
facilitate the access to information and knowledge on the specificity of the GCF to Bolivia 
and Central American countries and potential project developers. At the national level, 
support will be provided to the National Designated Authorities (NDAs) in sharing 
information on GCF opportunities and requirements, to a diverse range of stakeholders, 
through workshops and the preparation of relevant materials, i.e. different institutions at 
government level, private sector representatives, local financial institutions and NGOs. At 
regional, sub-regional, and national level, workshops will be organized and conducted in 
close coordination with countries NDAs to share early experiences on project prioritization 
and formulation with the GCF. The workshops will also highlight innovative financial 
instruments, policy, and schemes (such as risk transfer mechanisms, public private 
partnerships, focalization of subsidies, and results-based payments) that are relevant for the 
structuring of climate projects for the GCF. As a result, a diverse range of stakeholders from 
Bolivia and Central American countries will have a better understanding of the opportunities 
and requirements of the GCF.  
 

4.3 Component 2: Support to national entities for accreditation to the GCF (US$81,000). 
The project will provide on-demand support to national entities seeking accreditation to the 
GCF to assess their compliance with the requirements of the GCF and establish road maps 
for the accreditation process. 

 

4.4 Component 3: Identification and prioritization of projects (US$115,000). The third 
component will support Bolivia and Central American countries in identifying, and prioritizing 
projects to be submitted to the GCF. Based on ad hoc diagnostic analysis or existing 
assessments performed for, among others, the National Climate Change Communications 
(NCCs), the Biennial Update Reports (BURs), Intended National Determined Contributions 
(INDCs) and Nationally Appropriate Mitigations Actions (NAMAs), the project will provide  
on-demand support to countries to identify and prioritize a pipeline of projects for the GCF. 
These activities will also serve as basis for looking at the potential to create synergies with 
the IDB project pipeline. These activities will be developed in close coordination with the 
countries NDAs and relevant stakeholders. The result of this component will be a prioritized 
pipeline of projects to be presented to the GCF. 

 

4.5 Component 4: Detailed design of projects (US$174,000). This component will provide 
technical support to Bolivia and Central American countries in developing prioritized projects 
in their GCF pipeline into full project proposals to be presented to the GCF. Assistance will 
be provided to ensure that the proposed projects respond to the criteria of the GCF and that 
they can produce a strong transformational impact towards a low carbon and climate 
resilient development path. Participating Central American countries and Bolivia will benefit 
from the wealth of experience of the IDB in structuring climate finance projects and applying 
innovative and efficient financial mechanisms. As a result, the TC beneficiaries will be able 
to access the GCF, know about leveraging climate finance and scaling-up climate 
investments. 

 
Indicative Results Matrix 

 

Component Outcome Outputs Unit 
Base 
line 

Year 
1 

Year 
2 

Year 
3 

Target 

Component 
1: 
Information 

Increase 
awareness 
and 

1.1 Organization and 
conduction of 
National and 

# of 
workshop
s 

0 1 1 1 3 
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Component Outcome Outputs Unit 
Base 
line 

Year 
1 

Year 
2 

Year 
3 

Target 

and 
Knowledge 
Sharing 

understandin
g of 
opportunities 
and 
requirements 
of the GCF to 
national 
stakeholders

5
 

 

Regional workshops 
on the GCF, in 
coordination with 
NDAs 

Component 
2: Support to 
national 
entities for 
accreditation 
to the GCF 

Increased 
understandin
g of 
requirements 
and gaps 
towards GCF 
accreditation 
of national 
entities 

2.1 Gap analysis of 
Environmental and 
Social Standards 
and Fiduciary 
Standards for the 
GCF accreditation 
requirements 

#  of gap 
analysis 
for 
potential

6
 

national 
impleme
ntation 
entities 
for the 
GCF 

0 2 0 0 2 

2.2 Roadmap of 
actions required to 
meet gaps identified 
in output 2.1  

#  of 
roadmap
s for 
potential

7
 

national 
impleme
ntation 
entities 
for the 
GCF 

0 2 0 0 2 

Component 
3: 
Identification 
and 
Prioritization 
of projects 

Increased 
investment 
opportunities 
at national 
level that can 
potentially 
access GCF 
financial 
resources  

3.1 Identification and 
prioritization of 
pipeline of projects 
that comply with 
GCF requirements 

#  of 
pipelines 

0
 

3 3 0 6 

Component 
4: Detailed 
design of 
Projects 

Full GCF 
proposal 
designed and 
submitted 

4.1 Support to the 
preparation of 
feasibility studies 
associated with 
potential GCF full 
project proposals  

# of 
feasibility 
studies 

0 1 1 0 2 

4.2 Technical 
support to 
participant countries 
in preparing full GCF 
project proposals 

# of full 
project 
proposal
s 

0 2 2 2 6
8
 

       
 

                                                           
5
  National stakeholders include institutions at government level, NGOs, private sector representatives and local financial 

institutions. 
6
  Examples of potential entities are national development banks, national NGOs, national financial institutions. The final 

accreditation assessment is done by the GCF Secretariat and the GCF Accreditation independent panel.  
7
  Idem.  

8
  One per participating country. 
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Indicative Budget US$ 

 
Activity/Component PSG  

Funding 
Counterpart Funding*  Total Fund  

Component 1: Information and 
Knowledge Sharing 

$122,000 $25,000 
 

$147,000 
 

Component 2: Support to national 
entities for accreditation to the GCF 

$81,000 0 $81,000 
 

Component 3: Identification and 
Prioritization of projects 

$115,000 $25,000 $140,000 

Component 4: Detailed design of 
Projects 

$174,000 $20,000 $194,000 

Execution, monitoring and evaluation $40,000 0 $40,000 

Fee 5% $28,000 0 $28,000 

Total  $560,000 $70,000 $630,000 

*In kind contribution: human resources within the NDA. 

 
4.6 NDF is expected to commit EUR 500,000 to this project, which is equivalent to US$560,000, 

based on the exchange rate as of June 12, 2015. The final amount of resources in U.S. 
dollars will depend on the exchange rate applied on the date upon which the resources are 
received by the IDB from NDF in euros and converted into U.S. dollars, pursuant to the 
terms of the administration agreement to be the entered into between NDF and the IDB, as 
further detailed below. If a significant adverse movement in exchange rates reduces the 
amount of U.S. dollars contemplated in this budget from NDF’s contribution, the activities 
contemplated in the project will be decreased appropriately and the budget will be adjusted 
accordingly by the project team.  
 

4.7 Financial resources for this project to be received from NDF will be provided to the IDB 
through a Project Specific Grant (PSG). A PSG is administered by the IDB according to the 
“Report on COFABS, Ad-Hocs and CLFGS and a Proposal to Unify Them as Project 
Specific Grants (PSGs)” (Document SC-114). As contemplated in these procedures, and in 
the “Cooperation Agreement between NDF and the IDB for the Cofinancing of Programs 
and Projects”, dated as of October 2, 1994 and amended and restated as of January 26, 
2010 (Article IV, Section 6), the commitment from NDF will be established through a 
separate “Administration Agreement” between NDF and the IDB. Under such Administration 
Agreement, the resources for this project will be administered by the IDB and the IDB will 
charge an administration fee of 5% of the contribution, which is duly identified in the budget 
for this project. The 5% administration fee will be charged after the contribution has been 
converted into U.S. dollars.  The resources of the contribution will be available once the 
Administration Agreement is signed by NDF and the IDB, and the contribution funds are 
received by the IDB and converted into U.S. dollars. 

  

V. Executing agency and execution structure  

5.1 NDF has elected the IDB as executing entity of GCF readiness resources for Central 
America and Bolivia. INE/CCS, in its role as technical focal point for GCF and other climate 
funds, is leading GCF related activities in close cooperation with other Divisions and 
Departments of the Bank. Activities under TC components 3 and 4 will require a close 
involvement of INE operational Divisions as well as other Departments of the Bank. 

5.2 Prior to the initiation of the project activities, the Bank will obtain the corresponding no 
objection from each of the beneficiary countries. 
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5.3 The project team will be responsible for the preparation of the project reporting in 
compliance with the stipulation of the Administration Agreement in coordination with the 
Office of Outreach ad Partnerships (ORP/GCM). 

5.4 If at the end of project execution the project was closed with a positive uncommitted and 
unspent balance, the project team will be responsible for informing ORP/GCM to transfer the 
unspent balance as agreed to by the NDF and the Bank pursuant to the terms of the PSG 
Administration Agreement. 

5.5 The Bank will contract individual consultants, consulting firms and non-consulting services in 
accordance with current Bank´s procurement policies and procedures. 

VI. Major issues 

6.1 The main risk of this TC is that those projects prioritized and submitted to the GCF are not 
approved. The activities of the TC seek to mitigate that risk by ensuring that the submitted 
proposals comply with the GCF criteria and are well designed taking advantage of the 
existent expertise of IDB operational Divisions. An additional risk is the increased 
competition and multiple channels to access the GCF. The TC will promote the capacity and 
added value of the IDB and support the positioning of the Bank as a relevant partner for the 
GCF and LAC countries. 

VII. Exceptions to Bank policy 

7.1 No exceptions to Bank policy are envisioned.  

VIII. Environmental and Social Strategy  

8.1 It is not anticipated that the activities of this TC will have negative direct social or 

environmental impacts, as it classified as Category “C” per the Environment and Safeguards 

Compliance Policy (OP-703) (Safeguard Screening Form / Safeguard Policy Filter Report). 

Projects supported by this TC and submitted to the GCF will have their own environmental 

and social screening and classification. 

IX. Required Annexes: 
 

 Letter of Request from the countries  

 Terms of Reference  

 Procurement Plan 
 
 
Appoved:   Original Signed      Date: 10/08/2015 
             

                                            Amal-Lee Amin  
             Climate Change and Sustainability Division Chief  

 

http://idbdocs.iadb.org/wsdocs/getDocument.aspx?DOCNUM=39786430
http://idbdocs.iadb.org/wsdocs/getDocument.aspx?DOCNUM=39786449
http://idbdocs.iadb.org/wsdocs/getDocument.aspx?DOCNUM=39852915
http://idbdocs.iadb.org/wsdocs/getDocument.aspx?DOCNUM=39852851
http://idbdocs.iadb.org/wsdocs/getDocument.aspx?DOCNUM=39852879
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ELSALVADOR
UNAMONOS PARA CRECER

San Salvador, 18 Septiembre de 2015
STPP-UCE-062-2015

Senor
Marco Carlo Nicola
Representante
Banco lnteramericano de Desarrollo - BID
Presente

Estimado Sehor Nicola:

Tengo el agrado de dirigirme a Usted en ocasion de hacer referencia a la nota CES-
197612015 de fecha 16 de septiembre del corriente en fa que se solicita la no objecion de
esta Secretaria para la aprobacion de la cooperacion tecnica regional del proyecto
'Apoyo de actividades de preparacion para el Fondo Verde para eZ Clima en
Centroamerica y Bolivia RG-X1255", a ser ejecutada por el BID y la cual se preve sea
financiada a traves del Fondo Nordica para el Desarrollo.

Al respecto, expresamos nuestra no objecion para la aprobacion de dicha cooperacion
tecnica que tiene como fin, preparar al pais para acceder a los recursos del Fondo Verde
para el Clima que permitan catalizar inversiones resilientes al clima y bajas en emisiones,
y en la cual se contempla realizar actividades de fortalecimiento de capacidades, acceso a
la informacion y conocimiento sobre las oportunidades, procesos y requerimientos del
Fondo alas autoridades nacionales designadas del Fondo y a otros actores relevantes.

Agradecemos al BID por apoyar al Gobierno de EI Salvador en sus esfuerzos por transitar
hacia una economia y una sociedad ambientalmente sustentables y resilientes a los efectos
del cambio climdtico.

Sin otro particular me suscribo, no sin antes reiterarle las muestras de mi mas alta
consideracion y estima.

Secretario Tecnico y de Plani

Ce.
Lie. Jaime Alfredo Miranda, Viceministro de Cooperacion para el Desarrollo, Ministerio de Relaciones
Exteriores de El Salvador.
Sra. Amal-Lee Amin, Jefe de division, Division de Cambio Climatico y Sostenibilidad (INEICCS)

-::::::::::::::~~"iIIIIli!...__~A~laeda Manuel tnnque Araujo, N." 5500, San Salvador, EI Salvador, C. A..-. t. (503)2248-9000 ~ http://tecnica.presidencia.gob.sv

~

http://tecnica.presidencia.gob.sv












Tegucigalpa, .M.D.C., 12 de febrero de 2016
OFICIO DGIP - 016 - 2016

Licenciada
Mirna Lievano de Marques
Representante Banco Interamericano de Desarrollo
BID - HONDURAS
Su Oficina

Estimada Senora Representante:

Como es de su conocimiento Honduras es uno de los parses mas vulnerables a fen6menos
asociados al clima y ha sido fuertemente afectado por los mismos durante las ultimas decadas,
situaci6n que se presume sera exacerbada por el cambio clirnatico. Ante este escenario, el
Gobierno de Honduras se encuentra preparando una estrategia para manejar los riesgos a
desastres naturales y cambio clirnatico, contando con un Plan de Accion concreto y operacional
en una Hoja de Ruta para la Movilizacion de Financiamiento Chmatico, expuesto en el Oficio
DGIP-204-2015.

La Secretaria de Estado en el Despacho de Finanzas, en nombre y representacion del
Gobierno de Honduras formalmente emite su No Objecion con respecto a la concretizaci6n de
la Cooperacion Tecnica Regional No Reembolsable RG-X1255 aprobada mediante Oficio No.
CID/CH0/2014/2015, para dar inicio con las gestiones correspondientes para la contratacion de
una Consultoria, con la finalidad de contar con un Marco Conceptual Nacional de iniciativas de
proyectos de inversion publica por sectores en los temas de Adaptacion y Mitiqacion frente al
Cambio Clirnatico a ser presentado ante el Fondo Verde del Clima (FVC), como parte del
proceso de acreditacion que esta Secretaria realiza como Entidad Nacional Implementadora
ante dicho Fondo.

Adicionalmente, se subraya que la prioridad de esta operacion se justifica en la necesidad de
contar con un portafolio robusto de proyectos que recopile las brechas de inversi6n en esta
ternatica, dada la trascendencia estrateqica que esto significa para la Secretaria de finanzas
en liderar dicho proceso.

Agradezco su atenci6n a rovecho para manifestarle mis mas altas muestras de consideracion
yestima.

clc. Senor Rafael Millan I Jefe de Operaciones BID Honduras
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CLIMATE CHANGE AND SUSTAINABILITY DIVISION (INE/CCS) 

GREEN CLIMATE FUND READINESS SUPPORT FOR CENTRAL AMERICA AND BOLIVIA 

TECHNICAL SUPPORT FOR ACCREDITATION OF A NATIONAL/SUB-NATIONAL/REGIONAL ENTITY 

TO THE GCF - FIDUCIARY STANDARDS 

RG-X1255 

TERMS OF REFERENCE 

 

I. BACKGROUND AND JUSTIFICATION 

1.1 The Green Climate Fund (GCF) is expected to become the main global fund for Climate 
Finance. A total of US$10.2 billion has been pledged to date to the GCF, and a first set of 
project proposals is expected to be approved by the GCF Board by the end of 2015. To be 
able to present solid project proposals to the GCF, Central America countries and Bolivia 
require technical support in the process of prioritization and design of projects, support to 
national, sub-national and regional entities for accreditation to the GCF and capacity 
building to the National Designated Authorities (NDAs). The Bank is well positioned to offer 
this support given its experience in channeling multilateral climate funds and leveraging its 
own resources.  

1.2 The IDB has recently been accredited by the GCF as an Implementing Entity and Financial 
Intermediary of the Fund which gives the opportunity to canalize international climate 
finance. The GCF also allows direct access to recipient countries that can nominate 
competent, national, sub-national, and regional, implementing entities for accreditation to 
receive funding. Implementing entities have to be accredited by the GCF to canalize 
funding for recipient countries. To acquire accreditation there are specific criteria to comply 
with Fund´s fiduciary principles and standards, and environmental and social safeguards. 

1.3 In order for Guatemala, El Salvador, Honduras, Nicaragua, Costa Rica, and Bolivia to 
access directly to resources from the GCF, their National Designated Authorities should 
nominate a National/Sub-national/Regional Entity to acquire accreditation. The IDB will 
support on-demand basis selected entities seeking accreditation to the GCF. 

II. OBJECTIVES  

2.1.  Assessment of the compliance with fiduciary criteria required by the GCF for the 
accreditation of National/Sub-national/Regional Entities and elaboration of a road map for 
the accreditation process.  

III. ACTIVITIES 

3.1 Review of and guidance for the GCF accreditation process. The contractual shall review 
the process and requirements for the accreditation of a National/Sub-national/Regional 
Entity to the GCF. The contractual shall guide National/Sub-national/Regional Entities to 
complete and compile information to each section of the accreditation application.  

3.2 Gap Analysis of the Entities compliance with the GCF’s fiduciary standards. The 
contractual shall conduct a gap analysis for National/Sub-national/Regional Entities to 
comply with the GFC’s fiduciary standards in order to entitle the Entity to identify, prepare, 
submit and fully implement funding proposals relating to specific projects. The assessment 
shall include, as a minimum the basic fiduciary criteria: (i) general management and 
administrative capacities; (ii) financial management and accounting; (iii) internal and 



Annex II 
RG-X1255  

Page 2 of 15 

 

external audit; (iv) control frameworks; (v) procurement; (vi) code of ethics; (vii) disclosure 
of conflicts of interest; (viii) preventing financial mismanagement; (ix) investigation 
function, and (x) anti-money laundering and anti-terrorist financing policies.  

3.3 In case the Entity is seeking for more advanced accreditation, the following specialized 
fiduciary criteria have to be assessed: (a) project identification, preparation and appraisal; 
(b) project oversight and control; (c) monitoring and evaluation; (d) project-at-risk systems 
and related project risk management capabilities; (e) grant award procedures; (f) public 
access to information on beneficiaries and results; (g) transparent allocation and 
implementation of financial resources; (h) good standing for financial requirements with 
regard to multilateral funding; (i) appropriate registration and/or licensing from by a 
financial oversight body or regulator in the country and/or internationally, as applicable;  
(j) track record, institutional experience and existing arrangements and capacities for  
on-lending and blending with resources from other international or multilateral sources;  
(k) creditworthiness; (l) due diligence policies, processes and procedures; (m) financial 
resources management, including analysis of lending portfolio of the intermediary;  
(n) public access to information on beneficiaries and results; (o) investment management, 
policies and systems, including in relation to portfolio management; (p) capacity to channel 
funds transparently and effectively, and to transfer the Fund’s funding advantages to final 
beneficiaries; (q) financial risk management, including asset liability management, and  
(r) governance and organizational arrangements, including relationships between the 
entity’s treasury function and the operational side. 

3.4 Recommendations to cover potential gaps and road map for the GCF accreditation 
process. The contractual shall elaborate recommendations and a road map to overcome 
gaps found in activity 3.2 above, in order for the National/Sub-national/Regional Entities to 
comply with the GFC’s fiduciary standards. The road map should include a schedule of the 
assessment process and the responsible to complete improvement actions. The 
contractual shall define the roadmap with specific recommendations in close collaboration 
and coordination with the Entities and the IDB. 

IV. CHARACTERISTICS OF THE CONSULTING SERVICES 

 Type: Individual contractual of the IDB’s member countries.  

 Type of contract: Products and External Services Contractual, Lump sum.  

 Time frame: The activities under these terms of reference should be completed within 
four months.  

 Place of work: Home-based with at least one mission to each country where the 
National/Sub-national/Regional Entity is located.  

 Qualifications: The contractual should have university degree in finance, accounting, 
economics, or any related discipline with at least seven years of demonstrated 
professional experience in fiduciary standards. Master’s degree would be an asset. 

V. REPORTS AND PAYMENTS 

5.1 The contractual will submit an inception report, an interim report, and a final report. 

a. The inception report should include the general methodology, work plan and detailed 
timetable for the development of the consultancy. The inception report should be 
submitted within 10 calendar days from the signature of the contract. 

b. The interim report should include the review of the GCF accreditation process (as per 
paragraph 3.1 above) and the assessment of the National/Sub-national/Regional Entity 



Annex II 
RG-X1255  

Page 3 of 15 

 

compliance with GCF’s fiduciary standards (as per paragraph 3.2 above). The interim 
report should be submitted within 60 calendar days from the signature of the contract.  

c. The final report should include the road map for each National/Sub-national/Regional 
Entity for the accreditation process to the GCF (as per paragraph 3.3 above) and the 
guidance for the GCF accreditation application (as per paragraph 3.1 above). The final 
report should be submitted within 90 calendar days from the signature of the contract.  

d. The inception and the interim report are expected in Spanish. The final report is 
expected in English and Spanish. All reports will be delivered as follows: i) the relevant 
electronic files in MS Word, Excel, or other application acceptable to the IDB (must 
include all annexes and appendices); ii) an electronic PDF file for each full report. 
These reports and electronic files should be delivered to the project supervisors within 
the time limits mentioned above. 

5.2 Payments for the consulting services will be specified in the contract and will be made as 
follow: 

1. 20% at contract signature and approval of the Bank of the inception report; 

2. 40% upon approval of the Bank of the interim report;  

3. 40% upon approval of the Bank of the final report. 

VI. COORDINATION 

6.1  The Climate Change and Sustainability Division (INE/CCS) will have the technical 
responsibility of the execution of this contract as well as approval of products prepared by 
the contractuals. In representation of the IDB, the technical coordination for this 
consultancy rests with Ms. Gloria Visconti, Climate Change Lead Specialist (e-mail: 
gloriav@iadb.org). 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

mailto:gloriav@iadb.org
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CLIMATE CHANGE AND SUSTAINABILITY DIVISION (INE/CCS) 

GREEN CLIMATE FUND READINESS SUPPORT FOR CENTRAL AMERICA AND BOLIVIA 

TECHNICAL SUPPORT FOR ACCREDITATION OF A NATIONAL/SUB-NATIONAL/REGIONAL 

ENTITY TO THE GCF – ENVIRONMENTAL AND SOCIAL SAFEGUARDS AND GENDER POLICY 

RG-X1255 

TERMS OF REFERENCE 

I. BACKGROUND AND JUSTIFICATION 

1.1 The Green Climate Fund (GCF) is expected to become the main global fund for Climate 
Finance. A total of US$10.2 billion has been pledged to date to the GCF, and a first set of 
project proposals is expected to be approved by the GCF Board by the end of 2015. To be 
able to present solid project proposals to the GCF, Central America countries and Bolivia 
require technical support in the process of prioritization and design of projects, support to 
national entities for accreditation to the GCF and capacity building to the National 
Designated Authorities (NDAs). The Bank is well positioned to offer this support given its 
experience in channeling multilateral climate funds and leveraging its own resources.  

1.2 The IDB has recently been accredited by the GCF as an Implementing Entity and Financial 
Intermediary of the Fund which gives the opportunity to canalize international climate 
finance. The GCF also allows direct access to recipient countries that can nominate 
competent sub-national, national and regional implementing entities for accreditation to 
receive funding. Implementing entities have to be accredited by the GCF to canalize 
funding for recipient countries. To acquire accreditation there are specific criteria to comply 
with Fund´s fiduciary principles and standards and environmental and social safeguards. 

1.3 In order for Guatemala, El Salvador, Honduras, Nicaragua, Costa Rica and Bolivia to 
access directly to resources from the GCF, their National Designated Authorities should 
nominate a National/Sub-national/Regional Entity to acquire accreditation. The IDB will 
support on-demand basis selected entities seeking accreditation to the GCF. 

II. OBJECTIVES  

1.1 Assessment of the compliance with environmental and social safeguards and gender 
policy required by the GCF for the accreditation of National/Sub-national/Regional Entities 
and elaboration of a road map for the accreditation process.  

III. ACTIVITIES 

3.1 Assessment of the Entity compliance with the GCF’s environmental and social safeguards 
and gender policy. The contractual shall conduct a gap analysis for National/Sub-
national/Regional Entities to comply with the GFC’s environmental and social safeguards 
in order to entitle the Entity to identify, prepare, submit and fully implement funding 
proposals relating to specific projects. The assessment shall include, as a minimum:  
(a) assessment of the environmental and social management system (ESMS);  
(b) environmental and social policy; (c) identification of risks and impacts; (d) management 
program of the ESMS; (e) organizational capacity and competency for the ESMS;  
(f) monitoring and review; (g) external communications; (h) labor and working conditions; 
(i) resource efficiency and pollution prevention; (j) community health, safety and security; 
(k) land acquisition and involuntary resettlement; (l) biodiversity conservation and 
sustainable management of living natural resources; (m) indigenous peoples, and  
(n) cultural heritage. 
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3.2  The contractual shall also conduct a gap analysis for National/Sub-national/Regional 
Entities to comply with the GCF’s Gender Policy, including: (i) demonstrate competencies, 
policies and procedures to implement the GCF’s Gender Policy, and (ii) demonstrate 
experience with gender and climate change, including a track record of lending to both 
men and women.  

3.3 Recommendations to cover potential gaps and road map for the GCF accreditation 
process. The contractual shall elaborate recommendations and a road map to overcome 
gaps found in activity 3.1 above, in order for the National/Sub-national/Regional Entities to 
comply with the GFC’s environmental and social safeguards and gender policy. The road 
map should include a schedule of the assessment process and the responsible to 
complete improvement actions. The contractual shall define the roadmap with specific 
recommendations in close collaboration and coordination with the Entities and the IDB. 

IV. CHARACTERISTICS OF THE CONSULTING SERVICES 

 Type: Individual contractual of the IDB’s member countries.  

 Type of contract: Products and External Services Contractual, Lump sum.  

 Time frame: The activities under these terms of reference should be completed within 
four months.  

 Place of work: Home-based with at least one mission to each country where the 
National/Sub-national/Regional Entity is located.  

 Qualifications: The contractual should have university degree in environmental 
sciences, environmental engineering, or any related discipline with at least seven years 
of demonstrated professional experience in environmental and social safeguards. 
Master’s degree would be an asset.  

V. REPORTS AND PAYMENTS 

5.1 The contractual will submit an inception report, an interim report, and a final report.  

a. The inception report should include the general methodology, work plan and detailed 
timetable for the development of the consultancy. The inception report should be 
submitted within 10 calendar days from the signature of the contract. 

b. The interim report should include the assessment of the National/Sub-
national/Regional Entity compliance with GCF’s environmental and social safeguards 
and gender policy (as per paragraph 3.1 above). The interim report should be 
submitted within 60 calendar days from the signature of the contract.  

c. The final report should include the road map for each National/Sub-national/Regional 
Entity for the accreditation process to the GCF (as per paragraph 3.2 above). The final 
report should be submitted within 90 calendar days from the signature of the contract.  

5.2 The inception and the interim report are expected in Spanish. The final report is expected 
in English and Spanish. All reports will be delivered as follows: i) the relevant electronic 
files in MS Word, Excel, or other application acceptable to the IDB (must include all 
annexes and appendices); ii) an electronic PDF file for each full report. These reports and 
electronic files should be delivered to the project supervisors within the time limits 
mentioned above. 

5.3 Payments for the consulting services will be specified in the contract and will be made as 
follow: 
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1. 20% at contract signature and approval of the Bank of the inception report; 

2. 40% upon approval of the Bank of the interim report;  

3. 40% upon approval of the Bank of the final report. 

VI. COORDINATION 

6.1 The Climate Change and Sustainability Division (INE/CCS) will have the technical 
responsibility of the execution of this contract as well as approval of products prepared by 
the contractuals. In representation of the IDB, the technical coordination for this 
consultancy rests with Ms. Gloria Visconti, Climate Change Lead Specialist (e-mail: 
gloriav@iadb.org). 
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CLIMATE CHANGE AND SUSTAINABILITY DIVISION (INE/CCS) 

GREEN CLIMATE FUND READINESS SUPPORT FOR CENTRAL AMERICA AND BOLIVIA 

TECHNICAL SUPPORT FOR IDENTIFICATION, BUILDING A PIPELINE AND PRIORITIZATION OF 

GREEN CLIMATE FUND PROGRAMS AND PROJECTS 

RG-X1255 
 

TERMS OF REFERENCE 

 

I. BACKGROUND AND JUSTIFICATION 

1.1 The Green Climate Fund (GCF) is expected to become the main global fund for Climate 
Finance. A total of US$10.2 billion has been pledged to date to the GCF, and a first set of 
project proposals is expected to be approved by the GCF Board by the end of 2015. To be 
able to present solid project proposals to the GCF, Central America countries and Bolivia 
require technical support in the process of prioritization and design of projects, support to 
national entities for accreditation to the GCF and capacity building to the National 
Designated Authorities (NDAs). The Bank is well positioned to offer this support given its 
experience in channeling multilateral climate funds and leveraging its own resources.  

1.2 The IDB has recently been accredited by the GCF as an Implementing Entity and Financial 
Intermediary of the Fund which gives the opportunity to canalize international climate 
finance. Accredited Entities are entitled to identify, prepare, submit and fully implement 
funding proposals relating to specific projects. 

1.3 In order for Guatemala, El Salvador, Honduras, Nicaragua, Costa Rica and Bolivia to 
present funding proposals to the GCF it is necessary to identify and prioritize potential 
projects and programs aligned with national priorities and the Fund’s results management 
framework. The Bank will support Central America countries and Bolivia during the 
process of prioritization of the identified GCF programs and projects.   

II. OBJECTIVES  

2.1 Identification, building a pipeline, and prioritization of Green Climate Fund programs and 
projects in Guatemala, El Salvador, Honduras, Nicaragua, Costa Rica and Bolivia.  

III. ACTIVITIES 

3.1. Review of existing and potential projects and programs that could opt for GCF funding. 
The contractual shall review projects and programs that are currently developing in each 
country or are soon to be developed. Once projects and/or programs have been identified, 
the contractual shall check whether those projects and programs are in line with:  
(a) national, sub-national, sectoral priorities; (b) IDB country strategy; and (c) GCF 
investment criteria. If the projects and/or programs are in line with (a), (b) and (c) above, it 
should be listed for each project/program, as a minimum: (i) the aim and objective of the 
project or program; (ii) scope of project/program; (iii) the result area - the project/program 
respond to a mitigation or adaptation strategy, or both; (iv) detailed activities;  
(v) development status of the project/program; (vi) funding needed and funding already 
provided; (vii) timeline, and (viii) stakeholders involved.            

3.2.  Building a pipeline of programs and projects that could be eligible for GCF funding. The 
contractual shall build the pipeline in close collaboration and coordination with the NDA, 
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the IDB1 and any other appointed national entity of each country. The pipeline of projects 
and programs shall include the information required by the GCF concept note template2, 
inter alia: (a) project/program general information (e.g. title, results areas – reduce 
emissions and/or increase resilience -, life span, implementation start and end date);  
(b) project/program description, including objectives; (c) background information on 
project/program sponsor; (d) market overview; (e) regulation, taxation and insurance;  
(f) implementation arrangements; (g) financing/cost information; (h) expected performance 
against GCF investment criteria; (i) brief rational for GCF involvement and exit strategy;  
(j) risk analysis; (k) multi-stakeholder engagement; (l) status of the project/program; and 
(m) identification of the existence of supporting documents for the concept note required 
by the GCF (i.e. map indicating the location of the project/program, financial model, pre-
feasibility study/ feasibility study, environmental and social impact assessment  
(if applicable), evaluation report (if applicable).   

3.3. Prioritization of GCF projects and programs. The contractual shall conduct an analysis and 
evaluation methodology to assess projects and programs of the GCF pipeline in each 
country in order to establish a ranking among those projects and programs. Prioritization of 
projects/programs should be based on a country driven approach, the maturity of the 
project/program, and the availability of supporting documentation for the funding proposal3 
required by the GCF. The contractual could perform a multi-criteria analysis to evaluate 
the impact of the programs and/or projects against the information required by the GCF 
funding template: (a) project/program general information (e.g. title, results areas – reduce 
emissions and/or increase resilience -, executive summary, expected approval from 
accredited entity’s Board (if applicable), expected financial close (if applicable), 
implementation start and end date, life span); (b) description of financial elements of the 
project/program; (c) project/program financing information; (d) fee arrangement;  
(e) financial market overview – if applicable; (f) strategic context; (g) project/program 
objective against baseline scenario; (h) project/program description; (i) background 
information on project/program sponsor; (j) market overview – if applicable; (k) regulation, 
taxation and insurance; (l) institutional/implementation arrangements; (m) timetable of 
project/program implementation; (n) value added for GCF involvement; (o) exit strategy; 
(p) expected performance against GCF investment criteria; (q) economic and financial 
analysis; (r) technical evaluation; (s) environmental, social assessment, including gender 
considerations; (t) financial management and procurement; (u) risk assessment summary, 
risk factors and mitigation measures; (v) logic framework: paradigm shift objectives and 
impacts at the fund level, and outcomes, outputs, activities and inputs at project/program 
level; (w) arrangements for monitoring, reporting and evaluation; and (x) identification of 
the existence of supporting documents for the funding proposal required by the GCF, or 
when they become available (i.e. feasibility study, integrated financial model that provides 
sensitivity analysis of critical elements, confirmation letter or commitment for co-financing, 
term sheet, environmental and social impact assessment (ESIA), appraisal report or due 
diligence report with recommendations, evaluation report of the baseline project, map 
indicating the location of the project/program, timetable of project/program implementation, 
project/program confirmation).   

3.4.  Prioritization workshop in Guatemala, El Salvador, Honduras, Nicaragua, Costa Rica and 
Bolivia. The contractual shall organize in close collaboration and coordination with the 

                                                           
1
 Close involvement of INE operational Divisions as well as other Departments of the Bank. 

2
 GCF concept note: http://www.gcfund.org/operations/resource-guide.html or the latest version available. 

3
 GCF funding proposal: http://www.gcfund.org/operations/resource-guide.html or the latest version available. 

http://www.gcfund.org/operations/resource-guide.html
http://www.gcfund.org/operations/resource-guide.html
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NDA, the IDB4 and any other appointed national entity of each country, logistics and 
technical aspects of the prioritization workshop in each country, before, during and after 
the event. The contractual shall be in charge to, inter alia: (a) provide input on the 
identification of invitees; (b) drafting the invitation letter; (c) drafting the workshop agenda; 
(d) making recommendations on the format of the workshop; (e) moderate and facilitate 
the dialogue organizing the discussions, taking the floor and making presentations, as 
appropriate; and (f) elaborate a synthesis document of the workshop providing the GCF 
prioritized projects/programs list.  

IV. CHARACTERISTICS OF THE CONSULTING SERVICES 

 Type: Individual contractual of the IDB’s member countries.  

 Type of contract: Products and External Services Contractual, Lump sum.  

 Time frame: The activities under these terms of reference should be completed within 
eight months.  

 Place of work: Home-based with potential missions to countries.  

 Qualifications: The contractual should have university degree in environmental 
sciences, environmental engineering, or any related discipline with at least seven years 
of demonstrated professional experience in climate change mitigation and adaptation 
projects. Master’s degree would be an asset. 

V. REPORTS AND PAYMENTS 

5.1. The contractual will submit an inception report, an interim report, and a final report.  

a. The inception report should include the general methodology, work plan and detailed 
timetable for the development of the consultancy. The inception report should be 
submitted within 15 calendar days from the signature of the contract. 

b. The interim report should include the identification and building of GCF projects/ 
programs pipeline in Guatemala, El Salvador, Honduras, Nicaragua, Costa Rica and 
Bolivia (as per paragraph 3.1 and 3.2 above). The interim report should be submitted 
within 120 calendar days from the signature of the contract. 

c. The final report should include the initial prioritization made during the desk review 
appraisal and the results of the prioritization agreed in the workshop for each country 
(as per paragraph 3.1 and 3.2 above). The final report should be submitted within 200 
calendar days from the signature of the contract.  

5.2. The inception report is expected in Spanish. The final report is expected in English and 
Spanish. All reports will be delivered as follows: i) the relevant electronic files in MS Word, 
Excel, or other application acceptable to the IDB (must include all annexes and 
appendices), and ii) an electronic PDF file for each full report. These reports and electronic 
files should be delivered to the project supervisors within the time limits mentioned above. 

5.3. Payments for the consulting services will be specified in the contract and will be made as 
follow: 

1. 20% at contract signature and approval of the Bank of the inception report; 

2. 40% upon approval of the Bank of the interim report; and 

3. 40% upon approval of the Bank of the final report. 

                                                           
4
 Close involvement of INE operational Divisions as well as other Departments of the Bank. 
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VI. COORDINATION 

6.1. The Climate Change and Sustainability Division (INE/CCS) will have the technical 
responsibility of the execution of this contract as well as approval of products prepared by 
the contractuals. In representation of the IDB, the technical coordination for this 
consultancy rests with Ms. Gloria Visconti, Climate Change Lead Specialist (e-mail: 
gloriav@iadb.org). 
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CLIMATE CHANGE AND SUSTAINABILITY DIVISION (INE/CCS) 

GREEN CLIMATE FUND READINESS SUPPORT FOR CENTRAL AMERICA AND BOLIVIA 

TECHNICAL SUPPORT FOR THE PREPARATION OF FULL PROJECT OR PROGRAM FUNDING 

PROPOSALS FOR THE GREEN CLIMATE FUND 

RG-X1255 

TERMS OF REFERENCE 

 

I. BACKGROUND AND JUSTIFICATION 

1.1 The Green Climate Fund (GCF) is expected to become the main global fund for Climate 
Finance. A total of US$10.2 billion has been pledged to date to the GCF, and a first set of 
project proposals is expected to be approved by the GCF Board by the end of 2015. To be 
able to present solid project proposals to the GCF, Central America countries and Bolivia 
require technical support in the process of prioritization and design of projects, support to 
national entities for accreditation to the GCF and capacity building to the National 
Designated Authorities (NDAs). The Bank is well positioned to offer this support given its 
experience in channeling multilateral climate funds and leveraging its own resources.  

1.2 The IDB has recently been accredited by the GCF as an Implementing Entity and Financial 
Intermediary of the Fund which gives the opportunity to canalize international climate 
finance. Accredited Entities are entitled to identify, prepare, submit and fully implement 
funding proposals relating to specific projects. 

1.3 In order for Guatemala, El Salvador, Honduras, Nicaragua, Costa Rica and Bolivia to 
present funding proposals to the GCF it is necessary to fill out the GCF funding proposal 
template and ensure to have all documentation required. The Bank will support Central 
America countries and Bolivia to submit a qualified project or program funding proposal to 
the GCF.   

II. OBJECTIVES  

2.1 Preparation of six full program or project funding proposals to be submitted to the Green 
Climate Fund Secretariat for Guatemala, El Salvador, Honduras, Nicaragua, Costa Rica, 
and Bolivia.  

III. ACTIVITIES 

3.1 Preparation of projects and/or programs funding proposals to be submitted to the GCF. 
The contractual shall fill out the latest available version of the GCF funding proposal5, 
consider all comments received from the NDA, any other appointed national entity of each 
country and the IDB6, and participate in all calls arranged by the GCF when reviewing 
each proposal. The contractual shall refine each proposal accordingly.  

3.2  Check list and availability of required documentation for the project/program proposal. The 
contractual shall organize in close collaboration and coordination with the NDA, the IDB7 
and any other appointed national entity of each country, all documents, letters and studies 
necessary to support the submission of the GCF funding proposal in each country.   

                                                           
5
 GCF funding proposal: http://www.gcfund.org/operations/resource-guide.html or the latest version available.  

6
 Close involvement of INE operational Divisions as well as other Departments of the Bank. 

7
 Idem. 

http://www.gcfund.org/operations/resource-guide.html
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IV. CHARACTERISTICS OF THE CONSULTING SERVICES 

 Type: Individual contractual of the IDB’s member countries.  

 Type of contract: Products and External Services Contractual, Lump sum. 

 Time frame: The activities under these terms of reference should be completed within 
four months.  

 Place of work: Home-based.  

 Qualifications: The contractual should have university degree in environmental 
sciences, environmental engineering, or any related discipline with at least seven years 
of demonstrated professional experience in climate change mitigation and adaptation 
projects. Master’s degree would be an asset. 

V. REPORTS AND PAYMENTS 

5.1 The contractual will submit an inception report, and a final report.  

a. The inception report should include the general methodology, work plan and detailed 
timetable for the development of the consultancy. The inception report should be 
submitted within 10 calendar days from the signature of the contract. 

b. The final report should include the final project/program funding proposal to be 
submitted to the GCF and the annexed information for each proposal (as per 
paragraph 3.1 and 3.2 above). The final report should be submitted within 90 calendar 
days from the signature of the contract.  

c. The inception report is expected in Spanish. The final report is expected in English. All 
reports will be delivered as follows:(i) the relevant electronic files in MS Word, Excel, or 
other application acceptable to the IDB (must include all annexes and appendices), 
and (ii) an electronic PDF file for each full report. These reports and electronic files 
should be delivered to the project supervisors within the time limits mentioned above. 

5.2 Payments for the consulting services will be specified in the contract and will be made as 
follow: 

2. 40% at contract signature and approval of the Bank of the inception report; and 

3. 60% upon approval of the Bank of the final report. 

VI. COORDINATION 

6.1 The Climate Change and Sustainability Division (INE/CCS) will have the technical 
responsibility of the execution of this contract as well as approval of products prepared by 
the contractuals. In representation of the IDB, the technical coordination for this 
consultancy rests with Ms. Gloria Visconti, Climate Change Lead Specialist (e-mail: 
gloriav@iadb.org). 
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Annex II 
RG-X1255  

Page 13 of 15 

 

CLIMATE CHANGE AND SUSTAINABILITY DIVISION (INE/CCS) 
GREEN CLIMATE FUND READINESS SUPPORT FOR CENTRAL AMERICA AND BOLIVIA 

 
SUPPORT TO A FEASIBILITY STUDY OF A FUNDING PROJECT PROPOSAL TO BE SUBMITTED TO 

THE GREEN CLIMATE FUND 
 

RG-X1255 
TERMS OF REFERENCE 

 
I. BACKGROUND AND JUSTIFICATION 

 
1.1 The Green Climate Fund (GCF) is expected to become the main global fund for Climate 

Finance. A total of US$10.2 billion has been pledged to date to the GCF, and a first set of 
project proposals is expected to be approved by the GCF Board by the end of 2015. To be 
able to present solid project proposals to the GCF, Central America countries and Bolivia 
require technical support in the process of prioritization and design of projects, support to 
national entities for accreditation to the GCF and capacity building to the National 
Designated Authorities (NDAs). The Bank is well positioned to offer this support given its 
experience in channeling multilateral climate funds and leveraging its own resources.  
 

1.2 The IDB has recently been accredited by the GCF as an Implementing Entity and Financial 
Intermediary of the Fund which gives the opportunity to canalize international climate 
finance. Accredited Entities are entitled to identify, prepare, submit and fully implement 
funding proposals relating to specific projects. 
 

1.3 In order for Guatemala, El Salvador, Honduras, Nicaragua, Costa Rica and Bolivia to 
present funding proposals to the GCF it is required to comply with the GCF investment 
criteria and to present a feasibility study, an environmental and social impact assessment, 
a financial model, due diligence report with recommendations, among others.   
 

II. OBJECTIVES 
 

2.1 Support to the elaboration of a feasibility study of a selected project proposal seeking GCF 
funding.  
 

III. ACTIVITIES 
 

3.1    Description of the proposed project seeking GCF funding. The firm shall describe in detail 
the funding project proposal including, inter alia: (a) overall objectives, explaining the 
project importance to the target groups and beneficiaries, the region and the government; 
(b) indicate economic, social and environmental development or impact of the project;  
(c) describe the project purpose, highlighting why the target groups and beneficiaries need 
the project; (d) project results, specifying products and services the project will deliver to 
the target groups and beneficiaries, as well as the assumptions required to achieve the 
project purpose; (e) explain project activities; (f) provide details of engineering designs, 
technical specifications, works, and/or supplies, depending the type of project; and (g) 
describe the exit strategy to ensure project sustainability in the long run.   

 
3.2   Support to a feasibility study of a funding project proposal seeking GCF resources. The 

firm shall support to a feasibility study of a funding project proposal for submission to the 
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GCF Board, detailing any pre-conditions necessary to start project activities. The feasibility 
study shall include, as a minimum: (a) technical analysis; (b) economic and financial 
assessment; (c) institutional and managerial capacity; (d) environmental impacts,  
(e) socio-cultural and gender aspects, and (f) operational characteristics of the project.  

 
3.2 Design a detailed plan for implementation of the project activities. The firm shall design 

detailed implementation plan including, inter alia: (a) indicators for project objectives and 
results; (b) design specifications; (c) resources required; (d) institutional structure for the 
implementation phase stipulating the responsibilities of different actors; (e) project 
timing/phasing; (f) estimated costs; (g) logical framework; (h) risk analysis and mitigation 
measures; (i) financing plan, and (j) monitoring and evaluation.  
 
 

IV. CHARACTERISTICS OF THE CONSULTING SERVICES 
 

 Type: Consultancy Firm of the IDB’s member countries.  

 Type of contract: Lump sum.  

 Time frame: The activities under these terms of reference should be completed within 

six months.  

 Place of work: Home-based with at least two missions to the country where the study is 

being conducted.  

 Qualifications: The consultancy team should have university degree (Master´s degree 

is an asset) and at least the following experience: 

a. Project Coordinator. At least 10 years of demonstrated professional experience 

leading feasibility studies in the field of the proposed project. 

b. Technical expert. At least eight years of demonstrated professional experience 

in the field of the proposed project. 

c. Financial expert. At least eight years of demonstrated professional experience in 

economic and financial analysis of projects related to the proposed project. 

If deemed necessary, and not exceeding the suggested budget for the consultancy, the 

consulting firm may propose additional staff as part of the team. 

V. REPORTS AND PAYMENTS 
 

5.1 The contractual will submit an inception report, two interim reports, and a final report.  

b. The inception report should include the general methodology, work plan and detailed 
timetable for the development of the consultancy. The inception report should be 
submitted within 15 calendar days from the signature of the contract. 

c. The first interim report should include the description of the proposed project (as per 
paragraph 3.1 above). The first interim report should be submitted within 60 calendar 
days from the signature of the contract.  
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d. The second interim report should include the feasibility study of a funding project 
proposal (as per paragraph 3.2 above). The second interim report should be 
submitted within 120 calendar days from the signature of the contract.  

e. The final report should include the implementation plan of the project activities (as per 
paragraph 3.3 above) and compile the two previous approved reports (as per 
paragraphs 5.1.b and 5.1.c). The final report should be submitted within 150 calendar 
days from the signature of the contract.  

5.2 The inception and interim reports are expected in Spanish. The final report is expected in 
English and Spanish. All reports will be delivered as follows: i) the relevant electronic files 
in MS Word, Excel, or other application acceptable to the IDB (must include all annexes 
and appendices); ii) an electronic PDF file for each full report. These reports and electronic 
files should be delivered to the project supervisors within the time limits mentioned above. 

5.3 Payments for the consulting services will be specified in the contract and will be made as 
follow: 

1. 20% at contract signature and approval of the Bank of the inception report; 

2. 30% upon approval of the Bank of the first interim report;  

3. 30% upon approval of the Bank of the second interim report; and, 

4. 20% upon approval of the Bank of the final report. 

 

VI. COORDINATION 
 

6.1 The Climate Change and Sustainability Division (INE/CCS)8 will have the technical 
responsibility of the execution of this contract as well as approval of products prepared by 
the firm. In representation of the IDB, the technical coordination for this consultancy rests 
with Ms. Gloria Visconti, Climate Change Lead Specialist (e-mail: gloriav@iadb.org). 

 

                                                           
8
 According to the sector of the funding proposal there will be a close involvement of INE operational Divisions 

as well as other Departments of the Bank. 
 

mailto:gloriav@iadb.org
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Public or private sector: Public

TC Funding: US$560,000 Local counterpart: US$70,000

172,000 Consulting services(in US$): 360,000

IDB

%

Local/other

%  

Services

1
Logistics for events, participation to event of NDAs and 

different stakeholders
112,000$              PC N/A 100 Oct-15

2 Editing and publishing of documents 10,000$                 DC N/A 100 Jan-16

Consulting services

3

Individual consultant for the technical support of 

accreditation of National Entity to the GCF - Fiduciary 

standards

40,500$                 IICQ N/A 100 Jan-16

4

Individual consultant for the technical support of 

accreditation of National Entity to the GCF - 

Environmental and Social Safeguards

40,500$                 IICQ N/A 100 Jan-16

Consulting services

5
Individual Consultant for the identification, building a 

pipeline and prioritization of GCF projects
65,000$                 IICQ N/A 100 Nov-15

Services

6 National events for the prioritization of GCF projects 50,000$                 PC N/A 100 May-16

Consulting services

7 Consulting firm to perform feasibility study 94,000$                 QCBS N/A 100 Jan-16

8 Individual Consultant to prepare GCF full proposals 80,000$                 IICQ N/A 100 Jan-16

9 Individual consultant  for coordination, execution, 

monitoring and evaluation of the TC

40,000$                 IICQ N/A 100 Nov-15

Total

(1) Goods and works: CB: Competitive bidding; PC: Price comparison; DC: Direct contracting.

(3) Individual consultants: IICQ: International Individual Consultant Selection Based on Qualifications; SSS: Single Source Selection.

(4) Ex ante/ex post review: In general, depending on the institutional capacity and level of risk associated with the procurement, ex post review is the standard modality. Ex ante review can be specified for critical or complex process.

(5) Technical review: The PTL will use this column to define those procurement he/she considers "critical"or "complex"that require ex ante review of the terms of reference, technical specifications, reports, outputs, or other items.

100

Component 3 115,000$              

Componente 4 174,000$              

100

Component 2

Component 1

81,000$                

122,000$              100

100

PROCUREMENT PLAN FOR NON-REIMBURSABLE TECHNICAL COOPERATIONS

Title of Project: Green Climate Fund Readiness Support for Central America and Bolivia

Period covered by the plan: September 2015 - Septiembre 2018

Services (in US$):

Estimated date of the 

procurement

notice or start of the contract

Technical review

by the PTL                     

(4)

Comments

(2) Consulting firms: CQS: Selection Based on the Consultants' Qualifications; QCBS: Quality and cost-based selection; LCS: Least Cost Selection; FBS: Selection nder a Fixed Budget; SSS: Single Source Selection; QBS: Quality Based selection.

Country: Regional

Project number: RG-X-1255

Executing agency: IDB

Date:  Sep 28, 2015

Procurement

Method (2)

Review of procurement 

(ex ante or ex post)                                        

(3)

Source of financing

and percentage

532,000$              
Prepared by: Gloria Visconti

PTL: Gloria Visconti

Threshold for ex post review of procurements: N/A

Item 

No.

Ref. 

AWP
Description (1)

Estimated contract

cost (US$)
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PROJECT DETAILS
IDB Sector ENVIRONMENT AND NATURAL DISASTERS-CLIMATE CHANGE FINANCING
Type of Operation Technical Cooperation
Additional Operation Details
Country REGIONAL
Project Status
Investment Checklist Generic Checklist
Team Leader Visconti, Gloria (GLORIAV@iadb.org)
Project Title Green Climate Fund Readiness Support for Central America and Bolivia
Project Number RG-X1255
Safeguard Screening 
Assessor(s)

Lopez Tovar, Sandra (sandral@IADB.ORG)

Assessment Date 2015-08-11

PROJECT CLASSIFICATION SUMMARY
Project Category: 
C

Override 
Rating: 

Override Justification: 

Comments: 

Conditions/ 
Recommendations

� No environmental assessment studies or consultations are required for Category "C" 
operations. 
 
� Some Category "C" operations may require specific safeguard or monitoring requirements 
(Policy Directive B.3).Where relevant, these operations will establish safeguard, or monitoring 
requirements to address environmental and other risks (social, disaster, cultural, health and 
safety etc.). 
 
� The Project Team must send the PP (or equivalent) containing the Environmental and Social 
Strategy (the requirements for an ESS are described in the Environment Policy Guideline: 
Directive B.3) as well as the Safeguard Policy Filter and Safeguard Screening Form Reports. 
 

SUMMARY OF IMPACTS/RISKS AND POTENTIAL SOLUTIONS
Identified Impacts/Risks Potential Solutions

DISASTER RISK SUMMARY
 
Disaster Risk Category: Low 

Disaster/ 
Recommendations

� No specific disaster risk management measures are required. 
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DISASTER SUMMARY
Details 
 
The Project should include the necessary measures to reduce disaster 
risk to acceptable levels as determined by the Bank on the basis of 
generally accepted standards and practices. Alternative prevention and 
mitigation measures that decrease vulnerability must be analyzed and 
included in project design and implementation as applicable. These 
measures should include safety and contingency planning to protect 
human health and economic assets. Expert opinion and adherence to 
international standards should be sought, where reasonably necessary.

Actions 
 
 
 
The project triggered the Other Risks policy (B.04): 
climate risk.Please include sections on how 
climate risk will be dealt with in the ESS as well as 
client documents (EIA, EA, etc);Recommend 
addressing risks from gradual changes in climate 
for the project in cost/benefit and credit risk 
analyses as well as TORs for engineering studies.

ASSESSOR DETAILS
Name of person who 
completed screening:

Lopez Tovar, Sandra (sandral@IADB.ORG)

Title:

Date: 2015-08-11

COMMENTS
No Comments
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SAFEGUARD POLICY FILTER REPORT 
 

 
 

PROJECT DETAILS
IDB Sector ENVIRONMENT AND NATURAL DISASTERS-CLIMATE CHANGE FINANCING

Type of Operation Technical Cooperation

Additional Operation Details

Investment Checklist Generic Checklist

Team Leader Visconti, Gloria (GLORIAV@iadb.org)

Project Title Green Climate Fund Readiness Support for Central America and Bolivia

Project Number RG-X1255

Safeguard Screening 
Assessor(s)

Lopez Tovar, Sandra (sandral@IADB.ORG)

Assessment Date 2015-08-11

SAFEGUARD POLICY FILTER RESULTS
Type of Operation Special Operation

Safeguard Policy Items 
Identified (Yes)

Type of operation for which disaster risk is most likely to be low .

(B.01) 
Disaster 
Risk 
Management 
Policy– OP-
704

The Bank will make available to the public the relevant Project 
documents.

(B.01) Access to 
Information Policy– OP-
102

The operation is in compliance with environmental, specific 
women’s rights, gender, and indigenous laws and regulations of 
the country where the operation is being implemented (including 
national obligations established under ratified Multilateral 
Environmental Agreements).

(B.02)

The operation (including associated facilities) is screened and 
classified according to their potential environmental impacts.

(B.03)

The project includes activities to close current “adaptation 
deficits” or to increase the capacity of human social and 
ecological systems to adapt to a changing climate.

(B.04)

Potential Safeguard Policy 
Items(?)

No potential issues identified 
 

Recommended Action: Operation has triggered 1 or more Policy Directives; please refer to appropriate 
Directive(s). Complete Project Classification Tool. Submit Safeguard Policy Filter 
Report, PP (or equivalent) and Safeguard Screening Form to ESR. 
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The project triggered the Disaster Risk Management policy (OP-704). A Disaster 
Risk Assessment (DRA) may be required (see Directive A-2 of the DRM Policy 
OP-704) in case of high risk, a limited DRA in case of moderate risk. Next, 
please complete a Disaster Risk Classification along with Impact Classification.  
 
 
 
The project triggered the Other Risks policy (B.04): climate risk.Please include 
sections on how climate risk will be dealt with in the ESS as well as client 
documents (EIA, EA, etc);Recommend addressing risks from gradual changes in 
climate for the project in cost/benefit and credit risk analyses as well as TORs for 
engineering studies. 
 

Additional Comments:

ASSESSOR DETAILS
Name of person who 
completed screening:

Lopez Tovar, Sandra (sandral@IADB.ORG)

Title:

Date: 2015-08-11

COMMENTS

No Comments
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