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	RG-T2659: Development of High-Resolution Remote Sensing Data Sets and Applications for Water Security and Climate Adaptation in Latin America 

	Budget Detail

	Component 1 - Evaluation of the potential of Remote Sensing (RS) tools for water security and climate adaptation
	Staffing	Daily Rate	No. Days	Cost
	Project Manager	$   550	18	$   9,900
	Senior Professional	$   600	15	$   9,000
	Professional	$   450	15	$   6,750
	Drafting/Technician	$   350	20	$   7,000

	Travel
	Estimated Travel Allowance			$   10,000

	Materials and Supplies
	Estimated Materials and Supplies			$   7,350

	Subtotal Component 1			$   50,000

	Component 2 - Development of high-resolution RS products for water resources management
	Staffing	Daily Rate	No. Days	Cost
	Project Manager	$   550	140	$   77,000
	Senior Professional	$   600	130	$   78,000
	Professional	$   450	180	$   81,000
	Drafting/Technician	$   350	180	$   63,000

	Travel
	Estimated Travel Allowance			$   31,000

	Materials and Supplies
	Estimated Materials and Supplies			$   20,000

	Subtotal Component 2			$   350,000

	Component 3 – Case study applications
	Staffing	Daily Rate	No. Days	Cost
	Project Manager	$   550	160	$   88,000
	Senior Professional	$   600	160	$   96,000
	Professional	$   450	250	$   112,500
	Drafting/Technician	$   350	200	$   70,000

	Travel
	Estimated Travel Allowance			$   53,500

	Materials and Supplies
	Estimated Materials and Supplies			$   30,000

	Subtotal Component 3			$   450,000

	Component 4 – Knowledge dissemination and working/journal papers
	Staffing	Daily Rate	No. Days	Cost
	Project Manager	$   550	40	$   22,000.00
	Senior Professional	$   600	40	$   24,000.00
	Professional	$   450	45	$   20,250.00
	Drafting/Technician	$   350	40	$   14,000.00

	Travel
	Estimated Travel Allowance			$   15,000.00

	Conferences/Workshops and Materials
	Estimated Conferences/Workshops and Materials			$   54,750.00

	Subtotal Component 3			$   150,000

	TOTAL PROJECT BUDGET			$   1,000,000
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