
Procurement Plan 

Project name: Thailand Partnership for Market Readiness (TF018769) 

1. Procurement Packages with Methods and Time Schedule

Goods under PMU 

Ref. No. Contract  

(Description) 

Procurement 

Method 

Prequalification 

(yes/no) 

Domestic 

Preference 
(yes/no) 

Review 

by Bank 
(Prior / Post) 

Expected 

Bid-
Opening 

Date  

GS-1 Computer (3); 

Printer (1) 

Shopping No No Post May 2016 

2. Consultancy Assignments with Selection Methods and Time Schedule

Consultants under PMU 
Ref. No. Description of Assignment Selection 

Method 

Review 

by Bank 

(Prior / Post) 

Expected 

Proposals 

Submission 

Date 
CS-1 Technical Officer for EPC 

scheme

3 CVs/ 

Individual 

Post Mar 2016 

CS-2 Technical Officer for LCC 

program 

3 CVs/ 

Individual 

Post Mar 2016 

CS-3 Assistant Technical 

Officer/Procurement 

3 CVs/ 

Individual 

Post Mar 2016 

CS-4 Financial Officer 3 CVs/ 

Individual 

Prior Apr 2016 

CS-5 Study to propose the legal 

framework for establishing the 

ETS in Thailand 

Firm/QCBS Prior Oct 2016 

CS-6 Study on provisions of present 

Law and amendments required for 

EPC scheme 

Firm/CQS Post Oct 2016 

CS-7 Development of MRV system for 

EPC. 

Firm/CQS Prior May 2016 

CS-8 Assessment of the D F&Bs 

energy management system and 

updating SEC for 11 sectors. 

Firm/QCBS Prior May 2016 

CS-9 Energy data verification of 

selected D F&Bs. 

Firm/QCBS Prior May 2016 

CS-10 Target setting for EPC scheme. Firm/CQS Prior Oct2016 

CS-11** Study on GHG emission and 

identify potential GHG emission 

reduction. Develop local GHG 

abatement plans in 8 

municipalities (Region 1) 

Firm/ CQS Prior May 2016 

CS-12** Study on GHG emission and 

identify potential GHG emission 

reduction. Develop local GHG 

abatement plans in 8 

municipalities (Region 2). 

Firm/ CQS Prior May 2016 

CS-13** Study on GHG emission and 

identify potential GHG emission 

reduction. Develop local GHG 

Firm/ CQS Prior May 2016 
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abatement plans in 8 

municipalities (Region 3). 
Develop GHG abatement 

plan guideline that include 

environmental and social 

management framework. 

CS-14 Study on pricing mechanism for 

EPC unit, LCC TVERs, source of 

fund and incentive options for 

LCC TVERs buyer. 

Firm/CQS Prior Oct 2016 

 

  

 


