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Definition 

This Resettlement Action Plan (RAP) is prepared according to the Laws and Regulations of 

PRC, and Zhejiang Province as well as the Guidelines of the World Bank (Operational Directive for 

Involuntary Resettlement OP 4.12). The purpose of this document is to set out an Action plan for 

the Resettlement and Rehabilitation of the Displaced persons (DPs) to ensure that they will benefit 

from the project and their standards of living will improve or at least be restored after the project 

impact. 

Acquisition of land and other assets for the project will adversely affect the livelihood of 

persons who live, work or earn their living on the land that will be acquired for the project. DPs are 

defined as those persons whose income or livelihoods will be adversely affected by land acquisition 

for the project.  

 

Displaced persons (DPs) include the following categories:  

1) Persons who have a title, right, interest, in structures (houses, enterprises, shelters, or 

public buildings), land (including residential, agricultural, and grazing land) or any other asset 

acquired or possessed, in full or in part, permanently or temporarily; 

2) Persons who use the structures, land or assets described above; or persons whose business, 

occupation, work, place of residence or habitat adversely affected; or 

3) Persons whose standard of living is adversely affected as a consequence of land 

acquisition. 
 

Affected Persons  

“Affected Persons” means persons who on account of the execution of the project had or 

would have their: a) standard of living adversely affected; or b) right, title or interest in any house, 

land (including premises, agricultural and grazing land) or any other fixed or movable asset 

acquired or possessed, temporarily or permanently; or c) business, occupation, work or place of 

residence or habitat adversely affected. 
 

DPs may be individuals or legal persons such as a company, a public institution. Definition of 

DPs is not to set a limit to their legal registration or permission to live or conduct business in the 

affected location, or to the compensation of their property. Thus, it includes: 

1) All those affected by the project regardless of their legal rights or absence thereof to the 

assets being taken; and 

2) Persons without residential permit to live in a certain area. 

Therefore all such persons who are affected will be considered and recorded as DPs, regardless 

of their legal connection to assets land or location. 

If there are more than one person, family or household using or holding a title to the same land 

or property that is acquired, they will be compensated and rehabilitated according to the loss they 

suffer, their rights, and the impact on their living standards. The definition of DPs is linked directly 

to the adverse effect of the project, regardless of legal rights title or interest. 

All DPs are entitled to the improvement or at least restoration of their standards of living, and 

compensation for the material losses they suffer. Compensation for assets will cover replacement 

cost. No deductions or discounts will be applied to the compensation amount for depreciation or 

other reasons. All DPs deriving an economic benefit from the affected land and property are entitled 

to receive rehabilitation benefits in addition to the compensation for their assets lost. Those DPs 

without title, authorization or legal permission to reside, conduct business, cultivate land or 

construct structures are eligible for rehabilitation of their livelihoods and compensation for their 

assets on an equal footing with those with formal legal title, authorization or permissions to the 

assets. 
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Criteria for Eligibility. Displaced persons may be classified in one of the following three groups:  

(a) those who have formal legal rights to land (including customary and traditional rights 

recognized under the laws of the country);  

(b) those who do not have formal legal rights to land at the time the census begins but have a claim 

to such land or assets—provided that such claims are recognized under the laws of the country or 

become recognized through a process identified in the RAP; and   

(c) those who have no recognizable legal right or claim to the land they are occupying. 

 

Resettlement: refers to make an arrangement to people’s production and living that are affected in 

order to make them benefit from the project. It includes:  

 the relocation of living quarters;  

 finding acceptable new employment for those whose jobs are affected; 

 restoration (or compensation) of affected productive resources such as land, 

workplaces, trees and infrastructure;  

 restoration of other adverse effect on DPs’ living standards (quality of life) through 

land acquisition (such as the adverse effects of pollution);  

 restoration of or compensation for affected private and public enterprises;  

 restoration of adversely affected on cultural or common property. 

 

Rehabilitation 

: means: the restoration of the DPs’ resource capacity to continue with productive activities or 

lifestyles at a level higher or at least equal to that before the project. 

The objective of this RAP is to provide a plan for the resettlement and rehabilitation of the DPs so 

that their losses will be compensated and their standards of living will be improved or at least 

restored to the pre-project levels. To achieve these objectives the plan provides for rehabilitation 

measures so that the income earning potential of individuals are restored to sustain their livelihoods. 

Affected productive resources of businesses (enterprises including shops) and public property. 

Infrastructure and cultural property will also be improved or at least restored to their pre-project 

levels. 

 

Compensation and resettlement measures 

To address the following impacts of the involuntary taking of land: (i) relocation or loss of shelter; 

(ii) lost of assets or access to assets; or (iii) loss of income sources or means of livelihood, whether 

or not the affected persons must move to another location, a RAP or a resettlement policy 

framework will be prepared to cover the following: 

(a) The RAP or resettlement policy framework includes measures to ensure that the displaced 

persons are: 

(i) informed about their options and rights pertaining to resettlement; 

(ii) consulted on, offered choices among, and provided with technically and economically 

feasible resettlement alternatives; and 

(iii) provided prompt and effective compensation at full replacement cost①, for losses of 

assets attributable directly to the project. 
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(b) If the impacts include physical relocation, the RAP or resettlement policy framework 

includes measures to ensure that the displaced persons are: 

(i) provided assistance (such as moving allowances) during relocation; and 

(ii) provided with residential housing, or housing sites, or, as required, agricultural sites for 

which a combination of productive potential, locational advantages, and other factors is at 

least equivalent to the advantages of the old site. 

(c) Where necessary to achieve the objective of the policy, the RAP or resettlement policy 

framework also includes measures to ensure that displaced persons are: 

(i) offered support after displacement, for a transition period, based on a reasonable 

estimate of the time likely to be needed to restore their livelihood and standards of living; 

(ii) provided with development assistance in addition to compensation measures 

described in paragraph 4(a)(iii), such as land preparation, credit facilities, training, or job 

opportunities. 

 

Cut-off date: 

The date of publication of the bulletin of land acquisition and relocation in this project. After this 

date, the displaced persons shall not build, rebuild or expand their houses; shall not change the uses 

of their houses and land; shall not lease their land, lease, sell or purchase their houses; and any 

person that moves in after this date shall not qualify as a displaced person. 

 

Replacement cost：   

Replacement cost is the method of valuation of assets that helps determine the amount sufficient to 

replace lost assets and cover transaction costs. In applying this method of valuation, depreciation of 

structures and assets should not be taken into account. For agricultural land, it is the pre-project or 

pre-displacement, whichever is higher, market value of land of equal productive potential or use 

located in the vicinity of the affected land, plus the cost of preparing the land to levels similar to 

those of the affected land, plus the cost of any registration and transfer taxes. For land in urban 

areas, it is the pre-displacement market value of land of equal size and use, with similar or 

improved public infrastructure facilities and services and located in the vicinity of the affected land, 

plus the cost of any registration and transfer taxes. For houses and other structures, it is the market 

cost of the materials to build a replacement structure with an area and quality similar to or better 

than those of the affected structure, or to repair a partially affected structure, plus the cost of 

transporting building materials to the construction site, plus the cost of any labor and contractors' 

fees, plus the cost of any registration and transfer taxes. In determining the replacement cost, 

depreciation of the asset and the value of salvage materials are not taken into account, nor is the 

value of benefits to be derived from the project deducted from the valuation of an affected asset. 

Where domestic law does not meet the standard of compensation at full replacement cost, 

compensation under domestic law is supplemented by additional measures so as to meet the 

replacement cost standard. Such additional assistance is distinct from resettlement measures to be 

provided under other clauses in OP 4.12, para. 6. 

 

Involuntary land acquisition 

(a) the involuntary taking of land resulting in  

(i) relocation or loss of shelter; 
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(ii) lost of assets or access to assets; or  

(iii) loss of income sources or means of livelihood, whether or not the affected 

persons must move to another location; or 

(b) the involuntary restriction of access9 to legally designated parks and protected areas resulting in 

adverse impacts on the livelihoods of the displaced persons. 
 

 

 

 

http://wbln0011/Institutional/Manuals/OpManual.nsf/58AA50B14B6BC071852565A30061BEB6/8BC51CC87982E5BD85256B18006D964D?OpenDocument


  

 

Abbreviations 

 

AAOV  Average Annual Output Value 

AH  Affected Household 

AP  Affected Person 

DMS 

DPs 

 
Detailed Measurement Survey 

Displaced Persons 

FGD 

FSR 

 
Focus Group Discussion 

Feasibility Study Report 

LA  Land Acquisition 

M&E  Monitoring and Evaluation 

MLS  Minimum Living Security 

PRC  People’s Republic of China 

RIB  Resettlement Information Booklet 

RAP  Resettlement Action Plan 

PIU  Project Implementation Unit 

PMO  Project Management Office 

TNC  The Nature Conservancy  

 

 

 

Units 

 

Currency unit = Yuan (CNY) 

1.00 yuan  = $0.15 

1 hectare  = 15 mu 
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1. Basic Information of the Project and Institutional Arrangement 

World Bank-financed Zhejiang Qiandao Lake and Xin’an River Basin Water 

Resources and Ecological Environment Protection Project involves Chun'an County 

(Chun'an Sub-project) and Jian’de City (Jian’de Sub-project). The total investment of 

the project is about US$293.46 million over 6 years of implementation period. 

The project includes 3 components, namely Component 1:  Landscape Management 

Improvement. This component will support (a) Low Impact Crop Projection Practice; (b) Waste 

Management; (c) Forestry Eco-System Protection; (d) Wetland Management; Component 2:   

Water Resources Management Improvement component. This component will support: (a) 

Wastewater Management; (b) Water Course Improvement; (c) Portable Water Supplyies in Rural 

Areas; and Component 3: Institutional Capacity Building, Monitoring and Project Management 

component.  This component will finance technical assistance, training, research/studies, 

extension, awareness raising, monitoring and evaluation, as well as the project management.

 Chun'an Sub-project has 5 components as follows: 

 Component 1: Chun’an County Rural Drinking Water Safety Promotion 

Component: This component adopts two water supply manners. i)  Existing Pipe 

Network extension. The water supply scope of the project includes Jiangjia Town, 

Zhongzhou Town, Linqi Town, Fuwen Township, Jieshou Township, Langchuan 

Township, Qiandao Lake Town, Fenkou Town and Zuokou Township, with a total 

of nine townships and towns and a total of 108 natural villages benefited from it. 

The designed water supply service population is 59,500 persons and the total 

water supply amount is 0.99 million m3/d; ii) construct a new centralized water 

supply system crossing villages and towns. A total of 9 new water supply systems 

will be constructed under this compenent, includes Wangfu, Anchuan, Haashan, 

Pingmen, Fengshuoling, Baima, Zitong, Weiping and Jiangjia, and the total water 

supply service population is 128.87 thousand, with the total supply amount is 

2.37 million m3/d. The Component from the water plant and lay the pipe network 

is going to permanently acquisition rural collective land, temporary land 

occupation and ground attachments. This component will involve permanent land 

acquisition, temporary land occupation and ground attachemnents. 

 Component 2: Chun'an County Comprehensive Management Of Small 

Watershed Component: The component is located in Hangzhou Chun'an County 

Wujiang Creek, Yuchuan Creek, Liudu Creek, Shangwu Creek, Zitong River a 

total of five watershed, involving Fenkou Town and Zhongzhou Town of 

Wuqiang Creek, Jiangjia Town and Langchuan Township of Liudu Creek, 

Anyang Township of Shangwu Creek, Zitong Town of Zitong Creek of Zitong 

River, a total of seven townships. The main task of this project is flood control, 

and the project combined with water landscape water ecology. The 

comprehensive management of the small watershed in Chun'an County is newly 

built (reconstruction, reinforcement) embankment, revetment about 89.30kma 

total of about 89.30km, new (altering and repairing) weir 66, and a river dredging 
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of 16.00km. The construction of the project will ensure the safety of the 

undertakings of the persons' lives and property and the industrial and agricultural 

production on both sides of the river basin, and promote the development of the 

regional economy faster and more stable and maintain social stability.The 

Component only covers temporary land occupation. 

 Component 3: Chun’an County Embankment Reinforcement And River 

Improvement Component: The project will improve 227km river section, and the 

new reinforcement embankment length is 114.63km, including embankment 

reinforcement project new embankment 47.11km, river renovation project new 

embankment 67.52km. Rural river dredging remediation, some to prevent the 

reinforcement of the river sedimentation is also a large amount of dredging 

remediation. The new or modified weir a total of 50, which embankment 

reinforcement 2 reconstruction of the weir, river remediation project to build or 

rebuild 48 weirs. New railing 2.17km, new agricultural bridge 4. 2.17km new 

railings, 4 new agricultural bridges. The Component only involves temporary 

land occupation. 

 Component 4: Chun’an County Agricultural Non-point Source Pollution Control 

Project: Mainly consists of four parts: unified rule, pesticide bottle recycling, the 

promotion of organic fertilizer and liquid fertilizer distribution. The component 

mainly involves in Weiping Town, Jiangjia Town, Zitong Town, Fenkou Town, 

Zhongzhou Town and Anyang Township. Unified rule is for the prevention and 

control of pests and diseases. Pesticide bottle recycling is used for the pesticide 

bags and pesticide bottles in accordance with certain standards for recycling, 

unified treatment; The promotion of organic fertilizer is to increase the use of 

organic fertilizer, thereby reducing the use of fertilizers, reduce the pollution of 

the soil, liquid fertilizer distribution is the promotion of this organic fertilizer.   

 Component 5: Chun'an County Forest Ecological Restoration Project: The 

project mainly includes two parts: the ecological restoration of the barren 

mountain and the ecological restoration of the low efficiency coniferous forest. 

The inefficient coniferous forest restoration is mainly carried out on the pure 

forest of Pinus massoniana pure forest. The ecological restoration of Manglou 

Mountain is the replanting of the barren young forest. The growth of barren hills 

and wasteland afforestation and restoration of forests. The project involves 

Qiandao Lake Town, Wenchang Town, Shilin Town, ShangTownship Township, 

Fuwen Township, Zuokou Township, Jinfeng Township, Linqi Town, Weiping 

Town, Jiukeng Township, Song Village, Jiangjia Town, Zitong Town, Langchuan 

Township, Jieshou Township, Fenkou Town, Zhongzhou Town, DaShu Town, 

Fengshuling Town, and Anyang Township. 

To ensure the implementation of the project, the Project Leading Groups have 

been established in Zhejiang province. Water Conservancy and Hydropower 

Investigation and Design Institute completed the feasibility study report (FSR) and 

environmental impact assessment (EIA), and the resettlement action plan (RAP) is 

prepared by Hohai University. At the same time, project management offices (PMOs) 

have been established at each Jiande city and Chun’an county respectively, which are 
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responsible for the preparation of the resettlement plan of each sub=project, land 

acquisition (LA) implementation management and internal monitoring, etc. Land 

acquisition and resettlement of rural collective land shall be implemented by the Land 

Resource Bureau Project resettlement organizations and responsibilities in Chun’an 

are shown in table1. 

Table 1Organization structure and  Responsibilities 

Responsibility Organization County Pesonnel 

Project 

management 

Project leading 

groups, PMO 
Chun’an  

Overall 

coordination 

Land Resource 

Bureau of Chun’an 
LA office  

Implementation 

All levels of 

government and 

Land Resource 

Bureau 

Wangfu Village Cheng Honglai  

Weiping Town Zhang Weibin 

Zhongzhou Town Jiang Xiangyong 

Ping Men village Wang Daoping 

Fengyeling Town Yu Qingping 

Zitong Town Xiao Jinping 

 

In the implementation of the World Bank loan in Zhejiang Qiandao Lake, the 

Xin'an River basin water resources and ecological environment protection project in 

Zhejiang Province, the following institutions are grouped. They are responsible for 

the city project resettlement activities, planning, management, implementation and 

monitoring. 

 Zhejiang World Bank loan leading group 

 Chun’an World Bank loan leading group 

 World Bank Loan Project Management Office 

 Project implementation unit 

 Government functional departments 

 Project Design Unit  

 National Research Centre for Resettlement, Hohai University 

 

According to the resettlement impacts survey, the project involves permanent 

land acquisition, temporary land occupation, and ground attachments. Among them, 

Chun'an County rural drinking water safety promotion component involve permanent 

land acquisition and temporary occupation; comprehensive management of small 

watershed, embankment reinforcement and river improvement project of Chun'an 

County involve temporary land; agricultural non-point source pollution control and 

forest ecological restoration do not involve the resettlement impacts. The contents of 

each sub project and the main types of resettlement impacts are shown in table 2. 

Table 2 Types of Resettlement impacts 

Serial 

numb

er  

Constructi

on content 

Types of 

resettlement 

impacts 

Measures to reduce the 

impact of resettlement 

Preparation for 

Resettlement documents 

1 
 Chun'an 

rural 

permanently 

land 

The construction of water 

plant is going to 

The compilation of the 

framework for the 



 

~ 4 ~ 

 

 

drinking 

water 

safety 

promotion 

component  

acquisition, 

temporary land 

occupation and 

ground 

attachments 

permanently expropriate 

rural collective land, 

temporary land 

occupation and ground 

attachments; lay the pipe 

network is going to 

temporary land 

occupation, not involve 

land acquisition and house 

demolition 

resettlement policy 

2 

Chun'an 

County 

comprehen

sive 

manageme

nt of small 

watershed 

component 

temporary land 

occupation 

To minimize the impact of 

resettlement, only involve 

temporary land cover, not 

land acquisition and house 

demolition 

3 

Chun'an 

County 

Embankme

nt 

reinforcem

ent and 

river 

improveme

nt 

component 

temporary land 

occupation 

To minimize the impact of 

resettlement, only involve 

temporary land cover, not 

land acquisition and house 

demolition 

4 

Chun'an 

County 

agricultural 

non-point 

source 

pollution 

control 

project 

Not involve 

 

5 

 Chun'an 

County 

forest 

ecological 

restoration 

project 

Not involve 
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Project impact:  

 

Chun’an county will be benefit from this project as the project construction covers 23 townships 

in Chun'an County. The direct beneficiaries reach to 0.459 million and with 0.395 million as 

indirect beneficiaries. 

 

The project requires 1411.09 mu in total, of among which 39.4 million mu of rural collective land 

will be permanently acquired and 1371.69 mu will be temporarily occupied. The project affects 

1,585 households with 6,685 persons. Among them, Chun'an County Rural Drinking Water 

Promotion Project involves 1,034 households with 4,461 persons (71 households, 272 persons are 

affected by the permanent land acquisition and 963 households with 4189 persons are affected by 

temporary land occupation); 56 households with 172 persons are affected by temporary land 

occupation of small-scale comprehensive land management projects; and 495 households with 

2,052 persons are affected by temporary land occupation of Embankment Reinforcement and river 

improvement projects. 

 

This project does not involve vulnerable groups. Through investigation, this project does not 

involve single-parent families. The project affects a total number of 1,585 households with 6,685 

people, of whom 3,228 are women, accounting for 48.3% of the affected persons. And these 

women will be affected by the permanent land acquisition and temporary land occupation. 

Through the investigations, the project does not involve the use of state-owned land, collective 

land and unused land by intruders and outsiders. The alike situations do not exist in China. 

 

The positive social impacts of this project include: promoting the development of rural tourism; 

improving the infrastructure of new villages; promoting local employment; improving the 

conditions of industrial water use; accelerating the process of urbanization; reducing the operation 

and maintenance of workloads and reducing financial dependence; improving the quality of water 

use; reducing the labor intensity of women’s taking water; improving residents' awareness of 

water conservation; ensuring residents' health and safety; reducing the impact of floods and other 

disasters on agricultural production; promoting the sales of local building materials; improving the 

ecological environment; and increasing the positive social impact of farmers' income. The 

negative social impact of this project is mainly relocation and land acquisition. 

 

Finally, through investigation and identification, this project does not involve the use of 

state-owned land, collective land and unused land by intruders and outsiders. Such situation 

doesn’t not exist in China.  
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2. Objectives, Definitions and Key Principles of Resettlement 

The scope of the survey affected by this project’s is determined in accordance 

with the actual scope of land occupation by project design unit, including the potable 

water supplies in Rural Areas in Chun’an county, river embankments reinforcement 

and water course improvement project, integrated watershed management in Chun’an,  

forest eco -system restoration project and Rural non-point source pollution 

management project  Since the project is still in the process of optimizing the design 

during the resettlement physical survey, engineering institution may also optimize the 

design, and the data of permanent land acquisition and temporary land occupation 

may be adjusted. The project Resettlement Office will use the actual data as the basis 

for the resettlement work. Meanwhile, any significant changes of the project , together 

with changes’ justifications, will also be reported to the World Bank prior to the 

project implementation. If the number of the affected persons and villages get 

increased, the resettlement policy framework (RPF) will be applied . Project Impact is 

defined as follows: 

"Resettlement" refers to those because of the above activities, whose (1) standard 

of living is to be affected adversely; (2) or ownership, power or interest of any houses, 

land (including the homestead, agricultural and rangeland), or any other movable or 

immovable property is to be temporarily acquisitioned or permanently occupied; (3) 

or other productive capitals is to be temporarily or lastingly effected; (4) or operation, 

occupation, working or living place, or habit is to be affected adversely; and all 

people need to be relocated in the definition of "resettlement". 

"Land acquisition" refers to a person who involuntarily lost the ownership, use 

right or close opportunity of his land, because of the implementation of the project. 

Land occupation can lead to a series of related effects, including loss of houses or 

other fixed assets (fences, wells, graves or other fringe buildings or ameliorating 

facilities). 

"Permanent land" means an area of various types of land located within the 

project, which is need to be permanently occupied; 

"Temporary land" refers to an area of various types of land, which need to be 

occupied temporarily during the construction, and would be restored after the 

construction; 

"Buildings demolition" refers to all the residential and non-residential buildings 

within the area of the project, buildings are divided into brick and concrete structure, 

brick and wood structure, civil engineering structure, simple structure, and so on. 

"Affected ground attachments" refers to the ground attachments within the scope 

of the project, which mainly are flowers, trees, cables, poles, etc.; 

"Affected household" refers to the families or units whose land, buildings, or 

ground attachments are within the project area, or within the scope of a direct impact; 

"Affected village" refers to the villages, whose land, buildings, or ground 

attachments are within the project area as well as affected by the resettlement; 
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"Affected population" refers to the families and populations affected by 

resettlement of the project ; 

"Vulnerable groups" refers to those social groups, who become vulnerable, lack 

of adaptability to changes, and are disadvantaged in society, due to capacity of social 

participation, social security system, disability, poverty, etc. Vulnerable groups in 

urban areas are mainly including children, the elderly, the seriously-ill, the disabled, 

women, low households and so on, low households are low-income population groups, 

it may cover several types of population above, but it may also cover the unemployed , 

the poor, laid-off workers, disaster supplicants.; vulnerable groups in rural areas are 

mainly including children, the elderly, the seriously-ill, the disabled, women, five 

guarantees, etc., five guarantees are including the old men with no labor, no source, 

no legal obligor to support, or legal obligors with no supporting ability, the disabled 

and minors. 

"Replacement cost” is defined as follows: For agricultural land, the market price 

of the nearby land with equal productive potential or use to the affected land, before 

the project or before the resettlement, the higher one of which, added with standard 

land acquisition and all the registering and transferring taxes constitute the 

replacement cost. For land within the city, it is the market price of the land with equal 

size and use, with similar or improved infrastructure and services, and located nearby 

the affected land before resettlement, coupled with all the registering and transferring 

taxes. For housing and other buildings, it refers to the market cost of the materials 

needed to build a replacement whose geographical and quality is similar or better than 

the affected one, or to repair some affected buildings, added with the cost of shipping 

materials to the construction site, labor costs, contractor costs and registering and 

transferring taxes. In the process of determining the replacement cost, property 

depreciation and residual value of the material will not be considered, nor do the 

value of project benefits reduce from the evaluated value of the affected property. If 

law in the specific country does not meet the standard compensation at full 

replacement cost, there shall other measures to complement the compensation 

provided by national law, so as to achieve the replacement cost standards. Such 

supplementary aid is different from the resettlement measures provided under “Other” 

items of paragraph 6 from World Bank's Operational Policy OP4.12. 

"Placement" refers to the process of providing the affected personnel with 

adequate opportunities to restore productivity, incomes and living standards. Property 

compensation is usually not sufficient to achieve full recovery. 

"Deadline" is a cut-off date, before which, the ownership or use rights of the 

affected population are eligible for compensation or other assistance. Deadline is 

usually set consistent with the affected population census date or publicity date of 

concrete civil works which cause the demolition. People who enter the project area 

after the deadline are not eligible for compensation or other assistance. 

World Bank Operational Policy OP4.12 has set the main guiding principles for 

resettlement planning and implementation, some principles of which related to this 

resettlement policy framework are as follows: 

(1) In any case, when designing a project or a resettlement plan, it should be 
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considered to improve the opportunity for migrants to develop, and to make migrants 

fully benefit from the project activities, services and the construction process of 

associated facilities. 

(2) All migrants are entitled to get compensation by the loss of property, or 

equivalent forms of aid instead of compensation; People who are lack of legal rights 

for the lost property, would not be excluded from the personnel having right to 

compensation. 

(3) The compensation rate in the resettlement plan is set for all the collective and 

individual suffering from property losses, and it is never allowed to discount for or 

reduce compensation because of depreciation or other reasons. 

(4) When acquire arable land, land-based resettlement through land redistributing, 

should be given a total priority to. If arable income accounted for only a small portion 

of migrants’ income, as long as landless migrants prefer, you can take the cash 

compensation or provide them with employment. 

(5) The replacing housing or homestead, or commercial premises, or agricultural 

sites of land acquisition, should at least have a equal value as the lost. 

(6) Shorten the transition period as far as possible, some related compensation 

should be paid before the residents affected, so that they can build new housings, 

moving or replace fixed assets; before the actual placement, some measures to 

mitigate effects of the relocation should be taken. Give migrants who was unable to 

obtain replacing housings some necessary support for the transitional period, until 

they get the replacing housings. 

(7) While developing a resettlement planning, consult the resettlement, take their 

requests and suggestions. Resettlement plan should be announced in the way easy for 

resettlement to understand. 

(8) Maintain or provide better community services and resources after placement. 

(9) The borrower is responsible for all costs associated with land acquisition and 

resettlement, and fully meet the financial and material needs in the resettlement and 

rehabilitation process. 

(10) Resettlement plan should include appropriate institutional arrangements to 

ensure effective and timely design, planning and implementation of resettlement and 

rehabilitation measures. 

(11) Arrange for effective internal and external monitoring mechanisms for the 

implementation of resettlement measures. 

(12) Develop necessary resettlement grievance procedures, and provide them to 

resettlement. 
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3.Legal and Policy Framework  

In this project, for the successful completion of work on LA and Resettlement the 

policies adopted are relevant to People’s Republic of China, Zhejiang Provincial 

Government, Local Authorities and World Bank.   

The resettlement implementation of this project complies with the RAP. Any 

policy-changes in the process of the resettlement implementation, will be approved by 

World Bank. More details of the policy framework given in the Table.3. 

Table 3An overview of the resettlement policy framework 

 Policies 
Time in 

Force 

Nationa

l Level 

Land Administration Law of the People’s Republic of China 2004-8-28 

Regulations on the Implementation of the Land 

Administration Law of the PRC (Decree No.256 of the State 

Council) 

1998-12-2

7 

Regulations Regarding on the Administration of Urban 

Housing Removal (Decree No.305 of the State Council) 
2001-11-1 

Decisions for Further Reform and Strengthen Land 

Administration of State Council ( [2004] No. 28 ) 

2004-10-2

1 

Guidelines on Improving Compensation and Resettlement 

Systems for Land Acquisition (MLR [2004] No.238) 
2004-11-3 

Notice of the State Council on Strengthening Land 

Adjustment and Control (SC [2006] No.31) 
2006-8-31 

Provisional Regulations on the Land Occupation Tax of the 

People's Republic of China (Decree No.511 of the State 

Council) 

 

Planning and Design of Land Acquisition for Water 

Conservancy and Hydropower Projects (SL290-2009) 
2009-11 

 

Zhejian

g 

Provinc

ial 

Level 

Measures of Zhejiang Province for the Implementation of the 

Land Administration Law of the PRC 
2000-6-1 

Regulations on the Management of Urban Housing 

Demolition in Zhejiang Province 
2007-3-29 

Urban Road Management Method in Zhejiang Province 

(Decree No.511 of the Zhejiang People’s Government) 
2002-10-1 

Notice on the Issues of Urban Road Occupying and Mining 

Fee (ZJF [2007] No.136) 
2007-6-1 

Notice on the Issuance of Rehabilitation Fee for Urban Road 

Excavation in Zhejiang Province (ZJC [1993] No.410) 
1993-11-1 

Methods of Land Reclamation in Zhejiang Province (Decree 

No.33 of the Zhejiang People’s Government) 
1993-6-9 

Measures for the Transfer of State-owned Land Use Rights in 

Cities and Towns in Zhejiang Province (Decree No.33 of the 

Zhejiang People’s Government) 

1992-3-12 

Notice of the People's Government of Zhejiang Province on 

the Administration of Land Occupation Tax Collection and 

Administration (ZZ [2008] No.38) 

2008-5-30 
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 Policies 
Time in 

Force 

Notice of the People's Government of Zhejiang Province on 

Adjusting the Collection Standard of Land Reclamation Fee 

( ZZF [2008] No.39) 

2008-6-11 

Notice of the People's Government of Zhejiang Province on 

Adjusting the Minimum Protection Standard of Land 

Expropriation (ZZF [2009] No.17) 

2009-1-1 

The Implementation Opinions of the People's Government of 

Zhejiang Province on Establishing the Social Insurance 

System for Urban and Rural Residents (ZZF [2009] No.62) 

2010-1-1 

Methods of the People's Government of Zhejiang Province on 

the Compensation and Farmers Basic Livelihood Safeguard 

(Decree No.264 of the Zhejiang People’s Government) 

2010-1-1 

Regulations on the Budget of Design of Zhejiang Water 

Conservancy and Hydropower Projects (2010) 
2010-10 

 

 

Chun’a

n 

County 

Measures of Improving the Social Security System of Land 

Acquisition Peasants (CZF [2014] No. 144) 
2014-11 

Measures of the Implementation of the Compensation and 

Resettlement of Acquiring Collectively-owned Lands (CZF 

[2015] No.162) 

2015-12 

Measures of the Compensation of Acquiring the Houses on 

Collectively-owned Lands (CZF [2015] No.163) 
2015-12 

Notice of the Update Results of Basic Land Price in ’Chun’an 

County (CZF [2016] No.10) 
2016-11 

 

World 

Bank 

Operational Policy OP4.12 on Involuntary Resettlement and 

Appendixes 
2002-1-1 

Bank Procedure BP4.12 on Involuntary Resettlement and 

Appendixes 
2002-1-1 

The Land Administration Law of the PRC is the main policy basis of the Project. The 

Ministry of Land and Resources and the Zhejiang Provincial Government have 

promulgated relevant policies and regulations accordingly. More details of the terms 

in these policies please see the Table.4 

Table 4 Articles of laws and policies 

Items  Descriptions of the items Item index 

1. change 

in 

ownership 

In order to meet the demands of public interests, the re

quisition of lands owned collectively, prmises owned 

by entities and individuals or other immovable is perm

itted according to the limits of statutory power and 

procedures. 

The requisition of collectively-owned land requires in 

accordance with the law, the full payment of land 

compensation fees, relocation subsidies, compensation 

for the above-ground fixtures of the land and   

Property law 

Article 42-43 
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Items  Descriptions of the items Item index 

seedlings, etc., the arrangement of social security fees 

for farmers affected by the land acquisition, the 

guarantee of their livelihood and protection of their 

lawful rights and interests. 

The State practices, in accordance with law, a system 

of compensated use of state-owned land, with the 

exception of land the right to the use of which is 

allocated by the State within the provisions of laws. 

Land 

administration 

law of the 

PRC, Article 2  

2. 

Constructi

on project 

land 

processing 

procedure 

Need of occupation of state-owned land for 

construction for a specific construction project within 

the scope of land for urban construction determined in 

the overall planning for land utilization will be 

handled pursuant to the following provisions: 

(1) At the time of the construction project feasibility 

study, the competent department of land 

administration will examine the matters relating to 

land use for the construction project and come up with 

a report on the preliminary examination of land use for 

the construction project; at the time of submission of 

the feasibility study for approval, the report on the 

preliminary examination of land use for the 

construction project produced by the competent 

department of land administration must be enclosed 

therewith. 

(2) The construction unit will, on the strength of the 

relevant approval document of the construction 

project, file an application for land for construction 

with the competent department of land administration 

of municipal or county people's government, the 

competent department of land administration of the 

municipal or county government shall examine the 

same, draft a land provision plan and submit it to the 

municipal or county people's government for 

approval; where approval by people's government at 

the next higher level is required, it will be submitted to 

the people's government at the next higher level for 

approval. 

(3) Municipal or county people's government will, 

upon approval of the land provision plan, issue a 

certificate of approval for land for construction for the 

construction unit. In the case of paid-for use of 

state-owned land, the competent department of land 

administration of municipal or county people's 

Regulation on 

the 

Implementation 

of the Land 

Administration 

Law of the 

People, Article 

22 
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Items  Descriptions of the items Item index 

government will conclude a contract on the paid-for 

use of state-owned land with the land user; in the case 

of appropriation for use of state-owned land, the 

competent department of land administration will 

verify and issue a certificate of decision on the 

appropriation of state-owned land. 

(4) The land user will file an application for land 

registration according to law. 

 

3. 

Allocation 

of rights to 

use land 

The allocation of the right to use land will mean the 

handover of a tract of land by the People’s 

Government above the county level for use by a land 

user in accordance with the law for compensation, 

settlement, etc. or gratis. 

The right of land use obtained through allocation in 

accordance with this law, except those prescribed 

otherwise by the laws and administrative rules, has no 

time limit. 

 

Urban real 

estate 

administration  

Article 23 

4. 

Resettleme

nt   

compensat

ion and 

basic life 

security 

Requisitioning land collectively owned by peasants, 

will pay the land compensation fees and resettlement 

fees, compensation for ground attachments and green 

crops on the land and other costs (hereinafter 

generally referred to as the land acquisition 

compensation) in full in accordance with the laws, 

arrangement of landless peasant’s social security costs, 

protection of the landless farmers' basic life security of 

the legitimate rights and interests of landless peasants. 

When the funds for landless farmers' basic livelihood 

have no ability to bear 2 months of payment, the local 

people’s governments will adopt the methods of 

transferring social security risk reserve to fill up the 

gap, ensuring that the landless farmers' basic 

livelihood funds are issued timely. For expropriation 

of land collectively owned by peasants, peasants who 

should participate in the basic life security should be 

verified. The peasants who have not reached the age of 

16 should be provided one-time land compensation 

fees and resettlement fees. The peasants who 

participate in the basic life security will receive the 

basic living allowances in the month of the month 

after the woman turns 55 years old and the man turns 

60 years old respectively. If the peasants who 

Compensation 

for land 

acquisition and 

methods of 

securing the 

basic life of 

landless 

peasants 

(issued in 

1.1.2010) 
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Items  Descriptions of the items Item index 

participate in the basic life security are still not 

employed after employment training, the People's 

government of the city or county where they are 

located will have a certain living allowance. 

5. 

Temporary 

occupancy 

and use of 

urban 

roads 

The construction of such facilities as various pipes and 

lines, and pole networks appendant to urban roads will 

be carried out upon approval of the competent 

municipal engineering administrative departments. 

The temporary occupancy and use of urban roads due 

to extraordinary circumstances must be approved by 

the competent municipal engineering administrative 

department and the public security and traffic 

administrative departments, and the roads in question 

may thus be occupied and used as approved. 

The temporary occupancy and use with approval will 

not damage urban roads, the sites occupied and used 

will be promptly cleaned up and restored to the 

original conditions of urban roads upon the expiration 

of the approved occupation and use duration; if 

damage is made to the urban roads they will be 

repaired or compensation will be made therefor. 

Where it is required by construction projects to dig 

urban roads, the examination and approval formalities 

will be gone through with the competent municipal 

engineering administrative department and public 

security and traffic administration department, on the 

strength of the documents issued with approval of the 

municipal planning authorities and the relevant design 

documents. 

No newly-built, extended or renovated urban road, 

within 5 years of its completion, and no urban road to 

which major repairs have been made, within 3 years of 

the completion of the repair, may be dug up. Where it 

is needed to dig up due to special circumstances, it 

will be approved by the people’s governments of cities 

at or above the county level. 

Regulations on 

Administration 

of Urban Roads  

Article 29, 31 

and 33 

6. Social 

endowmen

t insurance 

for urban 

and rural 

The urban and rural residents who have the household 

registration of Zhejiang Provence and over the age of 

16 (beside full-time school students), and engage in 

non-state organs, public institutions, social groups 

without attending the basic old-age insurance can 

The 

implementation 

opinions of the 

People's 

Government of 
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Items  Descriptions of the items Item index 

residents participate in the social endowment insurance. 

Urban-rural social endowment insurance fund should 

make up of individual pay cost, collective allowance 

and government subsidies. Residents who participate 

in urban and rural social endowment insurance will 

pay endowment insurance by the regulation. The 

standard of basic pension should not less than 60 yuan 

per person per month. The monthly standard of 

personal account pension is divided by 139 per 

personal account. The principle of the monthly 

payment of the pension will be graded according to 

the principle of long pay. In another word, for the 

insured person that has made payment for no more 

than 5 years (including 5 years), the monthly payment 

of old-age pension will be calculated and issued by the 

standard of RMB 1/year; for the insured person that 

has made payment for more than 6 years and no more 

than 10 years (including 10 years), the monthly 

payment of old-age pension will be calculated and 

issued by the standard of RMB 2/year from the 6th 

year; for the insured person that has made payment for 

no more than 11 years (including 11 years), the 

monthly payment of old-age pension will be 

calculated and issued by the standard of RMB 3/year 

from the 11th year.  

Zhejiang 

Province on 

establishing the 

social 

endowment 

insurance 

system for 

urban and rural 

residents 

 

The main WB resettlement policies is OP4.12 "involuntary APs" and BP4.12. 

The World Bank's Policy Objectives 

(a). Explore the feasible project design proposal to avoid or minimize the 

involuntary resettlement as much as possible;  

(b) If the resettlement is unavoidable, the resettlement activities should be 

designed and implemented as a sustainable development program. An adequate funds 

should be available to enable the affect persons benefit from this project. Consultation 

should be carefully made with the affect persons, so that they can participant in the 

process of the planning and implementation of resettlement plan. The affect persons 

should be supported to improve their livelihoods and living standards, at least, to 

recover their living standard before the resettlement.  

(c) The affect persons should be supported to improve their livelihoods and 
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living standards, at least, to recover their living standard before the resettlement.  

 

Measures as Required 

Borrower shall prepare for a RAP or resettlement policy framework, which 

covers the following: RAP or resettlement policy framework includes measures to 

ensure that APs are informed about their resettlement issues options and other rights; 

understanding technically and economically viable option, participate in the 

consultation, and enjoy the opportunity to choose; at full replacement cost, access to 

prompt and effective compensation to offset the direct property loss caused by the 

project. If the impacts include physical relocation, the RAP or resettlement policy 

framework should take appropriate measures to ensure that APs during relocation 

assistance (such as moving allowances); access to housing or housing sites, or 

agricultural sites as required. Production potential of agricultural production sites, 

location advantages, and other factors is at least equivalent to the advantages of the 

old site. 

To achieve the policy goals, the RAP or resettlement policy framework should 

also take measures when necessary, to ensure that after the resettlement, the 

restoration of livelihoods and standards of living, during this transitional period, can 

provide sufficient assistance to APs; Apartment from mentioned above,, APs are 

expected to   get other assists like the development of the credit, training or 

employment opportunities. . 

The Main Difference between World Bank’s policies and between Chinese’s law 

Land resettlement compensation 

Difference: the WB's policy demand compensation should be enough to offset 

any loss of income and restore long-term earning potential. Chinese standards are 

based on annual production. 

Solution: early solution is to provide replacement land, but are less likely to 

practice. Cash is the first choice for most people, even though they cannot ensure 

reasonable use of these compensation. As a result, the WB needs further technical 

support, for severely affected, especially vulnerable groups to monitor household 

income, while the local government to help people who need help. 

Compensation resettlement for vulnerable groups 
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Difference: the WB's policy is to give full compensation for special vulnerable 

groups, especially those facing poverty seriously affected households. Chinese 

regulations do not require social analysis, therefore compensation based solely on the 

number of losses. 

Solution: Special funds are available to assist the vulnerable groups, and they 

will be determined during the detailed measurement survey. Various measures have 

been stipulated in the RAP. 

Consultation and disclosure 

Difference: the WB's policy demand all the affected staffs fully informed, and 

negotiate with them as soon as possible. The regulation of China has improved the 

transparency of the notice and compensation. However, affected by personnel's role in 

project decision-making is not strong, usually released period is too short. 

Solution: negotiation has begun at an early age. Project department agreed to 

publish RAP according to the requirements of the bank to the associated affected 

personnel. 

Lack of legal rights 

Difference: WB policy requires all demolished buildings, whether they are legal 

or illegal, should be compensated in accordance with the same standards. According 

to Chinese law, a man without a local registered residence may not have and the local 

people have the same right to compensation. In addition, the current Chinese laws for 

illegal acquisition of land and house owners without compensation. 

Solution: For the WB loan project, all lawful and unlawful affected people, 

regardless of ownership or have the right to use, will be protected. In accordance with 

the requirements of the WB, will help. 

Resettlement monitoring, evaluation and reporting 

Difference: WB requirements for internal and external resettlement monitoring. 

But China's laws have no such requirement except for reservoir project. 

All WB projects have established internal and external resettlement monitoring 

systems, which are written in the RAP. The external and internal reporting 

requirements have specific provision in the RAP. 

 

Policy Principles 

The project mainly occupies the rural collective woodland, which the livelihoods 

of the APs will not be damaged. The principles for compensation and resettlement 
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have been developed in accordance with the regulations and policies mentioned above, 

with the aim of ensuring that APs obtain sufficient compensation as the role of 

‘replacement price’, and negative feedbacks of the LA can be avoided. Moreover, 

assistance measures will be implemented to ensure that their production and 

livelihoods are at least restored to pre-project levels. 

 Involuntary resettlement will be avoided if anywhere feasible 

 APs can obtain sufficient compensation as the role of ‘replacement price’. 

 Opportunities will be provided to the APs to participate in the planning and 

implementation of the RAP. 

 Assistance measures will be implemented to ensure that the production and 

livelihood of APs are at least restored to pre-project levels. 
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4.Preparation and Approval of Resettlement Plan 

Preparation and execution of Resettlement Plan (including the payment of various 

fees related to resettlement) shall be played by the borrower (including meeting all the 

expenses associated with the resettlement). People's Government of ZheJiang is the 

agency assume full responsibility for the project implementation. If necessary, the 

borrower will do possible coordinating works through project management agency 

(management office of the project of Harbin smart bus project loaned by World Bank), 

to ensure the preparation of effective resettlement plan and its implement. 

Resettlement plan should be designed associated with regional construction, 

social-economic development and environmental protection, fully embodying the 

sustainability of development of local economy and the affected persons. Account of 

local natural and social-economic situation, formulate feasible resettlement plan, 

restore production and living standards of migrants effectively, and to maintain 

sustainable development. 

Once it is sure that the land acquisition is inevitable during the implementation 

of the project, and the involuntary resettlement is necessary, and the amount of land 

expropriation and resettlement impacts is identified, it is time to begin to prepare and 

submit the appropriate resettlement report files to the World Bank, such as 

resettlement plan, a brief resettlement plan or resettlement due diligence reports. Only 

until these documents passed through the examination by the World Bank, can the 

project office and project implementation unit start the implementation of land 

acquisition, house demolition and resettlement activities. In the preparation process, 

should fully consult with resettlement’ advice, so that they have the opportunity to 

participate in the design and implementation of the resettlement plan. During the RPF 

preparation phase, local PMOs and PIUs, including some potential APs have 

participated the discussion of RPF in Nov 2017, and the main points of the RPF have 

been disclosed to local APs in Chinese in Dec 2017.  

Preparation of the resettlement plan aimed at ensuring that resettlement have 

ample opportunity to reset their lost property, and improve or at least restore their 

original income levels and living standards. To achieve these goals, it is necessary to 

ensure that all resettlement is to be identified, and ensure that all the resettlement 

think the remedial measures of resettlement plan are justified. Taking into account the 

main affected types (such as land expropriation and occupation, residential housing 

demolition (including rural areas and urban areas), non-residential housing demolition 

(including enterprises and shops), etc.), usually take the following measures: 

Ⅰ. Resettlement who lose agricultural land will be entitled to get the following 

types of compensation and rehabilitation measures: provide land compensation fee 

and resettlement subsidy to the directly affected people; directly affected people get 

all the young crops compensation fees. 

Ⅱ. The resettlement of houses and appurtenances demolition can get the 

following compensation and rehabilitation measures as the following: to provide 
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replacement housing with the same value; to be compensated at the price of full 

replacement cost;  compensated by reconstruct or restore all of the facilities and 

services( such as roads, water supply, electricity, telephone, cable television, schools, 

etc. ); Compensation for transition period should be able to ensure the removal of all 

the property or obtain temporary housing. 

Ⅲ. Resettlement who lost their business income (or employment income) will be 

entitled to enjoy the following rehabilitation measures:  

Mitigation measures taken for resettlement who lost their revenue include: A. 

Provide alternative commercial points with customer’s source as the same or similar 

size; B. Give cash compensation to the owner at full replacement cost of house and all 

the facilities; C. provide transitional compensation for all expenses associated with the 

removal and damaged sales during the no-open the period;  

Mitigation measures taken for resettlement who lost their employment income 

include: A. Provide alternative employment opportunities with the same wage; B. 

Provide cash compensation for damage to wages, equivalent of at least three years; C. 

provide excessive subsidies, re-employment training or resettlement for APs, or take 

other necessary measures to help them get new jobs. 

Ⅳ. Preparation of resettlement plans should include the entitlement Matrix of the 

affected persons.  

Resettlement plans should be based on the time period it may take for 

resettlement to restore their livelihoods and standards of living, estimate a reasonable 

time of the transition period, and ensure that resettlement get help during this 

transition period. Borrowers should identify and enumerate the personnel suffered 

from subprojects’ land expropriation, demolition and other matters through census, 

and decide which people are eligible to receive assistance, and to prevent the influx of 

unqualified personnel; and identify the scope and extent of negative impact within the 

affected areas through social-economic surveys. Census must cover all directly 

affected persons, while social-economic survey can take sample survey. Census and 

socio-economic surveys conducted separately or simultaneously, depends on whether 

a comprehensive resettlement plan or a brief resettlement plan is needed to formulate 

(brief resettlement plan refer to the World Bank operational policy 4.12, Annex A). 

When the number of people affected reaches more than 200 people, a comprehensive 

resettlement plan shall be formulated. If the entire affected persons are affected 

somewhat little, or affect fewer than 200 people, you can develop a brief resettlement 

plan. If the affected person does not require relocation, and the loss of production is 

less than 10 % , then it is considered as " affected somewhat little". 

If you need to develop a resettlement plan, you should follow the principles, 

plans and implementation arrangements of this policy framework of resettlement. 

Resettlement plan should be developed on the basis of accurate results of census and 

social-economic survey, and develop mitigation measures to relieve all kinds of 

negative impact caused by resettlement (such as, compensation fee for property 

damages, transitional assistance, economic rehabilitation assistance). In order to 

ensure that relocation, or restriction of resources and assets do not occur before 

necessary resettlement measures to be implemented, the implementation of 
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resettlement activities shall be associated with the implementation of projects’ 

investment. For various types of negative impact, special attention should be paid to 

the following items: 

A. Description of the activities causing land acquisition; 

B. Scope and extent of the potential negative impact; 

C. Results social-economic survey and census; 

D. Review of laws and regulations relevant with land acquisition and 

resettlement; 

E. Specific compensation rate of all categories of affected property (or other 

alternative methods); 

F. Take any other necessary measures in place to provide opportunities for 

resettlement to restore income; 

G. Compensation and other assistance eligibility criteria; 

H. Replacement arrangements, transitional assistance measures shall be included 

when necessary; 

I. If necessary, select and prepare resettlement sites; 

J. Restore or reconstruct infrastructure and services of the community; 

K. Organizational arrangements for implementation; 

L. Arrangements for consultation and information disclosure; 

M. Resettlement implementation schedule; 

N. Cost and budget; 

O. Arrangements for monitoring and evaluating; 

P. Complaints handling procedures; 

Q. Summary equity table. 

If you need to develop a brief resettlement plan, should also follow policy 

principles, plans and implementation arrangements of this resettlement policy 

framework. Should include at least the followings: 

A. Census on the affected persons and assessment on affected property; 

B. Provide a description of compensation and other resettlement assistance 

(measures); 

C. Qualified Compensation standard; 

D. Arrangements for consultation and information disclosure; 

E. Organization arrangements for the implementation; 

F. Schedule and budget; 

G. Monitoring and evaluation arrangements; 

H. Complaints handling procedures; 

Any resettlement plan prepared in accordance with the resettlement policy 

framework requires review and approval of the World Bank, before signing the civil 

engineering contract which cause the relocation. 
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5. Resettlement Compensation and Resettlement Rights 

According to the existing World Bank’s, national, provincial and municipal 

relevant legal framework, combined with the actual situation in Harbin, formulate 

compensation standards of the various impacts of the project. Deadline for 

resettlement qualification is the time when notice of land acquisition and resettlement 

release. After this date, persons shall not build, expand and rebuild houses; may not 

change the housing and land use; shall leasehold land and rental and sale of housing, 

and the influx people after this date won’t have the eligibility for compensation. 

All affected persons are eligible for compensation and/ or other forms of 

assistance, the specific details are determined by the nature of their impact. 

Generally, people who are eligible for compensation will include the populations 

affected by the following ways: 

Permanent expropriation of land because of the project: including A) villagers 

with formal land use rights in the affected villages, and B) villagers from other 

villages farming on leased land in the affected villages. Class A displaced persons are 

entitled to be compensated at the replacement cost. Class B displaced persons are 

entitled to be compensated for the loss of crops and buildings. 

Lost their houses, other buildings and fixed assets, including trees and crops 

harvested: owners of the houses and other assets (no matter they held land use rights 

or building permit before the deadline or not). 

Losses related to temporary effects: including temporary loss of land, 

resettlement-related transitional costs, or disruption to the business during 

construction. 

Resettlement plan is designed to ensure resettlement have ample opportunity to 

reset their lost assets, improve living standards, or at least restore their income and 

living standards. To achieve this goal, it is necessary to confirm resettlement 

(eligibility), and ensure that all resettlements are eligible to get resettlement assistance 

referred in the resettlement plan. Particularly, the affected persons will be entitled to 

the following types of compensation and resettlement measures. 

（a） Compensation standards for permanent land acquisition 

The permanent acquisition of collective land affects 12 administrative villages in 

6 townships / sub-district offices, covering about 39.4 mu of collective land, affecting 

71 households (272 persons). 

LA compensation is based on the " Land Administration Law of the Peoples 

Republic of China", “Guiding opinions on improving Land Administration and 

Resettlement Compensation", “Land Administration Law of the Peoples Republic of 

China” implemented by Zhejiang province, " notice to update the basic data of 

benchmark land of ’Chun’an County" (Chun’an, 2016 No. 10) and ’Chun’an County 

"on the re-released notice of ’Chun’an County Land Administration area 

comprehensive price” and many other relevant policies and regulations. 

The detailed compensation standards for the compensation of permanent LA of rural 
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collective land in this project are shown in table 5. 

According to the Land Management Law and the Land Classification 

promulgated by the Ministry of Land and Resources, cultivated land refers to the land 

for planting crops, including paddy fields, dry land, irrigated land and vegetable fields. 

Constructive land refers to land for the construction of buildings. Types of 

constructive land include: urban and rural residential and public facilities land, mining 

land; traffic, water conservancy facilities and other types of land. 

Table 5 Standards for Compensation of LA of Rural Collective Land (districts 

and cities) 

Unit: 10000 Yuan / Mu 

Items 

’Chun’an County 

Pingmen 

Villages 

Fengshu

ling 

Town 

Zhongz

hou 

Town 

Weipin

g Town 

Wangfu

Villages 

Zitong 

Town 

Cultivated 

land，Rural 

Construction 

land  

4.0 4.4 4.0 4.4 4.0 4.4 

forest land and 

unused forest 

land 

1.9 1.9 1.9 1.9 1.9 1.9 

others 3.7 3.7 3.7 3.7 3.7 3.7 

 

（b） Resettlement measures for affected persons 

Ⅰ. Affected persons who lose agricultural land  

 a) The priority mechanism of compensate for the loss of agricultural land is to 

provide a replacement land that not only has the equal production capacity but also 

satisfied by the affected population. If the affected persons are unable to find a 

satisfactory replacement land, they can be offered the compensation by replacement 

cost. If the resettlement cannot consider replacement land as the priority program, or 

the provided land will adversely affect the sustainability of parks or nature reserves, 

or sufficient land cannot be given  a replacement price, in addition to cash 

compensation for the loss of land and other properties, resettlement programs like 

opportunities for employment by taking skill trainings or self-oriented living should 

be provided at the same time. The lack of adequate land, shall be demonstrated and 

documented in accordance with the requirements of the World Bank. 

b) The affected population shall get compensation for the unharvested crops at the 

market price, the economic trees shall be compensated at the net present value, for 

other fixed assets (ancillary buildings, wells, fences, irrigation correctional facilities) 

shall be compensated at the replacement cost. 

c)  Temporary use of land would be paid by compensation, the compensation rate is 
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related to the using period, and the land or other assets will be restored to the 

condition before using, and the owner or user is not required to bear the cost of 

restoration. 

Ⅱ. Affected population who lose their buildings 

a) Affected population who lose their buildings, can get either kind compensation (by 

replacing the same size of construction land and housing, which is satisfactory to the 

affected people), or cash compensation at replacement cost. For demolition of houses 

on rural collective land, homestead for housing reconstruction with the same 

conditions in the neighboring areas should be provide, as well as cash compensation 

at full replacement cost; or directly provide resettlement housing for the affected 

people to choose, and clearing houses spreads; for the levy of housings on the 

state-owned land, the imposed are supposed to select a qualified real estate appraisal 

company through negotiation, to assess the market value of the property, on the basis 

of that, decide the compensation and resettlement programs, the levy should also 

provide the imposed with replacement housing to choose, the spreads between 

resettlement housing and the original housing shall be cleared. 

b) If the remaining residential land is not sufficient to rebuild or restore other 

structures housing with the same size or value, after some of the land is acquisitioned, 

required by the demolished population, the whole construction land and buildings 

shall be levied at replacement cost. 

c) For fixed assets, the compensation shall be paid at replacement cost.  

d) Tenants living in rental housing shall consult with the owner for the compensation 

for the losses arising from termination of the lease contract, and they are entitled to 

the help with finding new houses and relocation expenses from the borrower.  

Ⅲ. Affected persons who lost their business 

Related compensation for loss of business, including: (a) provide replaced land for 

business with the same size, same customer accessibility, and satisfactory to the 

resettlement; (b) provide cash compensation for the losses of business buildings; (c) 

transitional support for the income losses during the transition period (including 

wages); and (d) the relocation costs. 

 Ⅳ. Vulnerable groups 

Projects involving vulnerable populations, including the elderly, the disabled, and 

women-headed households, should be identified confirmed in the census. 

All the compensation and resettlement provisions for affected personnel are 

applicable to this population. In addition, vulnerable populations will also enjoy 

additional assistance, in order to ensure that the implementation of the project makes 

their income and living to restore or improve. 

Ⅴ. Minority 

Resettlement issues of Minorities are particularly complex, resettlement activities may 

cause adversely negative effects on their identity and cultural continuity. Therefore, 

the borrower should explore all viable alternative project designs to avoid the actual 
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resettlement of these groups. If the resettlement cannot be avoided, resettlement 

strategies based on land should be worked out for these groups, which shall also be 

developed by consulting with the minorities fully, so as to be in accordance with the 

cultural identity of the affected Minorities. 

Ⅵ. Infrastructure and services   

For the affected communities, restore or replace the infrastructure (such as water, 

roads, sewage systems or electricity) and community services (such as schools, clinics 

or community centers) free of charge. If the new resettlement sites have been settled, 

provide the removed with infrastructure and community services equal to the local 

free of charge. Create community organizations adapt to the new environment 

according resettlement’ wiling. Try to save the existing social and cultural systems of 

the resettlement and the resettlement community as much as possible, respect for 

resettlement’ willing about whether to relocate to the preexisting communities and 

groups. 

Table 6Entitlement Matrix 

Types of effect 
Types of affected 

persons 
Types of compensation resettlement Policy 

Permanent land 

expropriation 

Villagers in the 

affected villages, 

with formal land 

use rights 

Land compensation, resettlement fees and 

compensation for young crops 

Village land adjustment or 

cash compensation, skills 

training, employment 

promotion and support, as 

well as social security 

measures landless farmers 

Individuals renting 

land for farming 
Compensation for cultivated crops  

Assist them in finding 

other agricultural land to 

lease 

Demolition and 

reconstruction 

of housing 

Owners of affected 

buildings on the 

rural collective 

land  

New residential land, cash compensation 

for the affected buildings at full 

replacement cost, relocation allowance, 

temporary relocation transition 

Provide new residential 

land plots acceptable in 

terms of size and 

accessibility 

Owners of affected 

buildings on 

state-owned land  

cash compensation based on assessed 

market prices; provide replacement 

housing for the imposed to choose; 

relocation allowance; transitional 

relocation 

Provide resettlement 

housing with equal size, 

location and quality, and 

acceptable to the imposed; 

or cash compensation 

sufficient for buying house 

of this type 

Housing tenants 

Negotiated with the owner of the housing 

to settle the compensation for losses from 

termination of the lease contract 

Assist them in finding 

other houses to rent 

Loss of 

no-residential 

buildings 

Forced 

resettlement of 

business operators 

and their 

employees 

1)new business land, or cash 

compensation based on replacement cost; 

2) cash compensation for the loss of the 

business building; 3)transitional support 

for the loss of income (including wages); 

4) allowance for the cost of relocation  

Provide new business land 

with acceptable size, 

location, and operating 

conditions 

Loss of 

appendages and 

other assets 

Owners of the 

appendages and 

other assets  

Cash compensation based on the 

replacement cost 
 

Loss of 

infrastructure 

The owners or 

responsible 

agencies of the 

affected facilities  

Restore the affected facilities to their 

original state and function, or supply 

recovery funds to the relevant departments 

Restore infrastructure and 

services of the local 

community, in case of 

negative affect 

Various types Vulnerable groups Give extra support, to ensure that their  
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Types of effect 
Types of affected 

persons 
Types of compensation resettlement Policy 

of direct loss such as the poor, 

the elderly, the 

disabled, and 

women-headed 

households 

income levels and living standards to 

restore or improve 

Affected 

females 

All involved  

1) have priority in 

employment; 2) receive 

agricultural and 

nonagricultural skills 

training; 3) receive 

resettlement 

information and 

participate in public 

consultation; 4) attend 

a special FGD for 

women to improve 

resettlement awareness; 

and 5) have the right to 

sign the compensation 

agreement.  

Grievances 

and appeals 
All involved  

Free; all costs so 

reasonably incurred will 

be disbursed from the 

contingencies 
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6.Implementation Procedure 

Resettlement plans should include detailed implementation schedule of all the 

required activities. Payment of compensation fees, other recovery measures (in cash 

or otherwise), and other necessary resettlement activities, should be completed at least 

one month prior to the expropriation. If you cannot pay all the land compensation fees 

before expropriation, or cannot provide other necessary assistant measures, then you 

should provide the necessary transitional compensation. Meanwhile, in the 

implementation process of the land acquisition and resettlement, the basic legal 

procedures following should be followed. 

Ⅰ. General resettlement program for land acquisition and demolition on 

collective land 

The 20th article of "Implementation Regulations of the Land Administration Law 

of PRC" says that, within the area of construction land determined by the master land 

usage plan, expropriation of land without urban planning, shall be dealt in accordance 

with the following provisions: 

A. City and county government develop agricultural land conversion program, 

cultivated land supplement program, land acquisition program in accordance with the 

annual land use planning, escalate to the People's Government with approval authority 

in batches. 

B. Land administrative departments of the people's government with approval 

authority shall view on the agricultural land conversion program, cultivated land 

supplement program, land acquisition program, provide review comments, and report 

it to the government for approval; among which, cultivated land supplement program 

shall be approved along with the agricultural land conversion program by the same 

government. 

C. When agricultural land conversion program, cultivated land supplement 

program, and land acquisition program have been approved, the municipal and county 

governments organized and implemented, providing land according to specific 

construction projects. 

Article 25 requires that, once the land acquisition program is approved according 

to the law, the people’s government of the city or county, where the acquisitioned land 

locate, shall organize the implementation, and announce the authority approving the 

land acquisition, approval number, use, scope and area, of the requisition land, 

compensation standards for land requisition, resettlement methods of agricultural 

personnel, and deadlines of compensation, etc. within the villages where the land 

expropriation takes place. 

The owner or user of the acquisitioned land shall go to designated land 

administrative departments of the people's government to get registration for 

compensation, bringing the ownership certificates. 

City and county people's government administrative departments of land, under 

the approved land expropriation program, in conjunction with relevant departments to 

develop land compensation and resettlement program, and announce it in township 

(town) and village where the land is to be acquisitioned, and listen to the rural 
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collective economic organizations and peasants whose land is to be acquisitioned. 

When land compensation and resettlement program have been approved by the city 

and county government, the land administrative departments of the municipal or 

county government shall organize the implementation. If there is objection to the 

compensation standard, it shall be coordinated by the people's governments above the 

county level; when coordination fails, it shall be decided by the People's Government 

approving the land expropriation.  

Land acquisition fees shall be paid in full within 3 months since requisition 

compensation and resettlement program approved. 

Ⅱ. general procedure of levy housing on the state-owned land  

According to "Regulations on levy and compensation for the housing on 

state-owned land", when levy housing on the state-owned land during this project, it 

will follow the main basic procedures: 

A. Reference to the statutory conditions and procedures, make housing levy 

decision 

B. Publish housing levy notice and announcement of recovering the use right of 

state-owned land 

C. Select a qualified assessment agency, to carry out house valuation, and public 

the assessment results 

D. Sign the agreement on housing levy compensation 

E. Announce the compensation cases, establish the acquisition files 

F. Remove the levy housing, and transfer the acquisitioned land 

During the preparation and implementation process of RAP, public participation 

is encouraged. But some unforeseen problems may occur during the whole process. In 

order to solve the problem effectively, ensure the successful implementation of the 

project construction and LA. The PMO has established a transparent and effective 

complaint and grievance procedure. The following grievance procedure will be 

followed. 

 Stage 1: If the APs are dissatisfied with the RAP, the APs can express their 

opinions to the "Farmers’ Group of supporting Zhejiang Qiandao Lake and Xi’an 

River Basin Water Resources and Ecological Environment Protection Project" and the 

group will make timely feedback within 2 weeks; 

 Stage2: If APs were no satisfied with outcomes, they can put forward an oral 

or written complaint to the village committee; if it is an oral complaint, it will be 

handled and kept as written record by the village committee. Village committee will 

solve it in two weeks. 

 Stage3: If APs still fell dissatisfied with the decision of the stage 2, they can 

put forward grievance to county PMO after receiving the decision. And county PMO 

will solved it in two weeks. 

 Stage4: If APs still fell dissatisfied with the decision of the county PMO, they 

can put forward grievance to district People’s government after getting the decision.  
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 Stage5: If APs still fell dissatisfied with the decision of the county PMO, they 

can put forward grievance to city project IA after receiving the decision, or they can 

go to the civil court according to the Civil Procedure Law. 

APs can put forward grievance in any terms, including compensation rates and 

so on. Grievance procedure and channel mentioned above will be told to APs by 

manners such as meeting, notices and issuing of information booklet to ensure APs 

fully understand their right of grievance and how to conduct it. At the same time, 

multi-media will be used to make the APs know what they need to know, and the 

opinion and suggestions from all terms will be arranged to information advocacy, then 

researched and handled in time by resettlement agency at all levels. All agencies will 

accept complain and grievance of APs at free, reasonable fee because of these 

activities will be paid by contingencies of the total budget. During the whole 

construction process, the grievance procedure will be effectively to ensure APs can 

use it to solve relevant problems. 
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7.Resettlement Fund Budget and Arrangements 

People's Government of Zhejiang Province will bear all the costs related to permanent 

occupation of land compensation fees, the removal of rural resident’s compensation 

fees and the affected infrastructure and land attachments compensation costs, related 

taxes and fees and management fees. Any resettlement plan consistent with the 

resettlement policy framework must include estimated cost and budget. No matter 

whether they are identified as resettlement during the resettlement planning stage, no 

matter whether the funding is adequately in place, all the people affected by the 

project land acquisition and relocation are entitled to obtain compensation or enjoy 

other appropriate mitigation measures. For the reasons above, the resettlement 

program budget should include unforeseen costs, which is usually account for 10% or 

more of the total budget expected for the resettlement, in order to meet unforeseen 

resettlement matters. 

Resettlement compensation standards identified in the plan provides the basis for the 

calculation of resettlement compensation costs. Resettlement compensation fees shall 

be paid in full to the individual or collective suffering from loss of land or other 

property, for no reason can   these compensations be deducted. The procedures 

through which the compensation fees goes from Harbin People’s Government to the 

affected community residents, units, and related stakeholders, should be described in 

the resettlement plan. The basic principle is that capital flows must be as direct as 

possible, to minimize the coordination, arbitration and other intermediate link. 
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8. Consultation and Information Disclosure 

Resettlement plan must describe the measures taken or to be taken, let the 

affected people to participate in the proposed resettlement arrangements, cultivate 

their sense of participation in the activities to improve or restore their livelihoods and 

living standards. To ensure that affected people's opinions and suggestions can be 

fully considered, public participation should be taken prior to the project design and 

the implementation of ease measures. Public participation must be conducted 

throughout the entire process of resettlement plan the planning, implementation, and 

external monitoring. 

In the preliminary and final stages of the resettlement plan, the project office should 

public the resettlement plan to the affected people and the general, at the specific 

occasion of the project site, in the specific language. Draft resettlement plan shall be 

public at least 1 month before the World Bank’s assessment. After the World Bank's 

approval, the final draft of resettlement plan must public again. 

While the public participation in this project, and the publish of the resettlement plan, 

the policy framework is also sought the views of affected people, as well as being 

public in the affected communities / villages. 

 

During the RPF preparation phase, local PMOs and PIUs, including some 

potential Aps have participated the discussion of RPF in Nov 2017, and the main 

points of the RPF have been disclosed to local APs in Chinese in Dec 2017.  

In the resettlement policy formulation, planning and implementation stages, great 

importance should be attached to resettlement’ participation and negotiation, take use 

of social-economic surveys, social impact assessment surveys and other opportunities, 

widely publicize and present resettlement policy of the project through various 

methods, solicit opinions from types of the affected population. Through extensive 

public participation, coordination, and communication, the local government, the 

affected village collectives, and the affected persons have fully understood the 

potential impact of the project, resettlement policies, and income restoration 

programs. 

 

Participation of those affected and consultation with the affected is the starting point 

of resettlement activities, through consultation can help the project implement 

smoothly, and it is the necessary method to achieve the resettlement and rehabilitation 

objective. Resettlement plan must describe the measure taken to consult with the 

resettlement, to provide resettlement and their communities or their resettlement 

community with related information timely, to encourage resettlement and 

resettlement area residents to participate in the planning, and to provide them with 

opportunities to participate in the planning, implementation and monitoring of 

resettlement. Provide necessary infrastructure and public services In the new 

resettlement sites or communities, in order to improve, restore or maintain the facility 

utilization and service levels existing in the resettlement or resettlement communities. 

Established for these groups through appropriate and accessible grievance 
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mechanisms to improve and increase their wages and income status. In order to ensure 

full consideration of the affected person's opinions and preferences, consultation 

should be taken before the project design and mitigation measures are determined. 

Through external monitoring (see below), make public participation go throughout the 

implementation process of resettlement plan. 

 

Project Resettlement Office and local resettlement agencies may adopt the following 

procedures and methods to encourage participation and consultation of affected 

population: 

Ⅰ. Promote resettlement information 

To ensure that the affected areas and local government fully understand the 

details of the resettlement plan, and compensation and resettlement plan of each 

subproject, the project resettlement office shall summarize and post all the 

resettlement information approved by the World Bank in the affected area, or release 

them via radio, television, or online media, and made them into information booklet to 

distribute to every immigrant. The main contents of resettlement information include: 

all the losses of property; compensation standards; compensation fees and 

resettlement policy; immigrant rights; feedback and grievance channels, etc. The 

cut-off date will be publicized to all affected persons, groups and stakeholders before 

impact survey.  The RPF will be translated into local language and disclosed among 

the stakeholders and in the Bank’s Infoshop. 

 

Ⅱ. Hold a public consultation meeting 

According to the actual situation of the land acquisition and demolition, project 

resettlement office irregularly organizes consultation meetings with the affected 

population. Each meeting should invite representatives of vulnerable groups, 

especially women, and should be monitored by external independent monitoring 

agency. And propaganda the project content, progress and resettlement policies 

through television, radio, newspapers, Internet, etc. 

Ⅲ. Hold a hearing 

Ⅳ. Hold the villagers’ congress 

Project Office should also publicize draft and final versions of the resettlement 

plan to the resettlement and the public within the project area, and distribute them in 

the easy accessible place. The usual places for the publicity of Resettlement plan can 

be the public library, the villagers’ activity room of the affected village committee, 

government public information website, etc. whose language should be easy to 

understand. Draft resettlement plan should be publicized one month before submitting 

to the World Bank for approval, and the final version can be publicized after World 

Bank’s approval. 
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9. Grievance Procedure 

It is the main purpose of the resettlement work to ensure that production and 

living standards of the affected objects can be restored and improved. Therefore, the 

resettlement work is conducted after consultation with resettlement, in most cases 

does not cause complaints. However, in the project implementation process, more or 

less there will be problems. In order to solve the problems timely and effectively 

when they appear, so as to safeguard the smooth progress of the resettlement project, 

and ensure that there are ways for resettlement to complain about the land acquisition, 

house demolition and resettlement, the project will develop the following grievance 

procedures: 

 First stage: The affected population can put forward their grievance in verbal or 

written form to the village committee/ neighborhood committee, town/ street 

government, and resettlement implementing agency. Village committee/ 

neighborhood committee, town/ street government, and resettlement 

implementing agency must keep a written record of oral complaint, and give a 

clear reply within two weeks. 

 Second stage: If the complainant is not satisfied with the reply given in the first 

stage, the complainant can appeal to the project office of Harbin smart 

transportation system construction within one month since received reply in the 

first stage. The project office of Harbin smart transportation system construction 

must make a decision within three weeks. 

 Third stage: If the affected populations are not satisfied with the reply of project 

office of Harbin smart transportation system construction, they can appeal to the 

leading group of Harbin smart transportation system construction within one 

month since received the second stage response. The leading group of Harbin 

smart transportation system construction shall respond within four weeks. 

 Fourth stage: If the APs are still not satisfied with the reply from the leading 

group of Harbin smart transportation system construction, they can go to the civil 

court after they received the decision of the leading group of Harbin smart 

transportation system construction, according to the Civil Procedure Law. 

The above ways of complaint, should be publicized in a way that is easy for 

resettlement, making the resettlement fully understanding their rights to appeal. 

Relevant units should do field investigations for complaints and grievances raised by 

resettlement, and fully solicit views of the affected persons, according to state laws 

and regulations, and principles and standards provided in the resettlement plan, put 

forward dealt opinions objectively and impartially. 
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10. Arrangements of Monitoring and Evaluation 

Resettlement monitoring and evaluation is on: (1) the national resettlement laws 

and administrative regulations; (2) World Bank Operational guidelines; (3) legal 

documents directly related to the project, such as the resettlement plan with mutual 

recognition of both the World Bank and the project owner. 

Principles of resettlement monitoring and evaluation include: (1) periodic 

surveys to understand and evaluate the situation of the implementation of the 

Resettlement Action Plan; (2) collect data and analyze data accurately, ensure the 

accuracy of the monitoring and evaluation results; (3) evaluate the implementation of 

the resettlement plan scientifically, objectively, and impartially; (4) report to the 

project owner and the World Bank timely, to enable them to keep abreast of the 

progress of the project and make scientific decisions. 

Internal monitoring should generally cover the contents as follows: 

(1) Organizational structure: resettlement implementation and related 

institutional settings and division, resettlement staffing agencies, resettlement 

institutional capacity-building; 

(2) Resettlement policy and compensation standards: development and 

implementation of resettlement policy; actual implementation of the compensation 

standards for various types of losses. It should be said particularly whether it is 

implemented in accordance with standards provided in the resettlement plan. If there 

is some changes, it is necessary to explain the reasons; 

(3) Land acquisition and implementation schedule of resettlement activities; 

(4) Resettlement budget and its implementation; 

(5) Production and employment resettlement for resettlement: the main 

resettlement ways for rural migrants (land adjustment resettlement, resettlement by 

developing new land, enterprises and institutions resettlement, self-employment 

resettlement, pension insurance resettlement, etc.), the number of the persons, 

resettlement employment resettlement for shops and enterprises demolition, 

resettlement of vulnerable groups (minorities, women families, elderly families, 

disabled, etc.), land reclamation of temporary occupied land, resettlement effects, etc.; 

(6) Housing reconstruction and living resettlement of resettlement: resettlement 

ways and resettlement destinations for rural resettlement, homestead distribution and 

arrangement, housing reconstruction forms, "three dredge one pave" work for 

homestead, payment of compensation funds, public utilities (water, electricity, road, 

commercial outlets, etc.) supporting, relocation, etc.; urban resettlement, resettlement 

sites, housing construction, selection and allocation of resettlement housing, 

construction and relocation of public facilities, reconstruction and distribution of 

commercial shops, reconstruction and distribution of enterprises and housing;  

(7) The restoration and reconstruction of industrial and mining enterprises, 

institutions, shops, city (set) town and all kinds of special facilities (water, electricity, 

telecommunications, communications, transportation, pipelines, etc.); 

(8) Complaints, appeals, public participation, consultation, information 

disclosure and external monitoring; 
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(9) Deal with the issues within the memorandum the World Bank mission; 

(10) The existing problems and their solutions.   

External monitoring and evaluation will be taken by the organizations or 

agencies with resettlement monitoring and evaluation capacity, which is independent 

of the project owners and resettlement implementation agency. External monitoring 

and evaluation should normally cover the contents as follows: 

(1) Resettlement agencies: interviews through surveys, monitoring the settings, 

division of labor and staffing situations of the project owner and resettlement 

implementation institution, institutional capacity building and training activities of the 

resettlement institution; comparison with the Resettlement Action Plan, assess their 

suitability;  

(2) Resettlement policy and compensation standards: investigate and understand 

the major policy of resettlement implementation, and comparison them with the 

Resettlement Action Plan, analyze the changes, and assess their suitability. Typical 

sampling to verify the actual implementation of compensation standards for various 

losses of resettlement (especially permanent land acquisition, house demolition and 

other major losses), and compare them with the Resettlement Action Plan, analyze the 

changes, and assess their suitability; 

(3) Progress of resettlement implementation 

(4) Resettlement compensation funds and budget 

(5) Resettlement for production and employment: by taking typical sample 

surveys and tracking typical resettlement monitoring, evaluate the resettlement for 

resettlement’ production and employment, and the implementation status of the 

recovery plan. 

(6) Resettlement housing reconstruction and living resettlement: analyze and 

evaluation after sampling. 

(7) Reconstruction of industrial and commercial enterprises: by reading 

literatures, typical sampling investigation and tracking monitoring, find out the status 

of enterprises and shops demolition and reconstruction; compared with resettlement 

action plan to assess their suitability; 

(8) Reconstruction of City (sets) towns and special facilities: through literature 

searching and field surveys, grasp the status of implementation of relocation and 

restoration of the city (set) town; compared with the resettlement plan, assess their 

suitability; 

(9) Restoration of levels of income, living and production standards: through 

resettlement baseline survey before and the sampling survey and tracking monitoring 

investigations after, find out the sources, quantity, structure, and stability of income of 

the typical households, as well as the expenditure structure and quantity, and do the 

comparative analysis for revenue and expenditure levels before and after the 

resettlement, to assess the extent of reaching for resettlement objectives like income 

restoration and others. With comparison in living (housing, etc.), transportation, 

public facilities, community environment, culture and entertainment, economic 

activities, and other aspects of the typical sample, assess the degree of achieving goals 

in restoration of income and living standards; 
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(10) Complaints and appeals: through access to documents, information and field 

survey on typical household, monitoring the complaints and grievances procedures for 

resettlement, the dealing situation of the main complained issues; 

(11) Public participation, consultation and information disclosure: through access 

to documents and field investigation, monitoring the effects of public participation, 

consultation activities during the resettlement implementation process, preparation, 

issuance, and feedback of resettlement information booklet, resettlement information 

disclosure activities and their effects; 

(12) Handle problems in the memorandum of the World Bank inspection team, 

and those raised in the last resettlement monitoring and evaluation report;  

(13) Conclusions and recommendations: summarize on the situation of the 

resettlement implementation, draw the appropriate conclusions. Tack on the existing 

problems until they are solved. 

During the relocation, external monitoring and evaluation agencies generally 

carry out field surveys and monitoring and evaluation twice a year. When the 

relocation has been completed, field surveys and monitoring and evaluation can be 

conducted once a year, but also changes the number of investigations and monitoring 

and evaluation appropriately, according to the needs of the resettlement work, but 

need be approved by the World Bank. External monitoring and evaluation work 

normally extended to the fulfillment of resettlement goals. External monitoring and 

evaluation works are supposed to provide evaluative advice and suggestions for the 

whole process of resettlement and recovery of production and living standards. 

External monitoring report shall also submit the project office and the World Bank. 

 

 

 


