
PROCUREMENT PLAN (Textual Part)
Project information: Democratic Republic Democratic of Congo - 
Improved Forested Landscape Management Project - P128887 
Project Implementation agency: UC-PIF
Date of the Procurement Plan: March 6, 2018
Period covered by this Procurement Plan: January – December 2018

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations 
for IPF Borrowers” (July 2016 and revised November 2017) (“Procurement 
Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement 
(STEP) system will be used to prepare, clear and update Procurement Plans 
and conduct all procurement transactions for the Project. 

This textual part along with the Procurement Plan tables in STEP constitute the 
Procurement Plan for the Project. The following conditions apply to all 
procurement activities in the Procurement Plan. The other elements of the 
Procurement Plan as required under paragraph 4.4 of the Procurement 
Regulations are set forth in STEP. 

The Bank’s Standard Procurement Documents: shall be used for all 
contracts subject to international competitive procurement and those 
contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 
of the Procurement Regulations, when approaching the national market (as 
specified in the Procurement Plan tables in STEP), the country’s own 
procurement procedures may be used. 

When the Borrower uses its own national open competitive procurement 
arrangements as set forth in the Borrower’s Public Procurement Law No 
10/010 of April 27, 2010 (PPL) and the Manual of Procedures of the PPL as 
per Borrower’s Decree No 10/22 of June 2, 2010, such arrangements shall 
be subject to paragraph 5.4 of the Procurement Regulations and the 
following conditions. 

(a) Standard Bidding Documents: All standard bidding documents to 
be used for the Project under NCB shall be found acceptable to the 
World Bank before their use during the implementation of Project; 
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(b) Eligibility: Eligibility of bidders and acceptability of their goods 
and services shall not be based on their nationality and/or their origin; 
and association with a national firm shall not be a condition for 
participation in a bidding process. Therefore, except for the 
ineligibility situations referred to in paragraphs 1.10(a) (i) and 1.10(a) 
(ii) of the Procurement Guidelines, the eligibility of bidders must be 
based solely on their qualification, experience and capacity to carry 
out the contract related to the specific bidding process;

(c) Advertising and Bid Preparation Time: Bidding opportunities 
shall be advertised at least in a national newspaper of wide 
circulation and on the website of the Recipient’s Procurement 
Regulator (Autorité de Régulation des Marchés Publics) and bidders 
should be given at least 30 days from the date of invitation to bid or 
the date of availability of the bidding documents, whichever is later; 

(d) Criteria for Qualification of Bidders: Qualification criteria shall 
only concern the bidder’s capability and resources to perform the 
contract taking into account objective and measurable factors. Such 
criteria for qualification of bidders shall be clearly specified in the 
bidding documents; 

(e) Bid Evaluation and Contract Award: A contract shall be 
awarded to the substantially responsive and lowest evaluated bidder 
provided that such bidder meets the qualification criteria specified in 
the bidding documents. No scoring system shall be allowed for the 
evaluation of bids, and no “blanket” limitation to the number of lots 
which can be awarded to a bidder shall apply. The criteria for bid 
evaluation and the contract award conditions shall be clearly 
specified in the bidding documents; 

(f) Preferences: No preference shall be given to domestic/regional 
bidders;  to domestically/regionally manufactured goods; and to 
bidders forming a joint venture with a national firm or proposing 
national sub-contractors or carrying out economic activities in the 
territory of the Recipient; 

(g) Publication of Contract Award: Information on all contract 
awards shall be published in at least a national newspaper of wide 
circulation or in the Recipient’s Procurement Regulator (Autorité de 
Régulation des Marchés Publics) web-site; 

(h) Fraud and Corruption: In accordance with the Procurement 
Guidelines, each bidding document and contract shall include 
provisions stating the World Bank’s policy to sanction firms or 
individuals found to have engaged in fraud and corruption as set forth 
in the Procurement Guidelines; 

(i) Inspection and Audit Rights: In accordance with the Procurement 
Guidelines, each bidding document and contract shall include 



provisions stating the World Bank’s policy with respect to inspection 
and audit of accounts, records and other documents relating to the 
bid submission and contract performance;

(j) Requirement for administrative documents and/or tax 
clearance certificate:  The bidding documents shall not require 
foreign bidders to produce any administrative or tax related 
certificates prior to confirmation of awarding a contract; and 

(k) Modifications of a Signed Contract: Any change in the 
contract amount which, singly or combined with all previous changes, 
increases the original contract amount by fifteen (15)  percent or 
more must be done through an amendment to the signed  contract 
instead of signing a new contract. 

When other national procurement arrangements other than national open 
competitive procurement arrangements are applied by the Borrower, 
such arrangements shall be subject to paragraph 5.5 of the Procurement 
Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement 
Regulations: Leasing may be used for those contracts identified in the 
Procurement Plan tables. “Not Applicable”

Procurement of Second Hand Goods as specified under paragraph 5.11 of 
the Procurement Regulations – is allowed for those contracts identified in the 
Procurement Plan tables. “Not Applicable” 

Domestic preference as specified under paragraph 5.51 of the Procurement 
Regulations (Goods and Works). 

Goods: is applicable for those contracts identified in the Procurement Plan 
tables; 

Other Relevant Procurement Information. “Not Applicable”
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PROCUREMENT
PLAN Congo, Democratic Republic of : DRC Improved Forested Landscape Management Project
General Information
Country: Congo, Democratic Republic of Bank’s Approval Date of the Original Procurement Plan: 2018-03-28

Revised Plan Date(s): (comma delineated, leave blank if none)2022-08-11
Project ID: P128887 GPN Date:
Project Name: DRC Improved Forested Landscape Management Project
Loan / Credit No: TF / 16869, TF / A5081
Executing Agency(ies):DRC FIP Improved Foreted Landscape Management

WORKS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
High SEA/SH R

isk
Procurement D
ocument Type

Estimated
Amount (U

S$)

Actual Am
ount (US$

)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Complet

ion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned

 ZR-PIF-147191-CW-DIR / Tra
vaux de construction du bati
ment devant abriter le burea
u du Projet PIREDD/MAI-NDO
MBE à KUTU dans la province
du MAÏ-NDOMBE

TF / A5081 Knowledge management an
d program Coordination A posteriori Demande de prix Limited Single Stage - One E

nvelope 130,000.00 122,497.56 Signé 2020-08-07 2020-08-06 2020-09-18 2020-10-12 2021-05-1
6

GOODS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 ZR-PIF-185309-GO-RFQ / Ac
quisition et installation des m
atériels de vidéo conférence
pour l'UC-PIF (matériels et co
nnexion internet pour une an
née suivant).

TF / A5081 Knowledge management an
d program Coordination A posteriori Demande de prix Limited Single Stage - One E

nvelope 11,000.00 9,439.65 Signé 2020-08-01 2020-08-14 2020-09-12 2020-08-31 2020-10-12

 ZR-PIF-133654-GO-RFQ / Ac
quisition des matériels et mo
biliers de bureau pour l'AFCA

TF / 16869
Facilitation of Private Sector
Activities to Reduce Fuel Wo
od emissions

A posteriori Demande de prix Limited Single Stage - One E
nvelope 8,000.00 0.00 Annulé 2020-02-17 2020-03-21 2020-04-21

 ZR-PIF-61644-GO-DIR / Acqui
sition  des équipements de la
boratoire complémentaires p
our le laboratoire CEREK

TF / 16869
Facilitation of Private Sector
Activities to Reduce Fuel Wo
od emissions

A posteriori Passation de marc
hé de gré à gré Direct 100,000.00 0.00 Annulé 2018-05-15 2018-05-20 2018-06-24 2018-12-21

 ZR-PIF-61783-GO-DIR / Acqui
sition d'un véhicule supplém
entaire pour l'Unité des Coor
dination du PIF.

TF / 16869 Knowledge management an
d program Coordination A posteriori Passation de marc

hé de gré à gré Direct 37,000.00 0.00 Annulé 2018-05-14 2018-05-19 2018-06-04 2018-06-18

 ZR-PIF-307932-GO-RFQ / Ac
quisition d'un véhicule 4X4 d
e terrain pour le suivi des act
ivités

TF / A5081 Knowledge management an
d program Coordination A posteriori Demande de prix Limited Single Stage - One E

nvelope 60,000.00 0.00 En attente d'
exécution 2022-09-02 2022-10-21 2023-04-19

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 ZR-PIF-185307-NC-DIR / Rec
onduction du Centre de Sant
é la Trinité pour la prise en c
harge des soins de santé du
personnel de l'UC-PIF.

TF / A5081 Knowledge management an
d program Coordination A posteriori Passation de marc

hé de gré à gré Direct 10,800.00 0.00 Annulé 2020-07-30 2020-07-31 2020-09-07 2021-01-07

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft R
equest for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of Technic
al Proposal

Combined Evaluation
Report and Draft Neg

otiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 AMI 016 / Recrutement d'un
cabinet MOD en charge de la
mise en œuvre du projet PIR
EDD/MAI-NDOMBE

TF / 16869 Knowledge management an
d program Coordination A priori

Sélection dans le
cadre d'un budget
déterminé

Open - Internationa
l 16,973,930.00 15,203,209.47 Signé 2018-02-26 2018-04-27 2018-03-19 2018-05-02 2018-06-07 2018-05-30 2017-09-21 2018-06-29 2018-06-28 2018-08-03 2020-02-09 2018-09-07 2018-05-16 2019-09-07

 ZR-PIF-133621-CS-QCBS / Sé
lection d'un cabinet en charg
e de l'audit financier et comp
table du projet PIREDD/MAI-N
DOMBE pour les exercices 20
18, 2019 et 2020.

TF / A5081 Knowledge management an
d program Coordination A posteriori

Sélection fondée s
ur la qualité et le
coût

Open - National 80,000.00 0.00 Annulé 2019-09-16 2020-02-18 2019-10-07 2020-07-22 2019-11-20 2019-12-18 2020-01-17 2020-02-21 2020-03-27 2021-03-27

 AMI N 017 / Recrutement d'u
n cabinet en charge de l'Audi
t externe des comptes du PG
APF pour les exercices 2018,
2019 et 2020

TF / 16869 Knowledge management an
d program Coordination A posteriori

Sélection fondée s
ur la qualité et le
coût

Open - National 40,000.00 0.00 Annulé 2018-04-06 2018-08-27 2018-04-27 2018-06-10 2018-07-08 2018-07-22 2018-08-26 2018-09-30 2019-09-30

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Invitation to Identifie
d/Selected Consultant

Draft Negotiated Cont
ract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 ZR-PIF-50416-CS-CDS / Recr
utement d'un consultant pou
r les enquêtes socio-économi
que des ménages dans la zo
ne du projet

TF / 16869 Knowledge management an
d program Coordination A posteriori

Sélection de cons
ultants par entent
e directe

Direct 129,780.00 250,050.00 Signé 2018-02-26 2017-12-22 2018-03-05 2017-10-11 2018-04-04 2020-03-26 2018-05-04

 ZR-PIF-147186-CS-INDV / Mi
ssion d'un Consultant en cha
rge de la cartographie des fo
urnisseurs de services pour l
es survivant(e)s des violence
s basées sur le genre, l'évalu
ation de la qualité de service
s et des consultations comm
unautaires dans l'ex district d
e MaÏ-Ndombe.

TF / A5081 Knowledge management an
d program Coordination A posteriori Individuel Open 12,000.00 10,580.00 Signé 2020-02-17 2020-02-18 2020-03-30 2020-02-27 2020-04-20 2020-08-10 2020-05-25 2020-08-10 2020-06-08
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 ZR-PIF-147194-CS-CDS / Rec
rutement d’un consultant po
ur l’établissement de la situa
tion de référence de l’indicat
eur sur les revenus monétair
es et non monétaires des mé
nages de la zone d’interventi
on du PIREDD / Maï-Ndombe
avec le Cabinet MULTINA/DM
K

TF / A5081 Knowledge management an
d program Coordination A posteriori

Sélection de cons
ultants par entent
e directe

Direct 200,000.00 250,050.00 Signé 2020-02-24 2020-02-17 2020-03-05 2020-02-26 2020-05-09 2020-03-26 2020-11-05

 ZR-PIF-226962-CS-CDS / SER
VICE D’UN CONSULTANT INDI
VIDUEL POUR LE RENFORCE
MENT DES CAPACITES, GESTI
ON DES RISQUES VBG ET APP
UI A L’ORGANISATION DES A
CTIVITES DE SENSIBILISATIO
N COMMUNAUTAIRE SUR LES
ASPECTS VBG Y COMPRIS LE
S EAS/HS DANS L’EX DISCTRI
CT DU MAI NDOMBE

TF / A5081 Knowledge management an
d program Coordination A posteriori

Sélection de cons
ultants par entent
e directe

Direct 15,000.00 0.00 En cours d'exécut
ion 2021-04-05 2021-04-01 2021-04-08 2021-04-21 2021-04-18 2021-06-17

 ZR-PIF-226974-CS-INDV / Sél
ection d'un Consultant en ch
arge de l'Audit Environneme
ntale et Sociale du PIREDD M
AI-NDOMBE.

TF / A5081 Knowledge management an
d program Coordination A posteriori Individuel Open 15,000.00 0.00 Annulé 2021-04-07 2021-05-04 2021-05-11 2021-06-01 2021-07-06 2022-01-02

 ZR-PIF-178197-CS-CDS / Ser
vice d'un Consultant en char
ge de l'audit financier et com
ptable du Projet PIREDD/MND
pour les exercices 2018-2019

TF / A5081 Knowledge management an
d program Coordination A posteriori

Sélection de cons
ultants par entent
e directe

Direct 30,000.00 0.00 Annulé 2020-06-06 2020-06-03 2020-06-06 2020-06-09 2020-12-06

 ZR-PIF-185257-CS-CDS / Rec
onduction des services du Sp
écialiste en Passation des Ma
rchés de l'UC-PIF.

TF / A5081 Knowledge management an
d program Coordination A posteriori

Sélection de cons
ultants par entent
e directe

Direct 24,600.00 0.00 Annulé 2020-07-30 2020-08-07 2020-08-03 2020-08-17 2021-01-07

 ZR-PIF-185299-CS-CDS / Rec
onduction de la mission de l'
Auditeur interne de l'UC-PIF.

TF / A5081 Knowledge management an
d program Coordination A posteriori

Sélection de cons
ultants par entent
e directe

Direct 24,600.00 0.00 Annulé 2020-07-30 2020-08-07 2020-07-31 2020-08-22 2021-01-18

 ZR-PIF-185267-CS-CDS / Rec
onduction contrat de l'Assista
nt du Coordonnateur

TF / A5081 Knowledge management an
d program Coordination A posteriori

Sélection de cons
ultants par entent
e directe

Direct 15,000.00 0.00 Annulé 2020-07-30 2020-08-07 2020-08-04 2020-09-04 2021-01-07

 ZR-PIF-185268-CS-CDS / Rec
onduction contrat du Chauffe
ur

TF / A5081 Knowledge management an
d program Coordination A posteriori

Sélection de cons
ultants par entent
e directe

Direct 6,000.00 0.00 Annulé 2020-07-30 2020-08-07 2020-08-04 2020-09-04 2021-01-07

 ZR-PIF-185252-CS-CDS / Rec
onduction de l'Expert SIG  et
gestion de base des données
de l'UC-PIF.

TF / A5081 Knowledge management an
d program Coordination A posteriori

Sélection de cons
ultants par entent
e directe

Direct 20,400.00 0.00 Annulé 2020-07-30 2020-08-06 2020-09-05 2020-10-13 2021-03-04

 ZR-PIF-185263-CS-CDS / Rec
onduction du Comptable de l'
UC-PIF

TF / A5081 Knowledge management an
d program Coordination A posteriori

Sélection de cons
ultants par entent
e directe

Direct 22,000.00 0.00 Annulé 2020-07-30 2020-08-05 2020-08-27 2020-12-31

 ZR-PIF-61638-CS-INDV / recr
utement d'un consultant juris
te en charge de la mise à jou
r du statut de l'alliance des a
cteurs du secteur des foyers
améliorés dans le cadre de la
composante 2b du PIF.

TF / 16869
Facilitation of Private Sector
Activities to Reduce Fuel Wo
od emissions

A posteriori Individuel Limited 4,000.00 0.00 Annulé 2018-05-13 2019-01-28 2018-05-18 2018-06-08 2018-07-13 2018-07-29

 ZR-PIF-50434-CS-INDV / Recr
utement d'un Assistant Comp
table pour le PIF

TF / 16869
Facilitation of Private Sector
Activities to Reduce Fuel Wo
od emissions

A posteriori Individuel Direct 16,800.00 0.00 Annulé 2018-02-25 2018-03-07 2018-03-28 2018-05-02 2018-10-29

 AMI 18 / Recrutement d'un a
uditeur interne pour le PIF TF / 16869 Knowledge management an

d program Coordination A posteriori Individuel Open 54,000.00 0.00 Annulé 2018-02-25 2017-11-20 2018-04-15 2018-04-22 2018-05-03 2018-05-20

 ZR-PIF-307912-CS-CDS / Mis
sion d'un maitre d'ouvrage d
élégué (MOD) en charge de l
a mise en oeuvre des activité
de la deuxième phase du Pro
jet PIREDD/MAI-NDOMBE

TF / A5081
Integrated REDD+ Sub-Proje
ct in the Plateau District (PIR
EDD Plateau)

A priori
Sélection de cons
ultants par entent
e directe

Direct - Internation
al 7,650,000.00 0.00 En attente d'exéc

ution 2022-08-15 2022-08-22 2022-09-15 2024-06-26

 ZR-PIF-307926-CS-INDV / Mi
ssion d'un Consultant en cha
rge de l'Audit Environnement
ale du Projet

TF / A5081 Knowledge management an
d program Coordination A posteriori Individuel Limited 50,000.00 0.00 En attente d'exéc

ution 2022-10-10 2022-10-15 2022-11-05 2022-12-10 2023-06-08

 ZR-PIF-307937-CS-CDS / Etu
de socio économique de l'évo
lution de la situation monétai
re et non monétaire des pop
ulations bénéficiaires du Proj
et.

TF / A5081 Knowledge management an
d program Coordination A posteriori

Sélection de cons
ultants par entent
e directe

Direct - National 250,000.00 0.00 En attente d'exéc
ution 2023-09-19 2023-09-26 2023-11-30 2024-01-09

 ZR-PIF-307945-CS-INDV / Mi
ssion d'un Consultant en cha
rge de la communication du
Projet.

TF / A5081 Knowledge management an
d program Coordination A posteriori Individuel Open - National 42,000.00 0.00 En attente d'exéc

ution 2022-09-09 2022-10-31 2022-11-21 2022-12-26 2023-12-31


