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	Procurement Plan											Reference Bidder Name

	Approval Number	3538/OC-PR										Name + (A) Award
	Operation Number	PR-L1082										Name + (P) Participant
	Country	PARAGUAY										Name + (R) Rejected
	Coverage Plan	01 Aug 2023 - 01 Feb 2025
	Executing Agency	MINISTERIO DE URBANISMO, VIVIENDA Y HÁBITAT 
        
	Goods and Services Total	$ 3,109,000.86
	Works Total	$ 13,827,154.53
	Consulting Services Total	$ 3,068,702.30
	Version	2023-40

	Proc Id	Procurement Process name	Description	 Estimated Amount (USD)	Procurement Type	Procurement Method	Supervision Type	Process Status 	Lots	 Process Start Estimated Date 	Signed Contract Estimated date	Bidder/Proponent Name	Nationality	Contract Status	Start Date Contract	End Date Contract	Contract Amount USD
	PR-L1082-P0057	Construcción de Soluciones habitacionales		$ 1,700,000.00	Works	National Competive Bidding	Ex-ante	Expected		15 Sep 2023	27 Dec 2023
	PR-L1082-P0058	Obras menores en iniciativas de Activación Urbana y emergencia		$ 244,645.76	Works	Shopping/Request for Quotations by Open Invitation	Ex-ante	Contract finished		01 Aug 2019	30 Jan 2020
	PR-L1082-P0059	Obras para la provisión e instalación de residencias temporales contempladas en el plan de reasentamiento		$ 882,508.77	Works	Shopping/Request for Quotations by Open Invitation	Ex-ante	Contract under execution		17 Oct 2019	30 Dec 2019	ARQUITECTONICA (A)	PARAGUAY
	PR-L1082-P0059	Obras para la provisión e instalación de residencias temporales contempladas en el plan de reasentamiento		$ 882,508.77	Works	Shopping/Request for Quotations by Open Invitation	Ex-ante	Contract under execution		17 Oct 2019	30 Dec 2019	CONSORCIO INGEMON - COSTRUCTA (A)	PARAGUAY
	PR-L1082-P0059	Obras para la provisión e instalación de residencias temporales contempladas en el plan de reasentamiento		$ 882,508.77	Works	Shopping/Request for Quotations by Open Invitation	Ex-ante	Contract under execution		17 Oct 2019	30 Dec 2019	JUAN ARAR CASOLA (A)	PARAGUAY
	PR-L1082-P0059	Obras para la provisión e instalación de residencias temporales contempladas en el plan de reasentamiento		$ 882,508.77	Works	Shopping/Request for Quotations by Open Invitation	Ex-ante	Contract under execution		17 Oct 2019	30 Dec 2019	UB CONSTRUCCIONES (A)	PARAGUAY
	PR-L1082-P0059	Obras para la provisión e instalación de residencias temporales contempladas en el plan de reasentamiento		$ 882,508.77	Works	Shopping/Request for Quotations by Open Invitation	Ex-ante	Contract under execution		17 Oct 2019	30 Dec 2019	VIS SR (A)	PARAGUAY
	PR-L1082-P0060	Obra de contención de los cauces Antequera y Tacuary y obras de compensación		$ 3,000,000.00	Works	International Competitive Bidding	Ex-ante	Process ongoing		23 Jan 2020	30 Jun 2020
	PR-L1082-P0061	Actualización de Anteproyecto, Proyecto Ejecutivo de Urbanismo y de Infraestructura Urbana Sostenible y ejecución de obras priorizadas en el Barrio Chacarita Alta bajo un esquema de responsabilidad única		$ 3,400,000.00	Works	National Competive Bidding	Ex-ante	Evaluation of Bids/Proposals		09 Aug 2022	24 Oct 2022	GINSA S.A. SUCURSAL PARAGUAY (P)	ARGENTINA
	PR-L1082-P0062	Servicio de Provisión de Equipos de Tecnología para adecuación de TICs en la Nueva Oficina UEP		$ 60,000.00	Goods	Shopping/Request for minimun 3 Quotations	Ex-ante	Evaluation of Bids/Proposals		22 Jan 2020	30 Jun 2020
	PR-L1082-P0063	Renovación y adecuación de la infraestructura de TIC´s del MUVH		$ 300,000.00	Goods	International Competitive Bidding	Ex-ante	Cancelled		01 Feb 2021	11 Feb 2021
	PR-L1082-P0064	Adquisición de Vehículos para la UEP		$ 50,000.00	Goods	Shopping/Request for minimun 3 Quotations	Ex-ante	Cancelled		01 Feb 2021	30 Apr 2021
	PR-L1082-P0065	Adquisicion de sistema contable para el Programa PR-L1082		$ 6,000.00	Goods	Direct Contracting/Selection	Ex-ante	Process ongoing		09 Mar 2020	30 Jun 2020
	PR-L1082-P0066	Adquisición de Equipamiento Social para el Barrio Chacarita Alta		$ 220,000.00	Goods	Direct Contracting/Selection	Ex-ante	Cancelled		16 Feb 2020	12 Apr 2021
	PR-L1082-P0067	Sistema piloto de Recolección de RSU (Residuos sólidos urbanos) para el barrio Chacarita Alta		$ 130,000.00	Goods	Subasta a la Baja Electrónica	National System	Cancelled		01 Jul 2021	30 Aug 2021
	PR-L1082-P0068	Servicio de Mudanza para los afectados al Plan de Reasentamiento del Componente II	Servicio de Mudanza para los afectados al Plan de Reasentamiento del Componente II	$ 35,000.00	Non-Consulting Services	Shopping/Request for Quotations by Open Invitation	Ex-ante	Process ongoing		22 Jun 2020	30 Jul 2020	SAMIR & OMAR SA (P)	PARAGUAY
	PR-L1082-P0068	Servicio de Mudanza para los afectados al Plan de Reasentamiento del Componente II	Servicio de Mudanza para los afectados al Plan de Reasentamiento del Componente II	$ 35,000.00	Non-Consulting Services	Shopping/Request for Quotations by Open Invitation	Ex-ante	Process ongoing		22 Jun 2020	30 Jul 2020	ASUNCION VANPACK SRL (P)	PARAGUAY
	PR-L1082-P0068	Servicio de Mudanza para los afectados al Plan de Reasentamiento del Componente II	Servicio de Mudanza para los afectados al Plan de Reasentamiento del Componente II	$ 35,000.00	Non-Consulting Services	Shopping/Request for Quotations by Open Invitation	Ex-ante	Process ongoing		22 Jun 2020	30 Jul 2020	TRANSRAPID T&T  (A)	PARAGUAY
	PR-L1082-P0068	Servicio de Mudanza para los afectados al Plan de Reasentamiento del Componente II	Servicio de Mudanza para los afectados al Plan de Reasentamiento del Componente II	$ 35,000.00	Non-Consulting Services	Shopping/Request for Quotations by Open Invitation	Ex-ante	Process ongoing		22 Jun 2020	30 Jul 2020	TRANSRUTA SA (P)	PARAGUAY
	PR-L1082-P0069	Capacitación en Gerencia Publica o similar		$ 6,000.00	Non-Consulting Services	Shopping/Request for minimun 3 Quotations	Ex-ante	Process ongoing		27 Feb 2020	30 Jul 2020
	PR-L1082-P0070	Alquiler de Oficina para la UEP		$ 110,000.00	Non-Consulting Services	Shopping/Request for minimun 3 Quotations	Ex-ante	Contract under execution		09 Jan 2020	30 Jun 2020	Elvio Ramón Pereira (A)	PARAGUAY	Pending Signature	01 Jul 2020	30 Jun 2021	25,223.86
	PR-L1082-P0071	Servicio de Cableado y Adecuación de Oficinas para la UEP		$ 25,000.00	Non-Consulting Services	Shopping/Request for minimun 3 Quotations	Ex-ante	Evaluation of Bids/Proposals		15 Jan 2020	21 May 2020
	PR-L1082-P0073	Firma Consultora para la Elaboración de proyecto ejecutivo de viviendas sostenibles con posibilidades de crecimiento, y compensaciones por afectación para el reasentamiento de familias en el Barrio Chacarita Alta		$ 181,000.00	Consulting Firms	Quality-Based Selection (QBS)	Ex-ante	Evaluation of Bids/Proposals		13 Mar 2020	20 Aug 2020	Valgelderen Arquitectos - CIESOL (P)	SPAIN
	PR-L1082-P0073	Firma Consultora para la Elaboración de proyecto ejecutivo de viviendas sostenibles con posibilidades de crecimiento, y compensaciones por afectación para el reasentamiento de familias en el Barrio Chacarita Alta		$ 181,000.00	Consulting Firms	Quality-Based Selection (QBS)	Ex-ante	Evaluation of Bids/Proposals		13 Mar 2020	20 Aug 2020	Consocio Viviendas (Geometrica - Drucker Arquitectos) (P)	BRAZIL
	PR-L1082-P0073	Firma Consultora para la Elaboración de proyecto ejecutivo de viviendas sostenibles con posibilidades de crecimiento, y compensaciones por afectación para el reasentamiento de familias en el Barrio Chacarita Alta		$ 181,000.00	Consulting Firms	Quality-Based Selection (QBS)	Ex-ante	Evaluation of Bids/Proposals		13 Mar 2020	20 Aug 2020	Temperaturas Extremas Arquitectos SL (P)	SPAIN
	PR-L1082-P0073	Firma Consultora para la Elaboración de proyecto ejecutivo de viviendas sostenibles con posibilidades de crecimiento, y compensaciones por afectación para el reasentamiento de familias en el Barrio Chacarita Alta		$ 181,000.00	Consulting Firms	Quality-Based Selection (QBS)	Ex-ante	Evaluation of Bids/Proposals		13 Mar 2020	20 Aug 2020	Michael Mereditch , Hilary Sample (MOS ARCHITECTS PLLC) (A)	UNITED STATES	Pending Signature	24 Apr 2022	20 Oct 2022	172,150.00
	PR-L1082-P0073	Firma Consultora para la Elaboración de proyecto ejecutivo de viviendas sostenibles con posibilidades de crecimiento, y compensaciones por afectación para el reasentamiento de familias en el Barrio Chacarita Alta		$ 181,000.00	Consulting Firms	Quality-Based Selection (QBS)	Ex-ante	Evaluation of Bids/Proposals		13 Mar 2020	20 Aug 2020	Control S.A. (P)	PARAGUAY
	PR-L1082-P0074	Firma Consultora de Apoyo a las Acciones Sociales en el Barrio La Chacarita Alta		$ 420,000.00	Consulting Firms	Quality-Based Selection (QBS)	Ex-ante	Cancelled		27 Mar 2020	20 Aug 2020	AGUILAR & ASOCIADO SRL (P)	BOLIVIA
	PR-L1082-P0074	Firma Consultora de Apoyo a las Acciones Sociales en el Barrio La Chacarita Alta		$ 420,000.00	Consulting Firms	Quality-Based Selection (QBS)	Ex-ante	Cancelled		27 Mar 2020	20 Aug 2020	CONSORCIO CIRD CEAMSO (A)	PARAGUAY
	PR-L1082-P0075	Firma Consultora de Apoyo a las Acciones ambientales, sanitarias y culturales en el Barrio La Chacarita Alta		$ 300,000.00	Consulting Firms	Quality-Based Selection (QBS)	Ex-ante	Cancelled		13 Mar 2020	30 Jul 2020
	PR-L1082-P0076	Fiscalización de las Obras del Cauce, de las Obras de Soluciones Habitacionales y de las Obras de Redes e Infraestructura del Barrio Chacarita Alta		$ 600,000.00	Consulting Firms	Quality-and-Cost Based Selection (QCBS)	Ex-ante	Process ongoing		15 Jan 2020	30 Jun 2020
	PR-L1082-P0077	Consultoria para Comunicacion y Publicidad de los Componentes del Programa PR-L1082		$ 0.00	Consulting Firms	Quality-and-Cost Based Selection (QCBS)	Ex-ante	Cancelled		13 Dec 2019	31 Aug 2020
	PR-L1082-P0078	Elaboración de Estudio de Impacto Ambiental Preliminar (EIAp) del Proyecto Urbanístico de Mejoramiento Integral de la Chacarita Alta		$ 42,000.00	Consulting Firms	Selection Based on the Consultants Qualification (CQS)	Ex-ante	Contract finished		12 Feb 2019	31 Dec 2019
	PR-L1082-P0079	Firma Auditora Auditoria Anual y de Aseguramiento del Programa		$ 215,000.00	Consulting Firms	Quality-and-Cost Based Selection (QCBS)	Ex-ante	Evaluation of Bids/Proposals		24 Jun 2019	29 May 2020	Deloitte & Touche - Paraguay (P)	PARAGUAY
	PR-L1082-P0080	Evaluacion de Medio Termino del Programa		$ 40,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		25 Jul 2022	15 Sep 2022	Julia Ortiz Ambros (A)	BRAZIL	Execution with Amendments	15 Mar 2023	15 Jul 2023	16,511.01
	PR-L1082-P0080	Evaluacion de Medio Termino del Programa		$ 40,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		25 Jul 2022	15 Sep 2022	Héctor Agustín Mendoza Castro (P)	NICARAGUA
	PR-L1082-P0080	Evaluacion de Medio Termino del Programa		$ 40,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		25 Jul 2022	15 Sep 2022	Esteban Almada Román (P)	PARAGUAY
	PR-L1082-P0081	Firma consultora para Evaluación Final		$ 40,000.00	Consulting Firms	Quality-Based Selection (QBS)	Ex-ante	Expected		15 Jan 2024	06 Jun 2024
	PR-L1082-P0082	Apoyo al Proceso de la Regularización de la Propiedad de Tierras en el Barrio Chacarita Alta		$ 195,000.00	Consulting Firms	Quality-Based Selection (QBS)	Ex-ante	Contract finished		11 May 2021	30 Aug 2021	CIA S.A. (P)	PARAGUAY
	PR-L1082-P0082	Apoyo al Proceso de la Regularización de la Propiedad de Tierras en el Barrio Chacarita Alta		$ 195,000.00	Consulting Firms	Quality-Based Selection (QBS)	Ex-ante	Contract finished		11 May 2021	30 Aug 2021	Ingeniería y Consultoría de Calidad S.A. (ICASA) (A)	PARAGUAY	Finished	27 Apr 2022	20 Oct 2022	205,976.21
	PR-L1082-P0082	Apoyo al Proceso de la Regularización de la Propiedad de Tierras en el Barrio Chacarita Alta		$ 195,000.00	Consulting Firms	Quality-Based Selection (QBS)	Ex-ante	Contract finished		11 May 2021	30 Aug 2021	Estudio Jurídico Gross Brown S.A. (P)	PARAGUAY
	PR-L1082-P0083	Director General del Programa		$ 148,940.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		01 Mar 2019	06 Mar 2020	GUSTAVO GLAVINICH (A)	PARAGUAY
	PR-L1082-P0084	Especialista de Adquisiciones		$ 90,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		17 Feb 2020	02 Mar 2020	José Luis Guerrero (A)	PARAGUAY
	PR-L1082-P0085	Director del Componente III		$ 77,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		06 Jun 2019	02 Jan 2020
	PR-L1082-P0086	Contratación de Programador I		$ 53,340.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		10 Jun 2019	02 Jan 2020	Fabio Ricardo Cardozo Brítez (A)	PARAGUAY	Finished	01 Jul 2022	31 Dec 2022	8,284.68
	PR-L1082-P0086	Contratación de Programador I		$ 53,340.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		10 Jun 2019	02 Jan 2020	Fabio Ricardo Cardozo Brítez (A)	PARAGUAY	Finished	01 Jan 2023	30 Apr 2023	5,311.54
	PR-L1082-P0086	Contratación de Programador I		$ 53,340.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		10 Jun 2019	02 Jan 2020	Fabio Ricardo Cardozo Brítez (A)	PARAGUAY
	PR-L1082-P0086	Contratación de Programador I		$ 53,340.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		10 Jun 2019	02 Jan 2020	Aníbal Javier Mendoza Franco (A)	PARAGUAY
	PR-L1082-P0087	Contratación de Programador II		$ 53,340.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		10 Jun 2019	02 Jan 2020
	PR-L1082-P0088	Técnico Jurídico para el Componente II	Técnico Jurídico para el Componente II	$ 38,400.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		11 May 2022	26 May 2022	Rocio Resquin (P)	PARAGUAY
	PR-L1082-P0088	Técnico Jurídico para el Componente II	Técnico Jurídico para el Componente II	$ 38,400.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		11 May 2022	26 May 2022	Jose Santiago Mazo (A)	PARAGUAY	Finished	01 Jul 2022	31 Dec 2022	8,627.58
	PR-L1082-P0088	Técnico Jurídico para el Componente II	Técnico Jurídico para el Componente II	$ 38,400.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		11 May 2022	26 May 2022	Jose Santiago Mazo (A)	PARAGUAY	Finished	01 Jan 2023	30 Jun 2023	8,331.40
	PR-L1082-P0088	Técnico Jurídico para el Componente II	Técnico Jurídico para el Componente II	$ 38,400.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		11 May 2022	26 May 2022	Jose Santiago Mazo (A)	PARAGUAY
	PR-L1082-P0088	Técnico Jurídico para el Componente II	Técnico Jurídico para el Componente II	$ 38,400.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		11 May 2022	26 May 2022	María Sandra González (P)	PARAGUAY
	PR-L1082-P0089	Asistente de Diseño para el Componente II 	Asistente de Diseño para el Componente II	$ 24,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Cancelled		30 Jul 2019	30 Sep 2019	Cynthia Rosalba Rönnebeck (A)	PARAGUAY
	PR-L1082-P0089	Asistente de Diseño para el Componente II 	Asistente de Diseño para el Componente II	$ 24,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Cancelled		30 Jul 2019	30 Sep 2019	Martin Jure (P)	PARAGUAY
	PR-L1082-P0089	Asistente de Diseño para el Componente II 	Asistente de Diseño para el Componente II	$ 24,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Cancelled		30 Jul 2019	30 Sep 2019	Maria Verónica Gonzalez (P)	PARAGUAY
	PR-L1082-P0090	Ingeniero Supervisor de Obras de Ingeniería para el Componente II	Ingeniero Supervisor de Obras de Ingeniería para el Componente II	$ 37,200.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		30 Jul 2020	30 Jul 2020	Luz Ledezma (A)	PARAGUAY	Finished	01 Jul 2022	31 Dec 2022	8,627.58
	PR-L1082-P0090	Ingeniero Supervisor de Obras de Ingeniería para el Componente II	Ingeniero Supervisor de Obras de Ingeniería para el Componente II	$ 37,200.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		30 Jul 2020	30 Jul 2020	Luz Ledezma (A)	PARAGUAY	Finished	01 Jan 2023	30 Jun 2023	8,331.40
	PR-L1082-P0090	Ingeniero Supervisor de Obras de Ingeniería para el Componente II	Ingeniero Supervisor de Obras de Ingeniería para el Componente II	$ 37,200.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		30 Jul 2020	30 Jul 2020	Luz Ledezma (A)	PARAGUAY
	PR-L1082-P0090	Ingeniero Supervisor de Obras de Ingeniería para el Componente II	Ingeniero Supervisor de Obras de Ingeniería para el Componente II	$ 37,200.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		30 Jul 2020	30 Jul 2020	Noemia Gibblbeger (P)	PARAGUAY
	PR-L1082-P0090	Ingeniero Supervisor de Obras de Ingeniería para el Componente II	Ingeniero Supervisor de Obras de Ingeniería para el Componente II	$ 37,200.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		30 Jul 2020	30 Jul 2020	Claudia Fretes (P)	PARAGUAY
	PR-L1082-P0091	Técnico Ambiental Componente II		$ 36,900.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		22 Nov 2019	01 Jan 2020	Paola Ruax (A)	PARAGUAY	Finished	01 Jul 2022	31 Dec 2022	4,794.77
	PR-L1082-P0092	Técnico para la Coordinación de Supervision del Componente I		$ 47,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		15 Nov 2019	30 Jun 2020
	PR-L1082-P0093	Técnico para la Coordinación de Supervision del Componente I (2)		$ 47,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		13 Feb 2020	30 Jun 2020	Rubén Dario Aguilera (A)	PARAGUAY
	PR-L1082-P0093	Técnico para la Coordinación de Supervision del Componente I (2)		$ 47,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		13 Feb 2020	30 Jun 2020	Sonia Elizabeth Ramírez Torres (A)	ARGENTINA
	PR-L1082-P0093	Técnico para la Coordinación de Supervision del Componente I (2)		$ 47,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		13 Feb 2020	30 Jun 2020	César Coeffier (P)	PARAGUAY
	PR-L1082-P0093	Técnico para la Coordinación de Supervision del Componente I (2)		$ 47,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		13 Feb 2020	30 Jun 2020	Juan Manuel Frutos Giménez (A)	PARAGUAY
	PR-L1082-P0093	Técnico para la Coordinación de Supervision del Componente I (2)		$ 47,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		13 Feb 2020	30 Jun 2020	Francisco Barceló García (A)	SPAIN	Finished	01 Jul 2022	31 Dec 2022	6,974.21
	PR-L1082-P0093	Técnico para la Coordinación de Supervision del Componente I (2)		$ 47,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		13 Feb 2020	30 Jun 2020	Francisco Barceló García (A)	SPAIN	Finished	01 Jan 2023	30 Apr 2023	4,486.63
	PR-L1082-P0093	Técnico para la Coordinación de Supervision del Componente I (2)		$ 47,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		13 Feb 2020	30 Jun 2020	Francisco Barceló García (A)	SPAIN	Finished	01 May 2023	30 Jun 2023	2,199.28
	PR-L1082-P0093	Técnico para la Coordinación de Supervision del Componente I (2)		$ 47,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		13 Feb 2020	30 Jun 2020	Francisco Barceló García (A)	SPAIN
	PR-L1082-P0094	Asistente para la Coordinación de Supervision del Componente 	Asistente Tecnico para la Coordinacion Tecnica del Componente I	$ 24,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Cancelled		15 Jun 2020	01 Jul 2020	Stella Aranda (A)	PARAGUAY
	PR-L1082-P0094	Asistente para la Coordinación de Supervision del Componente 	Asistente Tecnico para la Coordinacion Tecnica del Componente I	$ 24,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Cancelled		15 Jun 2020	01 Jul 2020	Gustavo Robledo (P)	PARAGUAY
	PR-L1082-P0094	Asistente para la Coordinación de Supervision del Componente 	Asistente Tecnico para la Coordinacion Tecnica del Componente I	$ 24,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Cancelled		15 Jun 2020	01 Jul 2020	Gustavo Perez (P)	PARAGUAY
	PR-L1082-P0095	Asistente para la Coordinación de Supervision del Componente I		$ 7,071.42	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		12 Aug 2021	15 Sep 2021	Noelia Angélica Ferreira Acuña (A)	PARAGUAY	Finished	01 Jul 2022	20 Oct 2022	1,758.17
	PR-L1082-P0095	Asistente para la Coordinación de Supervision del Componente I		$ 7,071.42	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		12 Aug 2021	15 Sep 2021	Giselle Yanina Galaverna (P)	PARAGUAY
	PR-L1082-P0095	Asistente para la Coordinación de Supervision del Componente I		$ 7,071.42	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		12 Aug 2021	15 Sep 2021	Nancy Rossana Quinteros Alcaraz (P)	PARAGUAY
	PR-L1082-P0096	Asistente para la Coordinación Financiera del Componente I		$ 11,786.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		19 Sep 2022	28 Oct 2022	Siris Mabel Ortigoza Rodas (P)	PARAGUAY
	PR-L1082-P0096	Asistente para la Coordinación Financiera del Componente I		$ 11,786.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		19 Sep 2022	28 Oct 2022	Evelyn Gissell Ledezma Alvarenga (A)	PARAGUAY	Finished	01 Jul 2022	31 Dec 2022	4,794.77
	PR-L1082-P0096	Asistente para la Coordinación Financiera del Componente I		$ 11,786.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		19 Sep 2022	28 Oct 2022	Evelyn Gissell Ledezma Alvarenga (A)	PARAGUAY	Finished	01 Jan 2023	30 Apr 2023	3,084.56
	PR-L1082-P0096	Asistente para la Coordinación Financiera del Componente I		$ 11,786.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		19 Sep 2022	28 Oct 2022	Evelyn Gissell Ledezma Alvarenga (A)	PARAGUAY	Finished	01 May 2023	30 Jun 2023	1,512.01
	PR-L1082-P0096	Asistente para la Coordinación Financiera del Componente I		$ 11,786.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		19 Sep 2022	28 Oct 2022	Evelyn Gissell Ledezma Alvarenga (A)	PARAGUAY
	PR-L1082-P0096	Asistente para la Coordinación Financiera del Componente I		$ 11,786.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		19 Sep 2022	28 Oct 2022	Héctor Manel Galeano (P)	PARAGUAY
	PR-L1082-P0096	Asistente para la Coordinación Financiera del Componente I		$ 11,786.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		19 Sep 2022	28 Oct 2022	Nadia Jazmín Martínez Bogarín (P)	PARAGUAY
	PR-L1082-P0096	Asistente para la Coordinación Financiera del Componente I		$ 11,786.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		19 Sep 2022	28 Oct 2022	Verónica Lorena Benítez Acosta (P)	PARAGUAY
	PR-L1082-P0096	Asistente para la Coordinación Financiera del Componente I		$ 11,786.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		19 Sep 2022	28 Oct 2022	Carmen Sonia Giménez Ledezma (P)	PARAGUAY
	PR-L1082-P0097	Residente de Obras para el Componente II		$ 40,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		15 Nov 2019	16 Dec 2019	Victor Vargas (A)	PARAGUAY
	PR-L1082-P0098	Coordinador de Planificación para la UEP		$ 60,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		20 Dec 2019	01 Jan 2020	María Margarita Riveros (A)	PARAGUAY	Finished	01 Jul 2022	31 Dec 2022	9,586.20
	PR-L1082-P0098	Coordinador de Planificación para la UEP		$ 60,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		20 Dec 2019	01 Jan 2020	María Margarita Riveros (A)	PARAGUAY	Finished	01 Jan 2023	30 Apr 2023	6,170.37
	PR-L1082-P0098	Coordinador de Planificación para la UEP		$ 60,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		20 Dec 2019	01 Jan 2020	María Margarita Riveros (A)	PARAGUAY
	PR-L1082-P0098	Coordinador de Planificación para la UEP		$ 60,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		20 Dec 2019	01 Jan 2020	Alfonso Bogarín (P)	PARAGUAY
	PR-L1082-P0098	Coordinador de Planificación para la UEP		$ 60,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		20 Dec 2019	01 Jan 2020	Juan José Benítez (P)	PARAGUAY
	PR-L1082-P0099	Asistente de Planificación para la UEP	Asistente de Planificacion para la UEP	$ 24,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		30 Jul 2020	30 Dec 2020	Mario Villalba (A)	PARAGUAY	Finished	01 Jul 2022	31 Dec 2022	4,795.01
	PR-L1082-P0099	Asistente de Planificación para la UEP	Asistente de Planificacion para la UEP	$ 24,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		30 Jul 2020	30 Dec 2020	Mario Villalba (A)	PARAGUAY	Finished	01 Jan 2023	30 Apr 2023	3,085.19
	PR-L1082-P0099	Asistente de Planificación para la UEP	Asistente de Planificacion para la UEP	$ 24,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		30 Jul 2020	30 Dec 2020	Mario Villalba (A)	PARAGUAY
	PR-L1082-P0099	Asistente de Planificación para la UEP	Asistente de Planificacion para la UEP	$ 24,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		30 Jul 2020	30 Dec 2020	Romina Nuñez (P)	PARAGUAY
	PR-L1082-P0099	Asistente de Planificación para la UEP	Asistente de Planificacion para la UEP	$ 24,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		30 Jul 2020	30 Dec 2020	Luis Centurión (P)	PARAGUAY
	PR-L1082-P0100	Director del Componente II		$ 16,148.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		12 Dec 2017	01 Mar 2018
	PR-L1082-P0101	Director General de la Unidad Ejecutora del Programa BID		$ 55,206.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		01 Jun 2017	26 Jun 2017
	PR-L1082-P0102	Director del Componente II		$ 99,720.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		30 Jul 2019	02 Jan 2020	ROSA UGARTE ACEVEDO (A)	PARAGUAY
	PR-L1082-P0103	Consultoria para el Diseño y Supervision de Obras Menores de Activacion Urbana y Mitigacion de Riesgo Inmediato		$ 40,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		31 Jul 2019	30 Sep 2019
	PR-L1082-P0104	Especialista en Diseño Urbano para el Componente II		$ 97,200.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		20 Nov 2019	02 Jan 2020	Patricia Gimenez (A)	PARAGUAY	Finished	01 Jul 2022	31 Dec 2022	15,256.08
	PR-L1082-P0104	Especialista en Diseño Urbano para el Componente II		$ 97,200.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		20 Nov 2019	02 Jan 2020	Patricia Gimenez (A)	PARAGUAY	Finished	01 Jan 2023	30 Jun 2023	14,727.23
	PR-L1082-P0104	Especialista en Diseño Urbano para el Componente II		$ 97,200.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		20 Nov 2019	02 Jan 2020	Patricia Gimenez (A)	PARAGUAY
	PR-L1082-P0105	Especialista en Redes e Infraestructura para el Componente II		$ 92,619.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		12 Aug 2019	02 Jan 2020	EDGAR GALARZA (A)	PARAGUAY
	PR-L1082-P0106	Supervisor de Obras para el Componente I (1)		$ 64,780.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		02 Sep 2019	02 Jan 2020	Maria Clarice Fernandez (A)	PARAGUAY
	PR-L1082-P0107	Supervisor de Obras para el Componente I (2)		$ 64,780.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		02 Sep 2019	02 Jan 2020	Marcos Galeano (A)	PARAGUAY
	PR-L1082-P0108	Coordinación Social del Componente II	Coordinación Social del Componente II	$ 38,400.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		25 Sep 2020	30 Oct 2020	Zulma GImenez (P)	PARAGUAY
	PR-L1082-P0108	Coordinación Social del Componente II	Coordinación Social del Componente II	$ 38,400.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		25 Sep 2020	30 Oct 2020	Sonial Recalde (P)	PARAGUAY
	PR-L1082-P0108	Coordinación Social del Componente II	Coordinación Social del Componente II	$ 38,400.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		25 Sep 2020	30 Oct 2020	Silvia Patricia Fiippini (A)	PARAGUAY	Finished	01 Jul 2022	31 Dec 2022	9,589.54
	PR-L1082-P0108	Coordinación Social del Componente II	Coordinación Social del Componente II	$ 38,400.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		25 Sep 2020	30 Oct 2020	Silvia Patricia Fiippini (A)	PARAGUAY	Finished	01 Jan 2023	30 Jun 2023	9,257.12
	PR-L1082-P0108	Coordinación Social del Componente II	Coordinación Social del Componente II	$ 38,400.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		25 Sep 2020	30 Oct 2020	Silvia Patricia Fiippini (A)	PARAGUAY
	PR-L1082-P0109	Especialista en Trabajo Social para el Componente I (1)		$ 30,750.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		12 Aug 2019	02 Jan 2020	Perla Nagele (A)	PARAGUAY	Pending Signature			
	PR-L1082-P0110	Especialista en Trabajo Social para el Componente II (1)		$ 30,750.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		31 Jul 2019	02 Jan 2020	Adalberto Benitez (A)	PARAGUAY	Finished	01 Jul 2022	31 Dec 2022	4,793.10
	PR-L1082-P0110	Especialista en Trabajo Social para el Componente II (1)		$ 30,750.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		31 Jul 2019	02 Jan 2020	Adalberto Benitez (A)	PARAGUAY	Finished	01 Jan 2023	30 Jun 2023	4,558.17
	PR-L1082-P0110	Especialista en Trabajo Social para el Componente II (1)		$ 30,750.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		31 Jul 2019	02 Jan 2020	Adalberto Benitez (A)	PARAGUAY
	PR-L1082-P0111	Especialista en Trabajo Social para el Componente II (2)		$ 30,750.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		03 Sep 2019	02 Jan 2020	Elena Alarcon (A)	PARAGUAY	Finished	01 Jul 2022	31 Dec 2022	4,793.10
	PR-L1082-P0111	Especialista en Trabajo Social para el Componente II (2)		$ 30,750.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		03 Sep 2019	02 Jan 2020	Elena Alarcon (A)	PARAGUAY	Finished	01 Jan 2023	30 Jun 2023	4,626.84
	PR-L1082-P0111	Especialista en Trabajo Social para el Componente II (2)		$ 30,750.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		03 Sep 2019	02 Jan 2020	Elena Alarcon (A)	PARAGUAY
	PR-L1082-P0112	Especialista en Trabajo Social para el Componente II (3)		$ 30,750.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		03 Sep 2019	02 Jan 2020	Gloria Acosta (A)	PARAGUAY	Finished	01 Jul 2022	31 Dec 2022	4,793.10
	PR-L1082-P0112	Especialista en Trabajo Social para el Componente II (3)		$ 30,750.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		03 Sep 2019	02 Jan 2020	Gloria Acosta (A)	PARAGUAY	Finished	01 Jan 2023	30 Jun 2023	4,626.84
	PR-L1082-P0112	Especialista en Trabajo Social para el Componente II (3)		$ 30,750.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		03 Sep 2019	02 Jan 2020	Gloria Acosta (A)	PARAGUAY
	PR-L1082-P0113	Consultoría de Asistencia Técnica en Gestión de Proyectos al Programa PR-L1082		$ 11,000.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Contract under execution		28 May 2019	24 Oct 2019	ROCIO GONZALEZ (A)	PARAGUAY
	PR-L1082-P0114	Especialista en Programacion para el Componente III		$ 40,632.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		01 Jun 2020	07 Aug 2020	Pedro Alejandro Acosta Melo (A)	PARAGUAY	Finished	01 Jul 2022	31 Dec 2022	9,586.20
	PR-L1082-P0114	Especialista en Programacion para el Componente III		$ 40,632.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		01 Jun 2020	07 Aug 2020	Pedro Alejandro Acosta Melo (A)	PARAGUAY	Finished	01 Jan 2023	30 Apr 2023	6,145.98
	PR-L1082-P0114	Especialista en Programacion para el Componente III		$ 40,632.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		01 Jun 2020	07 Aug 2020	Pedro Alejandro Acosta Melo (A)	PARAGUAY
	PR-L1082-P0114	Especialista en Programacion para el Componente III		$ 40,632.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		01 Jun 2020	07 Aug 2020	Cynthia González (P)	PARAGUAY
	PR-L1082-P0114	Especialista en Programacion para el Componente III		$ 40,632.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		01 Jun 2020	07 Aug 2020	Mauricio Florentin (P)	PARAGUAY
	PR-L1082-P0115	Oficial de Arquitectura para el Componente II		$ 48,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		30 Jun 2020	30 Jul 2020	Claudelina Jara (A)	PARAGUAY	Finished	01 Jul 2022	31 Dec 2022	8,630.58
	PR-L1082-P0115	Oficial de Arquitectura para el Componente II		$ 48,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		30 Jun 2020	30 Jul 2020	Claudelina Jara (A)	PARAGUAY	Finished	01 Jan 2023	30 Jun 2023	8,331.40
	PR-L1082-P0115	Oficial de Arquitectura para el Componente II		$ 48,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		30 Jun 2020	30 Jul 2020	Claudelina Jara (A)	PARAGUAY
	PR-L1082-P0115	Oficial de Arquitectura para el Componente II		$ 48,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		30 Jun 2020	30 Jul 2020	Martha Sarabia (P)	PARAGUAY
	PR-L1082-P0115	Oficial de Arquitectura para el Componente II		$ 48,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		30 Jun 2020	30 Jul 2020	Viviana Torres (P)	PARAGUAY
	PR-L1082-P0116	Asistente para la Coordinación Financiera del Componente I (2)		$ 24,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		22 Jun 2020	01 Jul 2020	Siris Mabel Ortigoza Rodas (A)	PARAGUAY	Finished	01 Jul 2022	31 Dec 2022	4,794.77
	PR-L1082-P0116	Asistente para la Coordinación Financiera del Componente I (2)		$ 24,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		22 Jun 2020	01 Jul 2020	Siris Mabel Ortigoza Rodas (A)	PARAGUAY	Finished	01 Jan 2023	30 Apr 2023	3,084.56
	PR-L1082-P0116	Asistente para la Coordinación Financiera del Componente I (2)		$ 24,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		22 Jun 2020	01 Jul 2020	Siris Mabel Ortigoza Rodas (A)	PARAGUAY	Finished	01 May 2023	30 Jun 2023	1,512.01
	PR-L1082-P0116	Asistente para la Coordinación Financiera del Componente I (2)		$ 24,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		22 Jun 2020	01 Jul 2020	Siris Mabel Ortigoza Rodas (A)	PARAGUAY
	PR-L1082-P0116	Asistente para la Coordinación Financiera del Componente I (2)		$ 24,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		22 Jun 2020	01 Jul 2020	Evelyn Gissell Ledezma Alvarenga (P)	PARAGUAY
	PR-L1082-P0116	Asistente para la Coordinación Financiera del Componente I (2)		$ 24,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		22 Jun 2020	01 Jul 2020	Héctor Manuel Galeano (P)	PARAGUAY
	PR-L1082-P0116	Asistente para la Coordinación Financiera del Componente I (2)		$ 24,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		22 Jun 2020	01 Jul 2020	Nadia Jazmín Martínez Bogarín (P)	PARAGUAY
	PR-L1082-P0116	Asistente para la Coordinación Financiera del Componente I (2)		$ 24,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		22 Jun 2020	01 Jul 2020	Verónica Lorena Benítez Acosta (P)	PARAGUAY
	PR-L1082-P0116	Asistente para la Coordinación Financiera del Componente I (2)		$ 24,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		22 Jun 2020	01 Jul 2020	Carmen Sonia Giménez Ledezma (P)	PARAGUAY
	PR-L1082-P0117	Asistente para la Coordinación Social del Componente I	Asistente para la Coordinación Social del Componente I	$ 24,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		15 Jun 2020	01 Jul 2020	Laura Benitez  (A)	PARAGUAY	Finished	01 Jul 2022	20 Oct 2022	2,930.14
	PR-L1082-P0117	Asistente para la Coordinación Social del Componente I	Asistente para la Coordinación Social del Componente I	$ 24,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		15 Jun 2020	01 Jul 2020	Laura Benitez  (A)	PARAGUAY	Finished	01 Aug 2022	31 Dec 2022	3,126.16
	PR-L1082-P0117	Asistente para la Coordinación Social del Componente I	Asistente para la Coordinación Social del Componente I	$ 24,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		15 Jun 2020	01 Jul 2020	Laura Benitez  (A)	PARAGUAY	Finished	01 Jan 2023	30 Jun 2023	3,591.11
	PR-L1082-P0117	Asistente para la Coordinación Social del Componente I	Asistente para la Coordinación Social del Componente I	$ 24,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		15 Jun 2020	01 Jul 2020	Laura Benitez  (A)	PARAGUAY	Execution	01 Jul 2023	31 Aug 2023	1,182.11
	PR-L1082-P0117	Asistente para la Coordinación Social del Componente I	Asistente para la Coordinación Social del Componente I	$ 24,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		15 Jun 2020	01 Jul 2020	Laura Benitez  (A)	PARAGUAY
	PR-L1082-P0117	Asistente para la Coordinación Social del Componente I	Asistente para la Coordinación Social del Componente I	$ 24,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		15 Jun 2020	01 Jul 2020	Mirian Ascona (A)	PARAGUAY
	PR-L1082-P0117	Asistente para la Coordinación Social del Componente I	Asistente para la Coordinación Social del Componente I	$ 24,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		15 Jun 2020	01 Jul 2020	Elva Rodriguez (P)	PARAGUAY
	PR-L1082-P0117	Asistente para la Coordinación Social del Componente I	Asistente para la Coordinación Social del Componente I	$ 24,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		15 Jun 2020	01 Jul 2020	Nelson Ovelar (P)	PARAGUAY
	PR-L1082-P0117	Asistente para la Coordinación Social del Componente I	Asistente para la Coordinación Social del Componente I	$ 24,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		15 Jun 2020	01 Jul 2020	Isabel Rivas (P)	PARAGUAY
	PR-L1082-P0117	Asistente para la Coordinación Social del Componente I	Asistente para la Coordinación Social del Componente I	$ 24,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		15 Jun 2020	01 Jul 2020	Evelyn Diaz (P)	PARAGUAY
	PR-L1082-P0118	Asistente para la Coordinación Social del Componente (2)	Asistente para la Coordinación Social del Componente I	$ 24,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		15 Jun 2020	01 Jul 2020	Laura Benitez  (A)	PARAGUAY
	PR-L1082-P0118	Asistente para la Coordinación Social del Componente (2)	Asistente para la Coordinación Social del Componente I	$ 24,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		15 Jun 2020	01 Jul 2020	Mirian Acosta (A)	PARAGUAY	Finished	01 Jul 2022	31 Dec 2022	4,794.77
	PR-L1082-P0118	Asistente para la Coordinación Social del Componente (2)	Asistente para la Coordinación Social del Componente I	$ 24,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		15 Jun 2020	01 Jul 2020	Mirian Acosta (A)	PARAGUAY	Finished	01 Jan 2023	30 Apr 2023	3,084.56
	PR-L1082-P0118	Asistente para la Coordinación Social del Componente (2)	Asistente para la Coordinación Social del Componente I	$ 24,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		15 Jun 2020	01 Jul 2020	Mirian Acosta (A)	PARAGUAY	Finished	01 May 2023	30 Jun 2023	1,512.01
	PR-L1082-P0118	Asistente para la Coordinación Social del Componente (2)	Asistente para la Coordinación Social del Componente I	$ 24,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		15 Jun 2020	01 Jul 2020	Mirian Acosta (A)	PARAGUAY
	PR-L1082-P0118	Asistente para la Coordinación Social del Componente (2)	Asistente para la Coordinación Social del Componente I	$ 24,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		15 Jun 2020	01 Jul 2020	Elva Rodriguez (P)	PARAGUAY
	PR-L1082-P0118	Asistente para la Coordinación Social del Componente (2)	Asistente para la Coordinación Social del Componente I	$ 24,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		15 Jun 2020	01 Jul 2020	Nelson Ovelar (P)	PARAGUAY
	PR-L1082-P0118	Asistente para la Coordinación Social del Componente (2)	Asistente para la Coordinación Social del Componente I	$ 24,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		15 Jun 2020	01 Jul 2020	Isable Rivas (P)	PARAGUAY
	PR-L1082-P0118	Asistente para la Coordinación Social del Componente (2)	Asistente para la Coordinación Social del Componente I	$ 24,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		15 Jun 2020	01 Jul 2020	Evelyn Diaz (P)	PARAGUAY
	PR-L1082-P0119	Especialista Ambiental para el Componente II	Contratación de Especialista Ambiental para el Componente II	$ 38,400.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		18 May 2020	01 Jun 2020	Alejandro Gimenez (P)	PARAGUAY
	PR-L1082-P0119	Especialista Ambiental para el Componente II	Contratación de Especialista Ambiental para el Componente II	$ 38,400.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		18 May 2020	01 Jun 2020	Rebecca Smith (P)	PARAGUAY
	PR-L1082-P0119	Especialista Ambiental para el Componente II	Contratación de Especialista Ambiental para el Componente II	$ 38,400.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		18 May 2020	01 Jun 2020	Amalia Ozubna (A)	PARAGUAY	Finished	01 Jul 2022	31 Dec 2022	8,630.58
	PR-L1082-P0119	Especialista Ambiental para el Componente II	Contratación de Especialista Ambiental para el Componente II	$ 38,400.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		18 May 2020	01 Jun 2020	Amalia Ozubna (A)	PARAGUAY	Finished	01 Jan 2023	30 Jun 2023	8,331.40
	PR-L1082-P0119	Especialista Ambiental para el Componente II	Contratación de Especialista Ambiental para el Componente II	$ 38,400.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		18 May 2020	01 Jun 2020	Amalia Ozubna (A)	PARAGUAY
	PR-L1082-P0120	ELABORACIÓN DE PROYECTO EJECUTIVO DE URBANISMO Y DE INFRAESTRUCTURA URBANA SOSTENIBLE EN EL BARRIO CHACARITA ALTA”		$ 250,000.00	Consulting Firms	Quality-and-Cost Based Selection (QCBS)	Ex-ante	Expected		18 Dec 2019	31 Aug 2020
	PR-L1082-P0121	Refacciones menores para las nuevas oficinas de la UEP		$ 15,000.00	Non-Consulting Services	Shopping/Request for minimun 3 Quotations	Ex-ante	Cancelled		11 May 2021	18 May 2021
	PR-L1082-P0122	Capacitación en BIM para el personal del Programa PR-L1082		$ 6,000.00	Non-Consulting Services	Shopping/Request for minimun 3 Quotations	Ex-ante	Cancelled		30 Sep 2020	30 Oct 2020
	PR-L1082-P0123	Adquisición de Equipos Informáticos para las nuevas oficinas de la UEP	Adquisicion de Equipos de Informatica para la UEP	$ 120,000.00	Goods	Shopping/Request for minimun 3 Quotations	Ex-ante	Contract under execution		12 Jun 2020	30 Jul 2020	Printec S.A. (A)	PARAGUAY	Execution	27 Aug 2021	27 Aug 2023	7,273.34
	PR-L1082-P0123	Adquisición de Equipos Informáticos para las nuevas oficinas de la UEP	Adquisicion de Equipos de Informatica para la UEP	$ 120,000.00	Goods	Shopping/Request for minimun 3 Quotations	Ex-ante	Contract under execution		12 Jun 2020	30 Jul 2020	Delta Tech S.A. (P)	PARAGUAY
	PR-L1082-P0123	Adquisición de Equipos Informáticos para las nuevas oficinas de la UEP	Adquisicion de Equipos de Informatica para la UEP	$ 120,000.00	Goods	Shopping/Request for minimun 3 Quotations	Ex-ante	Contract under execution		12 Jun 2020	30 Jul 2020	Parasoft S.R.L. (A)	PARAGUAY	Pending Signature	27 Aug 2021	29 Dec 2021	63,103.39
	PR-L1082-P0124	Adquisición de Mobiliarios para las nuevas oficinas de la UEP		$ 60,000.00	Goods	Shopping/Request for minimun 3 Quotations	Ex-ante	Cancelled		12 Jun 2020	30 Jul 2020
	PR-L1082-P0125	Arquitecto Urbanista para el Fortalecimiento del Viceministerio de Urbanismo	Arquitecto/a Urbanista para el Fortalecimiento del Viceministerio de Urbanismo	$ 36,652.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		30 Jun 2020	30 Jul 2020	Mirtha Roman (P)	PARAGUAY
	PR-L1082-P0125	Arquitecto Urbanista para el Fortalecimiento del Viceministerio de Urbanismo	Arquitecto/a Urbanista para el Fortalecimiento del Viceministerio de Urbanismo	$ 36,652.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		30 Jun 2020	30 Jul 2020	Gisela Araujo (P)	PARAGUAY
	PR-L1082-P0125	Arquitecto Urbanista para el Fortalecimiento del Viceministerio de Urbanismo	Arquitecto/a Urbanista para el Fortalecimiento del Viceministerio de Urbanismo	$ 36,652.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		30 Jun 2020	30 Jul 2020	Maria Ximena Amarilla (A)	PARAGUAY	Finished	01 Jul 2022	31 Dec 2022	7,668.96
	PR-L1082-P0125	Arquitecto Urbanista para el Fortalecimiento del Viceministerio de Urbanismo	Arquitecto/a Urbanista para el Fortalecimiento del Viceministerio de Urbanismo	$ 36,652.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		30 Jun 2020	30 Jul 2020	Maria Ximena Amarilla (A)	PARAGUAY	Finished	01 Jan 2023	30 Apr 2023	4,916.78
	PR-L1082-P0125	Arquitecto Urbanista para el Fortalecimiento del Viceministerio de Urbanismo	Arquitecto/a Urbanista para el Fortalecimiento del Viceministerio de Urbanismo	$ 36,652.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		30 Jun 2020	30 Jul 2020	Maria Ximena Amarilla (A)	PARAGUAY
	PR-L1082-P0126	Oficial Fiduciario de la UEP		$ 48,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		16 Mar 2020	15 Jun 2020
	PR-L1082-P0127	Servicio de Limpieza Tercerizada para las oficinas de la UEP		$ 24,000.00	Non-Consulting Services	Shopping/Request for minimun 3 Quotations	Ex-ante	Contract finished		08 Jul 2022	08 Aug 2022	UNIBLANC S.A. (P)	PARAGUAY
	PR-L1082-P0127	Servicio de Limpieza Tercerizada para las oficinas de la UEP		$ 24,000.00	Non-Consulting Services	Shopping/Request for minimun 3 Quotations	Ex-ante	Contract finished		08 Jul 2022	08 Aug 2022	KAAVOTY (A)	PARAGUAY	Finished	22 Aug 2022	31 Dec 2022	7,180.16
	PR-L1082-P0127	Servicio de Limpieza Tercerizada para las oficinas de la UEP		$ 24,000.00	Non-Consulting Services	Shopping/Request for minimun 3 Quotations	Ex-ante	Contract finished		08 Jul 2022	08 Aug 2022	CONSERMAR MULTISERVICIOS (P)	PARAGUAY
	PR-L1082-P3033	Especialista en Adquisiciones del Programa PR-L1082		$ 47,150.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Cancelled		23 Nov 2020	30 Dec 2020
	PR-L1082-P3034	Auditor Jurídico Senior para el MUVH		$ 18,900.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Process ongoing		23 Nov 2020	30 Dec 2020	Cesar Manuel Royg (A)	PARAGUAY
	PR-L1082-P3035	Apoyo Profesional para la Auditoria Jurídica del MUVH (1)		$ 9,450.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Expected		23 Nov 2020	30 Nov 2020	Mariana Denis Capurro (A)	PARAGUAY
	PR-L1082-P3036	Apoyo Profesional para la Auditoria Jurídica del MUVH (2)		$ 9,450.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Expected		23 Nov 2020	30 Dec 2020
	PR-L1082-P3037	Especialista en Auditoria para el MUVH 		$ 9,450.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Expected		23 Nov 2020	30 Jan 2021
	PR-L1082-P3157	Comunicación y Publicidad de los Componentes del Programa PR-L1082		$ 306,500.00	Consulting Firms	Quality-and-Cost Based Selection (QCBS)	Ex-ante	Cancelled		01 Dec 2020	30 Jan 2021
	PR-L1082-P3158	Especialista en Análisis Financiero y Contable para la Maxima Autoridad Institucional		$ 11,150.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Expected		01 Dec 2020	30 Jan 2021
	PR-L1082-P3431	Consultoría para Gestión de Procesos	Consultoría para Gestión de Procesos	$ 13,715.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Process ongoing		13 Jan 2021	20 Apr 2021
	PR-L1082-P3432	Consultoría para Supervisión de Obras Ejecutadas	Consultoría para Supervisión de Obras Ejecutadas	$ 15,430.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Cancelled		13 Jan 2021	20 Apr 2021
	PR-L1082-P3433	Consultoría de Condición Dominial de Inmuebles	Consultoría de Condición Dominial de Inmuebles	$ 6,430.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Cancelled		18 Jan 2021	20 Apr 2021
	PR-L1082-P3434	Urbanista para Viceministerio de Urbanismo	Urbanista para Viceministerio de Urbanismo	$ 5,145.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Cancelled		13 Jan 2021	20 Apr 2021
	PR-L1082-P4013	Especialista en Adquisiciones del Programa PR-L1082		$ 38,815.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		17 Mar 2021	09 Apr 2021	Leticia Melgarejo (P)	PARAGUAY
	PR-L1082-P4013	Especialista en Adquisiciones del Programa PR-L1082		$ 38,815.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		17 Mar 2021	09 Apr 2021	Miguel Mora (P)	PARAGUAY
	PR-L1082-P4013	Especialista en Adquisiciones del Programa PR-L1082		$ 38,815.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		17 Mar 2021	09 Apr 2021	Marlene Barrios (A)	PARAGUAY	Finished	01 Jul 2022	31 Dec 2022	12,462.05
	PR-L1082-P4013	Especialista en Adquisiciones del Programa PR-L1082		$ 38,815.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		17 Mar 2021	09 Apr 2021	Marlene Barrios (A)	PARAGUAY	Finished	01 Jan 2023	30 Apr 2023	8,021.48
	PR-L1082-P4013	Especialista en Adquisiciones del Programa PR-L1082		$ 38,815.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		17 Mar 2021	09 Apr 2021	Marlene Barrios (A)	PARAGUAY
	PR-L1082-P4014	Asistente para la Cooridnación Técnica  - Componente I		$ 9,500.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		22 Mar 2021	15 Apr 2021	Nathalia Belén Calcena Maidana (A)	PARAGUAY	Finished	01 Jul 2022	31 Dec 2022	2,875.21
	PR-L1082-P4014	Asistente para la Cooridnación Técnica  - Componente I		$ 9,500.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		22 Mar 2021	15 Apr 2021	Nathalia Belén Calcena Maidana (A)	PARAGUAY	Finished	01 Jan 2023	30 Apr 2023	1,850.74
	PR-L1082-P4014	Asistente para la Cooridnación Técnica  - Componente I		$ 9,500.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		22 Mar 2021	15 Apr 2021	Nathalia Belén Calcena Maidana (A)	PARAGUAY	Finished	01 May 2023	30 Jun 2023	6,600,000.00
	PR-L1082-P4014	Asistente para la Cooridnación Técnica  - Componente I		$ 9,500.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		22 Mar 2021	15 Apr 2021	Nathalia Belén Calcena Maidana (A)	PARAGUAY
	PR-L1082-P4014	Asistente para la Cooridnación Técnica  - Componente I		$ 9,500.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		22 Mar 2021	15 Apr 2021	Ignacio Morales Portillo (P)	PARAGUAY
	PR-L1082-P4014	Asistente para la Cooridnación Técnica  - Componente I		$ 9,500.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		22 Mar 2021	15 Apr 2021	Lourdes Zoraida Martinez López (P)	PARAGUAY
	PR-L1082-P4015	Apoyo para Evaluación Coordinación Técnica - Componente I		$ 7,600.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		22 Mar 2021	16 Apr 2021	Angel Peralta Bonin (P)	PARAGUAY
	PR-L1082-P4015	Apoyo para Evaluación Coordinación Técnica - Componente I		$ 7,600.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		22 Mar 2021	16 Apr 2021	Alexis José Martinez Maciel (A)	PARAGUAY	Finished	01 Jul 2022	31 Dec 2022	2,435.06
	PR-L1082-P4015	Apoyo para Evaluación Coordinación Técnica - Componente I		$ 7,600.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		22 Mar 2021	16 Apr 2021	Alexis José Martinez Maciel (A)	PARAGUAY	Finished	01 Jan 2023	31 Mar 2023	1,177.98
	PR-L1082-P4015	Apoyo para Evaluación Coordinación Técnica - Componente I		$ 7,600.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		22 Mar 2021	16 Apr 2021	Alexis José Martinez Maciel (A)	PARAGUAY	Finished	01 Apr 2023	30 Jun 2023	1,177.74
	PR-L1082-P4015	Apoyo para Evaluación Coordinación Técnica - Componente I		$ 7,600.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		22 Mar 2021	16 Apr 2021	Alexis José Martinez Maciel (A)	PARAGUAY
	PR-L1082-P4015	Apoyo para Evaluación Coordinación Técnica - Componente I		$ 7,600.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		22 Mar 2021	16 Apr 2021	Natalia Elizabeth Aguero Palacios (P)	PARAGUAY
	PR-L1082-P5134	Consultoría de PMO para proyecto de modernización del MUVH		$ 25,715.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Cancelled		11 May 2021	07 Jun 2021
	PR-L1082-P5879	Servicio de localización y Georreferenciamiento de Soluciones Habitacionales realizados dentro del marco del Proyecto FONAVIS (Periodo 2018-2020)		$ 66,000.00	Non-Consulting Services	Shopping/Request for minimun 3 Quotations	Ex-ante	Cancelled		28 May 2021	28 Jun 2021
	PR-L1082-P5880	Coordinador Técnico para Componente I		$ 26,715.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		11 Jun 2021	30 Jun 2021	Julietta Magalí Corbeta Torras (A)	PARAGUAY	Finished	21 Oct 2022	31 Dec 2022	3,582.31
	PR-L1082-P5880	Coordinador Técnico para Componente I		$ 26,715.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		11 Jun 2021	30 Jun 2021	Julietta Magalí Corbeta Torras (A)	PARAGUAY	Finished	01 Jan 2023	30 Jun 2023	9,186.57
	PR-L1082-P5880	Coordinador Técnico para Componente I		$ 26,715.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		11 Jun 2021	30 Jun 2021	Julietta Magalí Corbeta Torras (A)	PARAGUAY	Execution	01 Jul 2023	31 Aug 2023	3,020.24
	PR-L1082-P5880	Coordinador Técnico para Componente I		$ 26,715.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		11 Jun 2021	30 Jun 2021	Julietta Magalí Corbeta Torras (A)	PARAGUAY
	PR-L1082-P5880	Coordinador Técnico para Componente I		$ 26,715.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		11 Jun 2021	30 Jun 2021	Lorena Paola Sisul Insfrán (P)	PARAGUAY
	PR-L1082-P5880	Coordinador Técnico para Componente I		$ 26,715.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		11 Jun 2021	30 Jun 2021	Hugo Enrique Vázquez Irala (P)	PARAGUAY
	PR-L1082-P5881	Consultor Asistencia Técnica en Métodos Agiles		$ 10,372.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Process ongoing		17 May 2021	31 May 2021
	PR-L1082-P5882	Director General de la Unidad Ejecutora del Programa		$ 53,429.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		18 May 2021	31 May 2021	María Gloria Páez Gueyraud (A)	PARAGUAY	Finished	01 Aug 2022	31 Dec 2022	12,958.12
	PR-L1082-P5882	Director General de la Unidad Ejecutora del Programa		$ 53,429.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		18 May 2021	31 May 2021	María Gloria Páez Gueyraud (A)	PARAGUAY	Finished	01 Jan 2023	30 Apr 2023	10,096.97
	PR-L1082-P5882	Director General de la Unidad Ejecutora del Programa		$ 53,429.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		18 May 2021	31 May 2021	María Gloria Páez Gueyraud (A)	PARAGUAY
	PR-L1082-P5882	Director General de la Unidad Ejecutora del Programa		$ 53,429.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		18 May 2021	31 May 2021	Marta Elizabeth Cárdenas Molinas (P)	PARAGUAY
	PR-L1082-P5882	Director General de la Unidad Ejecutora del Programa		$ 53,429.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		18 May 2021	31 May 2021	Carlos Roberto Yegros Pereira (P)	PARAGUAY
	PR-L1082-P5883	Oficial Fiduciario		$ 24,043.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Cancelled		11 Jun 2021	30 Jun 2021
	PR-L1082-P7551	Comunicador Institucional		$ 20,570.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		11 Jun 2021	30 Jun 2021	Carmen Leonora Avalos Villalba (A)	PARAGUAY	Finished	01 Jun 2022	20 Oct 2022	6,721.52
	PR-L1082-P7551	Comunicador Institucional		$ 20,570.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		11 Jun 2021	30 Jun 2021	Carmen Leonora Avalos Villalba (A)	PARAGUAY	Finished	21 Oct 2022	31 Dec 2022	3,234.71
	PR-L1082-P7551	Comunicador Institucional		$ 20,570.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		11 Jun 2021	30 Jun 2021	Carmen Leonora Avalos Villalba (A)	PARAGUAY	Finished	01 Jan 2023	30 Jun 2023	8,255.50
	PR-L1082-P7551	Comunicador Institucional		$ 20,570.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		11 Jun 2021	30 Jun 2021	Carmen Leonora Avalos Villalba (A)	PARAGUAY
	PR-L1082-P7551	Comunicador Institucional		$ 20,570.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		11 Jun 2021	30 Jun 2021	Nathalia Carolina Fleitas Ortiz (P)	PARAGUAY
	PR-L1082-P7551	Comunicador Institucional		$ 20,570.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		11 Jun 2021	30 Jun 2021	Mariilia Noeli Díaz Alonso (P)	PARAGUAY
	PR-L1082-P12008	Asesor Jurídico UEP-MUVH		$ 15,715.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		23 Jul 2021	16 Aug 2021	César Manuel Royg Arriola (A)	PARAGUAY	Finished	01 May 2022	20 Oct 2022	9,907.34
	PR-L1082-P12008	Asesor Jurídico UEP-MUVH		$ 15,715.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		23 Jul 2021	16 Aug 2021	César Manuel Royg Arriola (A)	PARAGUAY	Finished	21 Oct 2022	31 Dec 2022	3,920.86
	PR-L1082-P12008	Asesor Jurídico UEP-MUVH		$ 15,715.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		23 Jul 2021	16 Aug 2021	César Manuel Royg Arriola (A)	PARAGUAY	Finished	01 Jan 2023	30 Jun 2023	10,036.52
	PR-L1082-P12008	Asesor Jurídico UEP-MUVH		$ 15,715.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		23 Jul 2021	16 Aug 2021	César Manuel Royg Arriola (A)	PARAGUAY	Execution	01 Jul 2023	31 Aug 2023	3,294.80
	PR-L1082-P12008	Asesor Jurídico UEP-MUVH		$ 15,715.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		23 Jul 2021	16 Aug 2021	César Manuel Royg Arriola (A)	PARAGUAY
	PR-L1082-P12008	Asesor Jurídico UEP-MUVH		$ 15,715.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		23 Jul 2021	16 Aug 2021	Patricia Guerrero Escobar (P)	PARAGUAY
	PR-L1082-P12008	Asesor Jurídico UEP-MUVH		$ 15,715.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		23 Jul 2021	16 Aug 2021	Roberto MAría Gabriel Gill Estigarribia (P)	PARAGUAY
	PR-L1082-P12009	Apoyo Asesoria Jurídica UEP-MUVH		$ 7,857.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		23 Jul 2021	16 Aug 2021	Rodrigo Omar Brítez Rojas (P)	PARAGUAY
	PR-L1082-P12009	Apoyo Asesoria Jurídica UEP-MUVH		$ 7,857.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		23 Jul 2021	16 Aug 2021	Elvio Eduardo Guerra Benegas (P)	PARAGUAY
	PR-L1082-P12009	Apoyo Asesoria Jurídica UEP-MUVH		$ 7,857.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		23 Jul 2021	16 Aug 2021	Victor Hugo Augsten Ovelar (A)	PARAGUAY	Finished	01 Jul 2022	31 Dec 2022	9,566.33
	PR-L1082-P12009	Apoyo Asesoria Jurídica UEP-MUVH		$ 7,857.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		23 Jul 2021	16 Aug 2021	Victor Hugo Augsten Ovelar (A)	PARAGUAY	Finished	01 Jan 2023	30 Apr 2023	6,145.98
	PR-L1082-P12009	Apoyo Asesoria Jurídica UEP-MUVH		$ 7,857.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		23 Jul 2021	16 Aug 2021	Victor Hugo Augsten Ovelar (A)	PARAGUAY
	PR-L1082-P12010	Apoyo Asesoria Jurídica UEP-MUVH 		$ 7,857.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Cancelled		23 Jul 2021	16 Aug 2021
	PR-L1082-P12011	Asesor Financiero Contable UEP-MUV		$ 12,858.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Cancelled		23 Jul 2021	16 Aug 2021
	PR-L1082-P12012	Especialista en Estrategia Comunicacional		$ 7,857.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Process ongoing		03 Sep 2021	17 Sep 2021	Juan Pablo Fernández Bogado (A)	PARAGUAY
	PR-L1082-P16351	Auditoria Ambiental y Ajuste del PGAs - Componente II 		$ 16,430.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		25 Aug 2021	29 Sep 2021	Eduardo Colmán Cano (P)	PARAGUAY
	PR-L1082-P16351	Auditoria Ambiental y Ajuste del PGAs - Componente II 		$ 16,430.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		25 Aug 2021	29 Sep 2021	Andrea Cristina Lubián Valenzuela (A)	PARAGUAY	Finished	25 Oct 2021	20 Oct 2022	16,047.44
	PR-L1082-P16351	Auditoria Ambiental y Ajuste del PGAs - Componente II 		$ 16,430.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		25 Aug 2021	29 Sep 2021	Juan Andrés Zarza Maidana (P)	PARAGUAY
	PR-L1082-P16351	Auditoria Ambiental y Ajuste del PGAs - Componente II 		$ 16,430.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		25 Aug 2021	29 Sep 2021	Andrés Ramón Rojas Mbaibe (P)	PARAGUAY
	PR-L1082-P16352	Director del Proyecto AMA - Componente I		$ 28,600.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		30 Aug 2021	29 Sep 2021	Sandra Teresa Rui Díaz Ramirez (A)	PARAGUAY	Finished	01 Jul 2022	31 Dec 2022	12,459.25
	PR-L1082-P16352	Director del Proyecto AMA - Componente I		$ 28,600.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		30 Aug 2021	29 Sep 2021	Sandra Teresa Rui Díaz Ramirez (A)	PARAGUAY	Finished	01 Jan 2023	30 Apr 2023	8,019.85
	PR-L1082-P16352	Director del Proyecto AMA - Componente I		$ 28,600.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		30 Aug 2021	29 Sep 2021	Sandra Teresa Rui Díaz Ramirez (A)	PARAGUAY	Finished	30 Jun 2023	30 Jun 2023	28,600,000.00
	PR-L1082-P16352	Director del Proyecto AMA - Componente I		$ 28,600.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		30 Aug 2021	29 Sep 2021	Sandra Teresa Rui Díaz Ramirez (A)	PARAGUAY
	PR-L1082-P16352	Director del Proyecto AMA - Componente I		$ 28,600.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		30 Aug 2021	29 Sep 2021	María Celeste Vega (P)	PARAGUAY
	PR-L1082-P16352	Director del Proyecto AMA - Componente I		$ 28,600.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		30 Aug 2021	29 Sep 2021	Luis Gumercindo Toledo Gómez (P)	PARAGUAY
	PR-L1082-P16353	Técnico Evaluador para el Componente I		$ 16,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		30 Aug 2021	29 Sep 2021	Lorena Paola Sisul Insfrán (A)	PARAGUAY	Finished	25 Apr 2022	20 Oct 2022	6,854.63
	PR-L1082-P16353	Técnico Evaluador para el Componente I		$ 16,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		30 Aug 2021	29 Sep 2021	Lorena Paola Sisul Insfrán (A)	PARAGUAY	Finished	21 Oct 2022	31 Dec 2022	2,605.31
	PR-L1082-P16353	Técnico Evaluador para el Componente I		$ 16,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		30 Aug 2021	29 Sep 2021	Lorena Paola Sisul Insfrán (A)	PARAGUAY
	PR-L1082-P16353	Técnico Evaluador para el Componente I		$ 16,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		30 Aug 2021	29 Sep 2021	Hugo Enrique Vázquez Irala (P)	PARAGUAY
	PR-L1082-P16353	Técnico Evaluador para el Componente I		$ 16,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		30 Aug 2021	29 Sep 2021	Rodrigo Javier Casariego Torres (P)	PARAGUAY
	PR-L1082-P16354	Supervisor de Obras para el Componente  I 		$ 14,143.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		15 Dec 2021	15 Feb 2022	Anibal Jorge Ayala Benitez (P)	PARAGUAY
	PR-L1082-P16354	Supervisor de Obras para el Componente  I 		$ 14,143.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		15 Dec 2021	15 Feb 2022	César Coeffier Villalba (P)	PARAGUAY
	PR-L1082-P16354	Supervisor de Obras para el Componente  I 		$ 14,143.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		15 Dec 2021	15 Feb 2022	Marcos Raúl Galeano Gómez (A)	PARAGUAY	Finished	21 Oct 2022	31 Dec 2022	3,224.08
	PR-L1082-P16354	Supervisor de Obras para el Componente  I 		$ 14,143.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		15 Dec 2021	15 Feb 2022	Marcos Raúl Galeano Gómez (A)	PARAGUAY	Finished	01 Jan 2023	30 Jun 2023	8,267.91
	PR-L1082-P16354	Supervisor de Obras para el Componente  I 		$ 14,143.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		15 Dec 2021	15 Feb 2022	Marcos Raúl Galeano Gómez (A)	PARAGUAY	Execution	01 Jul 2023	31 Aug 2023	2,718.21
	PR-L1082-P16354	Supervisor de Obras para el Componente  I 		$ 14,143.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		15 Dec 2021	15 Feb 2022	Marcos Raúl Galeano Gómez (A)	PARAGUAY
	PR-L1082-P17395	Apoyo Profesional en Planificación y Gestión de Proyectos para la UEP BID - MUVH		$ 6,286.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		30 Aug 2021	15 Sep 2021	Jorge Daniel González Delgado (A)	PARAGUAY	Finished	01 Jul 2022	31 Dec 2022	9,566.33
	PR-L1082-P17395	Apoyo Profesional en Planificación y Gestión de Proyectos para la UEP BID - MUVH		$ 6,286.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		30 Aug 2021	15 Sep 2021	Jorge Daniel González Delgado (A)	PARAGUAY	Finished	01 Jan 2023	30 Apr 2023	6,145.98
	PR-L1082-P17395	Apoyo Profesional en Planificación y Gestión de Proyectos para la UEP BID - MUVH		$ 6,286.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		30 Aug 2021	15 Sep 2021	Jorge Daniel González Delgado (A)	PARAGUAY	Finished	01 May 2023	31 May 2023	1,512.01
	PR-L1082-P17395	Apoyo Profesional en Planificación y Gestión de Proyectos para la UEP BID - MUVH		$ 6,286.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		30 Aug 2021	15 Sep 2021	Jorge Daniel González Delgado (A)	PARAGUAY
	PR-L1082-P17395	Apoyo Profesional en Planificación y Gestión de Proyectos para la UEP BID - MUVH		$ 6,286.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		30 Aug 2021	15 Sep 2021	Liz Evelyn Gómez Méndez (P)	PARAGUAY
	PR-L1082-P17395	Apoyo Profesional en Planificación y Gestión de Proyectos para la UEP BID - MUVH		$ 6,286.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		30 Aug 2021	15 Sep 2021	Lorena Adriana Martínez Ramírez (P)	PARAGUAY
	PR-L1082-P17396	Especialista en Control de Procesos para UEP BID - MUVH		$ 8,171.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		30 Aug 2021	15 Sep 2021	Mauro Alberto Flecha Gimenez (P)	PARAGUAY
	PR-L1082-P17396	Especialista en Control de Procesos para UEP BID - MUVH		$ 8,171.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		30 Aug 2021	15 Sep 2021	Fátima Zunilda Villalba de Lindstrom (P)	PARAGUAY
	PR-L1082-P17396	Especialista en Control de Procesos para UEP BID - MUVH		$ 8,171.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		30 Aug 2021	15 Sep 2021	Victor Manuel González Fleitas (A)	PARAGUAY	Finished	01 Jul 2022	31 Dec 2022	12,262.29
	PR-L1082-P17396	Especialista en Control de Procesos para UEP BID - MUVH		$ 8,171.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		30 Aug 2021	15 Sep 2021	Victor Manuel González Fleitas (A)	PARAGUAY	Finished	01 Jan 2023	30 Apr 2023	7,878.03
	PR-L1082-P17396	Especialista en Control de Procesos para UEP BID - MUVH		$ 8,171.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		30 Aug 2021	15 Sep 2021	Victor Manuel González Fleitas (A)	PARAGUAY
	PR-L1082-P18836	ASESORAMIENTO TECNICO EN CONTABILIDAD Y FINANZAS A LA UEP Y AL MUVH EN EL PROGRAMA PR-L1082		$ 11,572.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		10 Sep 2021	15 Oct 2021	Sara Cristina Martinez Candia (A)	PARAGUAY
	PR-L1082-P18836	ASESORAMIENTO TECNICO EN CONTABILIDAD Y FINANZAS A LA UEP Y AL MUVH EN EL PROGRAMA PR-L1082		$ 11,572.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		10 Sep 2021	15 Oct 2021	Alice Marlene Reinoso Alvarenga (P)	PARAGUAY
	PR-L1082-P18836	ASESORAMIENTO TECNICO EN CONTABILIDAD Y FINANZAS A LA UEP Y AL MUVH EN EL PROGRAMA PR-L1082		$ 11,572.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		10 Sep 2021	15 Oct 2021	Luz Diana Méndez De Arzamendia (P)	PARAGUAY
	PR-L1082-P24987	Especialista en Adquisiciones del Programa PR-L1082 - II		$ 12,257.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Process ongoing		22 Oct 2021	16 Nov 2021	Manuel Paez Monges Guanes (A)	PARAGUAY
	PR-L1082-P31192	Diseño de Proyecto Ejecutivo para la recuperación del Cauce México		$ 90,000.00	Consulting Firms	Single-Source Selection of Firms (SSS)	Ex-ante	Contract finished		14 Dec 2021	28 Feb 2022	LOGOS SRL (A)	PARAGUAY	Finished	11 Apr 2022	11 Jul 2022	88,683.41
	PR-L1082-P31932	Supervisor de Obras para el Componente  I  (2)		$ 14,143.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		15 Dec 2021	15 Feb 2022	María Mercedes Sanabria Galeano (A)	PARAGUAY	Finished	21 Oct 2022	31 Dec 2022	3,224.08
	PR-L1082-P31932	Supervisor de Obras para el Componente  I  (2)		$ 14,143.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		15 Dec 2021	15 Feb 2022	María Mercedes Sanabria Galeano (A)	PARAGUAY	Finished	01 Jan 2023	30 Jun 2023	8,267.91
	PR-L1082-P31932	Supervisor de Obras para el Componente  I  (2)		$ 14,143.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		15 Dec 2021	15 Feb 2022	María Mercedes Sanabria Galeano (A)	PARAGUAY	Execution	01 Jul 2023	31 Aug 2023	2,718.21
	PR-L1082-P31932	Supervisor de Obras para el Componente  I  (2)		$ 14,143.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		15 Dec 2021	15 Feb 2022	María Mercedes Sanabria Galeano (A)	PARAGUAY
	PR-L1082-P31932	Supervisor de Obras para el Componente  I  (2)		$ 14,143.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		15 Dec 2021	15 Feb 2022	Juan Emiliano Cabañas Quintana (P)	PARAGUAY
	PR-L1082-P31932	Supervisor de Obras para el Componente  I  (2)		$ 14,143.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		15 Dec 2021	15 Feb 2022	Edelira  Constanza Krutzfeld Quevedo (P)	PARAGUAY
	PR-L1082-P35505	Apoyo a las Areas Técnicas del Programa y el MUVH		$ 13,571.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Cancelled		10 Jan 2022	04 Feb 2022	Carolina Paola Ruiz Diaz Enciso (A)	PARAGUAY
	PR-L1082-P35505	Apoyo a las Areas Técnicas del Programa y el MUVH		$ 13,571.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Cancelled		10 Jan 2022	04 Feb 2022	Mario Eduardo León Acosta (P)	PARAGUAY
	PR-L1082-P35505	Apoyo a las Areas Técnicas del Programa y el MUVH		$ 13,571.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Cancelled		10 Jan 2022	04 Feb 2022	Rosa Irene Julieta Franco Alarcón (P)	PARAGUAY
	PR-L1082-P37724	Director del Componente III 		$ 21,215.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Cancelled		21 Jan 2022	22 Feb 2022	Cristian Copp Cabanellas Esteche (A)	PARAGUAY
	PR-L1082-P37724	Director del Componente III 		$ 21,215.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Cancelled		21 Jan 2022	22 Feb 2022	Marcos Sebastian Benitez Gonzalez (P)	PARAGUAY
	PR-L1082-P37724	Director del Componente III 		$ 21,215.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Cancelled		21 Jan 2022	22 Feb 2022	Alejandro MAteo Talia Moreno (P)	PARAGUAY
	PR-L1082-P38336	Arquitecto Urbanista para el Componente II		$ 12,729.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		26 Jan 2022	24 Feb 2022	Susana Raquel Nieto Medina (A)	PARAGUAY	Finished	01 May 2022	20 Oct 2022	8,164.39
	PR-L1082-P38336	Arquitecto Urbanista para el Componente II		$ 12,729.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		26 Jan 2022	24 Feb 2022	Susana Raquel Nieto Medina (A)	PARAGUAY	Finished	21 Oct 2022	31 Dec 2022	3,234.71
	PR-L1082-P38336	Arquitecto Urbanista para el Componente II		$ 12,729.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		26 Jan 2022	24 Feb 2022	Susana Raquel Nieto Medina (A)	PARAGUAY	Finished	01 Jan 2023	30 Jun 2023	8,255.50
	PR-L1082-P38336	Arquitecto Urbanista para el Componente II		$ 12,729.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		26 Jan 2022	24 Feb 2022	Susana Raquel Nieto Medina (A)	PARAGUAY	Execution	01 Jul 2023	31 Aug 2023	2,718.21
	PR-L1082-P38336	Arquitecto Urbanista para el Componente II		$ 12,729.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		26 Jan 2022	24 Feb 2022	Susana Raquel Nieto Medina (A)	PARAGUAY
	PR-L1082-P38336	Arquitecto Urbanista para el Componente II		$ 12,729.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		26 Jan 2022	24 Feb 2022	Myrian Raquel Meza de López (P)	PARAGUAY
	PR-L1082-P38336	Arquitecto Urbanista para el Componente II		$ 12,729.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		26 Jan 2022	24 Feb 2022	Alexandro Javier Ojeda Agüero (P)	PARAGUAY
	PR-L1082-P38338	Especialista Financiero para el Programa		$ 12,858.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		28 Jan 2022	04 Mar 2022	Eusebio Manuel Alarcón Safstrand (A)	PARAGUAY	Pending Signature	25 May 2022	20 Oct 2022	10,697.71
	PR-L1082-P38338	Especialista Financiero para el Programa		$ 12,858.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		28 Jan 2022	04 Mar 2022	Diego José Lovera Florentín (P)	PARAGUAY
	PR-L1082-P38338	Especialista Financiero para el Programa		$ 12,858.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		28 Jan 2022	04 Mar 2022	Jorge Daniel Morínigo Aguayo (P)	PARAGUAY
	PR-L1082-P38655	Especialista Ambiental del Componente II		$ 11,315.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Cancelled		27 Jan 2022	14 Feb 2022	Nora Alcira Martínez Mieres (P)	PARAGUAY
	PR-L1082-P38655	Especialista Ambiental del Componente II		$ 11,315.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Cancelled		27 Jan 2022	14 Feb 2022	María Gabriela Araujo Colombo (P)	PARAGUAY
	PR-L1082-P38655	Especialista Ambiental del Componente II		$ 11,315.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Cancelled		27 Jan 2022	14 Feb 2022	Fátima Edizabeth Benítez Bogado (P)	PARAGUAY
	PR-L1082-P38656	Especialista Social del Componente II		$ 7,072.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		27 Jan 2022	15 Feb 2022	Jhenny Rocío Saldívar Vera (A)	PARAGUAY	Finished	01 Apr 2022	20 Oct 2022	5,363.29
	PR-L1082-P38656	Especialista Social del Componente II		$ 7,072.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		27 Jan 2022	15 Feb 2022	Jhenny Rocío Saldívar Vera (A)	PARAGUAY	Amendment Under Review	21 Oct 2022	31 Dec 2022	1,797.06
	PR-L1082-P38656	Especialista Social del Componente II		$ 7,072.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		27 Jan 2022	15 Feb 2022	Jhenny Rocío Saldívar Vera (A)	PARAGUAY	Finished	01 Jan 2023	30 Jun 2023	4,593.29
	PR-L1082-P38656	Especialista Social del Componente II		$ 7,072.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		27 Jan 2022	15 Feb 2022	Jhenny Rocío Saldívar Vera (A)	PARAGUAY	Execution	01 Jul 2023	31 Aug 2023	1,510.12
	PR-L1082-P38656	Especialista Social del Componente II		$ 7,072.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		27 Jan 2022	15 Feb 2022	Jhenny Rocío Saldívar Vera (A)	PARAGUAY
	PR-L1082-P38656	Especialista Social del Componente II		$ 7,072.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		27 Jan 2022	15 Feb 2022	Maria Teresa Marecos (P)	PARAGUAY
	PR-L1082-P38656	Especialista Social del Componente II		$ 7,072.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		27 Jan 2022	15 Feb 2022	Andrés Avelino Rojas Torres (P)	PARAGUAY
	PR-L1082-P38658	Especialista en Administración y Finanzas UEP-MUVH		$ 21,858.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		28 Jan 2022	15 Feb 2022	Sara Cristina Martinez Candia (A)	PARAGUAY	Finished	21 Oct 2022	31 Dec 2022	3,894.46
	PR-L1082-P38658	Especialista en Administración y Finanzas UEP-MUVH		$ 21,858.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		28 Jan 2022	15 Feb 2022	Sara Cristina Martinez Candia (A)	PARAGUAY	Finished	01 Jan 2023	30 Jun 2023	10,006.67
	PR-L1082-P38658	Especialista en Administración y Finanzas UEP-MUVH		$ 21,858.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		28 Jan 2022	15 Feb 2022	Sara Cristina Martinez Candia (A)	PARAGUAY	Execution	01 Jul 2023	31 Aug 2023	3,294.80
	PR-L1082-P38658	Especialista en Administración y Finanzas UEP-MUVH		$ 21,858.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		28 Jan 2022	15 Feb 2022	Sara Cristina Martinez Candia (A)	PARAGUAY
	PR-L1082-P38658	Especialista en Administración y Finanzas UEP-MUVH		$ 21,858.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		28 Jan 2022	15 Feb 2022	Luz Diana Méndez De Arzamendia (P)	PARAGUAY
	PR-L1082-P38658	Especialista en Administración y Finanzas UEP-MUVH		$ 21,858.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		28 Jan 2022	15 Feb 2022	Alice Marlene Reinoso Alvarenga (P)	PARAGUAY
	PR-L1082-P38659	Programador-Desarrollador - Componente III (3)		$ 12,214.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Cancelled		31 Jan 2022	21 Feb 2022
	PR-L1082-P38660	Coordinador TICs del Componente III		$ 14,143.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Cancelled		31 Jan 2022	21 Feb 2022
	PR-L1082-P38661	Especialista en Estrategia Comunicacional UEP-MUVH		$ 14,143.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		28 Jan 2022	18 Feb 2022	Juan Pablo María Fernández Bogado (A)	PARAGUAY	Finished	20 Apr 2022	20 Oct 2022	9,656.07
	PR-L1082-P38661	Especialista en Estrategia Comunicacional UEP-MUVH		$ 14,143.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		28 Jan 2022	18 Feb 2022	Miguel Ángel Rojas (P)	PARAGUAY
	PR-L1082-P38661	Especialista en Estrategia Comunicacional UEP-MUVH		$ 14,143.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		28 Jan 2022	18 Feb 2022	Diego Andrés Jansen Márquez (P)	ARGENTINA
	PR-L1082-P38662	Auditor Integridad Técncia para el Componente I		$ 20,572.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Expected		24 Jun 2022	12 Aug 2022
	PR-L1082-P38663	Auditor Integridad Técncia para el Componene I (2)		$ 20,572.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		24 Jun 2022	12 Aug 2022	Leonardo José Fernandez Sánchez (A)	VENEZUELA	Execution	15 Mar 2023	15 Aug 2023	6,263.57
	PR-L1082-P38663	Auditor Integridad Técncia para el Componene I (2)		$ 20,572.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		24 Jun 2022	12 Aug 2022	Natalia Beatriz Gayoso Barrios (P)	PARAGUAY
	PR-L1082-P38663	Auditor Integridad Técncia para el Componene I (2)		$ 20,572.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		24 Jun 2022	12 Aug 2022	Maria Patricia Felicidad Brítez (P)	PARAGUAY
	PR-L1082-P38664	Especialista Integridad Social para el Componente I		$ 20,572.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		24 Jun 2022	12 Aug 2022	Damaris Rocío Cristaldo Doldán (A)	PARAGUAY
	PR-L1082-P38664	Especialista Integridad Social para el Componente I		$ 20,572.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		24 Jun 2022	12 Aug 2022	Juan Duarte (P)	PARAGUAY
	PR-L1082-P38664	Especialista Integridad Social para el Componente I		$ 20,572.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		24 Jun 2022	12 Aug 2022	Néstor Kleber Rodríguez Toledo (P)	PARAGUAY
	PR-L1082-P38664	Especialista Integridad Social para el Componente I		$ 20,572.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		24 Jun 2022	12 Aug 2022	Marcelo Bogado Pompa (A)	PARAGUAY
	PR-L1082-P38664	Especialista Integridad Social para el Componente I		$ 20,572.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		24 Jun 2022	12 Aug 2022	Nadia Rodriguez Guerrero (P)	PARAGUAY
	PR-L1082-P38664	Especialista Integridad Social para el Componente I		$ 20,572.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		24 Jun 2022	12 Aug 2022	Romina Teresa Duarte Montiel (P)	PARAGUAY
	PR-L1082-P38665	Asesor Técnico de Relaciones Interinstitucionales del Programa 		$ 8,572.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Contract finished		23 Mar 2022	20 Apr 2022	Oscar Fernando Mercado Grau (A)	PARAGUAY	Finished	01 May 2022	30 Sep 2022	8,738.59
	PR-L1082-P38726	Asistente Técnico  para el Componente I		$ 6,172.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Cancelled		24 Jun 2022	29 Jul 2022
	PR-L1082-P38727	Asistente Financiero del Programa		$ 7,071.42	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Cancelled		27 Jan 2022	07 Feb 2022
	PR-L1082-P38728	Profesional en Arquitectura para la UEP - MUVH		$ 12,215.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		31 Jan 2022	21 Feb 2022	Cynthia María Elizabeth Baumann (A)	PARAGUAY	Finished	18 Apr 2022	20 Oct 2022	7,815.73
	PR-L1082-P38728	Profesional en Arquitectura para la UEP - MUVH		$ 12,215.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		31 Jan 2022	21 Feb 2022	Cynthia María Elizabeth Baumann (A)	PARAGUAY	Finished	21 Oct 2022	31 Dec 2022	2,875.30
	PR-L1082-P38728	Profesional en Arquitectura para la UEP - MUVH		$ 12,215.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		31 Jan 2022	21 Feb 2022	Cynthia María Elizabeth Baumann (A)	PARAGUAY	Finished	01 Jan 2023	30 Jun 2023	7,338.23
	PR-L1082-P38728	Profesional en Arquitectura para la UEP - MUVH		$ 12,215.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		31 Jan 2022	21 Feb 2022	Cynthia María Elizabeth Baumann (A)	PARAGUAY
	PR-L1082-P38728	Profesional en Arquitectura para la UEP - MUVH		$ 12,215.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		31 Jan 2022	21 Feb 2022	Víctor Eduardo Causarano Argüello (P)	PARAGUAY
	PR-L1082-P38728	Profesional en Arquitectura para la UEP - MUVH		$ 12,215.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		31 Jan 2022	21 Feb 2022	Estela Karina Martínez Butti (P)	PARAGUAY
	PR-L1082-P38729	Apoyo Social UEP - MUVH 		$ 5,143.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		31 Jan 2022	21 Feb 2022	Sergio Daniel González Rolón (A)	PARAGUAY	Finished	18 Apr 2022	20 Oct 2022	405,347.75
	PR-L1082-P38729	Apoyo Social UEP - MUVH 		$ 5,143.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		31 Jan 2022	21 Feb 2022	Sergio Daniel González Rolón (A)	PARAGUAY	Finished	21 Oct 2022	31 Dec 2022	1,306.11
	PR-L1082-P38729	Apoyo Social UEP - MUVH 		$ 5,143.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		31 Jan 2022	21 Feb 2022	Sergio Daniel González Rolón (A)	PARAGUAY	Finished	01 Jan 2023	31 Mar 2023	1,682.83
	PR-L1082-P38729	Apoyo Social UEP - MUVH 		$ 5,143.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		31 Jan 2022	21 Feb 2022	Sergio Daniel González Rolón (A)	PARAGUAY	Finished	01 Apr 2023	30 Jun 2023	1,676.65
	PR-L1082-P38729	Apoyo Social UEP - MUVH 		$ 5,143.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		31 Jan 2022	21 Feb 2022	Sergio Daniel González Rolón (A)	PARAGUAY
	PR-L1082-P38729	Apoyo Social UEP - MUVH 		$ 5,143.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		31 Jan 2022	21 Feb 2022	Celeste Luján Ledezma Pérez (P)	PARAGUAY
	PR-L1082-P38729	Apoyo Social UEP - MUVH 		$ 5,143.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		31 Jan 2022	21 Feb 2022	Alcides Manuel Avalos Duarte (P)	PARAGUAY
	PR-L1082-P39110	Consultoría de Asistencia Técnica en Gestión de Proyectos y Métodos Agiles		$ 0.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Cancelled		15 Feb 2022	04 Mar 2022
	PR-L1082-P39111	Consultoría de Asistencia Técnica en Gestión de Proyectos y Métodos Agiles		$ 10,372.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Contract finished		23 Mar 2022	20 Apr 2022	Rocío Carolina González de Lara (A)	PARAGUAY	Finished	03 Jun 2022	20 Oct 2022	10,577.54
	PR-L1082-P42730	Director del Componente III "Fortalecimiento de la Gestión del MUVH"		$ 16,343.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		02 Mar 2022	16 Mar 2022	Walter Frans Kurth Benítez (A)	PARAGUAY	Finished	01 Apr 2022	20 Oct 2022	13,876.76
	PR-L1082-P42730	Director del Componente III "Fortalecimiento de la Gestión del MUVH"		$ 16,343.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		02 Mar 2022	16 Mar 2022	Lucia de los Ángeles Lugo Acuña (P)	PARAGUAY
	PR-L1082-P42730	Director del Componente III "Fortalecimiento de la Gestión del MUVH"		$ 16,343.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		02 Mar 2022	16 Mar 2022	Juan Ramon Ferreira (P)	PARAGUAY
	PR-L1082-P43398	DIRECTOR DEL COMPONENTE II (3)		$ 20,572.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		07 Mar 2022	04 Apr 2022	Edgar Alfonso Galarza Jara (A)	PARAGUAY	Finished	01 Apr 2022	20 Oct 2022	17,435.52
	PR-L1082-P43398	DIRECTOR DEL COMPONENTE II (3)		$ 20,572.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		07 Mar 2022	04 Apr 2022	Edgar Alfonso Galarza Jara (A)	PARAGUAY	Finished	21 Oct 2022	31 Dec 2022	5,881.30
	PR-L1082-P43398	DIRECTOR DEL COMPONENTE II (3)		$ 20,572.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		07 Mar 2022	04 Apr 2022	Edgar Alfonso Galarza Jara (A)	PARAGUAY	Finished	01 Jan 2023	30 Jun 2023	15,142.38
	PR-L1082-P43398	DIRECTOR DEL COMPONENTE II (3)		$ 20,572.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		07 Mar 2022	04 Apr 2022	Edgar Alfonso Galarza Jara (A)	PARAGUAY
	PR-L1082-P43398	DIRECTOR DEL COMPONENTE II (3)		$ 20,572.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		07 Mar 2022	04 Apr 2022	Juan Oscar Huerta Delgado (P)	PARAGUAY
	PR-L1082-P43398	DIRECTOR DEL COMPONENTE II (3)		$ 20,572.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		07 Mar 2022	04 Apr 2022	Roberto Agustín Zalazar Giummarresi (P)	PARAGUAY
	PR-L1082-P43399	Especialista en Redes e Infraestructura para el Componente II  (2)		$ 18,858.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		07 Mar 2022	04 Apr 2022	Rocio Carolina Suárez Rolón (A)	PARAGUAY	Finished	18 Apr 2022	20 Oct 2022	14,658.98
	PR-L1082-P43399	Especialista en Redes e Infraestructura para el Componente II  (2)		$ 18,858.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		07 Mar 2022	04 Apr 2022	Rocio Carolina Suárez Rolón (A)	PARAGUAY	Finished	21 Oct 2022	31 Dec 2022	5,391.19
	PR-L1082-P43399	Especialista en Redes e Infraestructura para el Componente II  (2)		$ 18,858.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		07 Mar 2022	04 Apr 2022	Rocio Carolina Suárez Rolón (A)	PARAGUAY	Finished	01 Jan 2023	30 Jun 2023	13,885.67
	PR-L1082-P43399	Especialista en Redes e Infraestructura para el Componente II  (2)		$ 18,858.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		07 Mar 2022	04 Apr 2022	Rocio Carolina Suárez Rolón (A)	PARAGUAY
	PR-L1082-P43399	Especialista en Redes e Infraestructura para el Componente II  (2)		$ 18,858.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		07 Mar 2022	04 Apr 2022	Liliana Maria Godoy Mancuello (P)	PARAGUAY
	PR-L1082-P43399	Especialista en Redes e Infraestructura para el Componente II  (2)		$ 18,858.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		07 Mar 2022	04 Apr 2022	Jazmín Soledad Suarez Rolón (P)	PARAGUAY
	PR-L1082-P45876	Especialista en Asuntos Legales UEP-MUVH		$ 15,430.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		24 Mar 2022	20 Apr 2022	Héctor Javier Centurión González (A)	PARAGUAY	Finished	05 May 2022	05 Nov 2022	15,729.45
	PR-L1082-P45876	Especialista en Asuntos Legales UEP-MUVH		$ 15,430.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		24 Mar 2022	20 Apr 2022	Humberto Damián Espínola Groselle (P)	PARAGUAY
	PR-L1082-P45876	Especialista en Asuntos Legales UEP-MUVH		$ 15,430.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		24 Mar 2022	20 Apr 2022	Patricia Carolina Benítez Verón (P)	PARAGUAY
	PR-L1082-P50488	Servicio de Alquiler de Vehículos para el Componente II		$ 25,000.00	Non-Consulting Services	Shopping/Request for minimun 3 Quotations	Ex-ante	Process ongoing		28 Jun 2022	28 Jul 2022	SIXT PY S.A. (A)	PARAGUAY
	PR-L1082-P50489	Alquiler de inmueble para el Proyecto Chacarita Alta 		$ 12,858.00	Non-Consulting Services	Direct Contracting/Selection	Ex-ante	Contract under execution		16 May 2022	15 Jun 2022	Nora Baumann de Andrada (A)	PARAGUAY	Execution with Amendments	01 Aug 2022	31 Dec 2022	10,286.44
	PR-L1082-P50750	Especialista Ambiental para el Componente II (2)		$ 7,542.86	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		27 May 2022	20 Jun 2022	Maria Elena Ferreira Silva (A)	PARAGUAY	Finished	06 Jun 2022	20 Oct 2022	5,768.09
	PR-L1082-P50750	Especialista Ambiental para el Componente II (2)		$ 7,542.86	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		27 May 2022	20 Jun 2022	Luis César Velázquez Silva (P)	PARAGUAY
	PR-L1082-P50750	Especialista Ambiental para el Componente II (2)		$ 7,542.86	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		27 May 2022	20 Jun 2022	Andrea Mariela Eisenhút Duré (P)	PARAGUAY
	PR-L1082-P50751	Especialista en Soporte a Procesos Licitatorios en el Area de Adquisiciones		$ 11,142.86	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Cancelled		27 May 2022	20 Jun 2022	Jorge Augusto Zarate Leiva (A)	PARAGUAY
	PR-L1082-P50751	Especialista en Soporte a Procesos Licitatorios en el Area de Adquisiciones		$ 11,142.86	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Cancelled		27 May 2022	20 Jun 2022	Mercedes Monserrat Silguero Denis (P)	PARAGUAY
	PR-L1082-P50751	Especialista en Soporte a Procesos Licitatorios en el Area de Adquisiciones		$ 11,142.86	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Cancelled		27 May 2022	20 Jun 2022	Gabriel Orlando Solalinde Rodriguez (P)	PARAGUAY
	PR-L1082-P50753	Adquisición de Insumos de Oficinas para la UEP		$ 714.29	Goods	Shopping/Request for minimun 3 Quotations	Ex-ante	Cancelled		06 Jun 2022	07 Jul 2022
	PR-L1082-P50754	Adquisición de Útiles de Oficina para la UEP		$ 7,142.86	Goods	Direct Contracting/Selection	Ex-ante	Contract finished		11 Jul 2022	08 Aug 2022	Printec  S.A. (A)	PARAGUAY	Finished	20 Sep 2022	10 Nov 2022	6,804.02
	PR-L1082-P50826	Especialista en Alianza Pública Privada y Regularización de la Propiedad		$ 9,428.58	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Cancelled		30 Apr 2022	14 May 2022
	PR-L1082-P50828	Firma Consultora de Apoyo a las Acciones Ambientales y Sanitarias en el Barrio Chacarita Alta		$ 130,000.00	Consulting Firms	Quality-Based Selection (QBS)	Ex-ante	Evaluation of Bids/Proposals		22 Apr 2022	15 Jul 2022	OPADES (A)	PARAGUAY	Pending Signature	17 Oct 2022	17 Oct 2023	126,105.42
	PR-L1082-P50828	Firma Consultora de Apoyo a las Acciones Ambientales y Sanitarias en el Barrio Chacarita Alta		$ 130,000.00	Consulting Firms	Quality-Based Selection (QBS)	Ex-ante	Evaluation of Bids/Proposals		22 Apr 2022	15 Jul 2022	CONSORCIO 2G (P)	PARAGUAY
	PR-L1082-P50830	Alquiler para Equipamiento Social en el Barrio Chacarita Alta		$ 10,000.00	Goods	Direct Contracting/Selection	Ex-ante	Process ongoing		05 May 2022	19 May 2022	Zulma Asunción López Torres (A)	PARAGUAY	Pending Signature	06 Sep 2022	06 Sep 2023	6,564.69
	PR-L1082-P50833	Servicio de Centro de Información y Soporte a Usuarios		$ 35,000.00	Non-Consulting Services	Shopping/Request for minimun 3 Quotations	Ex-ante	Process ongoing		22 Jul 2022	22 Aug 2022	SISTEMAS Y GESTIONES S.A. (A)	PARAGUAY
	PR-L1082-P50833	Servicio de Centro de Información y Soporte a Usuarios		$ 35,000.00	Non-Consulting Services	Shopping/Request for minimun 3 Quotations	Ex-ante	Process ongoing		22 Jul 2022	22 Aug 2022	VOICENTER S.A. (P)	PARAGUAY
	PR-L1082-P50833	Servicio de Centro de Información y Soporte a Usuarios		$ 35,000.00	Non-Consulting Services	Shopping/Request for minimun 3 Quotations	Ex-ante	Process ongoing		22 Jul 2022	22 Aug 2022	ONLINE PARAGUAY S.A. (P)	PARAGUAY
	PR-L1082-P50833	Servicio de Centro de Información y Soporte a Usuarios		$ 35,000.00	Non-Consulting Services	Shopping/Request for minimun 3 Quotations	Ex-ante	Process ongoing		22 Jul 2022	22 Aug 2022	MTEL PARAGUAY S.A. (P)	PARAGUAY
	PR-L1082-P50834	Técnico Programador/Desarrollador para el Componente III		$ 5,571.43	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Cancelled		27 May 2022	20 Jun 2022
	PR-L1082-P56289	Apoyo en Moniitoreo para el Componente III		$ 4,285.71	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		27 May 2022	20 Jun 2022	Víctor Raúl Rivarola Medina (A)	PARAGUAY	Finished	06 Jul 2022	06 Dec 2022	4,372.92
	PR-L1082-P56289	Apoyo en Moniitoreo para el Componente III		$ 4,285.71	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		27 May 2022	20 Jun 2022	Ricardo Gerard Gaona Jara (P)	PARAGUAY
	PR-L1082-P56289	Apoyo en Moniitoreo para el Componente III		$ 4,285.71	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		27 May 2022	20 Jun 2022	Laura Beatriz Cabral Rebey (P)	PARAGUAY
	PR-L1082-P56290	Especialista en Adquisiciones  para el Programa PR-L1082 (3)		$ 10,214.28	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		23 May 2022	23 Jun 2022	Manuel María de Jesús Páez Monges (A)	PARAGUAY	Finished	15 Jun 2022	20 Oct 2022	8,746.75
	PR-L1082-P56290	Especialista en Adquisiciones  para el Programa PR-L1082 (3)		$ 10,214.28	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		23 May 2022	23 Jun 2022	Manuel María de Jesús Páez Monges (A)	PARAGUAY	Finished	21 Oct 2022	31 Dec 2022	4,388.52
	PR-L1082-P56290	Especialista en Adquisiciones  para el Programa PR-L1082 (3)		$ 10,214.28	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		23 May 2022	23 Jun 2022	Manuel María de Jesús Páez Monges (A)	PARAGUAY	Finished	01 Jan 2023	30 Apr 2023	7,460.54
	PR-L1082-P56290	Especialista en Adquisiciones  para el Programa PR-L1082 (3)		$ 10,214.28	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		23 May 2022	23 Jun 2022	Manuel María de Jesús Páez Monges (A)	PARAGUAY
	PR-L1082-P56290	Especialista en Adquisiciones  para el Programa PR-L1082 (3)		$ 10,214.28	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		23 May 2022	23 Jun 2022	Leila Rocio Petersen Núñez (P)	PARAGUAY
	PR-L1082-P56290	Especialista en Adquisiciones  para el Programa PR-L1082 (3)		$ 10,214.28	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		23 May 2022	23 Jun 2022	Mercedes Montserrat Silguero Denis (P)	PARAGUAY
	PR-L1082-P56610	Servicio de adecuación de cableado estructurado de red y eléctrico para el MUVH		$ 140,000.00	Non-Consulting Services	Shopping/Request for minimun 3 Quotations	Ex-ante	Process ongoing		28 Jun 2022	28 Jul 2022	PAYRA GROUP (P)	PARAGUAY
	PR-L1082-P56610	Servicio de adecuación de cableado estructurado de red y eléctrico para el MUVH		$ 140,000.00	Non-Consulting Services	Shopping/Request for minimun 3 Quotations	Ex-ante	Process ongoing		28 Jun 2022	28 Jul 2022	VALURQ S.R.L. (P)	PARAGUAY
	PR-L1082-P56610	Servicio de adecuación de cableado estructurado de red y eléctrico para el MUVH		$ 140,000.00	Non-Consulting Services	Shopping/Request for minimun 3 Quotations	Ex-ante	Process ongoing		28 Jun 2022	28 Jul 2022	SSD S.R.L. (A)	PARAGUAY
	PR-L1082-P56611	Adquisición de equipos informáticos y licencias de software para el MUVH		$ 495,000.00	Goods	Shopping/Request for minimun 3 Quotations	Ex-ante	Contract under execution		11 Jul 2022	11 Aug 2022	INFORMATION TECHNOLOGY CONSULTING SUPPORT SOCIEDAD ANONIMA - ITCS S.A. (A)	PARAGUAY	Finished	18 Nov 2022	31 Mar 2023	57,841.12
	PR-L1082-P56611	Adquisición de equipos informáticos y licencias de software para el MUVH		$ 495,000.00	Goods	Shopping/Request for minimun 3 Quotations	Ex-ante	Contract under execution		11 Jul 2022	11 Aug 2022	SSD S.R.L. (A)	PARAGUAY	Finished	18 Nov 2022	18 Mar 2023	256,951.21
	PR-L1082-P56611	Adquisición de equipos informáticos y licencias de software para el MUVH		$ 495,000.00	Goods	Shopping/Request for minimun 3 Quotations	Ex-ante	Contract under execution		11 Jul 2022	11 Aug 2022	LOGICALIS PARAGUAY S.A. (A)	PARAGUAY	Pending Signature	18 Nov 2022	31 Mar 2023	75,539.44
	PR-L1082-P56611	Adquisición de equipos informáticos y licencias de software para el MUVH		$ 495,000.00	Goods	Shopping/Request for minimun 3 Quotations	Ex-ante	Contract under execution		11 Jul 2022	11 Aug 2022	BLUE OCEAN COMPANY S.A. (A)	PARAGUAY	Pending Signature	18 Nov 2022	31 Mar 2023	26,220.06
	PR-L1082-P56611	Adquisición de equipos informáticos y licencias de software para el MUVH		$ 495,000.00	Goods	Shopping/Request for minimun 3 Quotations	Ex-ante	Contract under execution		11 Jul 2022	11 Aug 2022	OLAM S.R.L. (P)	PARAGUAY
	PR-L1082-P56612	Adquisición e implementación de  servidores y storage para el MUVH		$ 380,000.00	Goods	Shopping/Request for minimun 3 Quotations	Ex-ante	Process ongoing		25 Jul 2022	29 Aug 2022	DATA LAB S.A. (P)	PARAGUAY
	PR-L1082-P56612	Adquisición e implementación de  servidores y storage para el MUVH		$ 380,000.00	Goods	Shopping/Request for minimun 3 Quotations	Ex-ante	Process ongoing		25 Jul 2022	29 Aug 2022	MATERIALES ELECTRICOS S.A. (A)	PARAGUAY
	PR-L1082-P56613	Técnico Legal para el Programa y el MUVH		$ 9,428.58	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Contract finished		23 May 2022	29 Jul 2022	Carolina Andrea Ayala Genes (A)	PARAGUAY	Finished	06 Jun 2022	06 Nov 2022	9,609.50
	PR-L1082-P56614	Adquisición de Sistema de Gestor Documental  y Servicio de Digitalización de Documentos - Fase 1		$ 440,000.00	Non-Consulting Services	Shopping/Request for minimun 3 Quotations	Ex-ante	Process ongoing		13 Jul 2022	15 Aug 2022	SERVICIOS Y SOLUCIONES INTEGRALES S.R.L. (P)	PARAGUAY
	PR-L1082-P56614	Adquisición de Sistema de Gestor Documental  y Servicio de Digitalización de Documentos - Fase 1		$ 440,000.00	Non-Consulting Services	Shopping/Request for minimun 3 Quotations	Ex-ante	Process ongoing		13 Jul 2022	15 Aug 2022	PS LINE S.A. (P)	PARAGUAY
	PR-L1082-P56614	Adquisición de Sistema de Gestor Documental  y Servicio de Digitalización de Documentos - Fase 1		$ 440,000.00	Non-Consulting Services	Shopping/Request for minimun 3 Quotations	Ex-ante	Process ongoing		13 Jul 2022	15 Aug 2022	DIGITALIZA S.A. (A)	PARAGUAY
	PR-L1082-P56614	Adquisición de Sistema de Gestor Documental  y Servicio de Digitalización de Documentos - Fase 1		$ 440,000.00	Non-Consulting Services	Shopping/Request for minimun 3 Quotations	Ex-ante	Process ongoing		13 Jul 2022	15 Aug 2022	CYBIRA CONSULTING (P)	PARAGUAY
	PR-L1082-P56615	Relevamiento y adecuación de procesos para los sistemas del MUVH		$ 250,000.00	Consulting Firms	Quality-Based Selection (QBS)	Ex-ante	Cancelled		27 Dec 2022	10 May 2023
	PR-L1082-P57751	Gestor de Proyectos - Componente III		$ 14,643.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Cancelled		24 May 2022	01 Jul 2022
	PR-L1082-P60010	Refacción de Viviendas por Afectación parcial en el Barrio Chacarita Alta	Comparación de Precios &quot;Refacción de Viviendas por Afectación parcial en el Barrio Chacarita Alta&quot;	$ 400,000.00	Works	Shopping/Request for minimun 3 Quotations	Ex-ante	Contract finished		01 Jul 2022	01 Aug 2022	ARQUITECTÓNICA S.R.L. (P)	PARAGUAY
	PR-L1082-P60010	Refacción de Viviendas por Afectación parcial en el Barrio Chacarita Alta	Comparación de Precios &quot;Refacción de Viviendas por Afectación parcial en el Barrio Chacarita Alta&quot;	$ 400,000.00	Works	Shopping/Request for minimun 3 Quotations	Ex-ante	Contract finished		01 Jul 2022	01 Aug 2022	CONSULTORIA Y SERVICIOS S.R.L. (P)	PARAGUAY
	PR-L1082-P60010	Refacción de Viviendas por Afectación parcial en el Barrio Chacarita Alta	Comparación de Precios &quot;Refacción de Viviendas por Afectación parcial en el Barrio Chacarita Alta&quot;	$ 400,000.00	Works	Shopping/Request for minimun 3 Quotations	Ex-ante	Contract finished		01 Jul 2022	01 Aug 2022	ARQ. ALBERTO SOSA (P)	PARAGUAY
	PR-L1082-P60010	Refacción de Viviendas por Afectación parcial en el Barrio Chacarita Alta	Comparación de Precios &quot;Refacción de Viviendas por Afectación parcial en el Barrio Chacarita Alta&quot;	$ 400,000.00	Works	Shopping/Request for minimun 3 Quotations	Ex-ante	Contract finished		01 Jul 2022	01 Aug 2022	CONSTRUCTEC INGENIERIA  (P)	PARAGUAY
	PR-L1082-P60010	Refacción de Viviendas por Afectación parcial en el Barrio Chacarita Alta	Comparación de Precios &quot;Refacción de Viviendas por Afectación parcial en el Barrio Chacarita Alta&quot;	$ 400,000.00	Works	Shopping/Request for minimun 3 Quotations	Ex-ante	Contract finished		01 Jul 2022	01 Aug 2022	EMPRESA DE CONSTRUCCIONES EDIVI S.A. (A)	PARAGUAY	Finished	31 Oct 2022	31 May 2023	383,354.32
	PR-L1082-P60010	Refacción de Viviendas por Afectación parcial en el Barrio Chacarita Alta	Comparación de Precios &quot;Refacción de Viviendas por Afectación parcial en el Barrio Chacarita Alta&quot;	$ 400,000.00	Works	Shopping/Request for minimun 3 Quotations	Ex-ante	Contract finished		01 Jul 2022	01 Aug 2022	JDC CONSTRUCTORA (P)	PARAGUAY
	PR-L1082-P60010	Refacción de Viviendas por Afectación parcial en el Barrio Chacarita Alta	Comparación de Precios &quot;Refacción de Viviendas por Afectación parcial en el Barrio Chacarita Alta&quot;	$ 400,000.00	Works	Shopping/Request for minimun 3 Quotations	Ex-ante	Contract finished		01 Jul 2022	01 Aug 2022	RITTER CONSTRUCCIONES S.R.L. (P)	PARAGUAY
	PR-L1082-P60011	Contratación de Consultoría Técnica Especializada en Apoyo a las Acciones Sociales y a la Participación Social del Programa en el Barrio La Chacarita Alta	Contratación de Firma Consultora Técnica Especializada en Apoyo a las Acciones Sociales y a la Participación Social del Programa en el Barrio La Chacarita Alta	$ 300,000.00	Consulting Firms	Quality-Based Selection (QBS)	Ex-ante	Contract under execution		03 Jun 2022	15 Sep 2022	Consorcio Asunción (P)	PARAGUAY
	PR-L1082-P60011	Contratación de Consultoría Técnica Especializada en Apoyo a las Acciones Sociales y a la Participación Social del Programa en el Barrio La Chacarita Alta	Contratación de Firma Consultora Técnica Especializada en Apoyo a las Acciones Sociales y a la Participación Social del Programa en el Barrio La Chacarita Alta	$ 300,000.00	Consulting Firms	Quality-Based Selection (QBS)	Ex-ante	Contract under execution		03 Jun 2022	15 Sep 2022	CEAMSO (A)	PARAGUAY	Execution	11 Oct 2022	11 Oct 2024	269,288.89
	PR-L1082-P60011	Contratación de Consultoría Técnica Especializada en Apoyo a las Acciones Sociales y a la Participación Social del Programa en el Barrio La Chacarita Alta	Contratación de Firma Consultora Técnica Especializada en Apoyo a las Acciones Sociales y a la Participación Social del Programa en el Barrio La Chacarita Alta	$ 300,000.00	Consulting Firms	Quality-Based Selection (QBS)	Ex-ante	Contract under execution		03 Jun 2022	15 Sep 2022	SER (P)	PARAGUAY
	PR-L1082-P61222	Especialista de Operaciones	Especialista de Operaciones	$ 8,600.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Cancelled		22 Jun 2022	07 Jul 2022
	PR-L1082-P61223	Adquisición de Software de Cartera y Servicios Conexos para el MUVH 		$ 280,000.00	Goods	Shopping/Request for minimun 3 Quotations	Ex-ante	Expected		30 Nov 2022	16 Dec 2022
	PR-L1082-P61224	Consultoría de Desarrollo del Sistema Informático Misional del MUVH	Consultoría de Desarrollo del Sistema Informático Misional del MUVH	$ 1,150,000.00	Consulting Firms	Quality-and-Cost Based Selection (QCBS)	Ex-ante	Cancelled		14 Dec 2022	15 May 2023
	PR-L1082-P61225	Comunicación Interactiva y participación Social PR-L1082	Comunicación Interactiva y participación Social PR-L1082	$ 145,000.00	Consulting Firms	Quality-Based Selection (QBS)	Ex-ante	Contract under execution		09 Jun 2022	31 Oct 2022	COEFICIENTE SRL (A)	PARAGUAY	Execution	14 Oct 2022	14 Apr 2024	138,627.44
	PR-L1082-P61225	Comunicación Interactiva y participación Social PR-L1082	Comunicación Interactiva y participación Social PR-L1082	$ 145,000.00	Consulting Firms	Quality-Based Selection (QBS)	Ex-ante	Contract under execution		09 Jun 2022	31 Oct 2022	DEBROCA SRL (P)	PARAGUAY
	PR-L1082-P61225	Comunicación Interactiva y participación Social PR-L1082	Comunicación Interactiva y participación Social PR-L1082	$ 145,000.00	Consulting Firms	Quality-Based Selection (QBS)	Ex-ante	Contract under execution		09 Jun 2022	31 Oct 2022	MULTITARGET COMMUNICATION & RESEARCH S.A. (P)	PARAGUAY
	PR-L1082-P61226	Apoyo a la Gestión del Componente III	Apoyo a la Gestión del Componente III	$ 10,250.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		10 Jun 2022	30 Jun 2022	Hugo Alberto Correa Oheler (A)	PARAGUAY	Finished	06 Jul 2022	06 Dec 2022	10,417.27
	PR-L1082-P61226	Apoyo a la Gestión del Componente III	Apoyo a la Gestión del Componente III	$ 10,250.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		10 Jun 2022	30 Jun 2022	Leopoldo Arsenio Poletti Ojeda (P)	PARAGUAY
	PR-L1082-P61226	Apoyo a la Gestión del Componente III	Apoyo a la Gestión del Componente III	$ 10,250.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		10 Jun 2022	30 Jun 2022	Marcos Sebastian Benitez Gonzalez (P)	PARAGUAY
	PR-L1082-P61229	Servicio de Geolocalización y Georeferenciamiento de 130 Proyectos de Viviendas Económicas del Área Metropolitana de Asunción e Interior del País	Servicio de Geolocalización y Georeferenciamiento de 130 Proyectos de Viviendas Económicas del Área Metropolitana de Asunción e Interior del País	$ 66,000.00	Non-Consulting Services	Shopping/Request for minimun 3 Quotations	Ex-ante	Contract finished		04 Jul 2022	29 Jul 2022	Ingeniería y Consultoría de Calidad S.A. ICASA (A)	PARAGUAY	Finished	26 Oct 2022	26 Apr 2023	59,556.34
	PR-L1082-P61229	Servicio de Geolocalización y Georeferenciamiento de 130 Proyectos de Viviendas Económicas del Área Metropolitana de Asunción e Interior del País	Servicio de Geolocalización y Georeferenciamiento de 130 Proyectos de Viviendas Económicas del Área Metropolitana de Asunción e Interior del País	$ 66,000.00	Non-Consulting Services	Shopping/Request for minimun 3 Quotations	Ex-ante	Contract finished		04 Jul 2022	29 Jul 2022	AII SRL (P)	PARAGUAY
	PR-L1082-P61229	Servicio de Geolocalización y Georeferenciamiento de 130 Proyectos de Viviendas Económicas del Área Metropolitana de Asunción e Interior del País	Servicio de Geolocalización y Georeferenciamiento de 130 Proyectos de Viviendas Económicas del Área Metropolitana de Asunción e Interior del País	$ 66,000.00	Non-Consulting Services	Shopping/Request for minimun 3 Quotations	Ex-ante	Contract finished		04 Jul 2022	29 Jul 2022	CRLA CONSULTORIAS – CONSTRUCCIONES (P)	PARAGUAY
	PR-L1082-P61229	Servicio de Geolocalización y Georeferenciamiento de 130 Proyectos de Viviendas Económicas del Área Metropolitana de Asunción e Interior del País	Servicio de Geolocalización y Georeferenciamiento de 130 Proyectos de Viviendas Económicas del Área Metropolitana de Asunción e Interior del País	$ 66,000.00	Non-Consulting Services	Shopping/Request for minimun 3 Quotations	Ex-ante	Contract finished		04 Jul 2022	29 Jul 2022	CPAN (P)	PARAGUAY
	PR-L1082-P62678	Asistente Técnico  Social para el Componente I 		$ 14,143.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		15 Jul 2022	26 Aug 2022	Yanina Fabiola Ferreira Servín (A)	PARAGUAY	Finished	23 Aug 2022	31 Dec 2022	3,409.67
	PR-L1082-P62678	Asistente Técnico  Social para el Componente I 		$ 14,143.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		15 Jul 2022	26 Aug 2022	Yanina Fabiola Ferreira Servín (A)	PARAGUAY	Finished	01 Jan 2023	30 Apr 2023	3,084.56
	PR-L1082-P62678	Asistente Técnico  Social para el Componente I 		$ 14,143.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		15 Jul 2022	26 Aug 2022	Yanina Fabiola Ferreira Servín (A)	PARAGUAY	Finished	01 May 2023	30 Jun 2023	1,512.01
	PR-L1082-P62678	Asistente Técnico  Social para el Componente I 		$ 14,143.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		15 Jul 2022	26 Aug 2022	Yanina Fabiola Ferreira Servín (A)	PARAGUAY
	PR-L1082-P62678	Asistente Técnico  Social para el Componente I 		$ 14,143.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		15 Jul 2022	26 Aug 2022	Alfredo Esteban Pineda Alvarenga (P)	PARAGUAY
	PR-L1082-P62678	Asistente Técnico  Social para el Componente I 		$ 14,143.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		15 Jul 2022	26 Aug 2022	Romina Paola Fernández (P)	PARAGUAY
	PR-L1082-P62987	Construcción de Contención Cauce Mexico		$ 1,000,000.00	Works	National Competive Bidding	Ex-ante	Evaluation of Bids/Proposals		08 Aug 2022	21 Oct 2022	TR CONSTRUCCIONES S.A. (P)	PARAGUAY
	PR-L1082-P62987	Construcción de Contención Cauce Mexico		$ 1,000,000.00	Works	National Competive Bidding	Ex-ante	Evaluation of Bids/Proposals		08 Aug 2022	21 Oct 2022	GINSA S.A. (P)	ARGENTINA
	PR-L1082-P62987	Construcción de Contención Cauce Mexico		$ 1,000,000.00	Works	National Competive Bidding	Ex-ante	Evaluation of Bids/Proposals		08 Aug 2022	21 Oct 2022	PUNTAL CONSTRUCCIONES (P)	PARAGUAY
	PR-L1082-P62987	Construcción de Contención Cauce Mexico		$ 1,000,000.00	Works	National Competive Bidding	Ex-ante	Evaluation of Bids/Proposals		08 Aug 2022	21 Oct 2022	TOCSA S.A. (P)	PARAGUAY
	PR-L1082-P62987	Construcción de Contención Cauce Mexico		$ 1,000,000.00	Works	National Competive Bidding	Ex-ante	Evaluation of Bids/Proposals		08 Aug 2022	21 Oct 2022	CALDETEC INGENIERÍA SRL (A)	PARAGUAY
	PR-L1082-P62988	Servicio de recolección de residuos sólidos urbanos en Chacarita Alta.		$ 66,000.00	Non-Consulting Services	Shopping/Request for minimun 3 Quotations	Ex-ante	Process ongoing		15 Aug 2022	21 Sep 2022	Depósito de Materiales de Construcción San Cristóbal (P)	PARAGUAY
	PR-L1082-P62988	Servicio de recolección de residuos sólidos urbanos en Chacarita Alta.		$ 66,000.00	Non-Consulting Services	Shopping/Request for minimun 3 Quotations	Ex-ante	Process ongoing		15 Aug 2022	21 Sep 2022	MH Emprendimientos (P)	PARAGUAY
	PR-L1082-P62988	Servicio de recolección de residuos sólidos urbanos en Chacarita Alta.		$ 66,000.00	Non-Consulting Services	Shopping/Request for minimun 3 Quotations	Ex-ante	Process ongoing		15 Aug 2022	21 Sep 2022	Transporte Integral S.R.L. (A)	PARAGUAY
	PR-L1082-P64101	Técnico Evaluador para el Componente I (2)		$ 13,358.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		04 Jul 2022	01 Aug 2022	Noelia Angélica Ferreira Acuña (A)	PARAGUAY	Finished	01 Sep 2022	31 Dec 2022	3,137.17
	PR-L1082-P64101	Técnico Evaluador para el Componente I (2)		$ 13,358.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		04 Jul 2022	01 Aug 2022	Noelia Angélica Ferreira Acuña (A)	PARAGUAY	Finished	01 Jan 2023	30 Jun 2023	4,627.00
	PR-L1082-P64101	Técnico Evaluador para el Componente I (2)		$ 13,358.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		04 Jul 2022	01 Aug 2022	Noelia Angélica Ferreira Acuña (A)	PARAGUAY	Pending Signature			
	PR-L1082-P64101	Técnico Evaluador para el Componente I (2)		$ 13,358.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		04 Jul 2022	01 Aug 2022	Noelia Angélica Ferreira Acuña (A)	PARAGUAY
	PR-L1082-P64101	Técnico Evaluador para el Componente I (2)		$ 13,358.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		04 Jul 2022	01 Aug 2022	Melissa Rocío Figueredo Fernández (P)	PARAGUAY
	PR-L1082-P64101	Técnico Evaluador para el Componente I (2)		$ 13,358.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		04 Jul 2022	01 Aug 2022	Lourdes Zoraida Martínez López (P)	PARAGUAY
	PR-L1082-P65204	Director Componente III  "Fortalecimiento de la Gestión del MUVH" (3)		$ 57,200.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		20 Jul 2022	30 Aug 2022	Valeria Ingrid Jensen-Buhl (A)	CHILE	Finished	20 Jul 2022	31 Dec 2022	11,215.85
	PR-L1082-P65204	Director Componente III  "Fortalecimiento de la Gestión del MUVH" (3)		$ 57,200.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		20 Jul 2022	30 Aug 2022	Valeria Ingrid Jensen-Buhl (A)	CHILE	Finished	01 Jan 2023	30 Apr 2023	8,022.83
	PR-L1082-P65204	Director Componente III  "Fortalecimiento de la Gestión del MUVH" (3)		$ 57,200.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		20 Jul 2022	30 Aug 2022	Valeria Ingrid Jensen-Buhl (A)	CHILE	Finished	01 May 2023	30 Jun 2023	3,926.31
	PR-L1082-P65204	Director Componente III  "Fortalecimiento de la Gestión del MUVH" (3)		$ 57,200.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		20 Jul 2022	30 Aug 2022	Valeria Ingrid Jensen-Buhl (A)	CHILE
	PR-L1082-P65204	Director Componente III  "Fortalecimiento de la Gestión del MUVH" (3)		$ 57,200.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		20 Jul 2022	30 Aug 2022	Ricardo Javier Yorky Sánchez (P)	PARAGUAY
	PR-L1082-P65204	Director Componente III  "Fortalecimiento de la Gestión del MUVH" (3)		$ 57,200.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		20 Jul 2022	30 Aug 2022	Claudia Rolón Amorín (P)	PARAGUAY
	PR-L1082-P74061	Asistente Técnico Administrativo para la Dirección Componente I		$ 10,686.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		17 Aug 2022	15 Sep 2022	Antonio Adrián Zena Mereles (A)	PARAGUAY	Finished	19 Sep 2022	31 Dec 2022	2,091.69
	PR-L1082-P74061	Asistente Técnico Administrativo para la Dirección Componente I		$ 10,686.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		17 Aug 2022	15 Sep 2022	Antonio Adrián Zena Mereles (A)	PARAGUAY	Finished	01 Jan 2023	30 Apr 2023	2,441.05
	PR-L1082-P74061	Asistente Técnico Administrativo para la Dirección Componente I		$ 10,686.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		17 Aug 2022	15 Sep 2022	Antonio Adrián Zena Mereles (A)	PARAGUAY	Finished	01 May 2023	30 Jun 2023	1,209.61
	PR-L1082-P74061	Asistente Técnico Administrativo para la Dirección Componente I		$ 10,686.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		17 Aug 2022	15 Sep 2022	Antonio Adrián Zena Mereles (A)	PARAGUAY
	PR-L1082-P74061	Asistente Técnico Administrativo para la Dirección Componente I		$ 10,686.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		17 Aug 2022	15 Sep 2022	Alfredo Esteban Pineda Alvarenga (P)	PARAGUAY
	PR-L1082-P74061	Asistente Técnico Administrativo para la Dirección Componente I		$ 10,686.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		17 Aug 2022	15 Sep 2022	Rosa Celina Galeano Quiñónez (P)	PARAGUAY
	PR-L1082-P74199	Técnico Ambiental Componente II (2)		$ 9,429.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		19 Aug 2022	29 Sep 2022	Eduardo Colmán Cano (A)	PARAGUAY
	PR-L1082-P74199	Técnico Ambiental Componente II (2)		$ 9,429.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		19 Aug 2022	29 Sep 2022	Karolina María Celeste Bogado Otazo (P)	PARAGUAY
	PR-L1082-P74199	Técnico Ambiental Componente II (2)		$ 9,429.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		19 Aug 2022	29 Sep 2022	William Simón Santa Cruz (P)	PARAGUAY
	PR-L1082-P75448	Servicio de adecuacion del cableado de red y eléctrico para las nuevas oficinas del Programa		$ 10,000.00	Non-Consulting Services	Direct Contracting/Selection	Ex-ante	Process ongoing		26 Aug 2022	23 Sep 2022	SSD S.R.L. (A)	PARAGUAY
	PR-L1082-P80535	Apoyo  para el Componente I (1)		$ 2,145.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Contract finished		15 Sep 2022	03 Oct 2022	Caio Ariel Torres Portillo (A)	PARAGUAY	Finished	19 Sep 2022	31 Dec 2022	1,169.64
	PR-L1082-P80535	Apoyo  para el Componente I (1)		$ 2,145.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Contract finished		15 Sep 2022	03 Oct 2022	Caio Ariel Torres Portillo (A)	PARAGUAY	Finished	01 Jan 2023	28 Feb 2023	694.30
	PR-L1082-P80535	Apoyo  para el Componente I (1)		$ 2,145.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Contract finished		15 Sep 2022	03 Oct 2022	Caio Ariel Torres Portillo (A)	PARAGUAY	Finished	19 Mar 2023	19 Mar 2023	217.61
	PR-L1082-P80535	Apoyo  para el Componente I (1)		$ 2,145.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Contract finished		15 Sep 2022	03 Oct 2022	Caio Ariel Torres Portillo (A)	PARAGUAY
	PR-L1082-P80536	Apoyo  para el Componente I (2)		$ 2,145.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Contract finished		15 Sep 2022	03 Oct 2022	María Alejandra Vera Almirón (A)	PARAGUAY	Finished	19 Sep 2022	31 Dec 2022	1,169.64
	PR-L1082-P80536	Apoyo  para el Componente I (2)		$ 2,145.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Contract finished		15 Sep 2022	03 Oct 2022	María Alejandra Vera Almirón (A)	PARAGUAY	Finished	01 Jan 2023	28 Feb 2023	694.30
	PR-L1082-P80536	Apoyo  para el Componente I (2)		$ 2,145.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Contract finished		15 Sep 2022	03 Oct 2022	María Alejandra Vera Almirón (A)	PARAGUAY	Finished	19 Mar 2023	19 Mar 2023	217.64
	PR-L1082-P80536	Apoyo  para el Componente I (2)		$ 2,145.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Contract finished		15 Sep 2022	03 Oct 2022	María Alejandra Vera Almirón (A)	PARAGUAY
	PR-L1082-P80537	Apoyo  para el Componente I (3)		$ 2,145.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Contract finished		15 Sep 2022	03 Oct 2022	Delia Carolina Díaz Doldán (A)	PARAGUAY	Finished	19 Sep 2022	31 Dec 2022	1,170.77
	PR-L1082-P80537	Apoyo  para el Componente I (3)		$ 2,145.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Contract finished		15 Sep 2022	03 Oct 2022	Delia Carolina Díaz Doldán (A)	PARAGUAY	Finished	01 Jan 2023	28 Feb 2023	694.30
	PR-L1082-P80537	Apoyo  para el Componente I (3)		$ 2,145.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Contract finished		15 Sep 2022	03 Oct 2022	Delia Carolina Díaz Doldán (A)	PARAGUAY	Finished	19 Mar 2023	19 Mar 2023	217.64
	PR-L1082-P80537	Apoyo  para el Componente I (3)		$ 2,145.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Contract finished		15 Sep 2022	03 Oct 2022	Delia Carolina Díaz Doldán (A)	PARAGUAY
	PR-L1082-P80539	Apoyo  para el Componente I (4)		$ 2,145.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Contract finished		15 Sep 2022	03 Oct 2022	Gabriela Noemí González Gómez (A)	PARAGUAY	Finished	19 Sep 2022	31 Dec 2022	1,170.77
	PR-L1082-P80539	Apoyo  para el Componente I (4)		$ 2,145.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Contract finished		15 Sep 2022	03 Oct 2022	Gabriela Noemí González Gómez (A)	PARAGUAY	Finished	01 Jan 2023	28 Feb 2023	694.30
	PR-L1082-P80539	Apoyo  para el Componente I (4)		$ 2,145.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Contract finished		15 Sep 2022	03 Oct 2022	Gabriela Noemí González Gómez (A)	PARAGUAY	Finished	19 Mar 2023	19 Mar 2023	422,096.72
	PR-L1082-P80539	Apoyo  para el Componente I (4)		$ 2,145.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Contract finished		15 Sep 2022	03 Oct 2022	Gabriela Noemí González Gómez (A)	PARAGUAY
	PR-L1082-P80540	Apoyo  para el Componente I (5)		$ 2,145.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Contract finished		15 Sep 2022	03 Oct 2022	María Auxiliadora Ortiz Alcaraz (A)	PARAGUAY	Finished	19 Sep 2022	31 Dec 2022	1,170.77
	PR-L1082-P80540	Apoyo  para el Componente I (5)		$ 2,145.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Contract finished		15 Sep 2022	03 Oct 2022	María Auxiliadora Ortiz Alcaraz (A)	PARAGUAY	Finished	01 Jan 2023	28 Feb 2023	694.30
	PR-L1082-P80540	Apoyo  para el Componente I (5)		$ 2,145.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Contract finished		15 Sep 2022	03 Oct 2022	María Auxiliadora Ortiz Alcaraz (A)	PARAGUAY	Finished	19 Mar 2023	19 Mar 2023	217.64
	PR-L1082-P80540	Apoyo  para el Componente I (5)		$ 2,145.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Contract finished		15 Sep 2022	03 Oct 2022	María Auxiliadora Ortiz Alcaraz (A)	PARAGUAY
	PR-L1082-P80541	Apoyo  para el Componente I (6)		$ 2,145.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Contract finished		15 Sep 2022	03 Oct 2022	Cynthia Carolina Meza Giménez (A)	PARAGUAY	Finished	19 Sep 2022	31 Dec 2022	1,170.77
	PR-L1082-P80541	Apoyo  para el Componente I (6)		$ 2,145.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Contract finished		15 Sep 2022	03 Oct 2022	Cynthia Carolina Meza Giménez (A)	PARAGUAY	Finished	01 Jan 2023	28 Feb 2023	694.30
	PR-L1082-P80541	Apoyo  para el Componente I (6)		$ 2,145.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Contract finished		15 Sep 2022	03 Oct 2022	Cynthia Carolina Meza Giménez (A)	PARAGUAY	Finished	19 Mar 2023	19 Mar 2023	217.64
	PR-L1082-P80541	Apoyo  para el Componente I (6)		$ 2,145.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Contract finished		15 Sep 2022	03 Oct 2022	Cynthia Carolina Meza Giménez (A)	PARAGUAY
	PR-L1082-P80542	Apoyo  para el Componente I (7)		$ 2,145.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Contract finished		15 Sep 2022	03 Oct 2022	Alcides Manuel Avalos Duarte (A)	PARAGUAY	Finished	19 Sep 2022	31 Dec 2022	1,170.77
	PR-L1082-P80542	Apoyo  para el Componente I (7)		$ 2,145.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Contract finished		15 Sep 2022	03 Oct 2022	Alcides Manuel Avalos Duarte (A)	PARAGUAY	Finished	01 Jan 2023	28 Feb 2023	694.30
	PR-L1082-P80542	Apoyo  para el Componente I (7)		$ 2,145.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Contract finished		15 Sep 2022	03 Oct 2022	Alcides Manuel Avalos Duarte (A)	PARAGUAY	Finished	19 Mar 2023	19 Mar 2023	217.61
	PR-L1082-P80542	Apoyo  para el Componente I (7)		$ 2,145.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Contract finished		15 Sep 2022	03 Oct 2022	Alcides Manuel Avalos Duarte (A)	PARAGUAY
	PR-L1082-P80543	Apoyo  para el Componente I (8)		$ 2,145.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Contract finished		15 Sep 2022	03 Oct 2022	Lucero Natalia Martínez (A)	PARAGUAY	Finished	19 Sep 2022	31 Dec 2022	1,170.77
	PR-L1082-P80543	Apoyo  para el Componente I (8)		$ 2,145.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Contract finished		15 Sep 2022	03 Oct 2022	Lucero Natalia Martínez (A)	PARAGUAY	Finished	01 Jan 2023	28 Feb 2023	694.30
	PR-L1082-P80543	Apoyo  para el Componente I (8)		$ 2,145.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Contract finished		15 Sep 2022	03 Oct 2022	Lucero Natalia Martínez (A)	PARAGUAY	Finished	01 Mar 2023	19 Mar 2023	217.48
	PR-L1082-P80543	Apoyo  para el Componente I (8)		$ 2,145.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-ante	Contract finished		15 Sep 2022	03 Oct 2022	Lucero Natalia Martínez (A)	PARAGUAY
	PR-L1082-P80544	Asesor Técnico de Relaciones Interinstitucionales 		$ 4,730.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		15 Sep 2022	03 Oct 2022	María José Franco Almirón (P)	PARAGUAY
	PR-L1082-P80544	Asesor Técnico de Relaciones Interinstitucionales 		$ 4,730.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		15 Sep 2022	03 Oct 2022	Oscar Mercado Grau (A)	PARAGUAY	Finished	01 Oct 2022	31 Dec 2022	4,526.03
	PR-L1082-P80544	Asesor Técnico de Relaciones Interinstitucionales 		$ 4,730.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		15 Sep 2022	03 Oct 2022	Oscar Mercado Grau (A)	PARAGUAY	Finished	01 Jan 2023	30 Jun 2023	9,257.12
	PR-L1082-P80544	Asesor Técnico de Relaciones Interinstitucionales 		$ 4,730.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		15 Sep 2022	03 Oct 2022	Oscar Mercado Grau (A)	PARAGUAY
	PR-L1082-P80544	Asesor Técnico de Relaciones Interinstitucionales 		$ 4,730.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract finished		15 Sep 2022	03 Oct 2022	Rosalba Elizabeth Rolandi (P)	PARAGUAY
	PR-L1082-P80545	Consultoría de Validación de Procesos y Requerimientos del Sistema del MUVH		$ 8,600.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		16 Sep 2022	04 Oct 2022	Elena Monserrat Gutiérrez García (A)	PARAGUAY	Pending Signature	01 Oct 2022	31 Dec 2022	8,283.52
	PR-L1082-P80545	Consultoría de Validación de Procesos y Requerimientos del Sistema del MUVH		$ 8,600.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		16 Sep 2022	04 Oct 2022	Claudia Rolón Amorim (P)	PARAGUAY
	PR-L1082-P80545	Consultoría de Validación de Procesos y Requerimientos del Sistema del MUVH		$ 8,600.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		16 Sep 2022	04 Oct 2022	Esmilce Noemí Vélez Colmán (P)	PARAGUAY
	PR-L1082-P80546	Firma Consultora para Relevamiento y Adecuación de Procesos para los Sistemas del MUVH		$ 250,000.00	Consulting Firms	Quality-and-Cost Based Selection (QCBS)	Ex-ante	Cancelled		21 Nov 2022	05 May 2023
	PR-L1082-P80547	Técnico Legal para el Programa y el MUVH (2)		$ 15,760.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		10 Oct 2022	04 Nov 2022	María José Ramírez Fatecha (A)	PARAGUAY	Pending Signature			
	PR-L1082-P80547	Técnico Legal para el Programa y el MUVH (2)		$ 15,760.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		10 Oct 2022	04 Nov 2022	María Graciela Álvarez Benitez (P)	PARAGUAY
	PR-L1082-P80547	Técnico Legal para el Programa y el MUVH (2)		$ 15,760.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		10 Oct 2022	04 Nov 2022	Antonia Elizabeth Mendoza López (P)	PARAGUAY
	PR-L1082-P84409	Supervisor de Obras para el Componente  I  (3)		$ 19,800.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Expected		18 Oct 2022	28 Nov 2022
	PR-L1082-P84410	Supervisor de Obras para el Componente  I  (4)		$ 16,971.43	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		05 Dec 2022	16 Jan 2023	Maria Patricia Felicidad Brítez (A)	PARAGUAY	Execution	01 Jul 2023	31 Aug 2023	2,720.02
	PR-L1082-P84410	Supervisor de Obras para el Componente  I  (4)		$ 16,971.43	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		05 Dec 2022	16 Jan 2023	Nidia Raquel Rojas Rotela (P)	PARAGUAY
	PR-L1082-P84410	Supervisor de Obras para el Componente  I  (4)		$ 16,971.43	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		05 Dec 2022	16 Jan 2023	Jazmín Soledad Suarez Rolón (P)	PARAGUAY
	PR-L1082-P84411	Especialista en Estrategia Comunicacional UEP-MUVH (2)		$ 16,310.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Expected		15 Sep 2023	30 Nov 2023
	PR-L1082-P84492	Equipamiento de Red para el MUVH 		$ 130,000.00	Goods	Shopping/Request for minimun 3 Quotations	Ex-ante	Expected		28 Nov 2022	28 Dec 2022
	PR-L1082-P84497	Adquisición de Camión Compactador y Contenedores para Residuos Sólidos Urbanos para la Chacarita Alta.		$ 135,000.00	Goods	Shopping/Request for minimun 3 Quotations	Ex-ante	Expected		17 Nov 2022	21 Dec 2022
	PR-L1082-P84498	Técnico Legal y  Veificación de Procesos Proyecto AMA		$ 11,571.43	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Cancelled		18 Oct 2022	28 Nov 2022
	PR-L1082-P95716	2do. Llamado Actualización de Anteproyecto, Proyecto Ejecutivo de Urbanismo y de Infraestructura Urbana Sostenible y ejecución de obras priorizadas en el Barrio Chacarita Alta bajo un esquema de responsabilidad única..		$ 3,200,000.00	Works	National Competive Bidding	Ex-ante	Process ongoing		30 Nov 2022	15 Mar 2023
	PR-L1082-P95718	Coordinador Desarollo Organizacional		$ 34,572.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Cancelled		01 Dec 2022	31 Dec 2022
	PR-L1082-P95719	Apoyo para el Componente III		$ 13,800.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Cancelled		30 Nov 2022	30 Dec 2022
	PR-L1082-P95720	Especialista Financiero para el Programa (2)		$ 10,300.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		30 Nov 2022	30 Dec 2022	Pablino Silva Cáceres (A)	PARAGUAY	Pending Signature	03 Apr 2023	03 Sep 2023	8,412.73
	PR-L1082-P95720	Especialista Financiero para el Programa (2)		$ 10,300.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		30 Nov 2022	30 Dec 2022	Rosalba Elizabeth Rolandi (P)	PARAGUAY
	PR-L1082-P95720	Especialista Financiero para el Programa (2)		$ 10,300.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		30 Nov 2022	30 Dec 2022	Carmelo Defrancesco Castro (P)	PARAGUAY
	PR-L1082-P119884	Apoyo para el Componente I  (9)		$ 6,506.85	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		21 Feb 2023	17 Mar 2023	Delia Carolina Diaz Doldán (A)	PARAGUAY
	PR-L1082-P119884	Apoyo para el Componente I  (9)		$ 6,506.85	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		21 Feb 2023	17 Mar 2023	César Moisés González Espínola (P)	PARAGUAY
	PR-L1082-P119884	Apoyo para el Componente I  (9)		$ 6,506.85	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		21 Feb 2023	17 Mar 2023	Luana González (P)	PARAGUAY
	PR-L1082-P119885	Apoyo para el Componente I  (10)		$ 6,506.85	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		21 Feb 2023	17 Mar 2023	María Alejandra Vera Almirón (A)	PARAGUAY
	PR-L1082-P119885	Apoyo para el Componente I  (10)		$ 6,506.85	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		21 Feb 2023	17 Mar 2023	Tania Abigail Ledezma González (P)	PARAGUAY
	PR-L1082-P119885	Apoyo para el Componente I  (10)		$ 6,506.85	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		21 Feb 2023	17 Mar 2023	Loren Nayeli Aquino Ferreira (P)	PARAGUAY
	PR-L1082-P119886	Apoyo para el Componente I  (11)		$ 6,506.85	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		21 Feb 2023	17 Mar 2023	Alcides Manel Avalos Duarte (A)	PARAGUAY
	PR-L1082-P119886	Apoyo para el Componente I  (11)		$ 6,506.85	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		21 Feb 2023	17 Mar 2023	Silvia Araceli Pereira Olazar (P)	PARAGUAY
	PR-L1082-P119886	Apoyo para el Componente I  (11)		$ 6,506.85	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		21 Feb 2023	17 Mar 2023	Matías Nicolas Alcaraz González (P)	PARAGUAY
	PR-L1082-P119887	Apoyo para el Componente I  (12)		$ 6,506.85	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		21 Feb 2023	17 Mar 2023	Gabriela Noemi González Gómez (A)	PARAGUAY
	PR-L1082-P119887	Apoyo para el Componente I  (12)		$ 6,506.85	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		21 Feb 2023	17 Mar 2023	Brisa Carolina Barrientos González (P)	PARAGUAY
	PR-L1082-P119887	Apoyo para el Componente I  (12)		$ 6,506.85	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		21 Feb 2023	17 Mar 2023	Damaris Ester Velázquez Ayala (P)	PARAGUAY
	PR-L1082-P119888	Apoyo para el Componente I  (13)		$ 6,506.85	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		21 Feb 2023	17 Mar 2023	María Auxiliadora Ortiz Alcaraz (A)	PARAGUAY
	PR-L1082-P119888	Apoyo para el Componente I  (13)		$ 6,506.85	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		21 Feb 2023	17 Mar 2023	Adam Max Mcleod Vouga (P)	PARAGUAY
	PR-L1082-P119888	Apoyo para el Componente I  (13)		$ 6,506.85	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		21 Feb 2023	17 Mar 2023	Marbi Camila Vázquez Martínez (P)	PARAGUAY
	PR-L1082-P119889	Apoyo para el Componente I  (14)		$ 6,506.85	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		21 Feb 2023	17 Mar 2023	Cynthia Carolina Meza Giménez (A)	PARAGUAY
	PR-L1082-P119889	Apoyo para el Componente I  (14)		$ 6,506.85	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		21 Feb 2023	17 Mar 2023	María Teresa Benítez Gamarra (P)	PARAGUAY
	PR-L1082-P119889	Apoyo para el Componente I  (14)		$ 6,506.85	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		21 Feb 2023	17 Mar 2023	Silvestre Ariel Sosa Villalba (P)	PARAGUAY
	PR-L1082-P119890	Apoyo para el Componente I  (15)		$ 6,506.85	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		21 Feb 2023	17 Mar 2023	Caio Ariel Torres Portillo (A)	PARAGUAY
	PR-L1082-P119890	Apoyo para el Componente I  (15)		$ 6,506.85	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		21 Feb 2023	17 Mar 2023	Samara María Giret Fernández (P)	PARAGUAY
	PR-L1082-P119890	Apoyo para el Componente I  (15)		$ 6,506.85	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Process ongoing		21 Feb 2023	17 Mar 2023	María del Carmen de O´liveira (P)	PARAGUAY
	PR-L1082-P119891	Apoyo para el Componente I  (16)		$ 12,810.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Expected		15 Jun 2023	14 Jul 2023
	PR-L1082-P119892	Técnico Evaluador para el Componente I (3)		$ 14,315.07	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Expected		28 Feb 2023	24 Mar 2023
	PR-L1082-P119893	Especialista Integridad Social para el Componente I (2)		$ 24,658.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		21 Feb 2023	17 Mar 2023	Marcelo Bogado Pompa (A)	PARAGUAY	Execution	04 Apr 2023	04 Sep 2023	6,309.55
	PR-L1082-P119893	Especialista Integridad Social para el Componente I (2)		$ 24,658.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		21 Feb 2023	17 Mar 2023	Nadia Rodríguez Guerrero (P)	PARAGUAY
	PR-L1082-P119893	Especialista Integridad Social para el Componente I (2)		$ 24,658.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Contract under execution		21 Feb 2023	17 Mar 2023	Romina Teresa Duarte Montiel (P)	PARAGUAY
	PR-L1082-P139590	Adquisicion de herramientas de Cber Seguridad		$ 74,000.00	Goods	Shopping/Request for minimun 3 Quotations	Ex-ante	Expected		20 Jun 2023	25 Aug 2023
	PR-L1082-P139591	Firma Consultora para Relevamiento y Adecuación de procesos  / Gestión del Cambio para los sistemas del MUVH		$ 100,000.00	Consulting Firms	Quality-Based Selection (QBS)	Ex-ante	Expected		04 Jul 2023	23 Oct 2023
	PR-L1082-P142016	Técnico Evaluador para el Componente I (4)		$ 12,810.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Expected		15 Jun 2023	14 Jul 2023
	PR-L1082-P142017	Técnico Ambiental Componente II (3)		$ 12,810.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Expected		21 Jul 2023	10 Aug 2023
	PR-L1082-P142019	Coordinador Ambiental para el Componente II		$ 27,950.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Expected		16 Jun 2023	14 Jul 2023
	PR-L1082-P142020	Especialista Senior Social Componente II		$ 30,280.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Expected		16 Jun 2023	14 Jul 2023
	PR-L1082-P142021	Asistente de Planificacion  para la UEP (2)		$ 12,810.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Expected		15 Jun 2023	14 Jul 2023
	PR-L1082-P142022	Coordinadora Administrativa para el Programa		$ 26,310.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Expected		28 Jun 2023	14 Jul 2023
	PR-L1082-P142023	Apoyo Social AMA		$ 9,320.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Expected		28 Jun 2023	14 Jul 2023
	PR-L1082-P142024	Asistente para la Coordinación Técnica del Componente I (2)		$ 7,700.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Expected		28 Jun 2023	14 Jul 2023
	PR-L1082-P142025	Implementación de Software de Inteligencia de Negocios y Servicios Conexos		$ 100,000.00	Non-Consulting Services	Shopping/Request for minimun 3 Quotations	Ex-ante	Expected		30 Oct 2023	30 Nov 2023
	PR-L1082-P142026	Adquisición de Tokens para el MUVH		$ 30,000.00	Goods	Shopping/Request for minimun 3 Quotations	Ex-ante	Expected		01 Aug 2023	28 Sep 2023
	PR-L1082-P142027	Capacitación de herramientas informáticas y/o procesos misionales		$ 60,000.00	Non-Consulting Services	Shopping/Request for minimun 3 Quotations	Ex-ante	Expected		03 Jul 2023	07 Sep 2023
	PR-L1082-P142028	Adquisición de Servidores Exclusivos para Sistema CORE del MUVH		$ 227,000.00	Goods	Shopping/Request for minimun 3 Quotations	Ex-ante	Expected		21 Jul 2023	18 Sep 2023
	PR-L1082-P142234	Apoyo Técnico para Evaluación de la Coordinación - Componente I		$ 8,160.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Expected		28 Jun 2023	31 Jul 2023
	PR-L1082-P150026	Especialista Informático		$ 12,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Expected		15 Sep 2023	30 Nov 2023
	PR-L1082-P150027	Consultor para Sistematización de Registro de Cartera para UEP BID-MUVH		$ 12,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Expected		15 Sep 2023	30 Nov 2023
	PR-L1082-P150028	Consultor de Apoyo para sistematización de registros de Cartera para UEP BID-MUVH		$ 9,100.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Expected		15 Sep 2023	30 Nov 2023
	PR-L1082-P150029	Consultor Apoyo al Monitoreo/Gestión de Implementación		$ 10,500.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Expected		15 Sep 2023	30 Nov 2023
	PR-L1082-P150030	Consultor en Ciberseguridad		$ 20,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Expected		15 Sep 2023	30 Nov 2023
	PR-L1082-P150031	Consultor en Ciberseguridad (2)		$ 20,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Expected		15 Sep 2023	30 Nov 2023
	PR-L1082-P150032	Consultor para Monitoreo/Gestión de Implementación		$ 13,600.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Expected		15 Sep 2023	30 Nov 2023
	PR-L1082-P155971	Asistente de la Dirección de Chacarita Alta		$ 9,800.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Expected		15 Sep 2023	30 Nov 2023
	PR-L1082-P155972	Especialista en Adquisiciones  para el Programa PR-L1082 (4)		$ 25,510.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-ante	Expected		15 Sep 2023	30 Nov 2023


