
Operation Number

Year- PMR Cycle

Last Update

PMR Validation Stage

Executing Agency

Team Leader

Operation Type

Lending Instrument

Borrower

B13

Original IDB Current IDB Local Counterpart Co-Financing / Country Total Original Cost Current IDB Disb. Amount to Date % Disb Undisbursed Amount

UR-L1158 30,000,000 30,000,000 0 0 30,000,000 30,000,000 29,798,674 99.33% 201,326

Aggregated 30,000,000 30,000,000 0 0 30,000,000 30,000,000 29,798,674 99.33% 201,326

4/11/23 Country Representative Validation Date

Validated by Representative Current Validated Classification

4/13/23

4/17/2023

4/20/2023

Expense Categories by Loan Contract (cumulative values)

Impacts Category Was/Were the objective(s) of this operation reformulated? NO

Date of approvalSafeguard Performance Rating

Safeguard Performance Rating - Rationale

Financial Data

Item

 Total Cost and Source  Available Funds (US$)

Environmental and Social Safeguards

REPUBLICA ORIENTAL DE URUGUAY

4847/OC-UR

GOTTSCH, MARIEKE Country URUGUAY

Loan Operation

Investment Loan

Convergence related Operation(s)

Business Innovation and Entrepreneurship Program II Loan Number

Sector/Subsector
PRIVATE FIRMS AND SME DEVELOPMENT-ENTERPRISE 

DEVELOPMENT, CLUSTERS AND INNOVATION

AGENCIA NACIONAL DE INVESTIGACIÓN E

INNOVACIÓN

Overall Stage

PMR Public Report

SATISFACTORY

Basic Data

Operation Profile

Operation Name

Disbursing (From eligibility until all the Operations are closed)

(As of 4/20/2023)

UR-L1158 Chief of Operations Validation Date

Second period Jan-Dec 2022 Division Chief Validation Date



Unit Of Measure Baseline Baseline Year Target

P       49,622.00 

A

Unit Of Measure Baseline Baseline Year Target

P     142,058.00 

A

Details

PMR Public Report
RESULTS MATRIX

IMPACTS

Impact Number 1: Aumentar la inversion publica en actividades de investigacion e innovacion.

Observation:

Indicator

1.1
Aumento de la productividad del trabajo (aproximado por ventas por trabajador) de los beneficiarios respecto al 

grupo de control
US$           43,913.00 2015

1.2 Aumento de la inversion privada en actividades de innovacion de los beneficiarios respecto al grupo de control US$           44,393.00 2015

Means of verification: Panel de empresas postuladas a la ANII en la EAI 2013- 2015/2016-2019/2020-2023

Observation: 

Pro-Gender: No Pro-Ethnicity: No

Indicator

Details

Means of verification: Panel de empresas postuladas a la ANII en la EAI 2013- 2015/2016-2019/2020-2023

Observation: 

Pro-Gender: No Pro-Ethnicity: No



Unit Of 

Measure
Baseline

Baseline 

Year
EOP

P 18.00

A

P 50.00

A

P 10.00

A

P      9,250,000.00 

A

Unit Of 

Measure
Baseline

Baseline 

Year
EOP

P      6,600,799.00 

A

PMR Public Report
RESULTS MATRIX

OUTCOMES

Outcome Number 1: Apoyo a la generacion de nuevos conocimientos cientificos y tecnologicos

Observation:

Outcome Indicator Name

1.1
Incremento en el promedio de publicaciones en revistas cientificas y tecnologicas de investigadores 

apoyados
Publicaciones                1.57 2009

Details

Means of verification: Base de datos de CVs de investigadores uruguayos CVUy

Observation: 

Pro-Gender: No

Details

Means of verification: GESPRO

Observation: .

Pro-Gender: No Pro-Ethnicity: No

Pro-Ethnicity: No

1.2 Porcentaje de mujeres que lideran proyectos de investigacion apoyados por fondo MV y sectoriales

Responsables 

cientificas 

mujeres

              43.00 2018

Details

Means of verification: Contratos firmados entre ANII y beneficiarios (acumulado)

Observation: 

Pro-Gender: No Pro-Ethnicity: No

1.3 Solicitudes de patentes presentadas por instituciones de investigacion apoyados por ANII
Patentes 

solicitadas
0.00 2018

Details

Means of verification: Convenios con socios de ANII en fondos sectoriales (acumulado)

Observation: 

Pro-Gender: No Pro-Ethnicity: No

1.4 Inversion apalancada de socios de ANII en fondos sectoriales US$   3,900,000.00 2018

Details

Means of verification: Panel de empresas postuladas a ANII de la EAI 2013-2015/2016- 2019/2020-2023

Observation: 

Pro-Gender: No Pro-Ethnicity: No

Outcome Number 2: Apoyo a la innovacion empresarial

Observation:

Outcome Indicator Name

2.1 Facturacion anual (ingresos por ventas) en empresas US$   5,238,729.00 2018



P      4,364,223.00 

A

P                  24.00 

A

Unit Of 

Measure
Baseline

Baseline 

Year
EOP

P                    1.00 

A

P 138.00

A

2.2 Inversion apalancada de empresas participantes en el programa US$   1,818,427.00 2018

Details

Means of verification: Informes de avance y de cierre de proyectos

Observation: 

Pro-Gender: No

Details

Means of verification: Resolución de directorio

Observation:

Pro-Gender: No Pro-Ethnicity: No

Pro-Ethnicity: No

2.3 Iniciativas de articulacion diseñadas y aprobadas por ANII
Proyectos 

firmados
               7.00 2018

Outcome Number 3: Fortalecimiento de capacidades institucionales

Observation:

Outcome Indicator Name

3.1 Evaluacion de Impacto
Evaluación 

realizada
0.00 2018

Details

Details

Means of verification: GESPRO

Observation: 

Pro-Gender: No Pro-Ethnicity: No

Means of verification: Resolución de directorio

Observation: 

Pro-Gender: No Pro-Ethnicity: No

3.2 Nuevas empresas apoyadas por ANII
Empresas 

beneficiarias
              57.00 2018



Project Management Capacity

Lesson Learned - Categories

IMPLEMENTATION STATUS AND LEARNING



Risk ID Risk Taxonomy

Active Economic and Financial Environment

Management Strategy Status

MITIGATE ACTIVE

Risk ID Risk Taxonomy

Active Planning

Management Strategy Status

MITIGATE ACTIVE

Risk ID Risk Taxonomy

Active Governance Framework

Management Strategy Status

MITIGATE ACTIVE

Risk ID Risk Taxonomy

Inactive Social Environment

Management Strategy Status

MITIGATE ACTIVE

Risk ID Risk Taxonomy

Active Systems

Management Strategy Status

MITIGATE ACTIVE

Risk ID Risk Taxonomy

Active Natural Environment

Management Strategy Status

MITIGATE ACTIVE

Risk ID Risk TaxonomyRisk Status

Risk Status

6
Response actions

6.1

Risk Status

5
Response actions

5.1

Risk Status

4
Response actions

4.1

Risk Status

3
Response actions

3.1

Risk Status

2
Response actions

2.1

RISKS AND PLANNED RESPONSES

Risk Status

1
Response actions

1.1



Active Natural Environment

Management Strategy Status

MITIGATE ACTIVE

7
Response actions

7.1


