
Operation Number PR-L1170 Chief of Operations Validation Date 04/04/23

Year- PMR Cycle Second period Jan-Dec 2022 Division Chief Validation Date 04/19/23

Last Update 03/27/23 Country Representative Validation Date 05/04/23

PMR Validation Stage Validated by Representative

Basic Data

Operation Profile
Operation Name Access to Financing for Investments in Paraguay´s Agriculture Sector Loan Number 4885/OC-PR

Executing Agency AGENCIA FINANCIERA DE DESARROLLO Sector/Subsector FINANCIAL MARKETS-BANKING MARKET DEVELOPMENT

Team Leader DOMINGUEZ, JOAQUIN J. Overall Stage Signed/Pending Ratification

Operation Type Loan Operation Country Paraguay

Lending Instrument Investment Loan Convergence related Operation(s)

Borrower AGENCIA FINANCIERA DE DESARROLLO

Environmental and Social Safeguards
Impacts Category B13 Was/Were the objective(s) of this operation 

reformulated?
NO

Safeguard Performance 
Rating

Date of approval

Safeguard Performance 
Rating - Rationale

PMR Public Report 

Financial Data
 Total Cost and Source  Available Funds (US$)

Operations Original IDB Current IDB Local Counterpart Co-Financing / Country Total Original Cost Current IDB Disb. Amount to Date % Disbursed Undisbursed Amount

PR-L1170 30,000,000 30,000,000 0 0 30,000,000 30,000,000 - 0.00% 30,000,000

Aggregated 30,000,000 30,000,000 0 0 30,000,000 30,000,000 - 0.00% 30,000,000

Expense Categories by Loan Contract (cumulative values)

Please note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.
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RESULTS MATRIX

General Development Objectives
General Development Objectives Nbr. 1: IMPACTO 1: INCREMENTO DEL RENDIMIENTO AGROPECUARIO COMO CONSECUENCIA DEL APOYO DEL PROGRAMA 

Observation: 

Indicator Unit of Measure Baseline Baseline Year Expected 
Year of 

Achievement
EOP 0

1.0 Diferencia promedio de rendimiento entre productores de soja 
financiados con el programa y el grupo de control.

Tm/Ha 0 2019 2024 P .05

A -

Details

Means of Verification: Evaluación de impacto.

Observations: Se prevé que la evaluación de impacto se realice con información proveniente de CAPECO a nivel del total sectorial de AFD y otras fuentes secundarias

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender No Pro-Ethnicity No  CRF indicator

 

Indicator Unit of Measure Baseline Baseline Year Expected 
Year of 

Achievement
EOP 0

1.2 Diferencia promedio de rendimiento entre productores de trigo 
financiados con el programa y el grupo de control.

Tm/Ha 0 2019 2024 P .02

A -

Details

Means of Verification: Evaluación de impacto

Observations: 

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender No Pro-Ethnicity No  CRF indicator

 

Indicator Unit of Measure Baseline Baseline Year Expected 
Year of 

Achievement
EOP 0

1.3 Diferencia promedio de rendimiento entre productores de maíz 
financiados con el Programa y el grupo de control.

Tm/Ha 0 2019 2024 P .37

A -

Details

Means of Verification: Evaluación de impacto

Observations: 

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender No Pro-Ethnicity No  CRF indicator

 

2



RESULTS MATRIX

Specific Development Objectives

Specific Development Objectives Nbr.  0: RESULTADO 1: INCREMENTO EN LA DOTACIÓN DE INPUTS EN LAS FINCAS AGROPECUARIAS APOYADAS CON EL PROGRAMA 

Observation: 

Indicator Unit of Measure Baseline Baseline Year 2020 2021 2022 2023 2024 EOP 0

0.0 Superficie agrícola equipada para el riego en las fincas apoyadas por el 
programa

(Ha agrícola equipada 
para el riego/ Ha 

agrícolas totales) x100

3 2019 P 3.5 4.5 5.5 6.5 7.5 27.5

A - - - - - -

Details

Means of Verification: AFD, a través de encuestas; FAO y CAPECO.
Observations: 

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator

Indicator Unit of Measure Baseline Baseline Year 2020 2021 2022 2023 2024 EOP 0

0.2 Maquinaria agrícola por Km2 en las fincas apoyadas con el programa. Maquinaria agrícola/ 
100 Km2

68.7 2019 P 70.7 72.7 74.7 76.7 78.7 373.5

A - - - - - -

Details

Means of Verification: AFD, a través de encuestas; FAO y CAPECO.
Observations: 

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator

Specific Development Objectives Nbr.  1: RESULTADO 2: MEJORA DE LAS CONDICIONES DE FINANCIAMIENTO PARA LA INVERSIÓN PRODUCTIVA EN EL SECTOR AGRÍCOLA 

Observation: 

Indicator Unit of Measure Baseline Baseline Year 2020 2021 2022 2023 2024 EOP 0

1.0 Monto total de nuevos créditos de mediano y largo plazo al sector agropecuario 
en AFD

Millones de U$S 45.9 2019 P 51.9 51.9 51.9 51.9 51.9 259.5

A - - - - - -

Details

Means of Verification: Registros administrativos de AFD sobre plazos de los créditos concedidos.
Observations: 

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator

Indicator Unit of Measure Baseline Baseline Year 2020 2021 2022 2023 2024 EOP 0

1.2 Plazos promedio de las líneas de crédito de AFD apoyadas con el programa Meses 54 2019 P 54 54 54 54 54 270

A - - - - - -

Details

Means of Verification: Registros administrativos de AFD sobre plazo de los créditos concedidos.
Observations: 

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator
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Indicator Unit of Measure Baseline Baseline Year 2020 2021 2022 2023 2024 EOP 0

1.3 Diferencia en porcentaje de cartera en mora para el sector agropecuario 
observado en el total del sistema bancario frente al porcentaje de cartera en 
mora para el sector en las IFIs apoyadas con esta intervención

Puntos porcentuales 1.25 2019 P 1.25 1.25 1.25 1.25 1.25 6.25

A - - - - - -

Details

Means of Verification: Superintendencia de Bancos del Banco Central del Paraguay

Observations: 

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator
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Component Nbr.  1  Mejora del Acceso al Financiamiento
PHYSICAL PROGRESS FINANCIAL PROGRESS

Output Unit of Measure 2022 EOP 0 2022 EOP 0

1.01

# de Beneficiarios apoyados por el programa # P - 210 - 30,000,000

P (a) - - - -

A - - - -

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Total Cost
Total Cost P 0 30,000,000

P (a) 0 0

A 0 0

RESULTS MATRIX
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No information available for this section 

CHANGES TO THE MATRIX
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RISKS AND PLANNED RESPONSES

7



IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories
Stakeholder Priorities
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