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Outcomes

Operation Number:
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Inter-American Development Bank - IDB

Outcome:

r‘"c RF Indicator

Outputs: Annual Physical and Financial Progress

1 Improved quality of life of elderly people in the Plurinational State of Bolivia

1 Diagnosis of the care provided to elderly people in long-stay shelters

Outputs

1.1 Diagnostics and assessments
completed

1.2 Institutional capacity analysis
conducted

Output Description Unit of Measure Baseline

Elaboration of a
diagnosis and proposal
of contributions and/or
modifications to
improve the quality of

Diagnostics (#)

Evaluation of long-term Assessments (#)
care facilities

2 Assessment of Law No. 369 and construction of a multisectoral proposal

Outputs

2.1 Tools designed/strengthened

2.2 Presentations delivered

2.3 Project proposal developed

Output Description Unit of Measure Baseline

Tools for information
collection and
implementation of
surveys, interviews,
and focus groups

Systematization of the Presentations (#)
information collected

and presentation of

evaluation results of

compliance with Law

R AON 4o dloe Ommtmn

Normative proposal to  Proposals (#)
improve the

implementation and
operationalization of

the Law No. 369

P DR D I TP R

Tools (#)

3 Support for capacity building of staff in the ETAs and local senior citizens' organizations

Outputs

3.1 Educational material developed

3.2 Training workshops delivered

4 National Congress of Older Adults
Outputs

4.1 Conferences organized

Other Cost

Total Cost

P"{:RF Indicator

Output Description Unit of Measure Baseline

Papers (#)

Staff of Departmental
and Municipal
Autonomous
Governments and
private institutions

PRSI

Workshops (#)

Output Description Unit of Measure Baseline

National Congress of
Older Adults organized

Conferences (#)

F’ Standard Oulput Indicator

Baseline Year

2023

2023

Baseline Year

2023

2023

2023

Baseline Year

2023

2023

Baseline Year

2023

Means of verification

Diagnosis completed

Assessment completed

Means of verification

Tool completed

Presentation completed

Proposal completed

Means of verification

Working papers published

Workshop completed

Means of verification

Conference organized

P(a)

P(a)

P(a)

P(a)

P(a)

P(a)

P(a)

2023

2023

2023

2023

Physical Progress

2024 2025 2026 EOP
1 0 0 1 P
1 0 0 1  P(a)
A
1 0 0 1 P
1 0 0 1 P(a)
A
Physical Progress
2024 2025 2026 EOP
1 0 0 1 P
1 0 0 1 P(a)
A
0 1 0 1 P
0 1 0 1  P(a)
A
0 1 0 1 P
0 1 0 1  P(a)
A
Physical Progress
2024 2025 2026 EOP
1 0 0 1 P
1 0 0 1  P(a)
A
7 2 0 9 P
7 2 0 9  P(@)
A
Physical Progress
2024 2025 2026 EOP
1 0 0 1 P
1 0 0 1 P(a)
A
P
P(a)
A

2023
25000
25000

0
0
2023
0
0
0
0
0
0
2023
0
0
0
0
2023
0
0
2023
$25,000.00
$25,000.00

Financial Progress

2024

25000

25000

2025
25000

25000

Financial Progress

2024
25000

25000

20000

20000

2025
0
0
0
0
25000
25000

Financial Progress

2024
20000

20000

40000

40000

2025

15000

15000

Financial Progress

2024
30000

30000

2024

$160,000.00
$160,000.00

2025

2025

$65,000.00
$65,000.00

2026

2026

2026

2026

2026

EOP
50000

25000

25000

25000

EOP
25000

25000

20000

20000

25000

25000

EOP
20000

20000

55000

55000

EOP
30000

30000

Total Cost

$250,000.00
$225,000.00

Theme

Institutional
Development

Institutional
Development

Theme

Institutional
Development

Social
Development

Institutional
Development

Theme

Institutional
Development

Institutional
Development

Theme

Social
Development

Fund

COF

COF

Fund

COF

COF

COF

Fund

COF

COF

Fund

COF

Flags

r-

r.-
Flags

r-

r-

r-
Flags

r.-
Flags

r-



