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PROJECT PROFILE (PP) 

 

I. BASIC DATA 

Project name: Modernization of Agricultural Health and Food Safety Public 

Services 

Project number: HA-L1094 

Borrower: Republic of Haiti 

Executing agency: Ministry of Agriculture, Natural Resources and Rural Development 

Financial Plan: IDB:  

Local: 

Total:  

US$14,000,000 

US$  2,000,000   0 

US$16,000,000 

Safeguards: Policies triggered: 

 

Classification: 

B.01 (OP-704, OP-102), B.02, B.03, 

B.04, B.05, B.06, B.07, B.10, B.11, B.17 

B 

II. GENERAL JUSTIFICATION AND OBJECTIVES 

A. Background and Justification of the Program 

1.1 Structure and performance of the agricultural sector. Agriculture plays a 

dominant role in the Haitian economy, contributing to 22.5% of GDP (Fiscal Year 

[FY] 2012-2013), accounting for approximately 50% of overall employment, 66% 

of employment in rural areas, and 75% of employment in low income households. 

It represents the principal form of subsistence for over one million families, 

contributing to about 50% of the total households’ income. Additionally, some 

niche products (mango, coffee, cocoa, lobster, essential oils) have demonstrated to 

have a potential in foreign markets, with official exports growing for the past four 

years and reaching almost US$50 million in 2012. Given the country’s high 

dependence on agriculture, the decline of the agricultural GDP in the last two 

decades (with an average annual growth rate of -0.6% since 1990) has contributed 

to dramatic impoverishment in rural areas.
1
 This decline and the persistence of 

important agricultural productivity gaps (see Table I) can be largely explained by 

chronic public underinvestment and misinvestment in the sector for the past 

decades. 

Table I. Comparative yield levels in the region for selected products (FAO-STAT, 2010) 

Average yield (TM/Ha) Haiti Belize Honduras Jamaica Dom. Rep. 

Banana (plantain) 5.02 21.18 10.36 18.83 11.99 

Green coffee 0.28 1.40 0.85 1.01 0.27 

Corn 0.76 3.46 1.08 1.17 1.40 

Cassava 4.07 11.00 6.35 18.53 7.51 

1.2 The total investment budget allocated to the sector has decreased or stagnated at a 

low level for the last 15 years. During FY 2012-2013 (without considering the 

post-hurricanes special allocations), investment for the agriculture sector 

represented only 5.5% of the total investment budget financed by national 

                                                 
1  General Agricultural Census, MARNDR/FAO, 2008-2009: www.agriculture.gouv.ht; Banque de la République 

d’Haïti : www.brh.net; Ministry of Economy and Finance: www.mefhaiti.gouv.ht. 

http://www.agriculture.gouv.ht/
http://www.brh.net/
http://www.mefhaiti.gouv.ht/
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resources. In addition, priority in the allocation of these scarce resources has not 

been given to finance public goods needed to improve farm competitiveness, such 

as agricultural health, research and innovation, or rural infrastructure, in spite of 

its higher economic return rates compared to the financing of private goods.
2
 In 

Haiti, vulnerability to plant and animal pests and diseases has been identified as 

one of the most important factors that hamper agricultural exports. However, only 

5% of the FY 2012-2013 investment budget for agriculture was allocated to 

agricultural health services, while 18% was allocated to subsidize fertilizer 

imports.
3
 

1.3 Vulnerability to agricultural pests and diseases. Agricultural health is an 

international public good that is crucial to enhance international trade and farm 

productivity.4 Supported by several donors and technical agencies, including the 

Bank5, the Government of Haiti’s (GoH) investment efforts during the last          

20 years have resulted in some improvements, including: the training and 

certification of more than 1,000 field veterinary agents; the creation of              

500 “Animal Health Groups;”6 the installation of 150 solar energy cold chain 

units across the country; the annual vaccination of more than 2 million animals 

against the Classical Swine Fever (maintaining the prevalence at 2.5%), Anthrax 

and Newcastle diseases; the launching of the traceability program for      

1,000,000 cows; the rehabilitation of four plant health laboratories; the 

implementation of monitoring and control systems against the Fruit Fly and the 

Coffee Borer; the construction of four quarantine stations, of the National 

Veterinary and Food Quality Control Laboratory in Tamarinier and two 

departmental proximity laboratories; and the training of dozen of laboratory staff 

in foreign universities. 

1.4 In spite of those efforts, Haiti’s national system for agricultural health remains 

weak, unable to protect agriculture production from exotic pests and diseases, to 

eradicate domestic ones, and to meet increasingly important food safety standards 

required to access international markets. Using their internationally recognized 

evaluation tools, in 2010-2011, the World Organization for Animal Health (OIE) 

and the InterAmerican Institute for Agriculture (IICA) assessed the performance 

of the veterinary and phytosanitary services delivered by the MARNDR. The 

“performance scores” attributed were of 1.58/5 and 15%/100% to the veterinary 

and phytosanitary services respectively, which appear to be among the lowest in 

the region.
7
 These assessments concluded that Haiti lacks, among others: (i) a 

modern institutional and legal framework to support a technically-sound 

                                                 
2  See Agriculture and Natural Resources Management Sector Framework Document (GN-2709) for detailed 

references. 
3  Ministry of Economy and Finance: www.mefhaiti.gouv.ht; 
4  Evidence on the effectiveness of interventions that aim at improving agricultural health services include: 

(i) GRADE (2008): Resultados globales de la evaluación de impactos de PRODESA en los programas de sarna 

de camélidos, control biológico y mosca de la fruta; (ii) OVE (2009): Evaluación Ex Post de Proyectos de 

Sanidad Agropecuaria y Seguridad Alimentaria. 
5  738/SF-HA, Swine Repopulation (1983–2002); 1794/SF-HA then 2393/GR-HA, Rural Supply Chains 

Development Program (2006–2014); ATN/CF-12043-HA, Co-Financing of Rural Supply Chains Program (2009-

2013). 
6  Field associations that play a key role in the epidemiovigilance and vaccination system. 
7  www.oie.int  

http://www.mefhaiti.gouv.ht/
http://www.oie.int/
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agricultural health system that ensures the relevance, effectiveness and efficiency 

of its interventions; (ii) appropriate material, human and financial resources as 

well as regulations to manage, in accordance with international standards, critical 

permanent services such as diagnosis, epidemiovigilance, risk analysis, 

quarantine, pest and disease control, food safety and traceability, and the 

environmental management of hazardous agricultural inputs; (iii) coordination 

mechanisms involving private and non-governmental stakeholders; and 

(iv) effective cost-recovery mechanisms to ensure long-term financial 

sustainability. 

1.5 This situation has resulted in high production losses and reduced trade 

opportunities for Haitian farmers. In July 2007, exports of Haitian mangoes to the 

USA were suspended because of Fruit Fly infestation, resulting in losses 

amounting to US$4 million in the mango chain. The absence of a reliable Fruit 

Fly monitoring and control system still threatens the future of Haitian mango 

exports to the USA, with possible annual losses of US$10 million that would 

affect approximately 100,000 economic actors. Eradicated in the region, the 

Teschen disease appeared in Haiti in 2009, killed approximately 25% of the pigs 

of the Artibonite department in three months, and has since expanded in the whole 

country. The coffee borer infestation continues to be present in Haiti and it affects 

between 7% and 20% of coffee plantations; it can destroy up to 50% of the crop 

and determine the exclusion of Haitian coffee from the “gourmet” international 

markets. It is also estimated that the Black Sigatoka results in 30 to 50% of 

banana yield losses, and increases the production costs as producers are obliged to 

plant banana every two year instead of every five to ten years. Likewise, the 

Newcastle diseases annually kills between 20 and 30% of the poultry stock 

(mortality rate can reach 80% in the case of the Creole Chicken), with annual 

losses estimated to be more than US$1.5M.8 

1.6 Taking into account lessons learnt and the OIE and IICA recommendations, the 

GoH initiated in 2012, with Bank support,
9
 the implementation of policy, 

institutional and legal reforms in agricultural health. Achievements to date 

include: (i) the preparation of a draft law creating an Agricultural Health and 

Food Safety Public Autonomous Body and regulatory norms on animal and plant 

health, which would be the optimum institutional scheme; (ii) the creation of a 

transitory Agricultural Health (SPS) Unit within the MARNDR, that groups the 

current four technical directorates (animal health, plant health, quarantine, 

Tamarinier laboratory) previously in charge of the agricultural health functions, 

which is a sufficient institutional scheme until the framework law is approved; 

and (iii) the preparation of a Strategic and Investment Plan 2014-2019 for the 

Modernization of the Agricultural Health and Food Safety Services (“SPS Plan”). 

1.7 To significantly and rapidly improve the agricultural health and food safety public 

services in Haiti requires from the GoH implementing the following two-fold 

                                                 
8  Association Nationale des Exportateurs de Mangue, 2007 ; www.brh.net; Department of Animal Health, 

MARNDR, 2009; Behal Joseph, Caractérisation de la filière du café en Haïti, 2007 ; Department of Plant Health, 

MARNDR, 2010; Kore Kafe project, 2013; Jose Brax, Etude sur le secteur avicole haïtien, 2010. 
9  Series of Programmatic Policy-Based Grants “Institutional Strengthening And Reform of the Agriculture Sector” 

(2731/GR-HA [2012], 2945/GR-HA [2013] And HA-L1094 [expected to be approved in 2015]). 

http://www.brh.net/
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strategy: (i) to finalize the legal and institutional reforms, an objective expected to 

be achieved in early 2015 under the third operation of the programmatic series 

(HA-L1093); and (ii) to push investments oriented towards critical permanent 

agricultural health and food safety services and infrastructures, which is the 

purpose of the proposed operation. 

2.1 Consistency with National priorities. The operation will exclusively finance 

activities included in the “SPS Plan”, which establishes the main lines of action 

agreed upon by the key institutions working in this field, in accordance with 

international standards recommended by the OIE and IICA. 

2.2 Consistency with the Country Strategy, Sector Strategy and GCI-9. The 

program is aligned with the Bank’s Country Strategy for Haiti for 2011-2015 

(GN-2646), which sets agriculture as a priority sector of intervention, and is 

included in the 2014 pipeline agreed with the Ministry of Economy and Finances. 

The program contributes to the following lending program priority targets 

outlined in the Report on the Bank’s Ninth General Increase in Resources      

(AB-2764) and its Results Framework: (i) small and vulnerable countries;         

(ii) poverty reduction and equity enhancement, as beneficiaries will be mainly 

poor farmers; and (iii) support regional cooperation and integration, as 

agricultural health is a regional public good. The operation is consistent with the 

strategic priority “Protect the environment, respond to climate change and 

enhance food security,” and will contribute to its Regional Development Goal 

“Annual growth rate of agricultural GDP” and its output “Farmers given access to 

improved agricultural services and investments.” 

B. Program Objectives and Expected Results 

2.3 Consistently with the “SPS Plan”, the general objectives of the program are to 

boost agricultural productivity and improve access to domestic and international 

markets. The specific objective is to strengthen the government’s capacity to 

provide integrated animal and plant health and agrifood safety services. 

2.4 The program will be structured in four components, which correspond to the four 

pillars of the “SPS Plan”: (1) Institutional management; (2) Plant health; 

(3) Animal health; and (4) Diagnosis and food quality control. Among other, the 

program may finance infrastructure, goods and services for: (i) Strengthening of 

the SPS unit; (ii) the implementation of an integrated information system; (iii) the 

strengthening of the epidemiovigilance, quarantine, diagnosis and traceability 

functions; (iv) the implementation of environmental management of hazardous 

products and wastes; (v) training and capacity building of professionals of the 

public and private sectors; and (vi)  priority pests and diseases eradication 

campaigns, contingent upon effective cost-recovery mechanisms. 

III. TECHNICAL ISSUES AND SECTOR KNOWLEDGE  

3.1 As mentioned in ¶1.6 and ¶1.7, the GoH made substantial efforts to modernize the 

institutional scheme and update the legal and regulatory framework on 

agricultural health and food safety. The continuity of this effort, which will 
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culminate with the approval of the new bills, will be monitored during project 

formulation. Notwithstanding, until such time, the basic institutional organization 

and regulations required for the project execution are currently in place. Key risks 

of the proposed program are associated with: (i) Institutional weakness. The “SPS 

Unit” was recently created within the Ministry’s structure and needs to be 

strengthened to improve the coordination among the units involved in agricultural 

health; during project design, several options will be analyzed to improve its 

operational capacity; (ii) Weak inter-ministries coordination. As in other countries 

of the region, coordination among the Ministries involved in agricultural health 

and food safety (Agriculture, Health and Trade) is weak; during the formulation 

of the operation, alternative mechanisms will be studied to improve this 

coordination; (iii) Financial sustainability. As mentioned in ¶1.4, there is a limited 

cost recovery of the agricultural health services, which would affect their 

performance; during project design, several mechanisms will be analyzed. 

National counterpart funding will also be requested to contribute to the financing 

of recurrent operating costs of the agricultural health services. 

IV. SAFEGUARDS AND FIDUCIARY SCREENING 

4.1 A “B” classification is proposed, in accordance with the Environmental and 

Social Safeguards Compliance Policy (OP-703). The operation is expected to 

have positive social impacts in terms of improved agricultural incomes due to 

reduced losses resulting from plant and animal pests and diseases and improved 

access to markets. Positive environmental benefits are also expected as a result of 

improved handling of hazardous products at laboratories, quarantine posts and 

during pest and disease control campaigns. A Disaster Risk Assessment is 

required, as established under Policy OP-704. Specific arrangements will be 

prepared to monitor the overall environmental and socio-economic benefits of this 

operation. The Environmental and Social Strategy is presented in Annex III. A 

fiduciary risk assessment will be undertaken during design to determine the 

fiduciary risks and define the corresponding modalities for project management. 

V. RESOURCES AND TIMETABLE 

5.1 Annex V of this document details costs and timeline for this program preparation. 

This distribution of the Proposal for the Operation Development to the Quality 

and Risk Review Committee is expected on May 8, 2014; the approval of the 

Draft Loan Proposal by the Operations Policy Committee on June 12, 2014; and 

the approval by the Board of Executive Directors on July 23, 2014. The Project 

Team has estimated the need for US$76,860 from the Bank’s administrative 

budget in order to accomplish the preparation of this operation. 



ANNEX I – HA-L1094
1
 

 

1 The information contained in this Annex is confidential and will not be disclosed. This is in accordance with the 

"Deliberative Information" exception referred to in paragraph 4.1 (g) of the Access to Information Policy 

(GN-1831-28) at the Inter-American Development Bank. 
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SAFEGUARD POLICY FILTER REPORT 

PROJECT DETAILS 
IDB Sector AGRICULTURE AND RURAL DEVELOPMENT-AGRICULTURAL HEALTH 

AND FOOD SAFETY 

Type of Operation Other Lending or Financing Instrument 

Additional Operation 
Details  

Investment Checklist Generic Checklist 

Team Leader Le Pommellec, Marion (MARIONLP@iadb.org) 

Project Title Modernization of Agricultural Health and Food Safety Services 

Project Number HA-L1094 

Safeguard Screening 
Assessor(s) 

Le Pommellec, Marion (MARIONLP@iadb.org) 

Assessment Date 2013-12-19 

 

SAFEGUARD POLICY FILTER RESULTS 
Type of Operation Loan Operation 

Safeguard Policy 
Items 
Identified (Yes) 

Activities to be financed by the project are 
in a geographical area and sector exposed 
to natural hazards* (Type 1 Disaster Risk 
Scenario). 

(B.01) Disaster Risk 
Management Policy– OP-704 

The Bank will make available to the public 
the relevant Project documents. 

(B.01) Access to Information 
Policy– OP-102 

The operation is in compliance with 
environmental, specific women’s rights, 
gender, and indigenous laws and 
regulations of the country where the 
operation is being implemented (including 
national obligations established under 
ratified Multilateral Environmental 
Agreements). 

(B.02) 

The operation (including associated 
facilities) is screened and classified 
according to their potential environmental 
impacts. 

(B.03) 

The Borrower/Executing Agency exhibits 
weak institutional capacity for managing 
environmental and social issues. 

(B.04) 

An Environmental Assessment is required. (B.05) 

Consultations with affected parties will be (B.06) 
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performed equitably and inclusively with the 
views of all stakeholders taken into 
account, including in particular: (a) equal 
participation of women and men, (b) socio-
culturally appropriate participation of 
indigenous peoples and (c) mechanisms for 
equitable participation by vulnerable 
groups.  

The Bank will monitor the executing 
agency/borrower’s compliance with all 
safeguard requirements stipulated in the 
loan agreement and project operating or 
credit regulations. 

(B.07) 

The operation has the potential to impact 
the environment and human health and 
safety from the production, procurement, 
use, and disposal of hazardous material, 
including organic and inorganic toxic 
substances, pesticides and Persistent 
Organic Pollutants (POPs). 

(B.10) 

The operation has the potential to pollute 
the environment (e.g. air, soil, water, 
greenhouse gases...). 

(B.11) 

Suitable safeguard provisions for 
procurement of goods and services in Bank 
financed projects may be incorporated into 
project-specific loan agreements, operating 
regulations and bidding documents, as 
appropriate, to ensure environmentally 
responsible procurement. 

(B.17) 

Potential Safeguard 
Policy 
Items(?) 

No potential issues identified 

 

Recommended 
Action: 

Operation has triggered 1 or more Policy Directives; please refer to 
appropriate Directive(s). Complete Project Classification Tool. Submit 
Safeguard Policy Filter Report, PP (or equivalent) and Safeguard Screening 
Form to ESR. 
 
The project triggered the Disaster Risk Management policy (OP-704). A 
Disaster Risk Assessment (DRA) may be required (see Directive A-2 of the 
DRM Policy OP-704) in case of high risk, a limited DRA in case of moderate 
risk. Next, please complete a Disaster Risk Classification along with Impact 
Classification.  
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Additional 
Comments: 

 

 

ASSESSOR DETAILS 
Name of person who 
completed screening: 

Le Pommellec, Marion (MARIONLP@iadb.org) 

Title: 
 

Date: 2013-12-19 
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SAFEGUARD SCREENING FORM 

PROJECT DETAILS 
IDB Sector AGRICULTURE AND RURAL DEVELOPMENT-AGRICULTURAL HEALTH 

AND FOOD SAFETY 

Type of Operation Other Lending or Financing Instrument 

Additional Operation 
Details  

Country HAITI 

Project Status 
 

Investment Checklist Generic Checklist 

Team Leader Le Pommellec, Marion (MARIONLP@iadb.org) 

Project Title Modernization of Agricultural Health and Food Safety Services 

Project Number HA-L1094 

Safeguard Screening 
Assessor(s) 

Le Pommellec, Marion (MARIONLP@iadb.org) 

Assessment Date 2013-12-19 

 

PROJECT CLASSIFICATION SUMMARY 
Project Category: 
B 

Override Rating: Override Justification: 

Comments: 

Conditions/ 
Recommendations 

  Category "B" operations require an environmental analysis (see Environment 
Policy Guideline: Directive B.5 for Environmental Analysis requirements). 

  The Project Team must send to ESR the PP (or equivalent) containing the 
Environmental and Social Strategy (the requirements for an ESS are described 
in the Environment Policy Guideline: Directive B.3) as well as the Safeguard 
Policy Filter and Safeguard Screening Form Reports. 

  These operations will normally require an environmental and/or social impact 
analysis, according to, and focusing on, the specific issues identified in the 
screening process, and an environmental and social management plan 
(ESMP). However, these operations should also establish safeguard, or 
monitoring requirements to address environmental and other risks (social, 
disaster, cultural, health and safety etc.) where necessary. 

 

SUMMARY OF IMPACTS/RISKS AND POTENTIAL SOLUTIONS 
Identified 
Impacts/Risks 

Potential Solutions 

The negative impacts 
from production, 
procurement and 
disposal of hazardous 
materials (excluding 

Monitor hazardous materials use: The borrower should document risks 
relating to use of hazardous materials and prepare a hazardous material 
management plan that indicates how hazardous materials will be managed 
(and community risks mitigated). This plan could be part of the ESMP. 
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POPs unacceptable 
under the Stockholm 
Convention or toxic 
pesticides) are minor 
and will comply with 
relevant national 
legislation, IDB 
requirements on 
hazardous material and 
all applicable 
International Standards. 

 

DISASTER RISK SUMMARY 
 
Disaster Risk Category: High 

Disaster/ 
Recommendations 

 The reports of the safeguards policy filter (SPF) and the safeguard 
classification, i.e. the safeguard screening form (SSF) constitute 
the Disaster Risk Profile to be included in the Environmental and 
Social Strategy (ESS). Project Team must send to the ESR the PP 
(or equivalent) containing the ESS. 

 High disaster risk operations require a Disaster Risk Assessment 
(DRA) including a disaster risk management plan (DRMP) prepared 
by the Borrower (see Directive A-2 of the DRM Policy OP-704). The 
DRA and DRMP may be established in various ways, including 
feasibility studies, engineering studies, environmental impact 
assessments, a full or various specific natural disaster risk 
assessments. On the basis of such information, a Disaster Risk 
Management Summary is prepared by the borrower, concentrating 
comprehensive information on the disaster risks associated with 
the project and the risk management measures proposed by the 
Borrower. The Project Team arranges for addressing disaster risk 
for the project itself and risk reduction proposals in the engineering 
and insurance review (if applicable) during project analysis or due 
diligence by the sector expert or the independent engineer. The 
potentially exacerbated risks for the environment and population 
and the risk preparedness measures are included in the 
Environmental and Social Management Report (ESMR), and 
reviewed by the ESG expert or the environmental consultant. The 
results of these analyses are reflected in the general risk analysis 
for the project. Regarding project implementation, monitoring and 
evaluation, the project team identifies and supervises the 
approaches which the project executing agency applies to DRM. 

 The disaster risk management specialists in INE/RNE may be 
consulted in the process, in particular for country and other disaster 
risk related information and standards. Climate change adaptation 
specialists in INE/CCS may be consulted for influence of climate 
change on existing and new natural hazard risks. If the project 
needs to be modified to increase resilience to climate change, 
consider the (i) possibility of classification as adaptation project and 
(ii) additional climate financing options, and consult the INE/CCS 
adaptation group for guidance. 
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SUMMARY OF DISASTER IMPACTS/RISKS AND POTENTIAL 
SOLUTIONS 
Identified 
Impacts/Risks 

Potential Solutions 

Significant Earthquake 
may occur and the likely 
severity of impacts is 
major or extreme. 

The Disaster Risk Assessment includes the specific seismic hazards and 
the exposure of the project area during execution and operation, 
demonstrate the interaction of the seismic incidents with the project and the 
area of impact, given the vulnerability and the coping capacities, and 
provide a design for the project at an acceptable level of seismic risk. The 
Disaster Risk Management Plan will present the disaster risk reduction 
(siting, engineering), disaster risk preparedness (contingency planning etc.) 
and response, as well as the financial protection (transfer, retention) of the 
project, which undergo the engineering review (predominantly risk 
reduction, the environmental and social review (predominantly impact 
preparedness) and financial protection review, including insurances. 

Significant tsunami may 
occur and the likely 
severity of impacts is 
major or extreme. 

The Disaster Risk Assessment includes the tsunami hazards and the 
exposure of the project area during execution and operation, demonstrate 
the interaction of the tsunami incident with the project and the area of 
impact, given the vulnerability and the coping capacities, and provide a 
design for the project at an acceptable level of tsunami risk. The Disaster 
Risk Management Plan will present the disaster risk reduction (siting, 
engineering), disaster risk preparedness (contingency planning etc.) and 
response, as well as the financial protection (transfer, retention) of the 
project, which undergo the engineering review (predominantly risk 
reduction, the environmental and social review (predominantly impact 
preparedness) and financial protection review, including insurances. 

Significant storm surge 
may occur and the likely 
severity of impacts is 
major or extreme. 

The Disaster Risk Assessment includes the coastal flooding hazard and 
exposure of the project during execution and operation, demonstrate the 
interaction of the hydrological incidents with the project and the area of 
impact, given the vulnerability and the coping capacities, and provide a 
design for the project at an acceptable level of hydrological risk. The DRA 
will consider the modification in frequency and intensity of hydrological 
events by Climate Change. The Disaster Risk Management Plan will 
present the disaster risk reduction (siting, engineering), disaster risk 
preparedness (contingency planning etc.) and response, as well as the 
financial protection (transfer, retention) of the project, which undergo the 
engineering review (predominantly risk reduction, the environmental and 
social review (predominantly impact preparedness) and financial protection 
review, including insurances. 

Significant hurricane and 
other winds may occur 
and the likely severity of 
impacts is major or 
extreme. 

The Disaster Risk Assessment includes the storm hazard and exposure of 
the project during execution and operation, demonstrate the interaction of 
the meteorological and combined hydrological incidents with the project and 
the area of impact, given the vulnerability and the coping capacities, and 
provide a design for the project at an acceptable level of risk. The DRA will 
consider the modification in frequency and intensity of storm events by 
Climate Change. The Disaster Risk Management Plan will present the 
disaster risk reduction (siting, engineering), disaster risk preparedness 
(contingency planning etc.) and response, as well as the financial protection 
(transfer, retention) of the project, which undergo the engineering review 
(predominantly risk reduction, the environmental and social review 
(predominantly impact preparedness) and financial protection review, 
including insurances. 

Significant riverine The Disaster Risk Assessment includes the riverine flooding hazard and 

javascript:ShowTerm(%22Seismic%20events(Earthquakes,%20tremor)%22,%201)
javascript:ShowTerm(%22Tsunami%22,%201)
javascript:ShowTerm(%22Storm%20surge%22,%201)
javascript:ShowTerm(%22Hurricane%22,%201)
javascript:ShowTerm(%22Inland%20flooding%22,%201)
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flooding from sustained 
rainfall and/or melting 
water and/or failing dam 
may occur and the likely 
severity of impacts is 
major or extreme. 

exposure of the project during execution and operation, demonstrate the 
interaction of the hydrological incidents with the project and the area of 
impact, given the vulnerability and the coping capacities, and provide a 
design for the project at an acceptable level of risk. The DRA will consider 
the modification in frequency and intensity of storm events by Climate 
Change. The Disaster Risk Management Plan will present the disaster risk 
reduction (siting, engineering), disaster risk preparedness (contingency 
planning etc.) and response, as well as the financial protection (transfer, 
retention) of the project, which undergo the engineering review 
(predominantly risk reduction, the environmental and social review 
(predominantly impact preparedness) and financial protection review, 
including insurances. 

Reduction or 
prolongation of rainy 
season and the likely 
severity of impacts is 
moderate. 

Future modified water availability for drinking water, irrigation etc. is 
addressed appropriately in the hydrological assessment, and the risks for 
the project's viability are taken info account. The appropriate measures of 
adaptation (predominantly alternative project design and engineering) are 
examined, proposed and reviewed. 

 

ASSESSOR DETAILS 
Name of person who 
completed screening: 

Le Pommellec, Marion (MARIONLP@iadb.org) 

Title: 
 

Date: 2013-12-19 
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Environmental and Social Strategy 

1.1 The Program is aimed at boosting productivity in the agricultural sector and at improving 

access to domestic and international markets for the country’s agricultural products. As 

agreed between the Government of Haiti and the Bank in a mission conducted in December 

2014
1
, the operation will finance exclusively activities included in the Strategic and 

Investment Plan (SIP) 2014-2019 for the Modernization of the Agricultural Health and Food 

Safety Services, which in turn is expected to contribute to increased quality food production, 

improvement of public health and protection of the environment
2
. The Government of Haiti 

and the Bank have agreed that the appraisal of the Program will include a social and 

environmental analysis of the SIP in its entirety, including the specific actions to be financed 

by the Program, thereby contributing to a more strategic vision of the requirements for 

ensuring the sector’s sustainability. 

1.2 The operation is expected to have positive environmental and social impacts given that the 

activities and the overall SIP will contribute to agricultural health and food safety of products 

originating from Haiti. 

1.3 Potential negative environmental impacts will be temporary in nature and of limited 

geographic scope.  The latter will be associated primarily with the renovation and 

construction of laboratory facilities and border control posts. The works which are limited in 

scale are expected to have only short-term impacts during construction associated with earth 

removal and levelling over small parcels such as for example sediment runoff for which 

prevention and mitigation measures are readily available. No impacts are expected on critical 

or natural habitats or on endangered or threatened species in association with either the 

construction or operation of the facilities. With respect to the laboratories, impacts could be 

associated with the use and disposal of small quantities of hazardous substances (testing 

reagents and fumigants), the final disposal of wastes, all of which will follow national and 

international norms for the management of hazardous wastes. The construction of each new 

facility will comply with the corresponding environmental impact analysis and the execution 

of preventive and mitigation measures will be incorporated in the bidding documents.  In 

addition, given Haiti’s extreme level of vulnerability to natural disasters, a Disaster Risk 

Assessment will be conducted as established under Policy OP-704. 

1.4 The strengthening epidemiovigilance, quarantine, diagnosis and traceability functions and the 

improved coordination between the various institutions and units responsible for those 

functions will contribute to a greatly improved understanding of the factors affecting plant 

and animal disease. This will help in developing more effective strategies for disease control, 

including in a context of climate change impacts for the agricultural sector. 

1.5 The operation is expected to have positive social impacts in terms of improving agricultural 

incomes due to reduced losses resulting from land and pests and diseases and improved 

                                                           
1
 Aide mémoire. Mission d’identification 2-6 décembre 2013. IDB. 

2
 Rapport sur les grandes lignes stratégiques, le programme et le plan d’investissement pour la modernisation des 

services publics de santé agricole et d’innocuité des aliments. September 2013. MARNDR 
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access to markets.  The Program and the SIP will contribute to the dissemination of good 

agricultural practices, the traceability of food products and the integration of institutions that 

work in food safety throughout the value chain from production to consumption. The 

Program will contribute to make producers and other actors in the value chain active 

participants in the activities of prevention and control of pests and diseases that affect plant 

and animal health. 

1.6 The operation will also result in positive environmental impacts in terms of more sustainable 

handling of agrochemicals and wastes through the strengthening of the units of the Ministry 

of Agriculture, Natural Resources and Rural Development (MARNDR) with responsibilities 

for the registry and inspection of agrochemicals and for programs for the reduction of 

pesticides on fresh produce. 

1.7 The Program has been attributed a ‘B’ classification in accordance with the Environmental 

and Social Safeguards Policy (OP-703). Given this attribution and the aforementioned 

agreement between the Government of Haiti and the Bank, the environmental and social 

analysis will consist of a Strategic Environmental Assessment (SEA) of the SIP, with a view 

to including in the operation’s financing the preventive and mitigation measures for the 

specific activities of the operation. 

1.8 As a result of the SEA, an Environmental and Social Management Plan will be prepared 

which will include: the procedures for environmental and social impact evaluation and 

mitigation applicable to the agricultural health and food safety sector; a plan to improve the 

environmental management of the health services in an integrated manner; the procedures for 

handling and disposing of toxic substances in the laboratories, quarantine stations and control 

posts to be financed by the project; the water disposal measures; and a monitoring plan 

including environmental indicators.  The project will include a communications strategy for 

the general public and culturally appropriate targeted campaigns for key actors including 

producers for the dissemination of good practice. This information will be incorporated in the 

Environmental and Social Management Report (ESMR).  Priority measures in the ESMR 

will be incorporated in the POD with corresponding contractual conditions where 

appropriate. 
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INDEX FOR COMPLETED AND PROPOSED SECTOR WORK 

 

Topic Description 
Estimated 

Dates 

References and Electronic 

Links 

Technical options 

and design aspects 

Evaluation des Performances des Services Vétérinaires d’Haïti - OIE, 2010 Completed 36650178 

Analyse des Ecarts PVS en Haïti - OIE, 2012 Completed 36781648 

Programme d’Appui à la Législation Vétérinaire - Mission d’identification pour la 

Législation Vétérinaire d’Haïti - OIE, 2012 
Completed 36825610 

Evaluation de la Performance, Vision et Stratégie de la Direction de la Protection 

des Végétaux d’Haïti - IICA, 2011 
Completed 36650238 

Plan Stratégique / Laboratoire Vétérinaire National d'Haïti à Tamarinier - 

Tuskegee University, 2013 
Completed (Not public) 

Programme Stratégique et Plan d'Investissement pour la Modernisation des 

Services Publics de Protection Zoo-Phytosanitaire et d'Innocuité des Aliments 

d’Haïti - Jaime Estupiñan/MARNDR/BID, 2013 

Completed 38085153 

Avant-Projet de Loi Portant Création de l’Organisme Vétérinaire, Phytosanitaire et 

d’Innocuité de l’Alimentation 
Completed (Not public) 

(i) Evaluation of the Plant and Animal Health Development Program (PRODESA) 

in Peru; (ii) Evaluation of the Plant and Animal Health Component of the 

Agricultural Services Modernization Program in Ecuador (loan 892/OC-EC); (iii) 

Ex Post Evaluation of Plant and Animal Health and Food Safety Projects; (iv) 

overall results of the impact evaluation of PRODESA relating to manage in 

cameloids, biological control and fruit flies (GRADE, 2008), and (v) analysis of 

the institutional impacts of PRODESA in Peru (GRADE, 2008).   

Completed 36240988 

Evaluación Ex-Post de Proyectos de Sanidad Agropecuaria y Seguridad 

Alimentaria - OVE, 2009 
Completed 35225142 

Synthèse Nationale des Résultats du recensement général de l’agriculture (RGA) 

2008/2009 - MARNDR 
Completed http://www.agriculture.gouv.ht  

Argumentaire de la proposition de crédits budgétaires du secteur agricole au titre 

de l’exercice 2013-2014 - MARNDR 
Completed (Not public) 

http://www.agriculture.gouv.ht/
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Topic Description 
Estimated 

Dates 

References and Electronic 

Links 

The Haitian Cocoa Industry: An Analysis and Strategic Growth Plan – 

TECHNOSERVE, 2011 
Completed 38568702 

 
Analyse de la filière maïs en Haïti et appui au positionnement des OP – 

DEFI/BID, 2012 Completed 37253310 

 
Etude préparatoire à la formulation d’un programme d’appui à la filière café en 

Haïti – BID, 2011 
Completed 38568742 

 
Stratégie de compétitivité des entreprises des filières dans les régions de 

l’Artibonite et Plateau Central – AECOM, 2011 
Completed 36823942  

 Haïti : Etude de la filière Banane – IICA, 2012 Completed 38568758 

 
Evaluation of Potential Reforms in Haiti’s Agricultural Import Tariff Policy – 

MARNDR/FAO, 2013 
Completed (Not public) 

 Etude sur le Secteur Avicole Haïtien – HIFIVE, 2010 Completed 38568680 

 Assessment of Haitian Mango Value Chain - CRS, 2010 Completed 38568768 

 
Audit de la gestion des fonds octroyés pour les campagnes de vaccination par le 

programme DEFI April 2014  

 
Réhabilitation du laboratoire vétérinaire et de contrôle de qualité des aliments de 

Tamarinier – Dossier technique 
February 

2014 
 

 Construction de centres sanitaires déconcentrés – Dossier technique April 2014  

Cost analysis and 

economic viability 

of the Program 

Financial sustainability and economic viability of the program. April 2014  

Financial 

management and 

fiduciary issues 

Annex 3 of the POD April 2014  



Annex IV - HA-L1094 

Page 3 of 3 

Topic Description 
Estimated 

Dates 

References and Electronic 

Links 

Data collection 

and analysis for 

reporting the 

results 

Monitoring and impact evaluation plan April 2014  

Environmental 

and Social 

Safeguards 

Environmental analysis and Environmental and Social Management Plan April 2014  
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"Deliberative Information" exception referred to in paragraph 4.1 (g) of the Access to Information Policy 

(GN-1831-28) at the Inter-American Development Bank. 

 

 

 


