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Report no. 46169 Sample Procurement Plan
I. General

1. Project information: Country: BURKINA FASO; Borrower: BURKINA FASO; Project Name: Projet de Renforcement des Capacités de
l’Administration; Loan/Credit No.: Don IDA
n° H 151- BUR

2. Bank’s approval Date of the procurement Plan [Original: 25 août 2005; Revision 5:
14 octobre 2008)

3. Date of General Procurement Notice: 29 Mars 2005
4. Period covered by this procurement plan: Année 2008

II. Goods and Works and non-consulting services.

Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:
Procurement Method Prior Review Threshold Comments

1. ICB and LIB (Goods) A partir de 150, 000,00 $
2. NCB (Goods) No Prior review
3. ICB (Works) ----------- No Works
4. NCB (Works) ---------- No Works
5. ICB (Non-Consultant Services) A partir de 142,000,00 $

Add other methods if necessary

2. Prequalification. Non applicable

3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the
Guidelines: Non applicable

4. Reference to (if any) Project Operational/Procurement Manual: Manuel de
Procédures administratives, financiers et comptables de juillet 2005

Any Other Special Procurement Arrangements: Non applicable
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5. Procurement Packages with Methods and Time Schedule
[List the Packages which require Bank’s prior review first and then the other packages]

1 2 3 4 5 6 7 8 9

Ref.
No.

Contract
(Description
)

Estimated
Cost $ US

Procurem
ent
Method

Prequalific
ation
(yes/no)

Domestic
Preferenc
e
(yes/no)

Review
by Bank
(Prior /
Post)

Expected
Bid-Opening
Date

Comm
ents

1 Equipement
informatique

165 200 ICB No No Prior 15/11/2008

2 Mise en
œuvre du
SDI et BIP
(matériel
informatique)

889 200 ICB No No Prior 25/11/2008

3 Acquisition
d'équipement
informatique
SGPM

19 500 Cotation No No Post 20/10/2008

4 Matériels,
mobiliers de
bureau et
mobiliers
divers

80 000 NCB No No Post 26/10/2008

5 Reproduction
du nouveau
code des
marchés

33 500 Cotation No No Post 24/11/2008

6 Matériels
divers
nouveau
système
d'évaluation
des agents
publics

30 000 Cotation No No Post 04/12/2008
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III. Selection of Consultants

1. Prior Review Threshold: Selection decisionssubject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and
Employment of Consultants:

Selection Method Prior Review Threshold Comments
1. Competitive Methods (Firms) A partir de 100, 000,00 $
2. Single Source (Firms) Tous les contrats
3. Individual Consultants A partir de 50, 000,00 $

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than $ 100, 000, 00
equivalentsper contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant
Guidelines.
3. Any Other Special Selection Arrangements: Non applicable

4. Consultancy Assignments with Selection Methods and Time Schedule:

1 2 3 4 5 6 7
Ref.
No.

Description of Assignment Estimated
Cost $ US

Selection
Method

Review
by Bank
(Prior /
Post)

Expected
Proposals
Submission
Date

Commen
ts

01 Audit social de l’Administration Publique 96 000 QCBS Post 15/10/2008
02 Elaboration d'une stratégie nationale de renforcement des

capacités des ressources humaines de l'Etat
80 000 QCBS Post 15/11/2008

03 Etude pour la mise en place d'un manuel et du dispositif
de suivi évaluation du PRCA

30 000 QC Post 20/11/2008

04 Etude sur les salaires et le système d'intéressement dans la
Fonction Publique

20 000 QC Post 25/11/2008
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IV.     Implementing Agency Capacity Building Activities with Time Schedule

1. In this section the agreed Capacity Building Activities (some items could be from  
 CPAR recommendation) are listed with time schedule.  

 
No. 

 
Expected outcome / 
Activity Description  
 

Estimated 
Cost $ US 

Estimated 
Duration 

Start Date Comments 

1 Ateliers de diffusion 
Burkina 2025 

60 000 15 jours 01/07/2008 Atelier assuré par 
l’Administration 

2 Former les inspecteurs des 
finances en contrôle des 
collectivités locales 

7 340 5 jours 05/07/2008 Formation assurée 
par 
l’Administration 

3 Formation des acteurs 
intervenant dans le circuit 
de la passation 

60 000 14 jours 10/07/2008 Formation assurée 
par 
l’Administration 

4 Former les utilisateurs du 
SIGASPE 

20 000 10 jours 01/08/2008 Formation assurée 
par 
l’Administration 

5 Formation de la DGB sur la 
nomenclature budgétaire de 
l'Etat 

20 000 07 jours 10/08/2008 Formation assurée 
par 
l’Administration 

6 Formation d’un noyau 
vulgarisateur dans le 
cadrage budgétaire 

20 000 14 jours 15/08/2008 Formation assurée 
par 
l’Administration 

7 Formation des agents de la 
DM en comptabilité matière 
(logiciel) 

12 000 6 jours 20/08/2008 Formation assurée 
par 
l’Administration 

8 Formation sur la tutelle 
rapprochée pour les 
Gouverneurs, Haut 
commissaires, SGR…, 

60 000 15 jours 01/09/2008 Formation assurée 
par 
l’Administration 

9 Formation  les nouveaux 
textes d’application du 
Code Général des 
collectivités territoriales 

40 000 14 jours 15/09/2008 Formation assurée 
par 
l’Administration 

10 Opérationnalisation du  
transfert des compétences 
dans les domaines  
prioritaires 

60 000 21 jours 20/10/2008 Formation assurée 
par 
l’Administration 

11 Formation du personnel du 
Premier  Ministère en 
informatique  

40 000 14 jours 01/11/2008 Formation assurée 
par 
l’Administration 

12 Renforcement des capacités 
de coordination de l'action 
gouvernementale par le 
Premier Ministère 

60 000 21 jours 13/12/2008 Formation assurée 
par 
l’Administration 

13 Formations de personnels 60 000 21 jours 20/12/2008 Formation assurée 
par 
l’Administration 
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