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	Result Matrix
	Outcomes 
	Outcome:		1 Improved capacities for planning energy access.


	Outputs: Annual Physical and Financial Progress
	1 Component I –Geospatial Access Planning																								Physical Progress							Financial Progress																	
	Outputs								Fund Indicator			Unit of Measure			Baseline			Baseline Year					Means of Verification			2017	2018		2019	EOP			2017	2018					2019			EOP							Theme	Flags
	1.1 Action plans designed 								Other(INF)
development of a geospatial universal electricity access plan in Ecuador and in a demonstration area in Bolivia			Action Plans (#)			0			2017					Annual report		P	1	1		0	2		P										245000							Sustainable Energy and Climate Change
																									P(a)	1	1		0	1		P(a)										245000


																									A							A
	1.2 Geospatial Data Assessment Report								Other(INF)
			Report (#)			2			2017					Data Gap Assessment Reports for Ecuador and Bolivia 		P	1	1		0	2		P										85000							Sustainable Energy and Climate Change
																									P(a)	1	1		0	1		P(a)										85000

																									A							A
	1.3 Training workshops delivered								Other(INF)
This workshop will be part of the work to be developed in Ecuador and Bolivia on geospatial planning.			Workshops (#)			0			2017					workshop proceedings report		P	1	1		0	2		P										30000							Sustainable Energy and Climate Change
																									P(a)	1	1		0	1		P(a)										30000


																									A							A
	1.4 Technical guidelines published								Other(INF)
			Reports (#)													P	1	1		0	2		P										10000							Sustainable Energy and Climate Change
																									P(a)	1	1		0	1		P(a)										10000

																									A							A
	2 - Component 2 – Modern cook stoves and space heating																								Physical Progress							Financial Progress																	
	Outputs								Fund Indicator			Unit of Measure			Baseline			Baseline Year					Means of Verification			2017	2018		2019	EOP			2017	2018					2019			EOP							Theme	Flags
	2.1 Annual reports published								Other(INF)
. This will include an initial stocktaking exercise on existing work relevant for LAC on the topic, and the preparation of a report describing and evaluating available technical alternatives/solutions for specific situations			Reports (#)			0			2017					Published paper on modern cooking and space hating in LAC		P	0	1		0	1		P										40000							Sustainable Energy and Climate Change
																									P(a)	0	1		0	1		P(a)										40000


																									A							A
	2.2 Brown bag events organized								Other(INF)
This BBLs will be on the results of the studies on cooking and heating, and on the geospatial exercises in Bolivia and Ecuador. 			Brown bags (#)			0			2017					BBLs organised in the Bank		P	0	1		1	2		P										0							Sustainable Energy and Climate Change
																									P(a)	0	1		1	2		P(a)										0


																									A							A
	3 Component 3 – Knowledge sharing and project management																								Physical Progress							Financial Progress																	
	Outputs								Fund Indicator			Unit of Measure			Baseline			Baseline Year					Means of Verification			2017	2018		2019	EOP			2017	2018					2019			EOP							Theme	Flags
	3.1 Training workshops delivered								Other(INF)
. A workshop on geospatial energy access planning will be organized to share knowledge and experience from the Ecuador and other countries with Honduras and Panama as targeted initial beneficiaries.  			Workshops (#)			0			2017					Workshop proceedings report		P	1				1		P										25000							Sustainable Energy and Climate Change
																									P(a)	1				1		P(a)										25000


																									A							A
	3.2  Webinars delivered								Other(INF)
Webiners to promote the work on geospatial planning for energy access and case studies.			Webinars (#)			0			2017					Webiners organized on geo-spatial planning		P	1	1			2		P										5000							Sustainable Energy and Climate Change
																									P(a)	1	1			1		P(a)										5000


																									A							A
	3.3 Blog posts								Other(INF)
			posts (#)			0			2017					Blog posts published on ENE or other IDB Blogs		P	1	1		1	3		P										0							Sustainable Energy and Climate Change
																									P(a)	1	1		1	2		P(a)										0

																									A							A
	3.4 Technical notes created 								Other(INF)
knowledge product on lessons learned in rural electrification projects from a private developer’s perspective.			Notes (#)			0			2017					Study or report published on rural electrification 		P	1	0		1	2		P										35000							Sustainable Energy and Climate Change
																									P(a)	1	0		1	1		P(a)										35000


																									A							A
																																																		
	Other Cost																																2017			2018					2019			Cost						
																																P												$20,000.00
	Dissemination of knowledge products (other dissemination services and events)
																																P(a)												$20,000.00
	Project Management 																															A
																																P												$5,000.00

																																P(a)												$5,000.00
																																A
																																																		
	Total Cost																																2017		2018					2019			Total Cost							
																																P											$500,000.00
	
																																P(a)											$500,000.00
																																A											





	
	



&"Arial,Regular"&10 Please note that the Overall Stage represents the stage of the operation at the time of this report’s publication, which might not necessarily match the stage of the operation during the PMR Cycle to which the report pertains.	


image1.png

image2.png

image3.png

image4.png

image5.png

