
Integrated Infrastructure Development for National Tourism 
Strategies Areas (Indonesia Tourism Development Project)

LOAN NO. P 4820 AND TF NO. 0A4649

Procurement Plan
Version No.: 1

Date: May 16, 2018

I. General Information

1. Project information:

a. Country: Indonesia
b. Recipient: Ministry of Finance (MOF)
c. Project Name: Integrated Infrastructure Development for National Tourism Strategies 

Areas (Indonesia Tourism Development Project)
d. Project Implementing Agency (PIA): 

(i) Regional Infrastructure Development Agency, Ministry of Public Works 
and Housing

2. Bank’s No Objection Date of the Procurement Plan:
a. Version 1: February 13, 2017

3. Date of General Procurement Notice: June 8, 2016

4. Period covered by this procurement plan: January 1, 2017 to December 31, 2018 

II. Types of Contract, Bank’s Review Requirements and Applied Methods

A. Works, Goods and Non-consulting Services 

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the 
Bank as stated in Appendix 1 to the Guidelines for Procurement: 

Ref. 
No. Procurement Method

Procurement 
Method 

Threshold

Bank’s Review 
Requirement

1. International Competitive Bidding 
(Goods/IT System)

≥ $2,000,000 Each contract equal to or 
above $2,000,000 
equivalent shall be 
subject to Bank’s prior 
review. All other 
contracts subject to post 
review.
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2. International Competitive Bidding 
(Non-consulting Services)

≥ $10,000,000 Each contract equal to or 
above $10,000,000 
equivalent shall be 
subject to Bank’s prior 
review. All other 
contracts subject to post 
review.

3. National Competitive Bidding 
(Goods/IT System)

< $2,000,000 No prior review (only 
post review).

4. National Competitive Bidding 
(Non-consulting Services)

< $10,000,000 Each contract equal to or 
above $10,000,000 
equivalent shall be 
subject to Bank’s prior 
review. All other 
contracts subject to post 
review.

5. Shopping (Goods/IT System) < $ 100,000 No prior review (only 
post review).

6. Shopping (Small Works and Non-
consulting Services)

< $ 200,000 No prior review (only 
post review).

7. Direct Contracting (Small Works, 
Goods and Non-consulting 
Services)

No procurement 
method 
threshold. 
Subject to 
justification for 
Direct 
Contracting as 
per para. 3.6 of 
the Procurement 
Guidelines

Each contract equal to or 
above $2,000,000 
equivalent shall be 
subject to Bank’s prior 
review. All other 
contracts subject to post 
review.

Justification for proposed 
use of Direct Contracting 
method in any contract, 
regardless of value, shall 
be sent for the Bank’s 
prior approval as part of 
the procurement plan.

1. Pre-qualification: Not applicable.

2. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the 
Guidelines: Not applicable.

3. Reference to (if any) Project Operational/Procurement Manual: Not Applicable

4. Any Other Special Procurement Arrangements: (i) PIU may use its own forms of 
contract for goods/non-consulting services procured under shopping method, which 
have been reviewed and found acceptable by the Bank; (ii) The Bank may review 
technical aspects of procurement documents and other non-procurement matters 
(technical specifications, environmental documents, cost estimate, etc.) related to the 
procurement activity in questioned, if needed. 

5. Summary of the Procurement Packages planned after project effectiveness 
(including those that are subject to retroactive financing and advance procurement) 



1 2 3 4 5 6 7
Ref. 
No.

Description Estimated
Cost
(US$ 

million)

Packages Domestic 
Preference

(yes/no)

Review
by Bank
(Prior / 
Post)

Comments

1. Summary of 
the NCB 
(Goods/IT 
Systems)

[to be 
updated, if 

any]

[to be 
updated, if 

any]

No Post

2. Summary of 
the NCB 
(Non-
consulting 
Services)

[to be 
updated, if 

any]

[to be 
updated, if 

any]

No Post

3. Summary of 
the Shopping 
(Goods)

[to be 
updated, if 

any]

[to be 
updated, if 

any]

No Post

4. Summary of 
the Shopping 
(Non-
consulting 
Services)

[to be 
updated, if 

any]

[to be 
updated, if 

any]

No Post

5. Summary of 
the Shopping 
(Small 
Works)

[to be 
updated , 

if any]

[to be 
updated , 

if any]

No Post

6. Summary of 
the Direct 
Contracting 
(Goods/IT 
systems, 
Non-
Consulting 
Services and 
Small 
Works)

[to be 
updated , 

if any]

[to be 
updated , 

if any]

No Post



B. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to prior review by Bank as 
stated in Appendix 1 to the Guidelines for Selection and Employment of 
Consultants:

Ref. 
No. Selection Method Selection Method 

Threshold
Bank’s Prior Review 

Requirement
1. QCBS (Firms) Applied to all estimated 

value. No threshold.
Each contract equal to or 
above $1,000,000 equivalent 
shall be subject to Bank’s 
prior review. All other 
contracts subject to post 
review.

(Prior review from technical 
perspective of only the draft 
TOR and draft cost estimate).

2. CQS (Firms) Only for estimated contract 
value < $ 300,000 as per 
paragraph 3.7 of the 
Consultant Guidelines.

No prior review (only post 
review).

3. Single Source 
Selection of Firms

No selection method 
threshold. Subject to 
justification for Singe 
Source Selection of firms as 
per para. 3.9 and 3.10 of the 
Consultant Guidelines.

Each contract equal to or 
above $1,000,000 equivalent 
shall be subject to Bank’s 
prior review. All other 
contracts subject to post 
review.

(Prior review from technical 
perspective of only the draft 
TOR, Justification for use of 
Single Source Selection 
method and draft cost 
estimate, shall be sent for the 
Bank’s prior approval as part 
of the procurement plan).

4. Competitive 
Selection of 
Individual 
Consultants 
(comparison of at 
least 3 CVs)

No threshold. No prior review (only post 
review), unless contract is 
equal to or above $300,000.

(Prior review from technical 
perspective of only the draft 
TOR and draft cost estimate).



Ref. 
No. Selection Method Selection Method 

Threshold
Bank’s Prior Review 

Requirement
5. Single Source 

Selection of 
Individual 
Consultants

No Threshold.

Subject to justification for 
single source of individuals 
as per para. 5.4 of the 
Consultant Guidelines

No prior review (only post 
review), unless contract is 
equal to or above $300,000.
 
(Prior review from technical 
perspective of only the draft 
TOR, Justification for use of 
Single Source Selection 
method together with CV of 
the recommended candidate 
and draft cost estimate, shall 
be sent for the Bank’s prior 
approval as part of the 
procurement plan).

2. Shortlist comprising entirely of national consultants: Short list of consultants for 
services (firms), estimated to cost less than $ 400,000 equivalent per contract, may 
comprise entirely of national consultants in accordance with the provisions of 
paragraph 2.7 of the Consultant Guidelines.

3. Any Other Special Selection Arrangements: Consultants may be hired under 
Indefinite Delivery Contract (IDCs) or Price Agreement as per paragraph 4.5 of the 
Consultant Guidelines.

4. Summary of Consultancy Assignments with Selection Methods and Time 
Schedule after project effectiveness (including those that are subject to retroactive 
financing and advanced procurement) 

1 2 3 4 5 6 7
Ref. 
No.

Description 
of 

Assignments

Type of 
Assignments

Estimated
Cost
(US$ 

million)

Packages/
Positions

Review
by Bank
(Prior / 
Post)

Comments

1. Summary of 
number of 
contracts that 
will be let 
under QCBS

(Time-
Based/Lumps

ump)

5.850 4 Prior 1 package 
time-based 
and 3 
packages 
lumpsum 

2. Summary of 
number of 
contracts that 

(Time-Based 
/Lump-Sum)

[to be 
updated, if 

any]

[to be 
updated, if 

any]

Post



1 2 3 4 5 6 7
Ref. 
No.

Description 
of 

Assignments

Type of 
Assignments

Estimated
Cost
(US$ 

million)

Packages/
Positions

Review
by Bank
(Prior / 
Post)

Comments

will be let 
under other 
methods 
(QBS, FBS, 
LCS and 
CQS)

3. Summary of 
number of 
individual 
consultant 
contracts that 
will be let 
under 
competitive 
selection 

(Time-Based 
/Lump-Sum)

[to be 
updated, if 

any]

[to be 
updated, if 

any]

Post

4. Summary of 
number of 
individual 
consultant 
contracts that 
will be let 
under single-
source 
selection 

(Time-Based 
/Lump-Sum)

[to be 
updated, if 

any]

[to be 
updated, if 

any]

Post
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PROCUREMENT
PLAN Indonesia : Integrated Infrastructure Development for National Tourism Strategic Areas (Indonesia Tourism Development Project)
General Information
Country: Indonesia Bank�s  Approval Date of the Original Procurement Plan: 2018-05-16

Revised Plan Date(s): (comma delineated, leave blank if none) 2018-05-16
Project ID: P157599 GPN Date: 
Project Name: Integrated Infrastructure Development for National Tourism Strategic Areas (Indonesia Tourism Development Project)
Loan / Credit No: TF / A4649, IBRD / P4820
Executing Agency(ies): Regional Infrastructure Development Agency

WORKS
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

GOODS
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit No. Component Review Type  Method Market Approach Contract Type Estimated
Amount (US$)

Actual Amount
(US$) Process Status Terms of Reference Expression of Interest

Notice
Short List and Draft

Request for Proposals
Request for Proposals

as Issued
Opening of Technical
Proposals / Minutes

 Evaluation of Technical
Proposal

Combined Evaluation
Report and Draft

Negotiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 ID-RIDA-62880-CS-QCBS /
Integrated Tourism Masterplan -
Lake Toba
 

TF / A4649
1. Increase institutional capacity
to facilitate integrated and
sustainable tourism development

Prior Quality And Cost-
Based Selection Open - International

 
1,300,000.00 0.00 Pending

Implementation 2017-02-25 2017-03-18 2017-05-01 2017-05-29 2017-06-28 2017-08-02 2017-09-06 2018-09-06

 ID-RIDA-62873-CS-QCBS /
Integrated Tourism Masterplan -
Lombok
 

IBRD / P4820
1. Increase institutional capacity
to facilitate integrated and
sustainable tourism development

Prior Quality And Cost-
Based Selection Open - International

 
1,300,000.00 0.00 Pending

Implementation 2017-02-25 2017-03-18 2017-05-01 2017-05-29 2017-06-28 2017-08-02 2017-09-06 2018-09-06

 ID-RIDA-62877-CS-QCBS /
Integrated Tourism Masterplan -
Borobudur-Yogyakarta-
Prambanan
 

TF / A4649
IBRD / P4820

1. Increase institutional capacity
to facilitate integrated and
sustainable tourism development

Prior Quality And Cost-
Based Selection Open - International

 
1,300,000.00 0.00 Pending

Implementation 2017-02-25 2017-03-18 2017-05-01 2017-05-29 2017-06-28 2017-08-02 2017-09-06 2018-09-06

 ID-RIDA-62883-CS-QCBS /
Tourism Development Program
Management Support
 

IBRD / P4820
1. Increase institutional capacity
to facilitate integrated and
sustainable tourism development

Prior Quality And Cost-
Based Selection Open - International

 
1,950,000.00 0.00 Pending

Implementation 2017-02-25 2017-03-18 2017-05-01 2017-05-29 2017-06-28 2017-08-02 2017-09-06 2018-09-06

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit No. Component Review Type  Method Market Approach Contract Type Estimated
Amount (US$)

Actual Amount
(US$) Process Status Terms of Reference

Invitation to
Identified/Selected

Consultant
Draft Negotiated

Contract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual


