



Results Matrix

Outcomes

Outcome: [1 Greater participation of Belize, Guatemala, Honduras, El Salvador, Nicaragua, Costa Rica, Panama and Dominican Republic in global value chains](#)

Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	EOP	
1.1 Inputs considered in beneficiary countries' public policies to foster participation of local enterprises in global value chains		# number of inputs	0.00	2024	Report	P	3.00
						P(a)	3.00
						A	

CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Identification of productive opportunities and participation in global and regional value chains (GVCs, CRVs)						Physical Progress					Financial Progress					Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	2024	2025	2026	2027	EOP					
1.1 Diagnostics and assessments completed	Studies to identify productive opportunities in Central American countries, including products and services that could be developed	Diagnostics (#)	0	2024	Report	P	0	1	1	1	3	P	0	100000	100000	100000	300000	Regional Integration	W2D	
						P(a)	0	1	1	1	3	P(a)	0	100000	100000	100000	300000			
						A	0				0	A	0				0			
1.2 Workshops organized	Workshop and policy dialogues to discuss findings of studies	Workshops (#)	0	2024	Agenda	P	0	1	1	1	3	P	0	15000	15000	20000	50000	Regional Integration	W2D	
						P(a)	0	1	1	1	3	P(a)	0	15000	15000	20000	50000			
						A	0				0	A	0				0			
2.1 Diagnostics and assessments completed	Consulting for mapping private sector needs for the implementation of the Central American Trade Facilitation and Trade Integration Agreement	Diagnostics (#)	0	2024	Report	P	0	0	1	0	1	P	0	0	40000	0	40000	Regional Integration	W2D	
						P(a)	0	0	1	0	1	P(a)	0	0	40000	0	40000			
						A	0				0	A	0				0			
2.2 Workshops organized	Workshops and policy dialogues between the public and private sectors for the implementation of the Central American Trade Facilitation and Trade Integration Agreement	Workshops (#)	0	2024	Agenda	P	0	1	1	1	3	P	0	20000	20000	20000	60000	Regional Integration	W2D	
						P(a)	0	1	1	1	3	P(a)	0	20000	20000	20000	60000			
						A	0				0	A	0				0			
3.1 Diagnostics and assessments completed	Consulting for mapping efforts among cooperating partners to promote the relocation of GVCs to beneficiary countries	Diagnostics (#)	0	2024	Report	P	0	0	1	0	1	P	0	0	20000	0	20000	Regional Integration	W2D	
						P(a)	0	0	1	0	1	P(a)	0	0	20000	0	20000			
						A	0				0	A	0				0			
3.2 Workshops organized	Workshops and policy dialogues between cooperating partners to identify synergies to promote the relocation of GVCs to beneficiary countries	Workshops (#)	0	2024	Agenda	P	0	1	1	1	3	P	0	10000	10000	10000	30000	Regional Integration	W2D	
						P(a)	0	1	1	1	3	P(a)	0	10000	10000	10000	30000			
						A	0				0	A	0				0			

Other Cost

Total Cost

	2024	2025	2026	2027	Total Cost
P		\$145,000.00	\$205,000.00	\$150,000.00	\$500,000.00
P(a)		\$145,000.00	\$205,000.00	\$150,000.00	\$500,000.00
A					

CRF Indicator

Standard Output Indicator