



Results Matrix

Outcomes

Outcome:	1 Subnational governments improve their readiness for non-sovereign guaranteed financing through strengthened fiscal risk management and evidence-based fiscal management strategies.										
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2026	2027	2028	2029	EOP
1.1 Number of beneficiary central governments and SNGs that adopt or apply fiscal diagnostic tools,		#	0.00	2026	Consultant Report	P	0.00	0.00	1.00	1.00	2.00
						P(a)	0.00	0.00	1.00	1.00	2.00
						A	0.00				
CRF Indicator											

Outputs: Annual Physical and Financial Progress

Central Government Frameworks for Subnational Fiscal Risk Management						Physical Progress						Financial Progress								
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2026	2027	2028	2029	EOP		2026	2027	2028	2029	EOP	Theme	Fund	Flags
1.1 New databases created	Database of central government frameworks on subnational government fiscal management	Databases (#)	0	2026	Consultant Report	P	0	0	1	0	1	P	0	25000	50000	25000	100000	Institutional Development	KPC	
						P(a)	0	0	1	0	1	P(a)	0	25000	50000	25000	100000			
						A	0				0	A	0				0			
1.2 Technical notes created	Technical note comparing the regulatory and institutional arrangements used by central governments to	Notes (#)	0	2026	Consultant Report	P	0	1	0	1	2	P	0	25000	50000	25000	100000	Institutional Development	KPC	
						P(a)	0	1	0	1	2	P(a)	0	25000	50000	25000	100000			
						A	0				0	A	0				0			
2 Enhancing SNG's Capacity for Fiscal Risk and Investment						Physical Progress						Financial Progress								
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2026	2027	2028	2029	EOP		2026	2027	2028	2029	EOP	Theme	Fund	Flags
2.1 New databases created	Database on fiscal and performance data for Korea's subnational governments	Databases (#)	0	2026	Consultant Report	P	0	1	0	0	1	P	0	30000	20000	0	50000	Institutional Development	KPC	
						P(a)	0	1	0	0	1	P(a)	0	30000	20000	0	50000			
						A	0				0	A	0				0			
2.2 Methodologies designed/strengthened	Methodology to identify fiscal indicators that affects the SNG's fiscal sustainability	Methodologies (#)	0	2026	Consultant Report	P	0	0	1	1	2	P	0	25000	25000	0	50000	Institutional Development	KPC	
						P(a)	0	0	1	1	2	P(a)	0	25000	25000	0	50000			
						A	0				0	A	0				0			
2.3 Technical notes created	Technical Note on fiscal management strategy for LAC subnational governments	Notes (#)	0	2026	Consultant Report	P	0	1	1	0	2	P	0	25000	25000	50000	100000	Institutional Development	KPC	
						P(a)	0	1	1	0	2	P(a)	0	25000	25000	50000	100000			
						A	0				0	A	0				0			
3 Dissemination of Results						Physical Progress						Financial Progress								
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2026	2027	2028	2029	EOP		2026	2027	2028	2029	EOP	Theme	Fund	Flags
3.1 Training products developed	Trainings on subnational government fiscal management developed	Products (#)	0	2026	Consultant Report	P	0	0	1	0	1	P	0	0	15000	15000	30000	Institutional Development	KPC	
						P(a)	0	0	1	0	1	P(a)	0	0	15000	15000	30000			
						A	0				0	A	0				0			
3.2 Seminars organized	Seminars on subnational government fiscal management	Seminars (#)	0	2026	Consultant Report	P	0	0	1	1	2	P	0	0	60000	60000	120000	Institutional Development	KPC	
						P(a)	0	0	1	1	2	P(a)	0	0	60000	60000	120000			
						A	0				0	A	0				0			

Other Cost

Total Cost

	2026	2027	2028	2029	Total Cost
P		\$130,000.00	\$245,000.00	\$175,000.00	\$550,000.00
P(a)		\$130,000.00	\$245,000.00	\$175,000.00	\$550,000.00
A					