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Implementation Status & Results
Bangladesh
Water Management Improvement Project (P040712)

Operation Name: Water Management Improvement Project (P040712) Project Stage: Implementation Seq.No: 9 Status: ARCHIVED Archive Date:
Country: Bangladesh Approval FY: 2008
Product Line: IBRD/IDA Region: SOUTH ASIA Lending Instrument: Specific Investment Loan

Implementing Agency(ies): Bangladesh Water Development Board, Ministry of Water Resources, Water Resources Planning Organization (WARPO)

Key Dates
Board Approval Date  18-Sep-2007 Original Closing Date  30-Jun-2015 Planned Mid Term Review Date Last Archived ISR Date 01-Oct-2011
Effectiveness Date 26-Nov-2007 Revised Closing Date 30-Jun-2015 Actual Mid Term Review Date ~ 02-May-2011

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The Project Development Objective (PDO) is to improve water resources management by improving infrastructure and institutions through rehabilitating
damaged water infrastructure, piloting the role of local communities and enhancing the institutional performance of the Country's principal water institutions,
particularly BWDB and WARPO.

Has the Project Development Objective been changed since Board Approval of the Project?

® Yes O No

Component(s)

Component Name Component Cost
System Improvement and Management Transfer (SIMT) 69.50
O&M Performance Improvement (OMPI) 28.30
Institutional Improvement 10.30
(a) BWDB; (b) WARPO; and (c) PCU

Flood Damage Rehabilitation (FDR) Works 32.00

Overall Ratings

Previous Rating Current Rating
Progress towards achievement of PDO | Moderately Satisfactory Moderately Satisfactory
Overall Implementation Progress (IP) Moderately Unsatisfactory Moderately Unsatisfactory

Overall Risk Rating

Implementation Status Overview

An informal supervision mission was held on October 1-14, 2011 to review the progress made since the Restructuring Mission (back in May 2011). Several key items were reviewed
during the mission to ensure continued implementation progress. This includes the processing of the flood damage rehabilitation (FDR) consultancy extension, completion of tender
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documents for the five identified Component 1 schemes, five water management organization (WMO) agreements in place for Components 1 and 2, tender document preparation for
modern IT systems and hydro-met networks, and finalization of the terms of reference for the revised National Water Plan. The team also reviewed the recent request to take up the

damages to the Sirajganj Hard Point following recent flood events. The ratings remain as before and will be re-examined during the next formal mission. Team will closely supervise
the progress over the next several months till the next mission.

Locations

Country
Bangladesh

Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh

Bangladesh

First Administrative Division

Not Entered

Not Entered
Rajshahi Division
Not Entered

Not Entered
Rajshahi Division
Not Entered
Rajshahi Division
Khulna Division
Rangpur Division
Borishal

Not Entered

Not Entered
Dhaka Division
Not Entered

Not Entered

Not Entered
Rajshahi Division
Rangpur Division
Rajshahi Division

Rajshahi Division

Location
Sirajganj

Kalkini
Badalgachi
Srinadi

Patghati

Parulia

Manu River
Mohananda River
Madinabad
Khuniagachh
Khepupara
Gobra

Ghaghat River
Dhaleswari River
Chingari

Naf River

Bhola

Lalmonirhat District

Gaibandha District

Naogaon

Chapai Nawabganj District

Planned Actual
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Country
Bangladesh

Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh

Bangladesh

First Administrative Division

Dhaka Division
Dhaka Division
Dhaka Division
Sylhet Division
Chittagong
Chittagong
Khulna Division
Khulna Division
Khulna Division
Khulna Division
Khulna Division
Borishal
Rajshahi Division
Borishal
Rajshahi Division
Not Entered
Rajshahi Division
Rajshahi Division
Rajshahi Division
Khulna Division
Khulna Division
Khulna Division
Not Entered

Not Entered

Not Entered

Location Planned
Tangail District

Gopalganj District
Madaripur District
Sylhet District
Chittagong District
Cox's Bazar District
Magura District
Narail District
Bagerhat District
Khulna District
Satkhira District
Patuakhali District
Tanganmari
Subidkhali
Ranigram
Madhumati River
Kalitola
Poladanga

Nama Nimgachi
Betna River
Kumarkhali
Ghatakhali
Keraniganj
Manda

Dhamoirhat

Report No: ISR4955

Actual
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Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh

Bangladesh

Not Entered
Not Entered
Not Entered
Not Entered
Not Entered
Not Entered
Not Entered
Not Entered
Not Entered
Not Entered
Not Entered
Not Entered
Not Entered
Not Entered
Not Entered
Not Entered
Not Entered
Not Entered
Not Entered
Not Entered
Not Entered
Not Entered
Not Entered
Not Entered

Not Entered

Kulaura
Jaintiapur
Gowainghat
Charfasson
Dewanganj
Islampur
Sarishabari
Kalihati
Raninagar
Manpura
Teknaf
Phulchhari
Madarganj
Patuakhali
Akkelpur
Assasuni
Bagerhat S.
Balaganj
Bauphal
Burhanuddin
Chitalmari
Dashina
Daulatkhan
Debhata

Fakirhat
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Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh
Bangladesh

Bangladesh

Not Entered
Not Entered
Not Entered
Not Entered
Not Entered
Not Entered
Not Entered
Not Entered
Not Entered
Not Entered
Not Entered
Not Entered
Not Entered
Not Entered
Not Entered
Not Entered
Not Entered
Not Entered
Not Entered
Not Entered
Not Entered
Not Entered
Not Entered
Not Entered

Not Entered

Gaibandha S.
Galachipa
Gopalgan;j S.
Kaliganj
Kotalipara
Koyra

Kutubdia

Lakshmipur S.

Lalmohan
Lohagara
Mollahat

Morrelgan;j

Nawabgan;j S.

Patuakhali S.
Rajnagar
Rajoir
Rampal
Satkhira S.
Shalikha
Shymnagar
Sreepur
Tala
Gaibanda
Bhuapur

Tarakandi
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Results

Project Development Objective Indicators

Not Entered

Melandaha

Report No: ISR4955

Indicator Name Core | Unit of Measure Baseline Current End Target
At the end of the project, schemes are Text Value Being collected as a part of 60% project-schemes from
operational at enhanced performance level with scheme inventory preparation YR5.
reduced damage to property/assets and Date 07-Apr-2008 18-Feb-2011 01-Jul-2012
increased agri-productivity to the satisfaction of - — - -
the communities. Comments | The baseline data are to be The project is in its third year | EOP target value of 60% will
updated after initial report of | of implementation - too early | continue from YR 5 through
M&E Consultant. to have measurable outcome. | YR7.
This project would be linked
with ongoing agri-sector
programs to enhance
productivity.
At the end of the project, reduction in crop area Text Value Preliminary base line data About 60% reduction in crop
damaged by floods/cyclones starting from YRS5. being collected as a part area damaged by floods/
scheme inventory. cyclones in 60% project-
schem es from YR5.
Date 07-Apr-2008 18-Feb-2011 01-Jul-2012
Comments | The baseline data will be
updated as the scheme enter
the project. Consultant.
Intermediate Results Indicators
Indicator Name Core | Unit of Measure Baseline Current End Target
Successful completion of rehabilitation and Text Value None
improvement in project schemes in a
participatory manner involving water Date 18-Feb-2011
management Organizations (WMOS). Comments The rehabilitation and
improvement is expected to
commence by next
construction season
Scheme O&M satisfactorily completed as per Text Value 70% by YR4, 80% by YR5,
management plan with WMO contribution in x 90% by YR6 and 100% by
% of schemes. YRY7.
Date 07-Apr-2008 18-Feb-2011 30-Jun-2012

Page 6 of 9



Public Disclosure Copy

Public Disclosure Copy

@ The World Bank

Project schemes in which management is Text
transferred to WMOs.

BWDBs interim Human Resources Text
Development (HRD) plan prepared by March

2008 and implementation commenced by

September 2009.

Following preparation of BWDB Reform Plan Text
and its approval, HRD plan prepared and
implemented in phases.

Updated National Water Resources Database Text
(NWRD) with enhanced data layers and
effective dissemination of data.

Comments

Value

Date

Comments

Value

Date

Comments

Value

Date

Comments

Value

Date

Comments

The baseline data are to be
updated after initial report of
M&E Consultant.

The baseline data are to be
updated after initial report of
M&E Consultant.

07-Apr-2008

The baseline data are to be
updated after initial report of
M&E Consultant.

07-Apr-2008

The baseline data are to be
updated after initial report of
M&E Consultant.

07-Apr-2008

NWRD prepared in 2001 with
421 data layers and currently
it consists 0f824 data layers.

31-Mar-2008

Report No: ISR4955

The rehabilitation and
improvement is expected from
project year 4.

About 60% of project
schemes from YR4.

18-Feb-2011 01-Jul-2011

Management Transfer may
start from project year 5.

100% by YR 1.

10-May-2010 30-Jun-2009

BWDB-HRD Task Force
subgroup, in association with
the Netherlands twining
Mission, prepared a needs-
based revised Staffing Plan/
setup. BWDB-MOWR is yet
to approve it for
implementation.

BWDB's HRD plan prepared -
50% by YR2 and 100% by
YR3.

10-May-2010 30-Jun-2010

This will be carried out by the
Institutional Development
Consultant to be hired. The
Contract is expected to be
signed by June 2010 and the
consultant mobilized by first
quarter of FY11.

50% by YR2, and 100% from
YR3.

10-May-2010 30-Jun-2010

The CEGIS-IWM has started
this updating from May 2009
and has made initial progress.
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WARPOs reform plan prepared and approved.

Core

Report No: ISR4955

Unit of Measure Baseline Current End Target
Text Value WARPOs Daft Organizational 50% by YR2, and 100% from
Development Plan (ODP) YRS3.

Data on Financial Performance (as of 25-Oct-2011)

available, which was
endorsed by its Governing
Body on October 17, 2006 for
cosideration of the
Government.

Date 17-Oct-2006 10-May-2010 30-Jun-2010

Comments

WARPO Organizational
Development Plan is under
consideration by the
Government.

Institutional Dvelopment
consultant for WARPO is to
be hired by June 2010 and
consultant mobilized by early
part of FY11 to start
implementation.

Financial Agreement(s) Key Dates

Project Loan No. Status Approval Date Signing Date Effectiveness Date Closing Date

P040712 IDA-43590 Effective 18-Sep-2007 08-Oct-2007 26-Nov-2007 30-Jun-2015

P040712 TF-94800 Effective 08-Oct-2007 08-Oct-2007 26-Nov-2007 30-Jun-2015
Disbursements (in Millions)

Project Loan No. Status Currency Original Revised Cancelled Disbursed Undisbursed % Disbursed
P040712 IDA-43590 Effective USD 102.26 94.18 8.08 27.92 70.67 30.00
P040712 TF-94800 Effective USD 20.00 20.00 0.00 2.65 17.35 13.00

Disbursement Graph
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None

Restructuring History

Level one Approved on 15-Jul-2011

Related Projects

There are no related projects.
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