
 Procurement Plan

I. General

1. Project Information

Project Name: Emergency Support to Social Proctection Project

Country: Yemen

Project ID: P151923

Loan/Credit Numbers:

Closing date 31-Dec-16

2. Bank's approval date of Procurement Plan

3. Date of General Procurement Notice

II. Goods, Work and Non-Consulting Services Thresholds

1.

1a. Procurement Category

Prior Review 

Threshold (USD) Comments

Goods >1,000,000

Works N/A

Non-Consultant Services >1,000,000

1b. Procurement Method

Procurement 

Method Threshold 

(USD) Comments

ICB  (Goods) > = 1,000,000

NCB (Goods) <=1,000,000

Shopping (Goods) <=500,000

Direct Contracting No Threshold

ICB (Works) N/A

NCB (Works) N/A

ICB (Non-Consultant Services) N/A

2.

3.

4.

5.

6.

III. Selection of Consultants

1.

1a. Procurement Category

Prior Review 

Threshold (USD) Comments

Consulting Firms (Competitive) >500,000

Consulting Firms (Sole Source) all

Individual Consultants (Competitive) >100,000

Individual Consultants (Sole Source) all

Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 

to the Guidelines Selection and Employment of Consultants:

Procurement Packages with Methods and Time Schedule: See attached "ICB and NCB" and 

"Shopping" sheets

Prior Review Threshold. Procurement Decisions subject to Prior Review by the Bank as stated 

in Appendix 1 to the Guidelines for Procurement

Prequalification. N/A

Proposed Procedures for CDD Components: N/A

Reference to (if any) Project Operational/Procurement Manual: NIL

Any Other Special Procurement Arrangements: [NIL
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1b. Procurement Method

Procurement 

Method Threshold 

(USD) Comments

QCBS >500,000

LCS <= 300,000

CQS <= 300,000

Consulting Firms (Sole Source) No threshold

Individual Consultants (Competitive) No threshold

Individual Consultants (Sole Source) No threshold

2.

3.

4.

QCBS = Quality and Cost-based Selection

CQS = Selection Based on consultants' Qualifications

IC = Selection of Individual Consultants

Short list comprising entirely of national consultants: 

-Short list of consultants for services, estimated to cost less than US$300,000 equivalent per contract, 

may comprise entirely national consultants in accordance with the provisions of paragraph 2.7 of the 

Consultant Guidelines.

ICB = International Competitive Bidding

NCB = National Competitive Bidding

SH = Shopping

Any Other Special Procurement Arrangements: Single sourcing of firms and sole sourcing of 

individual consultants may be exceptionally used as per the Bank’s guidelines.

Consultancy Assignments with Selection Methods and Time Schedule: See attached "Consulting 

Services" and "Consulting Services - Individula" sheets

IV. Implementing Agency Capacity Building Activities  with Time Schedule: See attached "Capacity 

Building" sheet

Legend:

http://go.worldbank.org/MKXO98RY40
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SWF Institutional Support Project
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enumerators
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Actual
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Procurement Plan for Shopping

SWF Institutional Support Project

4 S8 Central telephone line

Goods 

Goods 

2 S2
Uniform and IDs for 2000 

enumerators

1 S1

Stationary material for supervisors 

and enumerators (2000 

enumerators)

Goods 

4 S5
Reproduction targeting forms 

&guidelines (300,000 forms)

Goods 

Goods 

3 S3
Reproduction of communication 

materials (333 districts)

4 S4
Purchase of TV and Radio spots 

(333 districts)

Goods 

4

4

S6 Area Maps
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Goods 

S7
Service provision for data 

collection software
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Prior CQS 15-Oct-14 20-Oct-14 23-Oct-14 22-Nov-14 22-Nov-14 27-Nov-14 27-Nov-14 30-Nov-14 11-Jan-15 31-Jan-15 15-Feb-15 25-Feb-15

Revised Prior CQS 15-Oct-14 20-Oct-14 23-Oct-14 22-Nov-14 22-Nov-14 27-Nov-14 27-Nov-14 30-Nov-14 11-Jan-15 31-Jan-15 15-Feb-15 25-Feb-15

Actual

Planned
Post CQS 15-Oct-14 N/A 18-Oct-14 17-Nov-14 N/A N/A N/A 20-Nov-14 20-Dec-14 N/A N/A 19-Jan-15

Revised Post CQS 15-Oct-14 N/A 18-Oct-14 17-Nov-14 N/A N/A N/A 20-Nov-14 20-Dec-14 N/A N/A 19-Jan-15

Actual

Planned
Post CQS 15-Nov-14 N/A 18-Nov-14 18-Dec-14 N/A N/A N/A 21-Dec-14 20-Jan-15 N/A N/A 19-Feb-15

Revised Post CQS 15-Nov-14 N/A 18-Nov-14 18-Dec-14 N/A N/A N/A 21-Dec-14 20-Jan-15 N/A N/A 19-Feb-15

Actual

Planned
Post CQS 15-Nov-14 N/A 18-Nov-14 18-Dec-14 N/A N/A N/A 21-Dec-14 20-Jan-15 N/A N/A 19-Feb-15

Revised Post CQS 15-Nov-14 N/A 18-Nov-14 18-Dec-14 N/A N/A N/A 21-Dec-14 20-Jan-15 N/A N/A 19-Feb-15

Actual

Planned
Prior LCS 30-Oct-14 04-Nov-14 07-Nov-14 07-Dec-14 7-Dec-14 12-Dec-14 12-Dec-14 15-Dec-14 26-Jan-15 15-Feb-15 2-Mar-15 12-Mar-15

Revised Prior LCS 30-Oct-14 04-Nov-14 07-Nov-14 07-Dec-14 7-Dec-14 12-Dec-14 12-Dec-14 15-Dec-14 26-Jan-15 15-Feb-15 2-Mar-15 12-Mar-15

Actual

4 C4

Data entry firm

5 C5

External Auditor

3 C3

Software for data collection

2 C2

NGOs/Firms for Spot Checks

NGOs/Firm for data collection ( 

Multi. Contracts)

Procurement Plan for Consulting Services

SWF Institutional Support Project

1 C1
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