
July 9, 2010

Sample Procurement Plan

I. General

1. Project information:  Project ID: P075941

Borrower:  The Republic of Burundi, the Republic of Rwanda, and the 
United Republic of Tanzania. 

Project Name: Regional Rusumo Falls Hydroelectric Project  

Credit Nos : 5295 RW, 5296 TA, Grant Nos : H872-BI, 873-RW.

 Project Implementing Agency (PIA): NELSAP’s Rusumo Falls Project 
Implementation Unit (RPIU) on behalf Regional Rusumo Power Company Limited.  

2. Bank’s approval Date of the procurement Plan: [Original: June 25, 2013; 
Revision 1: 20th October 2014, Revised 2: 23rd March 2015, Revised 3: 
30th May 2015, Revised 4: 15th September 2015, Revised 5: 27th 
October 2015.

2. Date of General Procurement Notice: July 11th, 2013
3. Period covered by this procurement plan: June 2015 – December 

2019 

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior 
Review by the Bank as stated in Appendix 1 to the Guidelines for 
Procurement: 

Expenditure 
category

Procurement 
Method

Threshold Contacts 
subject to prior 

review
1 ICB ≥USD 10 million ≥ 15 million
2 NCB <USD 10 million None
3 Shopping <USD 100,000.00 None
4 LIB All values ≥ 15 million

1. Works

5 Direct 
contracting

All values ≥ 0,1 million
1 ICB ≥USD 3 million ≥ 3 million
2 NCB <USD 3 million None
3 Shopping <USD 100,000.00 None

2. Goods

4 LIB All values ≥ 3 million
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5 Direct 
contracting

All values ≥ 0,1 million
1 NCB <USD 0.5 million ≥ 3 million
4 LIB All values ≥ 3 million
3 Shopping <USD 100,000.00 None

3.Non-
consultancy 
services

4 Direct 
contracting

All values ≥ 0,1 million

2. Prequalification. Bidders for Civil Works and Electro-Mechanical 
and 220 KV Substation at Rusumo side including T-Line shall be 
prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of 
the Guidelines.

3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the 
Guidelines: Reference to (if any) Project Operational/Procurement Manual: 
World Bank’s Guidelines for Procurement of Goods, Works and Non-Consulting 
Services under IBRD Loans and IDA Credits and Grants, dated January 2011; 
World Bank’s Guidelines for Selection and Employment of Consultants under 
IBRD Loans and IDA Credits and Grants by World Bank Borrowers, dated 
January 2011, Project Agreement between International Development 
Association and Rusumo Power Company Limited, NBI Procurement & Disposal 
Manual and Rusumo Project Implementation Manual.

4. Reference to (if any) Project Operational/Procurement Manual: 
--

5. Any Other Special Procurement Arrangements: --

6. Summary of the Procurement Packages planned during the first 18 
months after project effectiveness  ( including those that are subject 
to retroactive financing and advanced procurement)

6.1. Works

1 2 3 4 5 6 7 8 9

Re
f. 

No
.

Contract 
(Description)

Estimated
Cost $

Procur
ement
Metho

d

Prequ
alificat

ion 
(yes/n

o)

Domes
tic 

Prefer
ence

(yes/n
o)

Review
by Bank
(Prior / 
Post)

Expected
Bid-

Opening
Date 

Comme
nts

1 CP 1 - 
Civil Works  

163,500,000.
00 ICB Yes No Prior 01/04/20

16
2 CP 2- 

Electro -
Mechanica
l Works 
and 220 
KV 
Substation 

113,000,000.
00 ICB Yes No Prior 26/04/20

16
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at Rusumo 
side 
including 
T-Line
Office 
renovation 35,000.00 Shop

ping No Yes Post 06/10/20
15

6.2. Goods

1 2 3 4 5 6 7 8 9
Ref. 
No.

Contract 
(Description)

Estimated
Cost $

Procureme
nt

Method

Prequa
lificati

on 
(yes/n

o)

Domesti
c 

Prefere
nce

(yes/no)

Review
by Bank
(Prior / 
Post)

Expected
Bid-

Opening
Date 

Comme
nts

1 Software 
(Accounti
ng Sun 
System 
License 2 
users)

8,000.0
0 DC No No Prior

12/11/20
15

2 Computer
s and 
Office 
Equipmen
t

95,500.
00

Shoppin
g No No Post 04/09/20

05

3 Safeguar
ds 
Equipmen
t and  
Personal 
protective 
equipmen
t

16,000.
00

Shoppin
g No No Post 09/11/20

15

4 Office 
Furniture

26,050.
00

Shoppin
g No No Post 04/09/20

05
5 Developm

ent 
12,000.
00

Shoppin
g No No Post 22/11/20

15
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Communi
cation to 
support 
RAP / 
LADP 
implemen
tation

6 Software 
(Electroni
c Archive)

15,600.
00

Shoppin
g No No Post

22/11/20
15

6.3. Non-Consulting Services

1 2 3 4 5 6 7 8 9

Ref
. 

No.

Contract 
(Description)

Estimated
Cost in $

Procur
ement
Metho

d

Pre-
qualific
ation 

(yes/no
)

Domesti
c 

Prefere
nce

(yes/no)

Review
by Bank
(Prior / 
Post)

Expected
Bid-Opening

Date 

Comm
ents

1 Awareness 
campaign 
program 
(Drama)

15,000.0
0

Sho
ppin
g

No Yes Post 07/08/2015

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review 
by Bank as stated in Appendix 1 to the Guidelines Selection and 
Employment of Consultants:

Expenditure 
category

Procurement 
Method

Prior Review 
Threshold

Contacts subject 
to prior review

1. Firms 1 QCBS, QBS, FBS, 
LCS

≥USD 200,000.00

2 QCBS, CQS, LCS, 
QBS, FBS 

<USD 200,000.00

≥ 1 million

3 SSS All values ≥ 0,1 million
2. Individuals 1 Three CVs ≥USD 100,000.00 ≥ 0,2 million

2 SSS All values ≥ 0,1 million

2. Short list comprising entirely of national consultants: Short list of 
consultants for services, estimated to cost less than $100,000.00 
equivalent per contract, may comprise entirely of national consultants in 
accordance with the provisions of paragraph 2.7 of the Consultant 
Guidelines.

3. Any Other Special Selection Arrangements: 
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4. Consultancy Assignments with Selection Methods and Time 
Schedule

1 2 3 4 5 6 7

Ref. 
No.

Description of Assignment Estimated 
Cost

Selection 
Method

Review
by Bank
(Prior / 
Post)

Expected 
Proposals 
Submissio

n 
Date 

Com
men
ts

1 External Audit 30,000.0
0 LCS Post 27/10/20

15
2 Legal firm for Advise 

on legal matters
30,000.0

0 LCS Post 27/10/20
15

3 Monitoring of  water 
Quality 
measurements

80,000.0
0 QBS Post 13/11/20

14

4 Two NGO,s for 
Implementing 
Livelihood 
Restoration Program 

343,306.
00  QCBS Prior 06/01/20

15

5 Consultant for 
preparation of EIA  

30,000.0
0 IC Post 19/11/20

15
6 Outcome Evaluation 

Specialist
40,000.0

0 IC Post 23/11/20
15

STAFF     
7

Mechanical Engineer 245,857.
50 IC Prior

12/02/20
16

8
Civil Engineer 245,857.

50 IC Prior
12/02/20

16

9
Electrical Engineer 245,857.

50 IC Prior
12/02/20

16

10 Accountant 70,000.0
0 IC Post 29/10/20

15
11 Lead Safeguard 

Specialist
153,486.

00 SSS1 Prior 29/10/20
15

12 Communications 
Officer

140,000.
00 IC Prior

11/04/20
16

13 Social Development 
and Resettlement 
Officer

141,023.
00 SSS Prior 29/10/20

15

1 The assignments 12 to 14 are amendments2 on the contracts signed on 1st October 2012 
and amended 1st October 2013, currently William Katete, Communication Officer, left the 
project and we request his replacement
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14 Administrative 
Assistant

53,781.0
0 SSS Prior 29/10/20

15
15 Finance Officer 141,023.

00 SSS2 Prior 01/06/20
16

16 Procurement Officer 141,023.
00 SSS Prior 01/06/20

16

17 External Audit July 
2015-June2016 8,000.00 SSS Prior

26/04/20
16

18 Water Hyacinth 25,000.0 IC Post
11/07/20

16

2 The assignments 16 to 17 are amendment1 for contracts which began in July 2014.



Page 1

PROCUREMENT
PLAN Eastern and Southern Africa : AFR RI-Regional Rusumo Falls Hydroelectric Project
General Information
Country: Eastern and Southern Africa Bank’s Approval Date of the Original Procurement Plan: 2017-02-16

Revised Plan Date(s): (comma delineated, leave blank if none)2023-07-14
Project ID: P075941 GPN Date:
Project Name: AFR RI-Regional Rusumo Falls Hydroelectric Project
Loan / Credit No: IDA / 52950, IDA / H8720, IDA / 52960, IDA / H8730
Executing Agency(ies):Nile Basin Initiative

WORKS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approac

h
Procurement Pr

ocess
Prequalificatio

n (Y/N)
High SEA/SH

Risk
Procurement

Document Typ
e

Estimated
Amount (U

S$)

Actual A
mount (U

S$)
Process S

tatus
Draft Pre-qualificatio

n Documents
Prequalification Eval

uation Report
 Draft Bidding Docu
ment / Justification

Specific Procurement
Notice / Invitation

Bidding Documents a
s Issued

Proposal Submission
/ Opening / Minutes

Bid Evaluation Repor
t and Recommendati

on for Award
Signed Contract Contract Comple

tion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned

 RW-NELSAP -6422-CW-RFB
/ CP1 Civil Works and Desig
n, Supply and Installation of
Hydro-Mechanical Equipme
nt

IDA / 52950 A1. Civil works Prior Request for Bids Open - Internation
al

Single Stage - One
Envelope

159,893,46
7.00

92,795,268
.02 Signed 2015-09-3

0
2015-12-2

3
2016-05-0

3
2016-08-1

6
2017-04-0

6
2016-11-0

9
2016-11-1

3
2020-01-

31

 RW-NELSAP -6419-CW-RFB
/ CP2 Design, Supply and In
stallation of Electro-Mechan
ical Equipment

IDA / 52950 A2. Mechanical and Electric
al Works Prior Request for Bids Open - Internation

al
Single Stage - One
Envelope

91,930,016.
00

45,305,497
.59 Signed 2015-09-3

0
2016-01-0

9
2016-05-0

3
2016-08-1

6
2017-03-2

9
2016-11-0

9
2016-11-0

9
2020-02-

02

 RW-NELSAP -6451-CW-RFQ
/ Galery forest whithin the s
pray zone

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 15,000.00 0.00 Pending Im

plementati
on

2016-12-2
4

2017-03-1
3

2017-04-
12

 RW-NELSAP -8902-CW-CDD
/ Build and furnish a chicke
n pen

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited - National 5,333.00 0.00 Under Impl
ementation

2017-03-0
1

2017-08-1
6

2017-03-0
8

2017-08-1
7

2017-03-1
5

2017-08-2
4

2017-03-2
2

2017-03-2
4

2017-04-
23

 RW-NELSAP -8947-CW-CDD
/ cowshed construction IDA / 52950 A3.Social and Environment

al Impacts  Mitigation Post Community Drive
n Development Limited - National 7,000.00 9,694.82 Signed 2017-03-0

1
2017-04-2

3
2017-03-0

6
2017-03-2

3
2017-03-2

0
2017-03-2

6
2017-03-2

7
2017-03-2

7
2017-04-0

5
2017-04-2

7
2017-05-

20

 RW-NELSAP -8903-CW-CDD
/ Construct goat shed IDA / 52950 A3.Social and Environment

al Impacts  Mitigation Post Community Drive
n Development Limited - National 1,460.00 0.00 Pending Im

plementati
on

2017-03-0
1

2017-03-0
8

2017-03-1
5

2017-03-2
2

2017-03-2
4

2017-05-
08

 RW-NELSAP -8916-CW-CDD
/ Construct a piggery IDA / 52950 A3.Social and Environment

al Impacts  Mitigation Post Community Drive
n Development Limited - National 1,460.00 0.00 Pending Im

plementati
on

2017-03-0
1

2017-03-0
8

2017-03-1
5

2017-03-2
2

2017-03-2
4

2017-04-
23

 RW-NELSAP -8913-CW-CDD
/ Construct hydroponics stru
ctures

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited - National 2,000.00 0.00 Pending Im
plementati
on

2017-03-0
1

2017-03-0
6

2017-03-2
0

2017-03-2
7

2017-04-0
5

2017-05-
05

 RW-NELSAP -8911-CW-CDD
/ Construct 1 green house c
onstruction

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Open - National 16,800.00 7,044.92 Signed 2017-03-0
1

2017-03-1
5

2017-03-0
6

2017-04-0
5

2017-03-2
2

2017-04-1
2

2017-03-2
7

2017-04-2
1

2017-04-2
9

2017-05-
21

 RW-NELSAP -9694-CW-CDD
/ Cowshed, cages sets const
ructed

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Open - National 13,400.00 0.00 Pending Im
plementati
on

2017-01-2
2

2017-01-2
7

2017-02-2
4

2017-03-2
6

2017-04-0
4

2017-05-
19

 RW-NELSAP -LADP-43531-C
W-RFB / Execution works for
construction of KIGINA Heal
th Center - LADP RWANDA

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 675,000.00 705,100.14 Signed 2017-11-2
2

2017-10-1
8

2017-11-2
7

2017-12-2
7

2017-11-2
7

2018-01-1
0

2017-12-0
1

2018-01-3
1

2018-02-2
6

2018-07-
30

 RW-NELSAP -LADP-43544-C
W-RFB / Construction of Rus
umo water supply schemes
- LADP TANZANIA.

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope
1,300,000.0

0 0.00
Pending Im
plementati
on

2018-04-2
0

2018-04-2
5

2018-06-0
6

2018-06-2
0

2018-07-1
8

2019-04-
14

 RW-NELSAP -LADP-43566-C
W-RFB / Construction of two
students domitorries (boys
and girls) - LADP TANZANIA

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 140,000.00 212,731.55 Signed 2018-04-1
0

2019-04-3
0

2018-04-1
5

2018-05-3
0

2019-05-1
5

2018-06-1
3

2019-05-2
2

2018-07-1
1

2019-08-2
3

2019-01-
07

 RW-NELSAP -LADP-43675-C
W-RFB / Construction of ICT
workshop - LADP TANZANIA

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 40,000.00 0.00
Pending Im
plementati
on

2018-05-2
4

2018-05-2
9

2018-06-2
8

2018-07-1
2

2018-08-0
9

2018-12-
07

 RW-NELSAP -LADP-43694-C
W-RFB / Execution works for
rehabilitation of CYAGASEN
YI-NGANDA EARTH ROAD (F
EEDER ROAD)  IN KIREHE DI
STRICT 30KMs - LADP RWA
NDA

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope
1,570,000.0

0
1,627,845.

59 Signed 2017-10-1
0

2017-07-3
1

2017-10-1
5

2017-11-1
4

2017-11-0
9

2017-11-2
8

2017-09-2
9

2017-12-2
6

2017-12-0
8

2018-06-
24

 RW-NELSAP -LADP-43703-C
W-RFB / Construction of hea
lth center - LADP TANZANIA

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 545,000.00 523,638.02 Signed 2018-06-0
3

2019-11-2
9

2018-06-0
8

2018-07-0
8

2020-01-0
7

2018-07-2
2

2020-01-1
6

2018-08-1
9

2020-04-2
4

2019-02-
15

 RW-NELSAP -LADP-43739-C
W-RFB / Rehabilitation of tai
loring mansonry  and carpe
ntry workshops - LADP TAN
ZANIA

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 100,000.00 0.00
Pending Im
plementati
on

2018-06-1
3

2018-06-1
8

2018-07-1
8

2018-08-0
1

2018-08-2
2

2019-02-
18

 RW-NELSAP -PIU-6442-CW-
RFQ / Install the river hydrol
ogy monitoring equipment -
PIU

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 20,000.00 36,419.11 Signed 2016-11-1

8
2018-07-2

4
2017-01-1

5
2018-11-1

5
2017-03-

15

 RW-NELSAP -LADP-55594-C
W-RFB / EXECUTION WORKS
FOR THE CONSTRUCTION O
F GATONDE - GAHIMA WATE
R PIPELINE in Ngoma Distric
t LADP RWANDA

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope
1,492,689.0

0
1,377,706.

42 Signed 2018-03-1
2

2018-03-2
6

2018-03-1
7

2018-04-2
8

2018-05-0
4

2018-05-2
8

2018-06-0
6

2018-07-0
2

2018-09-1
0

2018-12-
29

 RW-NELSAP -PIU-86502-CW
-RFQ / Construction of car p
arkshed and partition wall f
or the Server room

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 5,000.00 0.00

Pending Im
plementati
on

2018-10-0
9

2018-11-0
7

2018-12-
07

 RW-NELSAP -129700-CW-R
FQ / Reparation of PAPs hou
ses resulted from blasting i
mpacts Tz

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 135,000.00 109,572.47 Completed 2019-08-0

6
2020-06-0

6
2019-10-0

1
2019-09-0

6
2020-09-

30

 RW-NELSAP-PIU -196447-C
W-RFQ / Construction and r
epair of 2 additional houses
for the PAPs resulting from
blasting impact

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Open - National Single Stage - One
Envelope 20,000.00 0.00

Pending Im
plementati
on

2020-10-0
2

2020-12-0
2

2021-05-
31

 RW-NELSAP-LADP RW -196
449-CW-RFB / Construction
works of drilling of borehole
s for LADP Rwanda Kirehe D
istrict

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Bids Open - National Single Stage - One

Envelope 23,785.00 0.00
Pending Im
plementati
on

2020-10-1
5

2020-10-2
2

2020-12-0
3

2021-01-0
2

2021-02-0
6

2021-03-
23

 RW-NELSAP-LADP BU -2074
36-CW-RFB / Construction o
f health center in Bugoma i
n commune Giteranyi Lot 2

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 300,000.00 96,877.31 Signed 2019-05-1
3

2021-07-2
1

2019-05-1
8

2019-06-2
9

2021-09-0
8

2019-07-2
9

2019-10-0
1

2019-09-0
2

2021-12-2
2

2020-02-
29

 RW-NELSAP-LADP BU -2074
38-CW-RFB / Construction w
orks for rehabilitation and e
xtension  of water supply sy
stem is commune Busoni an
d Giteranyi

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope
2,451,500.0

0
1,698,549.

42 Signed 2019-10-0
1

2019-10-0
8

2019-10-0
6

2019-11-1
7

2019-11-0
5

2019-12-1
7

2021-11-1
5

2020-01-2
1

2021-12-2
4

2020-07-
19

 RW-NELSAP-LADP BU -2074
41-CW-RFB / Construction o
f youth center of Murore in
Busoni commune Lot 1

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 350,000.00 176,807.30 Signed 2019-05-1
3

2019-05-1
3

2019-05-1
8

2019-06-2
9

2019-06-1
2

2019-07-2
9

2019-07-2
3

2019-09-0
2

2019-08-3
0

2020-02-
29

 RW-NELSAP-LADP BU-2074
43-CW-RFB / Construction o
f youth center of Ruzo in Git
eranyi commune Lot 2

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 350,000.00 172,010.59 Signed 2019-05-1
3

2019-05-1
3

2019-05-1
8

2019-06-2
9

2019-06-1
2

2019-07-2
9

2019-07-2
3

2019-09-0
2

2019-08-2
7

2020-02-
29

 RW-NELSAP-LADP BU -2074
40-CW-RFB / Construction o
f Head office of Giteranyi co
mmune

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 170,000.00 186,016.77 Signed 2019-08-2
9

2019-08-2
9

2019-09-0
3

2019-10-1
5

2019-10-0
1

2019-11-1
4

2019-10-2
2

2019-12-1
9

2019-12-1
7

2020-06-
16

 RW-NELSAP -LADP BU-2074
34-CW-RFB / Construction o
f health center in Rugando i
n commune Busoni Lot 1

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 300,000.00 226,472.52 Signed 2019-05-1
3

2019-07-2
1

2019-05-1
8

2019-06-2
9

2019-06-1
2

2019-07-2
9

2019-07-1
7

2019-09-0
2

2019-08-2
7

2020-02-
29

 RW-NELSAP-LADP TZ-2075
37-CW-RFB / Construction a
nd Rehabilitation of adminis
tration block, OPD, operatin
g theatre, pharmacy buildin
g, mortualy and maternity
ward at Lukole Health Cent
er

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids 300,000.00 295,054.52 Signed 2019-04-3

0
2019-04-0

1
2019-05-0

5
2019-06-1

6
2019-05-1

5
2019-07-1

6
2019-05-2

2
2019-08-2

0
2019-08-2

3
2020-02-

16

 RW-NELSAP-LADP TZ -2075
45-CW-RFB / Construction o
f 2 dormitories and toilet pit
latrine 12 holes at Rusumo
Secondary School and Cons
truction of three classrooms
at Ngoma Primary School

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 300,000.00 395,573.33 Signed 2019-04-3
0

2019-04-1
9

2019-05-0
5

2019-06-1
6

2019-05-1
5

2019-07-1
6

2019-05-2
2

2019-08-2
0

2019-08-2
3

2020-02-
16

 RW-NELSAP LADP RW -222
821-CW-RFB / Executionwor
ks for the construction of G
asoko Gituku Rukira Muram
a water pipeline in Ngoma
District

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 825,290.00 674,145.00 Signed 2018-08-0
1

2018-08-0
1

2018-08-0
6

2018-09-1
7

2018-10-2
3

2018-10-1
7

2018-11-0
9

2018-11-2
1

2018-12-2
9

2019-05-
20

 RW-NELSAP LADP RW -222
816-CW-RFB / Executionwor
ks for the construction of Ki
gabiro-Rurenge-Gatore feed
er road in Ngoma District

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 353,290.00 510,198.94 Signed 2018-08-0
1

2018-08-0
1

2018-08-0
6

2018-09-1
7

2018-10-2
3

2018-10-1
7

2018-11-0
9

2018-11-2
1

2018-12-2
9

2019-05-
20



Page 2

 RW-NELSAP-LADP TZ -2228
15-CW-RFB / Construction n
ew building facilities for Rus
umo Dispensary in Kyenda
Village, 2 classrooms, three
rooms and other facilities in
Mumiterama Secondary Sch
ool, three classrooms, 1 tea
cher's house and twelve hol
es pit latrine at Rusumo pri
mary school

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 500,000.00 363,187.02 Signed 2019-04-3
0

2019-04-0
1

2019-05-0
5

2019-06-1
6

2019-04-1
5

2019-07-1
6

2019-05-2
2

2019-08-2
0

2019-08-2
3

2020-02-
16

 RW-NELSAP -LADP-43726-C
W-RFB / Rehabilitation of w
ater supply schemes in 04 v
llages - LADP TANZANIA

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 500,000.00 0.00
Pending Im
plementati
on

2018-08-1
4

2018-08-1
9

2018-09-3
0

2018-10-1
4

2018-11-1
1

2019-05-
10

 RW-NELSAP LADP BU-2295
79-CW-RFB / Construction o
f hangar for crops storage i
n Giteranyi Commune (LAD
P Burundi)

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 50,000.00 0.00 Under Impl
ementation

2021-04-2
2

2021-07-2
1

2021-04-2
7

2021-06-0
8

2021-09-0
8

2021-07-0
8

2021-09-2
4

2021-08-1
2

2021-10-
11

 RW-NELSAP -272588-CW-R
FQ / Repair of Gatore gaugi
ng station

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope

Request for Quot
ations (Non Bank
-SPD)

10,000.00 13,663.12 Signed 2022-01-1
6

2022-01-1
2

2022-02-1
3

2022-05-1
4

2022-04-
14

 RW-NELSAP -272589-CW-R
FB / Repair of 24 houses da
maged due to Blasting for R
usumo Project

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids
- Small Works SP
D (1 envelope pr
ocess)

70,000.00 45,306.99 Signed 2022-01-2
7

2022-01-1
7

2022-02-0
1

2022-03-0
3

2022-02-1
8

2022-03-2
4

2022-04-0
6

2022-04-2
1

2022-04-2
8

2022-10-
18

 RW-NELSAP-RPCL -287446-
CW-DIR / Installation of 350
m 11kV line, 200kVA Transf
ormer and Three Phase Ser
vice Line connection to RPC
L Administration Block by T
ANESCO

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Direct Selection Direct

Request for Quot
ations (Non Bank
-SPD)

30,000.00 0.00 Under Impl
ementation

2022-03-3
0

2022-03-2
4

2022-04-0
4

2022-03-2
8

2022-04-1
4

2022-05-
14

 RW-NELSAP-LADP 2 BU -31
2728-CW-RFB / Constructio
n of Ngomo Fundamental sc
hool (9 classrooms,administ
rative bloc,washroom, kitch
en)

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids
- Small Works SP
D (1 envelope pr
ocess)

379,000.00 0.00
Pending Im
plementati
on

2022-09-1
5

2022-09-2
0

2022-10-2
0

2022-11-0
3

2022-12-0
1

2023-03-
31

 RW-NELSAP-LADP 2 BU -31
2768-CW-RFB / Constructio
n of Kagugo fundamental sc
hools(9 classrooms, adminis
tration block, wash room an
d kitchen

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids
- Small Works SP
D (1 envelope pr
ocess)

379,000.00 0.00
Pending Im
plementati
on

2022-09-1
5

2022-09-2
0

2022-10-2
0

2022-11-1
0

2022-12-0
1

2023-03-
31

 RW-NELSAP-LADP2 BU -312
778-CW-RFB / Construction
of Rukusha fundamental sc
hools(9 classrooms, adminis
tration block, wash room an
d kitchen

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids
- Small Works SP
D (1 envelope pr
ocess)

296,100.00 0.00
Pending Im
plementati
on

2022-09-1
5

2022-09-2
0

2022-10-2
0

2022-11-1
0

2022-12-0
1

2023-03-
31

 RW-NELSAP-LADP2 BU -312
784-CW-RFB / Construction
of Kabira  fundamental scho
ols(9 classrooms, administr
ation block, wash room and
kitchen

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids
- Small Works SP
D (1 envelope pr
ocess)

382,500.00 0.00
Pending Im
plementati
on

2022-09-1
5

2022-09-2
0

2022-10-2
0

2022-11-1
0

2022-12-0
1

2023-03-
31

 RW-NELSAP-LADP2 BU -312
792-CW-RFB / Construction
of Karugunda fundamental
schools(9 classrooms, admi
nistration block, wash room
and kitchen

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids
- Small Works SP
D (1 envelope pr
ocess)

296,000.00 0.00
Pending Im
plementati
on

2022-09-1
5

2022-09-2
0

2022-10-2
0

2022-11-1
0

2022-12-0
1

2023-03-
31

 RW-NELSAP-LADPII BU -312
798-CW-RFB / Construction
of Ruzo court of Justice for
Giteranyi commune

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids
- Small Works SP
D (1 envelope pr
ocess)

75,000.00 0.00
Pending Im
plementati
on

2022-09-1
5

2022-09-2
0

2022-10-2
0

2022-11-1
0

2022-12-0
1

2023-03-
31

 RW-NELSAP-LADPII BU -312
804-CW-RFB / Construction
of Mugano community traini
ng center

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids
- Small Works SP
D (1 envelope pr
ocess)

80,000.00 0.00
Pending Im
plementati
on

2022-09-1
5

2022-09-2
0

2022-10-2
0

2022-11-1
0

2022-12-0
1

2023-03-
31

 RW-NELSAP-LADPII BU -312
841-CW-RFB / Construction
of Gitete Health center in B
usoni commune

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids
- Small Works SP
D (1 envelope pr
ocess)

420,000.00 0.00
Pending Im
plementati
on

2022-10-2
0

2022-10-2
5

2022-11-2
4

2022-12-1
5

2023-01-0
5

2023-07-
04

 RW-NELSAP-LADPII BU -312
849-CW-RFB / Construction
of Rurende Health center in
Busoni commune

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids
- Small Works SP
D (1 envelope pr
ocess)

420,000.00 0.00
Pending Im
plementati
on

2022-10-2
0

2022-10-2
5

2022-11-2
4

2022-12-1
5

2023-01-0
5

2023-07-
04

 RW-NELSAP-LADPII BU -312
856-CW-RFB / Construction
of Busoni head office

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids
- Small Works SP
D (1 envelope pr
ocess)

307,000.00 0.00
Pending Im
plementati
on

2022-10-2
0

2022-10-2
5

2022-11-2
4

2022-12-1
5

2023-01-0
5

2023-07-
04

 RW-NELSAP-LADPII BU -312
863-CW-RFB / Construction
of Gatete fundamental scho
ol(6 classrooms,2 block of l
atrines for students) for Bus
oni commune

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids
- Small Works SP
D (1 envelope pr
ocess)

224,100.00 0.00
Pending Im
plementati
on

2022-09-1
5

2022-09-2
0

2022-10-2
0

2022-11-1
0

2022-12-0
1

2023-03-
31

 RW-NELSAP-LADPII BU-312
869-CW-RFB / Construction
of Runyinya fundamental sc
hool(6 classrooms,2 blocks
of latrine for students and a
dministrative office) in Buso
ni commune

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids
- Small Works SP
D (1 envelope pr
ocess)

268,800.00 0.00
Pending Im
plementati
on

2022-09-1
5

2022-09-2
0

2022-10-2
0

2022-11-1
0

2022-12-0
1

2023-03-
31

 RW-NELSAP-LADPII BU -312
874-CW-RFB / Construction
of buhimba fundamental sc
hool(6 classrooms,2 blocks
of latrine for students )

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids
- Small Works SP
D (1 envelope pr
ocess)

224,100.00 0.00
Pending Im
plementati
on

2022-09-1
5

2022-09-2
0

2022-10-2
0

2022-11-1
0

2022-12-0
1

2022-12-
02

 RW-NELSAP-LADPII BU -312
877-CW-RFB / Construction
of Buringa high school(3 cla
ssroom-Three blocks)

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids
- Small Works SP
D (1 envelope pr
ocess)

67,000.00 0.00
Pending Im
plementati
on

2022-09-1
5

2022-09-2
0

2022-10-2
0

2022-11-1
0

2022-12-0
1

2023-03-
31

 RW-NELSAP-LADPII TZ -314
197-CW-RFB / Construction
of access road to Rusumo H
C and Fence around the He
alth Center

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids
- Small Works SP
D (1 envelope pr
ocess)

66,886.00 0.00
Pending Im
plementati
on

2022-09-1
5

2022-09-2
0

2022-10-2
0

2022-11-1
0

2022-12-0
1

2023-03-
01

 RW-NELSAP-LADPII TZ -314
200-CW-RFQ / Construction
of Electric line to Connect R
usumo Water Project

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope

Request for Quot
ations (Non Bank
-SPD)

23,868.00 0.00
Pending Im
plementati
on

2022-09-2
0

2022-11-0
8

2023-01-
07

 RW-NELSAP-LADPII TZ -314
236-CW-RFB / Construction
of Ngara District office Hea
dquarter

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids
- Small Works SP
D (1 envelope pr
ocess)

1,152,945.0
0 0.00

Pending Im
plementati
on

2022-09-1
5

2022-09-2
0

2022-10-2
0

2022-11-1
0

2022-12-1
5

2023-06-
13

 RW-NELSAP-LADP II NGO -3
14269-CW-RFB / Constructi
on of Karembo Health cente
r

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids
- Small Works SP
D (1 envelope pr
ocess)

407,635.00 0.00
Pending Im
plementati
on

2022-09-1
5

2022-09-2
0

2022-10-2
0

2022-10-2
1

2022-11-1
8

2023-03-
18

 RW-NELSAP-LADP II NGO -3
14283-CW-RFB / Constructi
on of Kazo Healthy center

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids
- Small Works SP
D (1 envelope pr
ocess)

535,282.00 0.00
Pending Im
plementati
on

2022-09-1
5

2022-09-2
0

2022-10-2
0

2022-10-2
2

2022-11-2
6

2023-03-
26

 RW-NELSAP-LADP II NGO -3
14299-CW-RFB / Rehabilitat
ion of Cyasemakamba Deve
lopment  youth center (YEG
O CENTER)

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids
- Small Works SP
D (1 envelope pr
ocess)

252,059.00 0.00
Pending Im
plementati
on

2022-09-1
5

2022-09-2
0

2022-10-2
0

2022-11-1
0

2022-12-1
5

2023-03-
15

 RW-NELSAP-LADP II NGO -3
14470-CW-RFB / Rehabilitat
ion and Extension of Gafunz
o Modern Markets

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids
- Small Works SP
D (1 envelope pr
ocess)

801,525.00 0.00
Pending Im
plementati
on

2022-09-1
5

2022-09-2
0

2022-10-2
0

2022-11-1
0

2022-12-0
1

2023-05-
30

 RW-NELSAP-LADP II NGO -3
14471-CW-RFB / Rehabilitat
ion and extension of Karem
bo and Rukira modern mark
ets

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids
- Small Works SP
D (1 envelope pr
ocess)

153,499.00 0.00
Pending Im
plementati
on

2022-09-1
5

2022-09-2
0

2022-10-2
0

2022-11-1
0

2022-12-0
1

2023-03-
01

 RW-NELSAP-LRP II TZ -3210
45-CW-CDD-RFQ / Purchase
of materials to construct co
wsheds-(Butotoro) - New PA
P

IDA / H8730 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope

Request for Quot
ations (Non Bank
-SPD)

674.70 0.00
Pending Im
plementati
on

2022-11-2
2

2023-01-1
0

2023-03-
11

 RW-NELSAP-LADPII TZ -314
239-CW-RFB / Construction
of Strategic market at Kaha
za –Rusumo and Constructi
on of fence around Rusumo
Health Center

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids
- Small Works SP
D (1 envelope pr
ocess)

942,908.00 0.00 Canceled 2022-09-1
5

2022-09-2
0

2022-10-2
0

2022-11-1
0

2022-12-1
5

2023-06-
13

 RW-NELSAP-LADP II TZ -32
1108-CW-RFB / Constructio
n of one dormitory, one Ad
ministration block, and one
Multi-Purpose Hall at Ngara
High School

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids
- Small Works SP
D (1 envelope pr
ocess)

373,066.00 0.00
Pending Im
plementati
on

2022-10-1
3

2022-10-1
8

2022-11-1
7

2022-12-0
1

2022-12-2
9

2023-03-
29

 RW-NELSAP-LAPII TZ -3142
38-CW-RFB / Construction o
f Benaco Parking yard and
Rehabilitation of Rusumo H
ealth Centre access road at
gravel level

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids
- Small Works SP
D (1 envelope pr
ocess)

1,442,315.0
0 0.00 Canceled 2022-09-1

5
2022-09-2

0
2022-10-2

0
2022-11-1

0
2022-12-1

5
2023-06-

13
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 RW-NELSAP-PIU -321134-C
W-RFB / Repair and re-const
ruction of houses affected b
y impacts of blasting for 38
0 Persons affected by the Pr
oject(PAPs) in Tanzania

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids
- Small Works SP
D (1 envelope pr
ocess)

2,000,000.0
0 0.00

Pending Im
plementati
on

2022-11-2
5

2022-11-3
0

2022-12-3
0

2023-01-2
9

2023-03-0
5

2023-09-
01

 RW-NELSAP-PIU -186343-C
W-RFB / Construction of Fig
hting water hyacinth syste
m in Rusumo Area

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 40,000.00 0.00 Canceled 2020-09-2
8

2020-10-0
3

2020-11-0
2

2020-11-0
3

2020-11-2
4

2021-01-
23

 RW-NELSAP-LADPII TZ -314
202-CW-RFB / Construction
of Electric line to Connect R
usumo Health Center and N
gara High School

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids
- Small Works SP
D (1 envelope pr
ocess)

103,824.00 0.00 Canceled 2022-09-1
5

2022-09-2
0

2022-10-2
0

2022-11-1
0

2022-12-0
8

2023-02-
06

 RW-NELSAP-LADP II TZ -32
1102-CW-RFB / Constructio
n of Strategic market at Kah
aza

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids
- Small Works SP
D (1 envelope pr
ocess)

864,254.00 0.00
Pending Im
plementati
on

2022-10-1
3

2022-10-1
8

2022-11-1
7

2022-12-0
8

2023-01-1
2

2023-03-
28

 RW-NELSAP-LADP II TZ -32
6157-CW-RFQ / Constructio
n of Electric line to Connect
Rusumo Health Center

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope

Request for Quot
ations (Non Bank
-SPD)

51,912.00 0.00
Pending Im
plementati
on

2022-12-2
1

2023-02-1
5

2023-04-
16

 RW-NELSAP-LADP II TZ -32
6156-CW-RFQ / Constructio
n of Electric line to Ngara Hi
gh School

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope

Request for Quot
ations (Non Bank
-SPD)

51,912.00 0.00
Pending Im
plementati
on

2022-12-0
5

2023-01-0
2

2023-03-
03

 RW-NELSAP-PIU -341016-C
W-RFQ / EXECUTION OF WO
RKS FOR THE REPAIR OF 51
STRUCTURES DAMAGED BY
BLASTING DURING THE CON
STRUCTION OF RUSUMO PR
OJECT-LOT 1-26 STRUCTUR
ES

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope

Request for Quot
ations (Non Bank
-SPD)

100,000.00 0.00
Pending Im
plementati
on

2023-02-1
2

2023-03-1
9

2023-06-
17

 RW-NELSAP-PIU -341020-C
W-RFQ / EXECUTION OF WO
RKS FOR THE REPAIR OF 51
STRUCTURES DAMAGED BY
BLASTING DURING THE CON
STRUCTION OF RUSUMO PR
OJECT-LOT 2-25 STRUCTUR
ES

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope

Request for Quot
ations (Non Bank
-SPD)

100,000.00 0.00
Pending Im
plementati
on

2023-02-1
2

2023-03-1
9

2023-06-
17

 RW-NELSAP-PIU -321126-C
W-RFB / Survey, Design, En
gineering, Fabrication, Supp
ly, Installation, Testing & Co
mmissioning of Debris Diver
sion Barrier Boom of Rusum
o Hydro Power Plant of 80 M
W Capacity

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids
- Small Works SP
D (1 envelope pr
ocess)

200,000.00 0.00 Canceled 2022-10-2
0

2022-10-2
5

2022-11-2
4

2022-12-1
5

2023-01-1
9

2023-07-
18

GOODS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approac

h
Procurement Pr

ocess
Prequalificatio

n (Y/N)
Estimated Am

ount (US$)
Actual Amoun

t (US$)
Process St

atus
Draft Pre-qualificatio

n Documents
Prequalification Eval

uation Report
 Draft Bidding Docu
ment / Justification

Specific Procurement
Notice / Invitation

Bidding Documents a
s Issued

Proposal Submission
/ Opening / Minutes

Bid Evaluation Repor
t and Recommendati

on for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 RW-NELSAP -6484-GO-CDD
/ Purchase block fabricating
machine, treadle sewing ma
chines - singer, one hand se
wing machine, decorating
machine, Startup material

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited - National 10,200.00 0.00 Pending Imp
lementation

2017-03-0
5

2017-03-1
9

2017-04-1
8

2017-04-2
5

2017-05-0
9

2017-06-0
8

 RW-NELSAP -6483-GO-CDD
/ Acquisition of  9000 avoca
do seedlings, vegetative ge
ars, propagation tools, trans
portation,  Nursery establis
hment support

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited - National 5,700.00 0.00 Pending Imp
lementation

2017-03-1
0

2017-03-2
4

2017-04-0
7

2017-04-1
4

2017-04-2
8

2017-05-2
8

 RW-NELSAP -6481-GO-CDD
/ Procure Friesian and Jerse
y, Goats, 1000 chicken bree
d, two pregnant Large Whit
e, One Landrace sows and o
ne nucleus Pietrain boar for
piggery production

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited - National 26,200.00 0.00 Pending Imp
lementation

2017-02-0
3

2017-02-0
8

2017-02-2
8

2017-03-0
7

2017-03-2
1

2017-04-2
1

 RW-NELSAP -6478-GO-CDD
/ Procure medicines, drugs,
vaccines, medical kits

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited - National 4,200.00 0.00 Pending Imp
lementation

2017-02-2
0

2017-03-0
6

2017-03-2
0

2017-03-2
7

2017-04-1
0

2017-04-2
4

 RW-NELSAP -6475-GO-CDD
/ Rent premises IDA / 52950 A3.Social and Environment

al Impacts  Mitigation Post Community Drive
n Development Limited - National 2,000.00 0.00 Pending Imp

lementation
2017-04-1

4
2017-04-2

8
2017-05-1

2
2017-05-1

9
2017-06-0

2
2017-06-1

6

 RW-NELSAP -6568-GO-CDD
/ Agricultural produces stoc
k and sale

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 3,500.00 0.00 Pending Imp
lementation

2017-04-1
4

2017-04-2
8

2017-05-1
2

2017-05-1
9

2017-06-0
2

2017-06-1
6

 RW-NELSAP -6493-GO-CDD
/ Modern hives, beekeeper t
oolbox

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 1,800.00 0.00 Pending Imp
lementation

2017-03-2
5

2017-04-0
8

2017-04-2
2

2017-04-2
9

2017-05-1
3

2017-05-2
7

 RW-NELSAP -6450-GO-DIR /
Software (Accounting Sun S
ystem License 2 users)

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Direct Selection Direct 8,000.00 0.00 Pending Imp

lementation
2017-02-2

1
2017-02-2

6
2017-02-2

8
2017-03-1

4

 RW-NELSAP -9491-GO-CDD
/ Procure exotic pregnant br
eed pigs (Large White,  Lan
drace sows and nucleus Piet
rain boar)

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 4,000.00 3,524.14 Signed 2017-03-2
0

2017-08-1
6

2017-03-2
5

2017-08-1
7

2017-04-0
8

2017-08-2
4

2017-04-1
5

2017-08-2
9

2017-04-1
8

2017-09-2
5

2017-05-0
2

 RW-NELSAP -9676-GO-CDD
/ Rent premises for  saloon
services for the first 6 mont
hs

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited - National 300.00 0.00 Under Imple
mentation

2017-04-0
3

2017-04-0
8

2017-04-2
2

2017-04-2
4

2017-04-2
8

2017-10-2
5

 RW-NELSAP -9679-GO-CDD
/ Rent premises for tailoring
workshop for the first 6 mo
nths

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited - National 300.00 0.00 Pending Imp
lementation

2017-04-0
3

2017-04-0
8

2017-04-2
2

2017-04-2
4

2017-04-2
8

2017-10-2
5

 RW-NELSAP -9681-GO-CDD
/ Rent premises for restaura
nt services

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited - National 600.00 0.00 Pending Imp
lementation

2017-04-0
3

2017-04-0
8

2017-04-2
2

2017-04-2
4

2017-04-2
8

2017-10-2
5

 RW-NELSAP -9680-GO-CDD
/ Rent premises for Stock a
nd sales of agricultural prod
uces for the first 6 months

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited - National 600.00 0.00 Pending Imp
lementation

2017-04-0
3

2017-04-0
8

2017-04-2
2

2017-04-2
4

2017-04-2
8

2017-10-2
5

 RW-NELSAP -9360-GO-CDD
/ Procure  Coffee husks or w
ood dust for poultry for 1st
six months

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited - National 3,200.00 0.00 Pending Imp
lementation

2017-02-1
6

2017-02-2
1

2017-03-0
7

2017-03-1
4

2017-03-2
2

2017-04-0
5

 RW-NELSAP -9359-GO-CDD
/ Procure Napier grass (see
ds) and prepare a garden fo
r napier grass for cows

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited - National 260.00 0.00 Pending Imp
lementation

2017-02-1
6

2017-02-2
1

2017-02-2
8

2017-03-0
1

2017-03-0
3

2017-05-0
2

 RW-NELSAP -9634-GO-CDD
/ Procuring 10 expecting hei
fers (Friesian and Jersey)

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited - National 16,000.00 6,040.89 Signed 2017-03-1
0

2017-08-1
6

2017-03-1
5

2017-08-1
7

2017-03-2
9

2017-08-1
7

2017-04-0
5

2017-08-2
4

2017-04-1
4

2017-10-1
0

2017-04-2
8

 RW-NELSAP -9481-GO-CDD
/ Procure dairy cow manage
ment inputs and tools (wate
r tank, wheel barrow, spade
, spraying pump...)

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited - National 2,000.00 0.00 Pending Imp
lementation

2017-03-1
4

2017-03-1
9

2017-04-0
2

2017-04-0
9

2017-04-1
1

2017-04-2
5

 RW-NELSAP -9358-GO-CDD
/ Procure Napier grass (see
ds) and prepare a garden fo
r napier grass for goats

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited - National 200.00 0.00 Pending Imp
lementation

2017-02-1
6

2017-02-2
1

2017-02-2
8

2017-03-0
1

2017-03-0
3

2017-05-0
2

 RW-NELSAP -9475-GO-CDD
/ Procure goat’s manageme
nt inputs and tools (water t
ank, wheel barrow, spade, s
praying pump...)

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited - National 700.00 0.00 Pending Imp
lementation

2017-03-2
0

2017-03-2
5

2017-04-0
1

2017-04-0
8

2017-04-1
0

2017-04-2
4

 RW-NELSAP -9626-GO-CDD
/ Procure pregnant goats of
exotic breed and 1 Boer buc
k

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited - National 1,200.00 0.00 Pending Imp
lementation

2017-03-2
4

2017-03-2
9

2017-04-0
5

2017-04-0
6

2017-04-0
8

2017-04-2
2

 RW-NELSAP -9368-GO-CDD
/ Procure two-months old ch
ickens (1000 breed chicken
s)

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited - National 5,000.00 2,171.90 Signed 2017-02-1
6

2017-08-1
6

2017-02-2
1

2017-08-1
7

2017-02-2
8

2017-08-2
4

2017-03-0
1

2017-08-2
9

2017-03-1
6

2017-09-2
5

2017-03-3
0

 RW-NELSAP -9465-GO-CDD
/ Procure poultry managem
ent tools and equipment (dr
inkers, feeders, egg trays,
weighing machines, wheelb
arrows, hoes, spades)

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited - National 750.00 0.00 Pending Imp
lementation

2017-03-0
6

2017-03-1
1

2017-03-1
8

2017-03-2
5

2017-03-2
7

2017-04-1
0

 RW-NELSAP -9639-GO-CDD
/ Procure chicken feeds (1 c
hicken @6kg for  the first 8
months)

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited - National 3,200.00 0.00 Pending Imp
lementation

2017-03-2
3

2017-03-2
8

2017-04-0
4

2017-04-0
5

2017-04-0
7

2017-04-2
1

 RW-NELSAP -9480-GO-CDD
/ Procure and install a water
tank for poultry activities

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited - National 650.00 0.00 Pending Imp
lementation

2017-03-2
0

2017-03-2
5

2017-04-0
1

2017-04-0
8

2017-04-1
0

2017-04-2
4

 RW-NELSAP -9492-GO-CDD
/ Procure piggery demonstr
ation farm tools and equip
ment (weighing machines, s
pades, wheelbarrow, etc.,…
)

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited - National 1,460.00 0.00 Pending Imp
lementation

2017-03-1
5

2017-03-2
0

2017-03-2
7

2017-03-2
9

2017-04-0
2

2017-04-1
6
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 RW-NELSAP -9708-GO-CDD
/ Procure pig feeds for the 1
st six months

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited - National 2,400.00 0.00 Under Imple
mentation

2017-03-2
2

2017-03-2
7

2017-04-1
0

2017-04-1
1

2017-04-1
4

2017-10-1
1

 RW-NELSAP -9487-GO-CDD
/ Procure and install a water
tank for pig farming

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited - National 1,300.00 0.00 Pending Imp
lementation

2017-03-2
0

2017-03-2
5

2017-04-0
1

2017-04-0
3

2017-04-0
7

2017-04-2
1

 RW-NELSAP -9632-GO-CDD
/ Procure feeds for pigletts IDA / 52950 A3.Social and Environment

al Impacts  Mitigation Post Community Drive
n Development Limited - National 4,800.00 0.00 Pending Imp

lementation
2017-03-2

7
2017-04-0

1
2017-04-0

8
2017-04-0

9
2017-04-1

1
2017-04-2

5

 RW-NELSAP -9467-GO-CDD
/ Procure and set 20 moder
n Langstroth hives  (includi
ng a brood-box, queen excl
uder and super chamber) a
nd 40 new colony hives

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited - National 1,000.00 0.00 Pending Imp
lementation

2017-03-0
8

2017-03-1
3

2017-03-2
0

2017-03-2
7

2017-03-2
9

2017-04-1
2

 RW-NELSAP -9376-GO-CDD
/ Procure beekeeping tools
+ trainer's beekeeping tool
box

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited - National 800.00 0.00 Pending Imp
lementation

2017-02-1
6

2017-02-2
1

2017-04-0
4

2017-04-1
1

2017-04-1
9

2017-05-1
9

 RW-NELSAP -9479-GO-CDD
/ Procure seeds (wheat 2Kg)
for hydroponics

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited - National 1,536.00 0.00 Pending Imp
lementation

2017-03-2
0

2017-03-2
5

2017-04-0
8

2017-04-1
5

2017-04-1
8

2017-05-1
8

 RW-NELSAP -9619-GO-CDD
/ Procure agricultural inputs
for (Seeds, sprinklers, spray
ing machines, rakes, wheel
barrows etc)

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited - National 3,000.00 0.00 Pending Imp
lementation

2017-03-0
6

2017-03-1
1

2017-03-2
5

2017-03-2
6

2017-03-2
8

2017-04-1
1

 RW-NELSAP -9409-GO-CDD
/ Procure agricultural fertiliz
ers

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited - National 300.00 0.00 Pending Imp
lementation

2017-02-1
6

2017-02-2
1

2017-02-2
8

2017-03-0
1

2017-03-0
3

2017-03-1
7

 RW-NELSAP -9486-GO-CDD
/ Procure  mushroom produ
ction  materials (Paddy Stra
w, Plastic Sheet, Wooden m
ould, hand Chopper, drum f
or boiling straw, plastic rop
es, Gunny bags, sprayers)

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited - National 1,500.00 0.00 Pending Imp
lementation

2017-03-2
0

2017-03-2
5

2017-04-0
8

2017-04-1
0

2017-04-1
4

2017-05-1
4

 RW-NELSAP -9413-GO-CDD
/ procure equipment for the
saloon

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited - National 3,500.00 0.00 Pending Imp
lementation

2017-03-0
2

2017-03-0
7

2017-03-2
1

2017-03-2
8

2017-04-0
5

2017-05-0
5

 RW-NELSAP -9373-GO-CDD
/ Procure tailoring training
materials including machine
s

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited - National 6,500.00 0.00 Pending Imp
lementation

2017-02-1
6

2017-02-2
1

2017-03-0
7

2017-03-1
4

2017-03-2
2

2017-05-2
1

 RW-NELSAP -9600-GO-CDD
/ Procure equipment for the
restaurant and set it up

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited - National 5,000.00 0.00 Pending Imp
lementation

2017-03-2
3

2017-03-2
8

2017-04-1
1

2017-04-1
8

2017-04-2
6

2017-05-2
6

 RW-NELSAP -9483-GO-CDD
/ Procure initial agricultural
produces stock for sale

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited - National 3,500.00 0.00 Pending Imp
lementation

2017-03-2
7

2017-04-0
1

2017-04-0
8

2017-05-0
8

2017-05-1
0

2017-05-2
4

 RW-NELSAP -9674-GO-CDD
/ Procurement  of Fresian co
ws, Fresian bulls

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Open - National 25,000.00 0.00 Pending Imp
lementation

2017-01-2
2

2017-01-2
7

2017-02-2
6

2017-03-0
5

2017-03-1
3

2017-04-1
2

 RW-NELSAP -9673-GO-CDD
/ Procurement of improved
Rabbits

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited - National 3,080.00 0.00 Pending Imp
lementation

2017-03-2
2

2017-03-2
7

2017-04-1
0

2017-04-1
7

2017-04-2
0

2017-05-2
0

 RW-NELSAP -27105-GO-RF
Q / 500,000 seedlings IDA / 52950 A3.Social and Environment

al Impacts  Mitigation Post Request for Quot
ations Limited Single Stage - One

Envelope 30,000.00 0.00 Pending Imp
lementation

2007-08-2
2

2007-09-1
3

2007-11-1
2

 RW-NELSAP -LADP-43557-G
O-RFB / Provision of manson
ry Equipments - LADP TANZ
ANIA

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 50,000.00 0.00 Pending Imp
lementation

2018-09-1
8

2018-09-2
3

2018-11-0
4

2018-12-0
4

2019-01-0
8

2019-03-0
9

 RW-NELSAP -LADP-43561-G
O-RFB / Provision of Carpent
ry equipments - LADP TANZ
ANIA.

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 90,000.00 0.00 Pending Imp
lementation

2018-09-1
1

2018-09-1
6

2018-10-2
8

2018-11-2
7

2019-01-0
1

2019-03-0
2

 RW-NELSAP -LADP-43568-G
O-RFB / Provision of tailorin
g equipments - LADP TANZ
ANIA

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 210,000.00 0.00 Pending Imp
lementation

2018-09-1
2

2018-09-1
7

2018-10-2
9

2018-11-2
8

2019-01-0
2

2019-03-0
3

 RW-NELSAP -LADP-43718-G
O-RFB / Provision of ICT equ
ipments - LADP TANZANIA

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 60,000.00 0.00 Pending Imp
lementation

2018-10-0
9

2018-10-1
4

2018-11-1
3

2018-11-2
7

2018-12-2
5

2019-02-2
3

 RW-NELSAP -LADP-43728-G
O-RFQ / Tansport (Double C
abin Pick up) - LADP TANZA
NIA

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 30,000.00 0.00 Pending Imp

lementation
2018-02-1

8
2018-03-2

5
2018-05-0

9

 RW-NELSAP -LADP-43737-G
O-RFQ / Office and Equipme
nt (computer, printer, desk..
.LADP Kirehe) LADP RWAND
A

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Open - National Single Stage - One
Envelope 12,000.00 0.00 Pending Imp

lementation
2018-01-2

7
2018-03-0

3
2018-04-0

2

 RW-NELSAP -LADP-27022-G
O-RFQ / Equipement and co
mputer for  Busoni and Gite
ranyi LADP BURUNDI

IDA / H8720 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 10,000.00 0.00 Under Imple

mentation
2007-09-1

0
2007-10-0

9
2007-11-0

8

 RW-NELSAP -LADP-26990-G
O-RFB / Vehicle for Busoni a
nd Giteranyi - LADP BURUN
DI

IDA / H8720 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 30,000.00 35,675.00 Signed 2007-09-0
9

2017-06-0
4

2007-09-1
4

2007-10-1
4

2018-07-1
6

2007-10-1
7

2018-07-2
4

2007-10-2
1

2018-09-1
2

2007-11-2
0

 RW-NELSAP -PIU-61742-GO
-RFQ / Supply, installation o
f networking equipment for
NELSAP/PIU Site Office - PIU

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 30,000.00 15,726.78 Signed 2018-05-1

6
2018-05-1

6
2018-06-2

0
2018-10-1

9
2018-07-2

0

 RW-NELSAP -PIU-6578-GO-
RFQ / Supply, Installation, tr
aining and maintenance of 
Archive software and Server
- PIU

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 40,000.00 0.00 Pending Imp

lementation
2017-02-2

5
2017-04-0

8
2017-05-2

3

 RW-NELSAP -PIU-55489-GO
-RFB / Office furniture under
annual Framework contract
- PIU

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 30,750.00 112,368.19 Signed 2017-12-1
2

2017-12-0
1

2017-12-1
7

2018-01-1
6

2018-02-2
0

2018-01-3
0

2018-05-0
1

2018-02-2
0

2018-06-1
1

2019-02-2
0

 RW-NELSAP -PIU-48740-GO
-RFQ / Minibus - PIU IDA / 52950 A4.Owner's engineer and P

roject Supervision Post Request for Quot
ations Limited Single Stage - One

Envelope 50,000.00 0.00 Pending Imp
lementation

2018-01-0
8

2018-02-1
3

2018-03-3
0

 RW-NELSAP -PIU-43511-GO
-RFQ / RRFHP Website - PIU IDA / 52950 A4.Owner's engineer and P

roject Supervision Post Request for Quot
ations Limited Single Stage - One

Envelope 2,000.00 5,353.65 Signed 2018-02-0
3

2018-11-1
2

2018-03-3
1

2019-03-2
5

2018-04-3
0

 RW-NELSAP -PIU-43707-GO
-RFQ / Print and distribute C
orporate Communication M
aterials - PIU

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 35,000.00 0.00 Pending Imp

lementation
2017-12-1

8
2018-02-0

1
2018-03-0

3

 RW-NELSAP -PIU-43733-GO
-RFQ / Computer Equipment
- PIU

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Open - National Single Stage - One
Envelope 60,000.00 52,786.00 Signed 2018-01-0

1
2018-02-2

8
2018-06-2

8
2018-04-2

9

 RW-NELSAP -PIU-6500-GO-
RFQ / Office Equipment - PI
U

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 26,000.00 0.00 Pending Imp

lementation
2017-02-1

5
2017-03-1

2
2017-04-1

1

 RW-NELSAP -PIU-6444-GO-
RFQ / Safeguards Equipmen
t and  Personal protective e
quipment - PIU

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 16,000.00 0.00 Pending Imp

lementation
2016-10-2

5
2016-11-3

0
2016-12-1

4

 RW-NELSAP -PIU-6447-GO-
RFQ / Computer Equipment
and Softwares - PIU

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 25,810.00 0.00 Pending Imp

lementation
2017-01-3

1
2017-03-0

1
2017-03-3

1

 RW-NELSAP -PIU-32506-GO
-RFQ / Car for RPCL Managi
ng Director - PIU

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 50,000.00 0.00 Under Imple

mentation
2018-01-2

0
2018-03-2

4
2018-05-2

3

 RW-NELSAP-LADP-43537-G
O-RFB / Office equipments
&Stationeries.eg computer,
printer furniture - LADP TAN
ZANIA.

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 7,000.00 0.00 Pending Imp
lementation

2018-01-1
5

2018-01-2
0

2018-02-1
9

2018-02-2
6

2018-03-1
2

2018-04-1
1

 RW-NELSAP -CDD-TZ-7919
3-GO-CDD / Acquisition of 1
8 expecting heifers (Friesia
n and Jersey)

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Open - National 17,460.00 0.00 Pending Imp
lementation

2018-09-2
0

2018-09-2
5

2018-10-2
5

2018-11-0
1

2018-11-1
5

2018-12-1
5

 RW-NELSAP -CDD-TZ-7967
2-GO-CDD / Support 18PAPs
with materials  to construct
cowsheds

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 11,700.00 0.00 Pending Imp
lementation

2018-09-2
0

2018-09-2
5

2018-10-0
9

2018-10-1
6

2018-10-2
5

2018-12-2
4

 RW-NELSAP -CDD-TZ-7974
0-GO-CDD / Acquire dairy c
ow management inputs and
tools (water tank, wheel bar
row, spade, spraying pump.
..)

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 4,000.00 0.00 Pending Imp
lementation

2018-09-2
2

2018-10-1
2

2018-11-1
1

2018-11-1
8

2018-12-0
2

2019-01-3
1

 RW-NELSAP -CDD-TZ-7974
4-GO-CDD / Provision treat
ment kits  - with milk can, s
trip cup,spray pump, anti-h
elmintics,drenching gun, va
ccine injection etc

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 4,500.00 0.00 Pending Imp
lementation

2019-01-0
9

2019-01-1
4

2019-01-2
8

2019-02-0
4

2019-02-1
8

2019-04-1
9
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 RW-NELSAP -CDD-TZ-7975
1-GO-CDD / Acquiring medi
cines (12 months medicatio
n for  18cows)

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 2,016.00 0.00 Pending Imp
lementation

2018-09-2
7

2018-10-0
2

2018-10-1
6

2018-10-2
3

2018-11-0
6

2018-12-0
6

 RW-NELSAP -CDD-TZ-7974
8-GO-CDD / Acquire 13 preg
nant Large White, 3 Landra
ce sows and 1 nucleus Pietr
ain boar = 16pigs for pigger
y production

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 4,800.00 0.00 Pending Imp
lementation

2018-09-2
8

2018-10-0
3

2018-11-0
2

2018-11-1
6

2018-11-3
0

2019-01-2
9

 RW-NELSAP -CDD-TZ-7971
8-GO-CDD / Acquire piggery
farm tools and equipment (
weighing machines, spades,
wheelbarrow, etc.,…)

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 1,560.00 0.00 Pending Imp
lementation

2018-09-2
9

2018-10-0
4

2018-10-1
8

2018-11-0
1

2018-11-1
5

2018-12-1
5

 RW-NELSAP -CDD-TZ-7978
3-GO-CDD / Acquire pig fee
ds (5 kg per pig per day for
8 months)

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 19,200.00 0.00 Pending Imp
lementation

2018-09-3
0

2018-10-0
5

2018-11-0
4

2018-11-1
8

2018-12-0
2

2019-01-0
1

 RW-NELSAP -CDD-TZ-7975
0-GO-CDD / Feeds for piglet
s for 6 months (2kg/piglet f
or 8 months)

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 4,000.00 0.00 Pending Imp
lementation

2018-10-0
1

2018-10-0
6

2018-11-0
5

2018-11-1
2

2018-11-2
6

2019-01-2
5

 RW-NELSAP -CDD-TZ-7992
8-GO-CDD / Acquire drugs a
nd vaccines

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 1,000.00 0.00 Pending Imp
lementation

2018-12-1
9

2018-12-2
4

2019-01-2
3

2019-02-0
6

2019-02-2
0

2019-04-2
1

 RW-NELSAP -CDD-TZ-7974
9-GO-CDD / Acquisition of  2
pregnant (doe) goats for ea
ch PAPs

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 10,920.00 0.00 Pending Imp
lementation

2018-10-0
5

2018-10-1
0

2018-11-0
9

2018-11-1
6

2018-11-3
0

2018-12-3
0

 RW-NELSAP -CDD-TZ-7970
2-GO-CDD / Acquisition of  b
uck goats- for breeding the
females

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 1,618.00 0.00 Pending Imp
lementation

2018-10-0
6

2018-10-1
1

2018-10-2
5

2018-11-0
1

2018-11-1
5

2019-01-1
4

 RW-NELSAP -CDD-TZ-7969
7-GO-CDD / Support 91PAPs
with materials  to construct
goatsheds

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 27,300.00 0.00 Pending Imp
lementation

2018-10-0
7

2018-10-1
2

2018-11-1
1

2018-11-2
5

2018-12-0
9

2019-02-0
7

 RW-NELSAP -CDD-TZ-7976
5-GO-CDD / Acquire goat m
anagement inputs and tools
(water tank, wheel barrow,
spade, spraying pump...)

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 9,100.00 0.00 Pending Imp
lementation

2018-10-0
8

2018-10-1
3

2018-11-1
2

2018-11-2
6

2018-12-1
0

2019-02-0
8

 RW-NELSAP -CDD-TZ-7993
6-GO-CDD / Start up farms/
grass assistance

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 9,100.00 0.00 Pending Imp
lementation

2019-01-0
2

2019-01-0
7

2019-02-0
6

2019-02-2
0

2019-03-0
4

2019-04-0
3

 RW-NELSAP -CDD-TZ-7969
9-GO-CDD / Acquiring medi
cines for each HHs for (12
months medication for  91P
APs

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 5,460.00 0.00 Pending Imp
lementation

2018-10-1
0

2018-10-1
5

2018-10-2
9

2018-11-1
2

2018-11-2
6

2019-01-2
5

 RW-NELSAP -CDD-TZ-7993
1-GO-CDD / Purchase of sta
rt up kits

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 880.00 0.00 Pending Imp
lementation

2018-12-2
6

2018-12-3
1

2019-01-3
0

2019-02-1
3

2019-02-2
7

2019-04-2
8

 RW-NELSAP -CDD-TZ-7976
4-GO-CDD / Provision of star
t up rabbit feedings (pellets
)  of 50kg two bags for each
PAP

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 1,760.00 0.00 Pending Imp
lementation

2018-10-1
6

2018-10-2
1

2018-11-2
0

2018-12-0
4

2018-12-1
8

2019-02-1
6

 RW-NELSAP -CDD-TZ-7993
8-GO-CDD / Purchase of rab
bit feeding troughs

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 1,056.00 0.00 Pending Imp
lementation

2018-10-1
7

2018-10-2
2

2018-11-2
1

2018-12-0
5

2018-12-1
9

2019-01-1
8

 RW-NELSAP -CDD-TZ-7968
7-GO-CDD / Setup of a Dem
onstration farm for tomatoe
s, cabbages, onions and car
rots: Acquire agricultural in
puts for (Seeds, sprinklers,
spraying machines, rakes,
wheelbarrows)

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 3,000.00 0.00 Pending Imp
lementation

2018-10-1
8

2018-10-2
3

2018-11-0
6

2018-11-1
3

2018-11-2
2

2018-12-2
2

 RW-NELSAP -CDD-TZ-7977
6-GO-CDD / Acquire and set
up a complete green house
(8x24m) one for tomatoes a
nd other

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 8,000.00 0.00 Pending Imp
lementation

2019-01-1
5

2019-01-2
0

2019-02-1
9

2019-03-0
5

2019-03-1
9

2019-05-1
8

 RW-NELSAP -CDD-TZ-7975
5-GO-CDD / Acquire extra w
ater tank  (10,000L) for irrig
ation purposes

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 1,000.00 0.00 Pending Imp
lementation

2018-10-2
0

2018-10-2
5

2018-11-2
4

2018-12-0
1

2018-12-1
5

2019-01-1
4

 RW-NELSAP -CDD-TZ-7977
9-GO-CDD / Construction of
the store house for agricult
ure tools

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 1,500.00 0.00 Pending Imp
lementation

2018-10-2
1

2018-10-2
6

2018-11-0
9

2018-11-2
3

2018-12-0
7

2019-01-0
6

 RW-NELSAP -CDD-TZ-7977
2-GO-CDD / Water pump for
irrigating the vegs

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 450.00 0.00 Pending Imp
lementation

2018-10-2
2

2018-10-2
7

2018-11-0
3

2018-11-0
6

2018-11-1
2

2018-11-2
6

 RW-NELSAP -CDD-TZ-7976
6-GO-CDD / Provision of ban
ana plants to PAPs (banana
suckers)

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 5,580.00 0.00 Pending Imp
lementation

2018-10-2
3

2018-10-2
8

2018-11-2
7

2018-12-1
1

2018-12-2
5

2019-02-2
3

 RW-NELSAP -CDD-TZ-7978
2-GO-CDD / Support on gras
s bundles for mulching

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 3,720.00 0.00 Pending Imp
lementation

2018-10-2
5

2018-10-3
0

2018-11-1
3

2018-11-2
0

2018-12-0
4

2019-01-0
3

 RW-NELSAP -CDD-TZ-7970
7-GO-CDD / Acquisition of  a
vocado seedlings, for 1  acr
e @PAP- 115 seedlings

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 2,070.00 0.00 Pending Imp
lementation

2018-10-2
7

2018-11-0
1

2018-11-1
5

2018-11-2
9

2018-12-1
3

2019-02-1
1

 RW-NELSAP -CDD-TZ-7974
5-GO-CDD / Provision of ma
nure to 2 PAPs' farms @ 1 a
cre = 2  trips of 4.5M3 Lorry

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 1,800.00 0.00 Pending Imp
lementation

2018-10-2
8

2018-11-0
2

2018-11-1
6

2018-11-2
3

2018-12-0
7

2019-02-0
5

 RW-NELSAP -CDD-TZ-7974
6-GO-CDD / Acquisition of s
eeds for sunflower for 8 PAP
s each 1 acre =4kg for each

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 192.00 0.00 Pending Imp
lementation

2018-10-3
0

2018-11-0
4

2018-11-1
8

2018-11-2
5

2018-12-0
9

2019-02-0
7

 RW-NELSAP -CDD-TZ-7970
5-GO-CDD / Facilitate purch
ase of packing bags/tins po
st harvesting - 3each harve
st = 2.5 bags

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 200.00 0.00 Pending Imp
lementation

2018-10-3
1

2018-11-0
5

2018-11-1
9

2018-11-2
6

2018-12-1
0

2019-01-0
9

 RW-NELSAP -CDD-TZ-7975
3-GO-CDD / Procure oil filter
ing facility to be attached to
extraction machine

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 1,500.00 0.00 Pending Imp
lementation

2018-11-0
2

2018-11-0
7

2018-12-0
7

2018-12-2
1

2019-01-0
4

2019-03-0
5

 RW-NELSAP -CDD-TZ-7974
2-GO-CDD / Processing and
oil extraction machine

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 3,000.00 0.00 Pending Imp
lementation

2019-02-0
5

2019-02-1
0

2019-03-1
2

2019-03-2
6

2019-04-1
6

2019-06-1
5

 RW-NELSAP -CDD-TZ-7974
7-GO-CDD / Start up suppor
t for the group - soil and wo
rking area, cement, shovels
,wheel barrows etc

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 2,500.00 0.00 Pending Imp
lementation

2018-11-0
4

2018-11-0
9

2018-12-0
9

2018-12-1
6

2018-12-3
0

2019-02-2
8

 RW-NELSAP -CDD-TZ-7971
7-GO-CDD / Assisntance to
maintanance of the HBM Ma
chine

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 1,000.00 0.00 Pending Imp
lementation

2018-11-0
5

2018-11-1
0

2018-11-2
4

2018-12-0
8

2018-12-2
2

2019-01-2
1

 RW-NELSAP -CDD-TZ-7971
3-GO-CDD / Purchase of  2 a
dditional embroidery machi
nes

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 5,000.00 0.00 Pending Imp
lementation

2018-11-0
6

2018-11-1
1

2018-11-2
5

2018-12-0
9

2018-12-2
3

2019-02-2
1

 RW-NELSAP -CDD-TZ-7975
2-GO-CDD / Additional start
up material for the exra trai
ning days/months

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 1,000.00 0.00 Pending Imp
lementation

2018-11-0
7

2018-11-1
2

2018-12-1
2

2018-12-1
9

2019-01-0
2

2019-02-0
1

 RW-NELSAP -CDD-TZ-7973
8-GO-CDD / Assistance in ac
quiring Napier grass (seeds)
/PAPs

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 504.00 0.00 Pending Imp
lementation

2018-09-2
4

2018-10-1
4

2018-10-2
8

2018-11-0
4

2018-11-1
8

2018-12-1
8

 RW-NELSAP -CDD-TZ-7969
6-GO-CDD / Support 13PAPs
with materials  to construct
pigsheds

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 5,200.00 0.00 Pending Imp
lementation

2018-10-0
2

2018-10-0
7

2018-11-0
6

2018-11-2
0

2018-12-0
4

2019-02-0
2

 RW-NELSAP -CDD-TZ-7976
0-GO-CDD / Provision of ma
nure to PAPs

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 13,950.00 0.00 Pending Imp
lementation

2018-10-2
4

2018-10-2
9

2018-11-2
8

2018-12-1
2

2018-12-2
6

2019-02-2
4

 RW-NELSAP -CDD-TZ-7976
3-GO-CDD / Procure farm eq
uipments for farmers such a
s wheel barrows, hoes , rak
es, spades,matchet,harvesti
ng knives, insecticides Gum
boot, and raincoat.

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 300.00 0.00 Pending Imp
lementation

2018-11-0
1

2018-11-0
6

2018-12-0
6

2018-12-2
0

2019-01-0
3

2019-03-0
4

 RW-NELSAP -LADP-43280-G
O-RFB / Double Cabin pick u
p (Kirehe&Ngoma) LADP R
WANDA

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 30,000.00 0.00 Canceled 2017-11-1
5

2017-11-2
0

2017-12-2
0

2017-12-2
7

2018-01-1
0

2018-02-2
4

 RW-NELSAP -CDD-TZ-8650
7-GO-CDD / Provision of ma
nure to 2 PAPs' farms @ 1 a
cre = 2  trips of 4.5M3 Lorry

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 1,800.00 0.00 Pending Imp
lementation

2018-11-1
2

2018-11-1
7

2018-12-0
1

2018-12-0
8

2018-12-1
8

2019-01-1
7
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 RW-NELSAP -CDD-TZ-8651
1-GO-CDD / Procure farm eq
uipments for farmers such a
s wheel barrows, hoes , rak
es, spades,matchet,harvesti
ng knives, insecticides Gum
boot, and raincoat.

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 832.00 0.00 Pending Imp
lementation

2018-11-1
3

2018-11-1
8

2018-12-0
2

2018-12-1
6

2018-12-3
0

2019-01-2
9

 RW-NELSAP -CDD-TZ-8651
2-GO-CDD / Acquire piggery
farm tools and equipment (
weighing machines, spades,
wheelbarrow, etc.,…)

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 1,560.00 0.00 Pending Imp
lementation

2018-11-1
4

2018-11-1
9

2018-12-0
3

2018-12-1
7

2018-12-3
1

2019-01-3
0

 RW-NELSAP -CDD-TZ-8651
0-GO-CDD / Procure farm eq
uipments for farmers such a
s wheel barrows, hoes , rak
es, spades,matchet,ruhavyo
, Gumboot,raincoat.

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 1,550.00 0.00 Pending Imp
lementation

2018-11-1
5

2018-11-2
0

2018-12-0
4

2018-12-1
8

2019-01-0
1

2019-01-3
1

 RW-NELSAP -CDD-86410-G
O-CDD / Support 13PAPs wit
h materials  to construct bo
arsheds

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 1,200.00 0.00 Pending Imp
lementation

2018-11-1
6

2018-11-2
1

2018-11-2
8

2018-11-2
9

2018-12-0
3

2018-12-1
0

 RW-NELSAP -PIU-86508-GO
-RFQ / Generator for the Fiel
d Office

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 20,000.00 0.00 Pending Imp

lementation
2018-10-2

0
2018-12-0

8
2019-02-0

6

 RW-NELSAP -PIU-86501-GO
-RFQ / Supply of a plotter IDA / 52950 A4.Owner's engineer and P

roject Supervision Post Request for Quot
ations Limited Single Stage - One

Envelope 5,000.00 0.00 Pending Imp
lementation

2018-09-2
2

2018-11-1
7

2018-12-1
7

 RW-NELSAP -PIU-86509-GO
-RFQ / Supply of PPE for Proj
ect Staff and Guests on a Fr
amework contract

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 10,000.00 0.00 Pending Imp

lementation
2018-11-1

4
2018-12-1

9
2019-12-1

9

 RW-NELSAP -PIU-86413-GO
-RFQ / Maintenance of IT Eq
uipment

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 10,000.00 9,130.71 Signed 2018-11-1

3
2018-11-1

2
2018-12-1

1
2019-03-2

5
2019-01-2

5

 RW-NELSAP -PIU-86506-GO
-RFQ / Supply and installatio
n of a lightning conductor a
t the Field Office

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 5,000.00 0.00 Pending Imp

lementation
2018-11-2

4
2019-01-0

5
2019-02-0

4

 RW-NELSAP -PIU-86504-GO
-RFQ / IPSAS Equipment IDA / 52950 A4.Owner's engineer and P

roject Supervision Post Request for Quot
ations Limited Single Stage - One

Envelope 70,000.00 21,424.12 Signed 2019-02-2
0

2019-04-2
4

2019-04-1
7

2019-07-0
9

2019-06-1
6

 RW-NELSAP -PIU-6449-GO-
RFQ / Communication Mater
ials developed, produced an
d distributed - PIU

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 5,000.00 0.00 Canceled 2017-02-2

7
2017-04-0

4
2017-05-0

4

 RW-NELSAP -PIU-43731-GO
-RFQ / Produce and distribut
e print materials to LADP di
stricts, line ministries...: - PI
U

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 15,000.00 0.00 Canceled 2018-01-2

2
2018-03-0

5
2018-04-0

4

 RW-NELSAP -32506-GO-RF
Q / Car for RPCL Managing
Director

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 50,000.00 0.00 Canceled 2017-10-2

9
2017-12-2

4
2018-02-2

2

 RW-NELSAP -96986-GO-RF
Q / Supply of IT Equipment f
or BoD, LRP TZ support staf
f and Liaison Office Tz

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 30,000.00 0.00 Pending Imp

lementation
2019-01-1

8
2019-03-0

8
2019-09-0

4

 RW-NELSAP -108260-GO-R
FQ / Laptops for new Staff IDA / 52950 A4.Owner's engineer and P

roject Supervision Post Request for Quot
ations Limited Single Stage - One

Envelope 17,500.00 19,123.92 Completed 2019-04-0
6

2019-04-0
5

2019-05-2
5

2019-07-0
8

2019-07-0
9

2019-08-0
6

 RW-NELSAP -129551-GO-R
FQ / Framework contract for
Temporary water supply for
communities

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 20,000.00 14,501.42 Signed 2019-09-3

0
2019-10-3

0
2019-11-2

5
2020-01-2

5
2020-11-2

4

 RW-NELSAP -153132-GO-R
FQ / Supply and installation
of IT equipment for RPCL ne
w staff

IDA / 52960 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Open - National Single Stage - One
Envelope 26,234.00 0.00 Pending Imp

lementation
2019-12-1

7
2020-02-1

1
2020-03-1

2

 RW-NELSAP -163822-GO-R
FQ / PROVISION OF RELOCA
TION SERVICES OF NELSAP/
REGIONAL RUSUMO HYDRO
ELECTRIC PROJECT DOCUM
ENTS AND EQUIPMENT FRO
M KIGALI TO RUSUMO

IDA / 52960 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations 5,000.00 0.00 Pending Imp
lementation

2020-02-2
9

2020-03-2
3

2020-04-0
6

 RW-NELSAP -163824-GO-R
FQ / SUPPLY AND INSTALLA
TION OF KITCKEN EQUIPME
NT AT NELSAP/RUSUMO PR
OJECT CAMP SITE IN TANZA
NIA (5 Km from Rwanda – T
anzania Border)

IDA / 52960 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Open Single Stage - One
Envelope 50,000.00 0.00 Pending Imp

lementation
2020-03-0

4
2020-04-2

9
2020-05-2

9

 RW-NELSAP -169438-PIU-G
O-RFQ / Leasing of Survey E
quipment for the demarcati
om of the flooding area

IDA / 52960 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations National Single Stage - One
Envelope 10,000.00 0.00 Pending Imp

lementation
2020-04-1

2
2020-04-2

7
2020-05-1

2

 RW-NELSAP -176118-GO-PI
U-RFQ / Supply and installat
ion of kitchen equipment fo
r RPCL Camp site

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 40,000.00 0.00 Under Imple

mentation
2020-06-0

2
2020-07-1

4
2020-08-1

3

 RW-NELSAP -176122-GO-PI
U-RFQ / Supply and Brandin
g of Personal Protective Equ
ipment for Staff

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 12,000.00 10,075.36 Signed 2020-06-0

2
2020-05-2

0
2020-07-2

8
2020-06-2

0
2020-08-2

7

 RW-NELSAP-PIU -185841-G
O-RFQ / Frame work contrac
t to Produce and distribute
multi-media, print and prom
otional communication mat
erials to support stakeholde
r engagement activities and
awareness raising

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 5,000.00 0.00 Pending Imp

lementation
2020-08-1

7
2020-09-1

7
2021-09-1

7

 RW-NELSAP-PIU&RPCL -185
846-GO-RFQ / Provision of f
ueling services to Rusumo P
roject vehicles

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 55,560.00 0.00 Pending Imp

lementation
2020-07-0

7
2020-09-0

1
2021-09-0

1

 RW-NELSAP-PIU -186194-G
O-RFQ / Supply of tyres for
Rusumo and RPCL Vehicles
for a period of one year

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 20,000.00 0.00 Pending Imp

lementation
2020-08-2

5
2020-10-2

0
2021-10-2

0

 RW-NELSAP-PIU -186055-G
O-DIR / Rusumo liaison offic
e rent and maintenance

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Direct Selection Direct 3,600.00 0.00 Pending Imp

lementation
2020-10-2

1
2020-10-2

6
2020-11-3

0
2021-05-2

9

 RW-NELSAP -PIU&RPCL-186
326-GO-RFQ / Supply of offi
ce stationaries for Rusumo
project

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 88,044.00 0.00 Pending Imp

lementation
2020-09-2

5
2020-11-2

0
2021-11-2

0

 RW-NELSAP-PIU&RPCL -186
246-GO-RFQ / Supply of gro
ceries for Rusumo Project a
nd RPCL Staff

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 24,000.00 0.00 Pending Imp

lementation
2020-08-2

2
2020-09-2

6
2021-09-2

6

 RW-NELSAP-PIU -186241-G
O-RFQ / Supply of Covid 19
Personal Protective Equipm
ent for NELSAP PIU and RPC
L

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 48,050.00 0.00 Pending Imp

lementation
2020-06-2

3
2020-07-2

1
2021-07-2

1

 RW-NELSAP-PIU -186059-G
O-RFQ / Supply and installat
ion of IT equipment for Rus
umo Project

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 62,400.00 0.00 Pending Imp

lementation
2020-09-2

7
2020-11-2

2
2021-01-0

6

 RW-NELSAP -PIU-186298-G
O-RFQ / Supply of furniture
equipment for NELSAP-PIU

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 29,300.00 0.00 Pending Imp

lementation
2020-09-2

7
2020-11-2

2
2020-12-2

2

 RW-NELSAP-RPCL -186242-
GO-RFQ / Supply of office ut
ensils and electrical materia
ls for RPCL Camp site

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 1,731.00 0.00 Pending Imp

lementation
2020-11-2

0
2021-01-1

5
2021-02-1

4

 RW-NELSAP-PIU&RPCL-185
848-GO-RFQ / Supply of offi
ce stationaries for Rusumo
Project and RPCL offices

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 88,044.00 0.00 Pending Imp

lementation
2020-10-0

6
2020-12-0

1
2021-12-0

1

 RW-NELSAP-RPCL -185851-
GO-RFQ / Provision of posta
ge services for RPCL

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 5,040.00 0.00 Pending Imp

lementation
2020-08-2

2
2020-10-1

7
2021-10-1

7

 RW-NELSAP-RPCL -186213-
GO-RFQ / Supply of laptops
and other accessories for R
PCL new staff

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 6,000.00 0.00 Pending Imp

lementation
2020-10-0

5
2020-11-3

0
2021-01-1

4

 RW-NELSAP-RPCL -186236-
GO-RFQ / provision of fiper
optics to RPCL Administratio
n Block

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 20,000.00 0.00 Pending Imp

lementation
2020-10-0

5
2020-11-3

0
2020-12-0

6

 RW-NELSAP-RPCL-186212-
GO-RFQ / provision of intern
et connectivity to RPCL SWY
D Houses

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 3,000.00 0.00 Pending Imp

lementation
2020-09-2

0
2020-10-1

8
2020-11-0

1

 RW-NELSAP-RPCL-186146-
GO-DIR / Provision of intern
et connectivity to RPCL Ca
mp site

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Direct Selection Direct 20,000.00 0.00 Pending Imp

lementation
2020-08-1

7
2020-08-2

2
2020-09-2

6
2021-09-2

6
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 RW-NELSAP-RPCL -186130-
GO-RFQ / Supply of staff uni
forms and Protective Gears
for RPCL staff

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 20,000.00 0.00 Pending Imp

lementation
2020-09-2

6
2020-11-2

1
2020-12-2

1

 RW-NELSAP -RPCL-186335-
GO-RFQ / Supply of sports/ r
ecreation facilities for RPCL
Staff

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 15,000.00 0.00 Pending Imp

lementation
2020-11-2

0
2021-01-1

5
2021-02-1

4

 RW-NELSAP -RPCL-186073-
GO-RFQ / supply of office eq
uipment for RPCL staff

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 3,590.00 0.00 Pending Imp

lementation
2020-11-2

0
2021-01-1

5
2021-02-1

4

 RW-NELSAP-RPCL -186211-
GO-RFQ / Supply of office fu
rniture for RPCL Staff

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 18,090.00 0.00 Pending Imp

lementation
2020-12-2

0
2021-02-1

4
2021-03-1

6

 RW-NELSAP -186645-GO-R
FQ / Supply and installation
of additional Kitchen equip
ment for RPCL Offices

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 4,350.00 0.00 Pending Imp

lementation
2020-12-2

0
2021-02-1

4
2021-03-1

6

 RW-NELSAP -200511-GO-R
FB-RPCL / Two (2) Vehicles f
or RPCL

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Bids Open - National Single Stage - One

Envelope 120,000.00 0.00 Pending Imp
lementation

2020-10-1
5

2020-10-2
0

2020-11-1
9

2020-12-1
9

2021-01-0
2

2021-03-0
3

 NELSAP -200533-GO-DIR-R
PCL / Campsite internet IDA / 52950 A4.Owner's engineer and P

roject Supervision Post Direct Selection Direct 20,000.00 0.00 Pending Imp
lementation

2020-09-0
9

2020-09-1
0

2020-09-1
2

2021-09-1
2

 RW-NELSAP-LADP TZ -2075
40-GO-RFB / Provision of ag
riculture input including con
struction of greenhouse to
horticulture farmers groups

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 10,000.00 0.00 Pending Imp
lementation

2019-01-3
0

2019-02-0
4

2019-03-1
8

2019-04-1
7

2019-05-2
2

2019-11-1
8

 RW-NELSAP-RPCL-229580-
GO-RFQ / Supply of Smart P
hones for RPCL Board of Dir
ectors Members

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 10,000.00 0.00 Pending Imp

lementation
2021-04-1

0
2021-06-0

5
2021-07-0

5

 RW-NELSAP-PIU-229581-G
O-RFQ / Supply and installat
ion of generator for Rusumo
Project Site Office

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 30,000.00 0.00 Pending Imp

lementation
2021-04-1

8
2021-06-1

3
2021-07-1

3

 RW-NELSAP-LADP BU-2295
83-GO-RFB / Supply of Bam
bous to be planted in riparia
n areas of Akagera River (L
ADP Burundi

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 20,000.00 17,947.96 Signed 2021-02-1
2

2020-01-0
2

2021-02-1
7

2021-03-3
1

2021-03-1
1

2021-04-3
0

2021-03-1
8

2021-06-0
4

2021-04-0
9

2021-12-0
1

 RW-NELSAP-PIU -229582-G
O-RFQ / Production, print an
d supply of promotional mat
erials for RPCL under annua
l framework contract

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 5,000.00 0.00 Pending Imp

lementation
2021-02-1

1
2021-04-0

8
2022-04-0

8

 RW-NELSAP-PIU -229578-G
O-RFQ / Supply and installat
ion of switches at Rusumo P
roject site Office

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 5,000.00 0.00 Pending Imp

lementation
2021-03-1

4
2021-05-0

9
2021-06-0

8

 RW-NELSAP-RPCL-229577-
GO-RFQ / Supply and install
ation of various IT Equipme
nt for RPCL

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 36,000.00 0.00 Pending Imp

lementation
2021-01-1

2
2021-03-0

9
2021-09-0

5

 RW-NELSAP-RPCL -229575-
GO-RFQ / Supply and install
ation of Fiber optic at RPCL
Administrative Block and an
nual provision of internet

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 35,000.00 0.00 Pending Imp

lementation
2021-03-3

0
2021-05-2

5
2021-08-2

3

 RW-NELSAP-PIU -234315-G
O-RFB / Supply, installation,
testing and commissioning
of 4th transformer for RRFH
P

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Bids Open - National Single Stage - One

Envelope 545,000.00 531,957.00 Signed 2021-05-1
2

2021-03-1
5

2021-05-1
7

2021-06-2
8

2021-04-1
4

2021-07-2
8

2021-05-1
1

2021-09-0
1

2021-08-0
7

2022-02-2
8

 RW-NELSAP-RPCL -272592-
GO-RFQ / Supply of 26 Lapt
ops and other  IT equipmen
t for RPCL

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 65,000.00 0.00 Pending Imp

lementation
2022-01-1

6
2022-02-2

0
2022-03-2

2

 RW-NELSAP -279982-GO-R
FQ / Supply and installation
of Fiber optic and provision
of annual internet at RPCL S
witchyard

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 10,000.00 24,154.07 Signed 2022-02-2

8
2022-01-1

7
2022-04-2

5
2022-06-0

1
2022-06-2

4

 RW-NELSAP-LADP 2 BU-312
767-GO-RFB / Supply and in
stallation of equipment for
Ngomo Fundamental school
(9 classrooms, administrativ
e bloc, washroom, kitchen)

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 40,000.00 0.00 Pending Imp
lementation

2022-10-0
3

2022-10-0
8

2022-11-0
7

2022-11-2
8

2022-12-1
9

2023-02-1
7

 RW-NELSAP-LADP 2 BU -31
2772-GO-RFB / Supply and i
nstallation of Kagugo funda
mental schools(9 classroom
s, administration block, was
h room and kitchen

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 40,000.00 0.00 Pending Imp
lementation

2022-10-0
3

2022-10-0
8

2022-11-0
7

2022-11-2
8

2022-12-1
9

2023-02-1
7

 RW-NELSAP-LADP2  BU -31
2779-GO-RFB / Supply and i
nstallation of equipment for
Rukusha fundamental scho
ols(9 classrooms, administr
ation block, wash room and
kitchen

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 35,000.00 0.00 Pending Imp
lementation

2022-10-0
3

2022-10-0
8

2022-11-0
7

2022-11-2
8

2022-12-1
9

2023-02-1
7

 RW-NELSAP-LADP2 BU -312
786-GO-RFB / Supply and in
stallation of equipment for
Kabira fundamental schools
(9 classrooms, administrati
on block, wash room and kit
chen

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 40,000.00 0.00 Pending Imp
lementation

2022-10-0
3

2022-10-0
8

2022-11-0
7

2022-11-0
9

2022-11-3
0

2023-01-2
9

 RW-NELSAP-LADP2 BU -312
795-GO-RFB / Supply and in
stallation of equipment for
Karugunda fundamental sch
ools(9 classrooms, administ
ration block, wash room an
d kitchen

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 35,000.00 0.00 Pending Imp
lementation

2022-10-0
3

2022-10-0
8

2022-11-0
7

2022-11-2
8

2022-12-1
9

2023-02-1
7

 RW-NELSAP-LADPII BU -312
800-GO-RFB / Supply and in
stallation of equipment for
Ruzo court of Justice for Git
eranyi commune

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 25,000.00 0.00 Pending Imp
lementation

2022-10-0
3

2022-10-0
8

2022-11-0
7

2022-11-2
8

2022-12-1
9

2023-02-1
7

 RW-NELSAP-LADPII BU -312
807-GO-RFB / Supply and in
stallation of equipment for
Mugano community training
center

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 20,000.00 0.00 Pending Imp
lementation

2022-10-0
3

2022-10-0
8

2022-11-0
7

2022-11-2
8

2022-12-1
9

2023-02-1
7

 RW-NELSAP-LADPII BU -312
826-GO-RFB / Supply and in
stallation for IT equipment(L
aptop,printer,projector,desk
top etc) for Giternayi and B
usoni communce

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 19,000.00 0.00 Pending Imp
lementation

2022-09-1
5

2022-09-2
0

2022-10-2
0

2022-11-1
0

2022-12-0
1

2022-12-3
1

 RW-NELSAP-LADPII BU-312
829-GO-RFB / Supply and in
stallation of office equipme
nt(chairs, tables etc) for Bu
soni and Giteranyi commun
e

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 20,000.00 0.00 Pending Imp
lementation

2022-09-1
5

2022-09-2
0

2022-10-2
0

2022-11-1
0

2022-12-0
1

2022-12-3
1

 RW-NELSAP-LADPII BU -312
848-GO-RFB / Supply and in
stallation of medical equip
ment for Gitete health cent
er in Busoni commune

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 55,000.00 0.00 Pending Imp
lementation

2022-11-2
2

2022-11-2
7

2022-12-2
7

2023-01-1
7

2023-02-0
7

2023-04-0
8

 RW-NELSAP-LADPII BU -312
852-GO-RFB / Supply and in
stallation of medical equip
ment for Rurende health ce
nter in Busoni commune

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 55,000.00 0.00 Pending Imp
lementation

2022-11-2
1

2022-11-2
6

2022-12-2
6

2023-01-1
6

2023-02-0
6

2023-04-0
7

 RW-NELSAP-LADPII BU -312
862-GO-RFB / Supply and in
stallation of equipment for
Busoni head office

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 55,000.00 0.00 Pending Imp
lementation

2022-10-2
0

2022-10-2
5

2022-11-2
4

2022-12-1
5

2023-01-0
5

2023-03-0
6

 RW-NELSAP-LADPII TZ-314
206-GO-RFB / Purchase of
medical equipment for Rusu
mo and Lukole  HC

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 287,722.00 0.00 Pending Imp
lementation

2022-09-1
5

2022-09-2
0

2022-10-2
0

2022-11-1
0

2022-12-0
1

2023-01-3
0

 RW-NELSAP-LADPII TZ -314
222-GO-RFQ / Provision of f
uel services for LADP Vehicl
es

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 22,000.00 0.00 Pending Imp

lementation
2022-09-2

0
2022-11-1

5
2023-11-1

5

 RW-NELSAP-LADPII TZ -314
226-GO-RFQ / Procurement
of Stationaries and office eq
uipment for LADP TZ

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 15,000.00 0.00 Pending Imp

lementation
2022-09-2

0
2022-11-1

5
2023-11-1

5

 RW-NELSAP-LADPII TZ -314
228-GO-RFQ / Purchase of f
urniture for Bukiriro,Rusum
o, Ngara High School  and
Mumiterama Secondary sch
ool

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 39,000.00 0.00 Pending Imp

lementation
2022-09-2

0
2022-11-1

5
2023-01-1

4

 RW-NELSAP-LADP II NGO -3
14273-GO-RFB / Supply and
installation of equipment fo
r Karembo Health Center

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 100,000.00 0.00 Pending Imp
lementation

2022-09-1
5

2022-09-2
0

2022-10-2
0

2022-11-1
0

2022-12-1
5

2023-02-1
3
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 RW-NELSAP-LADP II NGO -3
14290-GO-RFB / Supply and
installation of equipment fo
r Kazo health center

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 100,000.00 0.00 Pending Imp
lementation

2022-09-1
5

2022-09-2
0

2022-10-2
0

2022-11-1
0

2022-12-1
5

2023-02-1
3

 RW-NELSAP-LADPII BU-312
876-GO-RFQ / Supply and in
stallation of equipment for
Buhimba fundamental scho
ol(6 classrooms,2 blocks of l
atrine for students) in Buso
ni commune

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 5,000.00 0.00 Pending Imp

lementation
2022-09-2

7
2022-11-2

2
2023-01-2

1

 RW-NELSAP-LADP II TZ -31
6193-GO-RFQ / Purchase  fu
rniture for Rusumo and Luk
ole Health Centre

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 12,000.00 0.00 Pending Imp

lementation
2022-09-2

7
2022-11-1

5
2023-01-1

4

 RW-NELSAP-LADPII BU -312
868-GO-RFQ / Supply and in
stallation of equipment for
Gatete fundamental school(
6 classrooms,2 block of latri
nes for students) for Busoni
commune

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 5,000.00 0.00 Pending Imp

lementation
2022-09-2

7
2022-11-1

5
2022-12-1

5

 RW-NELSAP-LADPII BU -312
880-GO-RFQ / Supply and in
stallation of Buringa high sc
hool(3 classroom-Three bloc
ks)

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 3,000.00 0.00 Pending Imp

lementation
2022-09-2

7
2022-11-2

2
2023-01-2

1

 RW-NELSAP-LADPII BU -312
872-GO-RFQ / Supply and in
stallation of equipment for
Runyinya fundamental scho
ol(6 classrooms,2 blocks of l
atrine for students and adm
inistrative office) for Busoni
commune

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 10,000.00 0.00 Pending Imp

lementation
2022-09-2

6
2022-11-2

1
2023-01-2

0

 RW-NELSAP-LRP II TZ -3209
90-GO-RFQ / Supply of 4 -So
ws and1 Boar for 22 PAPs

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 4,068.96 0.00 Pending Imp

lementation
2022-11-2

2
2023-01-1

0
2023-02-0

9

 RW-NELSAP-LRP II TZ -3209
98-GO-RFQ / Supply of Antih
elmithes,Anticoughing,Acca
ricides, antibiotics for goats
of 57 PAPS

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 1,416.87 0.00 Pending Imp

lementation
2022-11-2

2
2023-01-1

0
2023-03-1

1

 RW-NELSAP-LRP II TZ -3213
00-GO-CDD-RFQ / Purchase
of 11 Large White,Landrace
sows for 11 PAPs and Acquir
e11 boarS - nucleus Pietrain
boar

IDA / H8730 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 6,228.00 0.00 Pending Imp

lementation
2022-11-2

2
2023-01-1

0
2023-03-1

1

 RW-NELSAP-LRP II TZ -3212
98-GO-CDD-RFQ / Supply of
Antihelmithes,Anticoughing,
Accaricides, antibiotics for p
ig farming of 11PAPs

IDA / H8730 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 259.50 0.00 Pending Imp

lementation
2022-11-2

2
2023-01-1

0
2023-03-1

1

 RW-NELSAP-LRP II TZ -3210
21-GO-CDD-RFQ / Supply of
Antihelmithes,Anticoughing,
Accaricides, antibiotics- Ne
w PAP/ old group

IDA / H8730 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 523.15 0.00 Pending Imp

lementation
2022-11-2

2
2023-01-1

0
2023-03-1

1

 RW-NELSAP-LRP II TZ -3212
96-GO-CDD-RFQ / Purchase
of 1expecting heifers (Friesi
an) - New PAP

IDA / H8730 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 1,006.86 0.00 Pending Imp

lementation
2022-11-2

2
2023-01-1

0
2023-03-1

1

 RW-NELSAP-LRP II TZ -3212
92-GO-CDD-RFQ / Supply of
(water tank, wheel barrow,
spade, spraying pump  as d
airy cow management input
s and tools for the new PAP

IDA / H8730 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 1,038.00 0.00 Pending Imp

lementation
2022-11-2

2
2023-01-1

0
2023-03-1

1

 RW-NELSAP-LRP II TZ -3212
84-GO-CDD-RFQ / Supply of
treatment kits including mil
k can, strip cup,spray pump
, anti-helmintics,drenching
gun, vaccine injection etc fo
r the New PAP

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 259.50 0.00 Pending Imp

lementation
2022-11-2

2
2023-01-1

0
2023-03-1

1

 RW-NELSAP-LRP II TZ -3212
82-GO-CDD-RFQ / Provision
of manure to 1 PAP - New P
AP

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 155.70 0.00 Pending Imp

lementation
2022-11-2

2
2023-01-1

0
2023-03-1

1

 RW-NELSAP-LRP II TZ -3212
81-GO-CDD-RFQ / Procure f
arm equipment for farmers
such as wheel barrows, hoe
s , rakes, spades,matchet,G
umboot,raincoat.- New PAP

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 51.90 0.00 Pending Imp

lementation
2022-11-2

2
2023-01-1

0
2023-03-1

1

 RW-NELSAP-LRP II TZ -3212
80-GO-CDD-RFQ / Purchase
of machine area & storage
house

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 6,500.00 0.00 Pending Imp

lementation
2022-11-2

2
2023-01-1

0
2023-03-1

1

 RW-NELSAP-LRP II TZ -3212
77-GO-CDD-RFQ / Purchase
of a Barbed wire 30m*60m
8 Rollers,80 Pole of 150cm ,
Nails 25Kgs,1 trip of Sand,1
trip of Gravel,5 bags of Cem
ent to Support Green house
Fencing

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 778.50 0.00 Pending Imp

lementation
2022-11-2

2
2023-01-1

0
2023-03-1

1

 RW-NELSAP-LRP II TZ -3212
79-GO-CDD-RFQ / Purchase
of 12 Heifers and 1 Bull to s
upport PAPs with Dairy cattl
e farming  (former Bricks m
aking group)

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 13,494.00 0.00 Pending Imp

lementation
2022-10-2

2
2022-12-1

0
2023-02-0

8

 RW-NELSAP-LRP II TZ -3212
76-GO-CDD-RFQ / Procure s
tart up kits for dairy cattle f
arming (former 12 PAPs of b
rick making)

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 778.50 0.00 Pending Imp

lementation
2022-10-2

2
2022-12-1

0
2023-01-0

9

 RW-NELSAP-RPCL -321117-
GO-RFQ / Supply and install
ation of 16 laptops for RPCL
new staff

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 50,000.00 0.00 Pending Imp

lementation
2022-10-2

5
2022-12-0

6
2023-01-0

5

 RW-NELSAP-RPCL -321129-
GO-RFQ / SUPPLY, INSTALLA
TION AND TESTING OF SPO
RT AND RECREATIONAL EQ
UIPMENT FOR RPCL

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 60,000.00 0.00 Pending Imp

lementation
2022-10-2

5
2022-11-2

9
2023-01-2

8

 RW-NELSAP-RPCL -321135-
GO-RFQ / SUPPLY AND BRA
NDING OF STAFF UNIFORMS
AND PROTECTIVE GEARS FO
R RUSUMO POWER COMPAN
Y(RPCL)

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 32,000.00 0.00 Pending Imp

lementation
2022-10-2

5
2022-12-2

0
2023-01-1

9

 RW-NELSAP-PIU -321303-G
O-RFQ / Supply and installat
ion of signboards for LADP T
Z,LADP BU and RPCL

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 20,000.00 0.00 Pending Imp

lementation
2022-10-2

5
2022-12-1

3
2023-02-1

1

 RW-NELSAP-RPCL -326158-
GO-RFB / Purchase 2 vehicl
es (1 Bus and 1 Pickup) for
Rusumo Power Company

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Bids Open - National Single Stage - One

Envelope 200,000.00 0.00 Pending Imp
lementation

2022-11-3
0

2022-12-0
5

2023-01-0
4

2023-01-2
5

2023-03-0
1

2023-05-3
0

 RW-NELSAP-LADP II BU -32
6160-GO-RFB / Purchase of
a new pickup for LADP II BU

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 55,000.00 0.00 Pending Imp
lementation

2022-11-3
0

2022-12-0
5

2023-01-0
4

2023-01-2
5

2023-02-0
8

2023-04-0
9

 RW-NELSAP-RPCL -347523-
GO-RFB / Supply,installation
and commissioning of eleva
tor Lift in the admin buildin
g for People with Disabilitie
s

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Bids Open - National Single Stage - One

Envelope 30,000.00 0.00 Pending Imp
lementation

2023-05-1
0

2023-05-1
5

2023-06-2
6

2023-07-2
6

2023-08-3
0

2024-02-2
6

 RW-NELSAP -LADP KIREHE-
347809-GO-RFB / Constructi
on,supply and installation of
chairs in the youth talents p
romotion center(YTPC) in Ki
rehe District

IDA / H8720 A3.Social and Environment
al Impacts  Mitigation Post Request for Bids Open - Internation

al
Single Stage - One
Envelope 2,384,000.00 0.00 Pending Imp

lementation
2023-05-2

4
2023-05-2

9
2023-07-1

0
2023-08-0

9
2023-09-1

3
2024-03-1

1

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approac

h
Procurement Pr

ocess
Prequalificatio

n (Y/N)
Estimated Am

ount (US$)
Actual Amoun

t (US$)
Process St

atus
Draft Pre-qualificatio

n Documents
Prequalification Eval

uation Report
 Draft Bidding Docu
ment / Justification

Specific Procurement
Notice / Invitation

Bidding Documents a
s Issued

Proposal Submission
/ Opening / Minutes

Bid Evaluation Repor
t and Recommendati

on for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 RW-NELSAP -6501-NC-RFQ
/ Ground Breaking Ceremon
y

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 20,000.00 0.00 Under Imple

mentation
2016-12-0

6
2017-02-0

7
2017-03-3

1

 RW-NELSAP -PIU-9689-NC-
RFQ / Development Commu
nication to support RAP / LA
DP implementation - CDD

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 12,000.00 0.00 Pending Imp

lementation
2017-03-2

5
2017-05-2

0
2017-06-1

9

 RW-NELSAP -PIU-6677-NC-
RFQ / Asset codification and
inventory - PIU

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 8,000.00 5,639.87 Signed 2017-04-0

2
2018-10-2

6
2017-05-2

8
2018-12-0

7
2017-06-2

7
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 RW-NELSAP -CDD-43332-N
C-RFQ / Training and materi
al for PAPs on Business Dev
elopment - CDD

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 7,081.00 6,558.53 Signed 2017-02-1

1
2017-08-1

6
2017-04-0

8
2017-09-2

9
2017-04-1

8

 RW-NELSAP -CDD-8873-NC-
RFQ / Training on saloon ser
vices and setting up of the s
aloon - CDD

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 7,950.00 0.00 Under Imple

mentation
2017-02-1

1
2017-02-1

0
2017-04-0

8
2017-04-1

8

 RW-NELSAP -CDD-8871-NC-
RFQ / Training on modern b
ean and soya bean - CDD

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 1,704.00 0.00 Pending Imp

lementation
2017-02-1

1
2017-04-0

8
2017-04-1

8

 RW-NELSAP -CDD-8869-NC-
RFQ / Training on poultry m
anagement - CDD

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 1,325.00 0.00 Pending Imp

lementation
2017-02-1

1
2017-04-0

8
2017-04-1

8

 RW-NELSAP -CDD-8864-NC-
RFQ / Training on set up the
restaurant - CDD

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 1,254.00 0.00 Pending Imp

lementation
2017-02-1

1
2017-04-0

8
2017-04-1

8

 RW-NELSAP -CDD-8865-NC-
RFQ / Training on set the fo
od stocks - CDD

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 3,623.00 0.00 Pending Imp

lementation
2017-02-1

1
2017-03-1

1
2017-03-1

8

 RW-NELSAP -CDD-8868-NC-
RFQ / Training on bee mana
gement - CDD

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 1,481.00 0.00 Pending Imp

lementation
2017-02-1

1
2017-04-0

8
2017-04-1

8

 RW-NELSAP -CDD-8861-NC-
RFQ / Training on pig mana
gement - CDD

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 1,606.00 0.00 Under Imple

mentation
2017-02-1

1
2017-04-2

3
2017-04-0

8
2017-04-1

8

 RW-NELSAP -CDD-8853-NC-
RFQ / Training on tailoring -
CDD

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 4,500.00 0.00 Pending Imp

lementation
2017-02-1

1
2017-03-1

1
2017-03-1

8

 RW-NELSAP -CDD-8859-NC-
RFQ / Training on mushroo
m - CDD

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 1,460.00 0.00 Pending Imp

lementation
2017-02-1

1
2017-03-1

1
2017-03-1

8

 RW-NELSAP -CDD-8848-NC-
RFQ / Training on cattle kee
ping management - CDD

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 1,648.00 0.00 Pending Imp

lementation
2017-02-1

1
2017-04-0

8
2017-04-1

8

 RW-NELSAP -PIU-79194-NC
-DIR / Radio programs and t
alk shows on RRFHP are air
ed on community radios co
vering the Rusumo construc
tion area/Radio Kwizera

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Direct Selection Direct 30,000.00 0.00 Under Imple

mentation
2018-10-0

8
2018-10-0

9
2018-10-1

3
2018-11-0

1
2019-11-0

1

 RW-NELSAP -PIU-79960-NC
-RFQ / 3D Model for Rusumo
HPP

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 10,000.00 0.00 Pending Imp

lementation
2018-10-0

2
2018-11-1

3
2018-12-1

3

 RW-NELSAP -79196-NC-CD
D / Training  on vegetables f
arming

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 2,115.00 1,957.20 Signed 2018-05-2
5

2017-02-0
8

2018-05-3
0

2017-02-1
0

2018-06-0
6

2017-02-1
5

2018-06-0
8

2017-02-2
7

2018-06-2
2

2017-03-0
8

2018-07-0
6

 RW-NELSAP -CDD-RW-7965
6-NC-CDD / Training on coo
perative formation

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Community Drive

n Development Limited 4,175.00 0.00 Pending Imp
lementation

2018-05-2
0

2018-05-2
5

2018-05-3
0

2018-05-3
1

2018-06-0
3

2018-06-1
7

 RW-NELSAP -CDD-8872-NC-
RFQ / Training on Develop o
f the system of fodder cons
ervation - CDD

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 1,015.00 0.00 Pending Imp

lementation
2017-02-1

1
2017-04-0

8
2017-04-1

8

 RW-NELSAP -PIU-86503-NC
-RFQ / Internet Services for
the Field Offices

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 15,000.00 0.00 Pending Imp

lementation
2018-11-1

7
2019-01-0

5
2019-02-1

9

 RW-NELSAP -116376-NC-RF
Q / Provision of hotel servic
es

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 30,000.00 0.00 Pending Imp

lementation
2019-04-2

8
2019-06-2

3
2020-06-2

2

 RW-NELSAP -116375-NC-RF
Q / Provision of garage servi
ces

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 20,000.00 0.00 Pending Imp

lementation
2019-04-2

8
2019-06-2

3
2020-06-2

2

 RW-NELSAP -129522-NC-RF
Q / Car insurance IDA / 52950 A4.Owner's engineer and P

roject Supervision Post Request for Quot
ations Limited Single Stage - One

Envelope 20,000.00 0.00 Under Imple
mentation

2019-10-2
8

2019-11-1
2

2019-12-2
3

2020-06-2
0

 RW-NELSAP -129576-NC-RF
Q / Architectural design for
Power Plant Project Model (
Marquette) into portable an
d static models for Rusumo
Hydroelectric Power Project

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 30,000.00 0.00 Pending Imp

lementation
2019-10-2

9
2019-12-2

4
2020-12-2

3

 RW-NELSAP -129513-NC-RF
Q / Hiring of Land Valuation
services for NELSAP-PIU on
a basis of frame work contr
act for a period of one year

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 20,000.00 0.00 Pending Imp

lementation
2019-11-0

4
2019-12-3

0
2022-12-2

9

 RW-NELSAP -129525-NC-RF
Q / Hiring of translation and
interpretation Services prov
iders for NELSAP-PIU on a fr
amework contract

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 20,000.00 82.20 Completed 2019-10-2

8
2020-03-2

8
2019-12-2

3
2020-06-0

9
2022-12-2

2
2021-05-3

0

 RW-NELSAP -129516-NC-RF
Q / Hiring of Clearing Agenc
y service for NELSAP-PIU on
a basis of frame work contr
act

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 6,000.00 0.00 Pending Imp

lementation
2019-10-2

8
2019-12-2

3
2022-12-2

2

 RW-NELSAP -169528-PIU-N
C-RFQ / Simultaneous Interp
retation in Rusumo Project
Meetings

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations International Single Stage - One
Envelope 15,000.00 1,400.00 Signed 2020-04-0

7
2020-06-0

2
2020-06-0

9
2020-12-3

1

 RW-NELSAP -169537-PIU-N
C-RFQ / Design and Develop
ment of RPCL Website

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Open - National Single Stage - One
Envelope 5,000.00 0.00 Pending Imp

lementation
2020-04-1

1
2020-06-0

6
2020-12-3

1

 RW-NELSAP-PIU -186235-N
C-RFQ / Frame work contrac
t to Produce multi-media m
aterials (video documentary
, for raising awareness on P
roject updates

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 5,000.00 0.00 Pending Imp

lementation
2020-08-2

9
2020-10-1

7
2021-10-1

7

 RW-NELSAP-PIU-186208-NC
-DIR / Community radio pro
grams and talk shows (cost
of radio airtime) on Project
progress with thematic subj
ects: Environment Social He
alth Safety, Flooding- Radio
Izuba in Kirehe Rwanda side
and radio Kwizera on Tanza
nia side

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Direct Selection Direct 15,000.00 0.00 Pending Imp

lementation
2020-09-1

4
2020-09-1

9
2020-10-2

4
2021-10-2

4

 RW-NELSAP -PIU-185842-N
C-RFQ / Tender for provision
of maintainance service and
supply of spare parts of proj
ect vehicles for a period of
one year

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 36,000.00 0.00 Pending Imp

lementation
2020-10-0

6
2020-12-0

1
2021-12-0

1

 RW-NELSAP-PIU -186238-N
C-RFQ / Moto vehicle Insura
nce for project cars

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 30,000.00 0.00 Pending Imp

lementation
2020-10-0

5
2020-11-3

0
2021-11-3

0

 RW-NELSAP-PIU -185844-N
C-DIR / Offices rent at Rusu
mo or extension of existing
offices, security and mainta
nce

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Direct Selection Direct 64,000.00 0.00 Pending Imp

lementation
2020-10-2

0
2020-10-2

5
2020-11-2

9
2021-11-2

9

 RW-NELSAP-PIU&RPCL -186
239-NC-RFQ / Medical insur
ance for NELSAP Rusumo PI
U and RPCL staff

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 96,800.00 0.00 Pending Imp

lementation
2020-11-0

4
2020-12-3

0
2021-12-3

0

 RW-NELSAP-RPCL -186216-
NC-RFQ / Hiring of security
guards for RPCL offices and
Camp site

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 38,400.00 0.00 Pending Imp

lementation
2020-08-2

2
2020-09-2

6
2021-09-2

6

 RW-NELSAP-PIU -196451-N
C-RFQ / Hiring of a valuer to
conduct valuation services
of affected Crops for Compe
nsation due to June 2018 ba
ckwater effect caused by co
nstruction of cofferdam pha
se 1

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Open - National Single Stage - One
Envelope 5,000.00 0.00 Pending Imp

lementation
2020-10-0

3
2020-10-2

9
2020-11-1

0

 NELSAP -200552-NC-PIU-DI
R / Calibration of the Ruvub
u River

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Direct Selection Direct 15,000.00 0.00 Pending Imp

lementation
2020-10-1

2
2020-10-1

7
2020-10-2

7
2021-10-2

2

 RW-NELSAP-LADPII TZ-314
223-NC-RFQ / Provision of v
ehicle repair and maintenan
ce of LADP Vehicle

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 10,500.00 0.00 Pending Imp

lementation
2022-09-2

0
2022-11-1

5
2023-11-1

5

 RW-NELSAP-RPCL -321122-
NC-RFQ / PROVISION OF LA
NDSCAPING AND GARDENIN
G MAINTENANCE SERVICES
FOR RPCL CAMP SITE AND A
DMINISTRATION BLOCK LOC
ATED IN TANZANIA FOR A P
ERIOD OF ONE YEAR RENE
WABLE

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 42,000.00 0.00 Pending Imp

lementation
2022-11-0

1
2022-12-2

0
2023-12-2

0
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 RW-NELSAP-RPCL -347520-
NC-RFB / Provision of insura
nce services for Dam,Power
house and switch yard for a
period of One year

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Request for Bids Open - National Single Stage - One

Envelope 600,000.00 0.00 Pending Imp
lementation

2023-05-2
4

2023-05-2
9

2023-07-1
0

2023-08-0
9

2023-09-1
3

2024-09-1
2

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amoun

t (US$) Process Status Terms of Reference Expression of Interes
t Notice

Short List and Draft
Request for Proposal

s
Request for Proposal

s as Issued
Opening of Technical
Proposals / Minutes

 Evaluation of Techni
cal Proposal

Combined Evaluation
Report and Draft Neg

otiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 RW-NELSAP -6672-CS-LCS /
Audit FY 2016-2017 IDA / 52950 A4.Owner's engineer and P

roject Supervision Post Least Cost Select
ion Open - National 15,000.00 0.00 Under Implemen

tation 2017-05-16 2017-06-0
6

2017-05-1
8

2017-07-0
4

2017-08-0
1

2017-08-3
1

2017-10-0
5

2017-11-1
6

2017-12-2
2

 RW-NELSAP -8856-CS-LCS /
Training on goat managem
ent

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Least Cost Select

ion Open - National 1,650.00 0.00 Pending Implem
entation 2017-01-22 2017-02-0

5
2017-02-1

1
2017-03-1

1
2017-03-1

4
2017-03-1

6
2017-03-1

9
2017-03-2

4

 RW-NELSAP -43523-CS-CQ
S / Consultant for RPCL stru
cture/Business plan

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Consultant Qualif

ication  Selection
Open - Internation
al 30,000.00 0.00 Under Implemen

tation 2017-11-17 2017-11-0
7

2017-12-0
8

2018-04-2
3

2018-01-2
1

2018-02-2
0

2018-03-2
7

2018-05-2
6

 RW-NELSAP -LADP-67917-C
S-QCBS / CONSULTANCY SE
RVICE FOR THE SUPERVISIO
N OF THE CONSTRUCTION O
F GATONDE - GAHIMA WATE
R PIPELINE in Ngoma Distric
t LADP RWANDA

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 17,730.00 17,708.13 Signed 2018-03-21 2018-03-1
4

2018-04-0
4

2018-04-1
8

2018-07-0
9

2018-05-1
6

2018-08-1
3

2018-05-2
3

2018-07-3
0

2018-06-0
6

2018-08-3
0

2018-06-2
0

2018-09-1
2

2019-01-1
6

 RW-NELSAP -LADP-43272-C
S-QCBS / Consultancy servi
ce  for supervision  of  Exec
ution works of rehabilitation
of CYAGASENYI-NGANDA EA
RTH ROAD (FEEDER ROAD)
IN KIREHE DISTRICT 30KMs
LADP RWANDA

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 80,000.00 46,119.69 Signed 2017-10-20 2017-10-2
6

2017-11-0
3

2017-11-2
4

2017-08-1
5

2017-12-2
2

2018-01-1
7

2018-01-0
5

2018-01-3
0

2018-01-1
9

2018-02-1
2

2018-02-2
3

2018-02-2
6

2018-08-2
2

 RW-NELSAP -LADP-43489-C
S-QCBS / Study including ES
IA, RAP/ARAP Technical desi
gn and preparation of biddi
ng  bidding documents - LA
DP TANZANIA

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 50,000.00 0.00 Under Implemen
tation 2018-02-20 2018-07-0

2
2018-03-1

3
2018-04-0

3
2018-10-0

3
2018-05-0

3
2018-10-3

1
2018-05-1

7
2018-06-0

6
2018-05-2

6
2018-06-1

6
2018-09-1

4

 RW-NELSAP -LADP-43504-C
S-QCBS / Study including ES
IA, RAP/ARAP Technical desi
gn and preparation of biddi
ng  documents - LADP TANZ
ANIA

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 25,000.00 0.00 Under Implemen
tation 2017-11-15 2018-07-1

8
2017-12-0

6
2017-12-2

7
2018-10-0

3
2018-01-2

6
2018-10-3

1
2018-02-0

9
2018-11-0

6
2018-02-2

3
2018-03-1

6
2018-05-1

5

 RW-NELSAP -LADP-43541-C
S-QCBS / Supervision  of  w
ater construction/rehabilitat
ion systems - LADP TANZAN
IA

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 100,000.00 0.00 Pending Implem
entation 2018-02-02 2018-02-2

3
2018-04-0

8
2018-05-0

6
2018-05-2

0
2018-06-1

0
2018-07-0

1
2019-07-0

1

 RW-NELSAP -LADP-43547-C
S-LCS / Preparation of the bi
dding documents for the re
habilitation/and constructio
n of training centre building
s - LADP TANZANIA.

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Least Cost Select

ion Open - National 10,000.00 0.00 Pending Implem
entation 2018-04-09 2018-04-3

0
2018-05-2

1
2018-06-2

0
2018-07-0

4
2018-07-2

5
2018-08-1

5
2018-09-1

4

 RW-NELSAP -LADP-43562-C
S-QCBS / Consultancy servi
ce  for supervision  of  Exec
ution works for construction
of  KIGINA Health Center - L
ADP RWANDA

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 50,000.00 30,450.07 Signed 2017-10-20 2017-06-0
5

2017-11-0
3

2017-12-0
1

2017-10-1
7

2017-12-3
1

2017-12-0
4

2018-01-1
4

2017-12-2
5

2018-01-2
8

2018-01-1
6

2018-02-1
1

2018-02-2
6

2018-08-1
0

 RW-NELSAP -LADP-43698-C
S-QCBS / To recruit contract
or - LADP TANZANIA

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 10,000.00 0.00 Pending Implem
entation 2018-05-14 2018-05-2

8
2018-06-1

8
2018-07-1

8
2018-08-0

1
2018-08-2

9
2018-09-1

9
2018-10-1

9

 RW-NELSAP -LADP-43721-C
S-QCBS / To recruit contract
or (s) to construct water sch
eme - LADP TANZANIA

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 20,000.00 0.00 Pending Implem
entation 2018-03-19 2018-04-0

9
2018-05-0

7
2018-06-0

6
2018-06-2

0
2018-07-0

4
2018-07-1

8
2018-09-1

6

 RW-NELSAP -LADP-43745-C
S-QCBS / Supervision   of he
alth centre construction - L
ADP TANZANIA

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 50,000.00 0.00 Under Implemen
tation 2018-07-03 2019-03-2

8
2018-07-2

4
2018-08-2

1
2018-09-2

0
2018-10-0

4
2018-10-2

5
2018-11-2

2
2019-08-1

9

 RW-NELSAP -PIU-61741-CS-
LCS / Recruitement of a Leg
al Firm - PIU

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Least Cost Select

ion
Open - Internation
al 250,000.00 0.00 Under Implemen

tation 2018-04-24 2018-05-0
8

2019-01-2
8

2018-06-0
5

2018-07-0
3

2018-08-0
2

2018-09-0
6

2018-10-0
4

2020-10-0
3

 RW-NELSAP -PIU-61739-CS-
NPO / Gender based violenc
e (GBV) and protection of s
exual exploitation and abus
e (PSEA) - PIU

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Non-Profit Organi

zations Limited 30,000.00 0.00 Pending Implem
entation 2018-04-23 2018-05-0

7
2018-06-0

6
2018-06-2

0
2019-06-2

0

 RW-NELSAP -PIU-55485-CS-
QCBS / Catchment Protectio
n Plan - PIU

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 50,000.00 0.00 Pending Implem
entation 2018-03-20 2018-04-0

3
2018-04-1

7
2018-05-1

5
2018-05-2

2
2018-06-0

5
2018-06-1

4
2018-08-1

3

 RW-NELSAP -79677-CS-NP
O / Gender based violence (
GBV) and protection of sexu
al exploitation and abuse (P
SEA) RW

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Non-Profit Organi

zations Limited 30,000.00 0.00 Pending Implem
entation 2018-10-02 2018-10-1

6
2018-11-2

7
2018-12-1

8
2019-12-1

8

 RW-NELSAP -PIU-86409-CS-
LCS / External audit FY 201
7_2018

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Least Cost Select

ion
Open - Internation
al 10,000.00 0.00 Pending Implem

entation 2018-06-20 2018-07-0
4

2018-08-0
1

2018-08-2
9

2018-09-2
8

2018-11-0
2

2018-12-0
7

2018-12-2
1

 RW-NELSAP -PIU-86420-CS-
QCBS / Owner's Engineer IDA / 52950 A4.Owner's engineer and P

roject Supervision Prior Quality And Cost-
Based Selection

Open - Internation
al 14,784,232.00 29,792,348.71 Signed 2013-09-30 2013-10-2

1
2013-12-0

4
2014-01-0

1
2014-01-3

1
2014-03-0

7
2019-05-0

6
2014-04-1

1
2014-04-0

8
2019-04-1

0

 RW-NELSAP -PIU-86424-CS-
QCBS / Kagera River Avulsio
n Study

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Quality And Cost-

Based Selection
Open - Internation
al 1,000,000.00 499,999.72 Signed 2018-11-06 2018-07-1

9
2018-11-2

7
2018-11-1

4
2019-01-1

0
2019-03-2

6
2019-02-2

1
2019-05-1

0
2019-03-2

3
2019-05-1

5
2019-04-2

7
2019-06-0

5
2019-06-0

1
2019-07-1

1
2019-12-2

8

 RW-NELSAP -116350-CS-LC
S / Audit 2018-2019 IDA / 52950 A4.Owner's engineer and P

roject Supervision Post Least Cost Select
ion

Open - Internation
al 15,000.00 5,200.39 Signed 2019-05-23 2019-05-2

3
2019-06-0

6
2019-07-0

4
2019-08-1

3
2019-08-0

1
2019-09-1

2
2019-08-2

2
2019-09-1

9
2019-09-1

2
2019-10-0

8
2019-10-0

3
2019-10-2

9
2019-11-0

2

 RW-NELSAP -129599-CS-Q
CBS / Consultancy services
as Owners' Engineer Phase
2 for the Completion of the
Under-Construction Regiona
l Rusumo Falls Hydroelectri
c Project

IDA / 52950 A4.Owner's engineer and P
roject Supervision Prior Quality And Cost-

Based Selection
Open - Internation
al 12,000,000.00 0.00 Canceled 2019-05-30 2019-09-1

0
2019-06-2

0
2019-09-1

6
2019-08-0

3
2019-10-0

8
2019-08-3

1
2019-11-2

5
2019-09-3

0
2020-02-1

2
2019-11-0

4
2019-12-0

9
2022-09-2

4

 RW-NELSAP -116370-CS-Q
CBS / Owner's Enginieer Ph
ase2

IDA / 52950 A4.Owner's engineer and P
roject Supervision Prior Quality And Cost-

Based Selection
Open - Internation
al 12,000,000.00 0.00 Canceled 2019-05-30 2019-08-0

5
2019-06-1

3
2019-06-0

5
2019-06-2

9
2019-07-2

7
2019-08-1

7
2019-09-0

7
2019-10-0

5
2021-10-0

4

 RW-NELSAP -138696-CS-Q
CBS / Consultancy services
for assessment of Environm
ental and social safeguards
implementation performanc
e

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 20,000.00 0.00 Canceled 2019-10-31 2019-11-2
1

2020-01-0
4

2020-02-0
1

2020-03-0
2

2020-04-0
6

2020-05-1
1

2020-07-1
0

 RW-NELSAP -169524-PIU-C
S-LCS / External Audit Fiscal
Year 2019 2020

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Least Cost Select

ion International 10,000.00 0.00 Pending Implem
entation 2020-04-20 2020-05-1

1
2020-05-2

7
2020-06-2

4
2020-07-2

4
2020-08-2

8
2020-10-0

2
2020-11-0

1

 RW-NELSAP-PIU -186018-C
S-LCS / Consultancy service
for the preparation of Monit
oring plan of Biodiversity wi
thin Rusumo Project area

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Least Cost Select

ion
Open - Internation
al 30,000.00 0.00 Under Implemen

tation 2020-09-14 2020-09-1
1

2020-10-0
5

2020-11-1
8

2020-12-1
6

2021-01-1
5

2021-02-1
9

2021-03-2
6

2021-09-2
2

 RW-NELSAP-PIU -186190-C
S-LCS / Consultancy service
s to prepare Resettlement A
ction Plan(RAP) for back wat
er effects

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Least Cost Select

ion Open - National 18,810.00 0.00 Under Implemen
tation 2020-08-31 2020-12-1

6
2020-09-2

1
2020-11-0

4
2020-12-0

2
2021-01-0

1
2021-02-0

5
2021-03-1

2
2021-06-1

0

 RW-NELSAP-PIU-186233-CS
-LCS / Feasability Study for
the construction and Raisin
g of Ferry Ramp at Ruvubu
River and repair of the road
from Rusumo via ferry to N
gara

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Least Cost Select

ion Open - National 45,000.00 0.00 Pending Implem
entation 2020-08-03 2020-08-2

4
2020-09-2

8
2020-10-2

8
2020-11-1

8
2020-12-0

9
2020-12-3

0
2021-02-2

8

 RW-NELSAP-RPCL -186649-
CS-LCS / Recruitment of a c
onsulting firm to produce Po
wer Purchase Agreement (P
PA) for RPCL

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Least Cost Select

ion
Open - Internation
al 130,000.00 0.00 Under Implemen

tation 2020-09-15 2021-05-0
3

2020-09-1
6

2020-10-2
1

2020-11-2
0

2020-12-2
0

2021-01-1
7

2021-02-1
4

2021-05-1
5

 RW-NELSAP-PIU -186026-C
S-LCS / Consultancy service
to conduct 2nd Outcome Ev
aluation for Livelihood Rest
oration Program (LRP) in Ng
ara Tanzania and Kirehe in
Rwanda

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Least Cost Select

ion
Open - Internation
al 33,827.00 0.00 Canceled 2020-08-24 2020-09-1

4
2020-10-2

8
2020-11-2

5
2020-12-2

5
2021-01-2

9
2021-03-0

5
2021-09-0

1

 RW-NELSAP-LADP BU -2074
35-CS-QCBS / Supervision c
onsultancy for construction
of health centers,constructi
on works of vocational traini
ng centers  and constructio
n of Giteranyi head office  L
ot 1 and water supply syste
ms Lot 2

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 50,000.00 0.00 Pending Implem
entation 2019-02-12 2019-03-0

5
2019-04-1

8
2019-05-1

6
2019-06-1

5
2019-07-2

0
2019-08-2

4
2020-08-2

3

 RW-NELSAP LADP RW -222
819-CS-QCBS / Consultancy
service for the supervision o
f Gasoko Gituku Rukira Mur
ama water pipeline in Ngom
a District

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 10,000.00 0.00 Under Implemen
tation 2018-09-23 2018-09-1

6
2018-10-1

4
2018-11-2

7
2018-12-2

5
2019-01-2

4
2019-02-2

8
2019-04-0

4
2020-04-0

3
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 RW-NELSAP LADP RW -222
822-CS-QCBS / Consultancy
service for the supervision o
f Kigabiro-Rurenge-Gatore f
eeder road in Ngoma Distric
t

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 10,000.00 0.00 Pending Implem
entation 2018-09-23 2018-10-1

4
2018-11-2

7
2018-12-2

5
2019-01-2

4
2019-02-2

8
2019-04-0

4
2020-04-0

3

 RW-NELSAP-PIU-231025-CS
-LCS / Hiring of external aud
it firm for Rusumo Project fo
r the year ending 30th June
2020 (FY 2020/2021)

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Least Cost Select

ion Open - National 10,000.00 0.00 Under Implemen
tation 2021-05-03 2021-05-0

3
2021-05-2

4
2021-07-0

7
2021-08-0

4
2021-09-0

3
2021-10-0

8
2021-11-1

2
2021-12-1

2

 RW-NELSAP-PIU -246128-C
S-QCBS / Hiring a Consultin
g firm to support Rusumo Pr
oject in improvement of saf
eguards implementation

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Quality And Cost-

Based Selection Open - National 152,000.00 0.00 Under Implemen
tation 2021-08-26 2021-08-1

9
2021-09-1

6
2021-10-3

0
2021-11-2

7
2021-12-2

7
2022-01-3

1
2022-03-0

7
2023-03-0

7

 RW-NELSAP -283366-CS-LC
S / CONSULTANCY SERVICE
S FOR EXTERNAL AUDIT OF
THE FINANCIAL STATEMENT
S FOR THE 12 MONTHS PERI
OD ENDED JUNE 30th, 2022

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Least Cost Select

ion Open - National 10,000.00 0.00 Under Implemen
tation 2022-04-14 2022-03-2

4
2022-04-2

8
2022-06-0

2
2022-06-1

6
2022-07-0

7
2022-08-1

1
2022-09-1

5
2022-10-1

5

 RW-NELSAP -RPCL-292769-
CS-LCS / Hiring of archival
management consulting fir
m

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Least Cost Select

ion Open - National 30,000.00 0.00 Under Implemen
tation 2022-06-15 2023-05-2

3
2022-07-0

6
2022-08-1

9
2022-09-1

6
2022-10-1

6
2022-11-2

0
2022-12-2

5
2023-04-0

2

 RW-NELSAP-RPCL -292777-
CS-LCS / Recruitment of ope
ration and maintenance adv
isory firm

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Least Cost Select

ion Open - National 1,800,000.00 0.00 Canceled 2022-06-15 2022-05-1
1

2022-07-0
6

2022-08-1
9

2022-09-1
6

2022-10-1
6

2022-11-2
0

2022-12-2
5

2024-12-2
4

 RW-NELSAP-RPCL -299884-
CS-QCBS / Hiring a consulti
ng firm for operation and m
aintenance of Rusumo Powe
r Plant

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Quality And Cost-

Based Selection
Open - Internation
al 1,800,000.00 0.00 Under Implemen

tation 2022-06-23 2022-08-2
6

2022-07-1
4

2022-08-2
7

2022-09-2
4

2022-10-2
4

2022-11-2
8

2023-01-0
2

2025-01-0
1

 RW-NELSAP-LADPII BU -314
195-CS-LCS / Recruitment o
f a consulting firm for const
ruction supervision of vario
us infrastructure for LADP 2
in Giteranyi commune

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Least Cost Select

ion Open - National 60,000.00 0.00 Pending Implem
entation 2022-09-15 2022-10-0

6
2022-11-1

9
2022-12-1

0
2022-12-3

1
2023-02-0

4
2023-03-1

1
2023-07-0

9

 RW-NELSAP-LADPII BU -312
881-CS-LCS / Hiring a consu
lting firm for construction s
upervision of infrastructures
in Busoni commune

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Least Cost Select

ion Open - National 30,000.00 0.00 Pending Implem
entation 2022-09-05 2022-09-2

6
2022-10-2

4
2022-10-2

5
2022-11-2

4
2022-12-0

8
2022-12-2

9
2023-04-2

8

 RW-NELSAP-LADP II NGO-3
14291-CS-LCS / Consultant f
or construction supervision
of Karembo Health center

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Least Cost Select

ion Open - National 30,000.00 0.00 Pending Implem
entation 2022-09-15 2022-10-0

6
2022-11-1

0
2022-12-0

8
2022-12-2

9
2023-02-0

2
2023-03-0

9
2023-08-0

6

 RW-NELSAP-LADP II NGO -3
14297-CS-LCS / Hiring a Co
nsulting firm for supervision
of Kazo Health center

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Least Cost Select

ion Open - National 30,000.00 0.00 Pending Implem
entation 2022-09-15 2022-10-0

6
2022-10-2

1
2022-11-1

8
2022-12-0

9
2023-01-0

6
2023-02-1

0
2023-07-1

0

 RW-NELSAP-LADPII NGO -3
14468-CS-LCS / Consultant f
irm for supervision of Cyase
makamba Development you
th center

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Least Cost Select

ion Open - National 16,000.00 0.00 Pending Implem
entation 2022-09-15 2022-10-0

6
2022-11-0

3
2022-12-0

1
2022-12-2

2
2023-01-1

9
2023-02-0

9
2023-02-2

1

 RW-NELSAP-LADP II NGO -3
14472-CS-LCS / Consulting f
irm for supervision of rehabi
litation and extension of Ga
funzo modern Markets

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Least Cost Select

ion Open - National 30,000.00 0.00 Pending Implem
entation 2022-09-15 2022-09-2

9
2022-11-0

3
2022-12-0

1
2022-12-2

2
2023-01-1

2
2023-02-0

2
2023-06-0

2

 RW-NELSAP-LADP II NGO -3
14474-CS-LCS / Consulting f
irm for supervision of rehabi
litation and extension of Kar
embo and Rukira modern M
arkets

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Least Cost Select

ion Open - National 10,000.00 0.00 Pending Implem
entation 2022-09-15 2022-10-0

6
2022-11-0

3
2022-12-0

1
2022-12-2

2
2023-01-1

2
2023-02-0

2
2023-06-0

2

 RW-NELSAP-LADP II TZ -31
6189-CS-QCBS / Provision of
consultancy services for su
pervision of construction of
buildings in Ngara

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 285,000.00 0.00 Pending Implem
entation 2022-09-15 2022-10-0

6
2022-11-0

3
2022-12-0

1
2022-12-3

1
2023-02-0

4
2023-03-1

1
2023-08-1

8

 RW-NELSAP-LADP KIREHE -
347816-CS-QCBS / Hiring a
firm for construction superv
ision of youth talents promo
tion center in Kirehe District

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 90,000.00 0.00 Pending Implem
entation 2023-06-15 2023-07-0

6
2023-08-1

9
2023-09-1

6
2023-10-1

6
2023-11-2

0
2023-12-2

5
2024-06-2

2

 RW-NELSAP-PIU -357192-C
S-FBS / CONSULTANCY SER
VICES FOR HIRING EXTERNA
L AUDIT OF THE FINANCIAL
STATEMENTS FOR THE 12 M
ONTHS PERIOD ENDED JUN
E 30th, 2023

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Least Cost Select

ion Open - National 10,000.00 0.00 Under Implemen
tation 2023-05-01 2023-05-2

3
2023-05-2

2
2023-07-0

5
2023-08-0

2
2023-09-0

1
2023-10-0

6
2023-11-1

0
2024-01-0

9

 RW-NELSAP-RPCL-357357-
CS-QCBS / CONSULTANCY S
ERVICES FOR PREPARATION
OF A SOFTWARE REQUIREM
ENTS SPECIFICATION (SRS)
FOR AN ERP TO BE IMPLEME
NTED BY RUSUMO POWER C
OMPANY LIMITED (RPCL)

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Quality And Cost-

Based Selection Open - National 120,000.00 0.00 Under Implemen
tation 2023-06-14 2023-05-2

3
2023-07-0

5
2023-08-1

8
2023-09-1

5
2023-10-1

5
2023-11-1

9
2023-12-2

4
2024-03-2

3

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amoun

t (US$) Process Status Terms of Reference
Invitation to Identifie
d/Selected Consultan

t
Draft Negotiated Con

tract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 RW-NELSAP -6418-CS-INDV
/ Rusumo Communication O
fficer

IDA / 52950 A4.Owner's engineer and P
roject Supervision Prior Individual Consul

tant Selection Open 129,340.00 129,340.00 Signed 2016-03-04 2016-06-0
8

2016-06-2
9

2017-05-2
2

2016-11-0
1

2016-11-0
1

2018-11-0
1

 RW-NELSAP -6420-CS-CDS
/ Rusumo Project Manager IDA / 52950 A4.Owner's engineer and P

roject Supervision Prior Direct Selection Direct 271,917.00 271,920.00 Signed 2016-08-29 2017-06-1
2

2016-09-0
8

2016-10-0
1

2016-10-0
1

2017-09-3
0

 RW-NELSAP -6673-CS-CDS
/ Training on sunsystem IDA / 52950 A4.Owner's engineer and P

roject Supervision Post Direct Selection Direct 2,000.00 0.00 Pending Implem
entation 2017-02-10 2017-02-2

0
2017-03-0

9
2017-03-1

6

 RW-NELSAP -6684-CS-INDV
/ Legal advisor services IDA / 52950 A4.Owner's engineer and P

roject Supervision Post Individual Consul
tant Selection Limited 30,000.00 0.00 Pending Implem

entation 2017-02-28 2017-03-0
5

2017-03-2
6

2017-04-3
0

2018-04-3
0

 RW-NELSAP -6666-CS-CDS
/ RPCL MD IDA / 52950 A4.Owner's engineer and P

roject Supervision Prior Direct Selection Direct 189,460.00 185,861.00 Signed 2017-02-20 2017-03-2
0

2017-05-3
1

2017-07-2
0

2019-05-3
1

 RW-NELSAP -6669-CS-CDS
/ Environmental Officer IDA / 52950 A4.Owner's engineer and P

roject Supervision Prior Direct Selection Direct 135,807.00 133,220.00 Signed 2017-02-13 2017-02-2
3

2017-04-2
7

2017-04-2
1

2019-04-2
7

 RW-NELSAP -6678-CS-CDS
/ Social Resettlement Office
r

IDA / 52950 A4.Owner's engineer and P
roject Supervision Prior Direct Selection Direct 121,800.00 0.00 Under Implemen

tation 2017-02-15 2017-05-2
2

2017-03-0
4

2017-04-2
7

2019-04-2
7

 RW-NELSAP -6683-CS-CDS
/ Resettlement Assistant IDA / 52950 A4.Owner's engineer and P

roject Supervision Post Direct Selection Direct 60,000.00 0.00 Under Implemen
tation 2017-02-20 2017-06-0

2
2017-03-0

6
2017-04-2

7
2019-04-2

7

 RW-NELSAP -10740-CS-IND
V / Project Civil Engineer IDA / 52950 A4.Owner's engineer and P

roject Supervision Prior Individual Consul
tant Selection Open 129,340.00 0.00 Under Implemen

tation 2016-07-12 2017-03-2
9

2017-05-1
0

2017-04-0
4

2017-04-1
4

2020-04-1
3

 RW-NELSAP -10737-CS-IND
V / Project Electrical/Mecha
nical Engineer

IDA / 52950 A4.Owner's engineer and P
roject Supervision Prior Individual Consul

tant Selection Open 133,800.00 0.00 Under Implemen
tation 2016-07-12 2017-03-2

7
2017-04-0

3
2017-04-1

1
2020-04-1

0

 RW-NELSAP -9675-CS-INDV
/ Procurement Assistant IDA / 52950 A4.Owner's engineer and P

roject Supervision Post Individual Consul
tant Selection Open 60,000.00 0.00 Under Implemen

tation 2017-04-20 2017-05-1
7

2017-06-0
8

2017-06-1
0

2017-06-1
2

2019-06-1
2

 RW-NELSAP -16761-CS-IND
V / Regional Rusumo Falls H
ydroElectric Project Manage
r

IDA / 52950 A4.Owner's engineer and P
roject Supervision Prior Individual Consul

tant Selection Open 543,840.00 546,000.00 Completed 2017-06-01 2017-06-1
2

2017-08-0
9

2017-08-2
2

2017-08-2
3

2017-08-2
2

2017-09-2
0

2017-08-2
4

2019-09-3
0

2019-02-1
2

 RW-NELSAP -18143-CS-IND
V / Lead Safeguard Speciali
st

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Individual Consul

tant Selection Open 139,800.00 0.00 Under Implemen
tation 2017-06-22 2017-08-1

0
2017-08-1

7
2017-08-3

1
2019-08-3

1

 RW-NELSAP -26979-CS-CD
S / Consulting services for t
he independent panel of ex
perts (IPOE-for environment
al matters)

IDA / 52950 A4.Owner's engineer and P
roject Supervision Prior Direct Selection Direct 297,000.00 0.00 Under Implemen

tation 2017-09-03 2017-09-0
5

2018-01-0
9

2017-10-0
6

2019-10-0
6

 RW-NELSAP -26981-CS-CD
S / Consulting services for t
he independent panel of ex
perts (IPOE-for social matte
rs)

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Prior Direct Selection Direct 342,000.00 342,000.00 Signed 2017-09-03 2017-09-1

4
2017-09-0

5
2017-09-0

9
2017-09-1

5
2019-09-0

9

 RW-NELSAP -32509-CS-IND
V / HR and general/operatio
nal services Officer

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Individual Consul

tant Selection Limited 60,000.00 0.00 Pending Implem
entation 2017-10-23 2017-10-2

8
2017-11-1

8
2017-12-2

3
2019-12-2

3

 RW-NELSAP -55605-CS-IND
V / Pest Management Plan IDA / 52950 A3.Social and Environment

al Impacts  Mitigation Post Individual Consul
tant Selection Open 15,000.00 0.00 Pending Implem

entation 2018-02-13 2018-03-1
1

2018-03-1
8

2018-04-2
2

2018-06-1
1

 RW-NELSAP -55685-CS-IND
V / Water use plan IDA / 52950 A3.Social and Environment

al Impacts  Mitigation Post Individual Consul
tant Selection Open 6,000.00 0.00 Pending Implem

entation 2018-03-19 2018-04-1
4

2018-04-2
8

2018-06-0
2

2018-07-0
2
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 RW-NELSAP -55502-CS-CD
S / IPoE Hydro-hydraulics da
m safety specialist

IDA / 52950 A4.Owner's engineer and P
roject Supervision Prior Direct Selection Direct 291,450.00 0.00 Under Implemen

tation 2018-03-13 2018-03-2
3

2018-05-2
7

2020-02-2
0

 RW-NELSAP -55597-CS-CD
S / IPoE Dam Safety Technic
al Specialist

IDA / 52950 A4.Owner's engineer and P
roject Supervision Prior Direct Selection Direct 291,450.00 0.00 Under Implemen

tation 2018-03-13 2018-03-1
9

2018-03-2
5

2020-02-2
0

 RW-NELSAP -55504-CS-CD
S / IPoE Dam Safety Geotec
hnical Specialist

IDA / 52950 A4.Owner's engineer and P
roject Supervision Prior Direct Selection Direct 291,450.00 0.00 Under Implemen

tation 2018-03-13 2018-03-2
3

2018-05-2
7

2020-02-2
0

 RW-NELSAP -LADP-43554-C
S-INDV / LADP TANZANIA Co
untry Coordinator (Ngara)

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Individual Consul

tant Selection Open 90,000.00 0.00 Pending Implem
entation 2018-01-12 2018-02-2

3
2018-03-0

2
2018-03-1

6
2020-12-3

0

 RW-NELSAP -LADP-26996-C
S-INDV / Coordinator of LAD
P Busoni and Giteranyi - LA
DP BURUNDI

IDA / H8720 A3.Social and Environment
al Impacts  Mitigation Post Individual Consul

tant Selection Open 90,000.00 0.00 Pending Implem
entation 2007-09-06 2007-10-2

5
2007-11-0

1
2007-11-1

5
2009-11-1

4

 RW-NELSAP -LADP-27002-C
S-INDV / Procurement Office
r for LADP Busoni and Giter
anyi - LADP BURUNDI

IDA / H8720 A3.Social and Environment
al Impacts  Mitigation Post Individual Consul

tant Selection Open - National 72,000.00 0.00 Pending Implem
entation 2007-09-07 2007-10-2

8
2007-11-0

4
2007-11-1

8
2009-11-1

7

 RW-NELSAP -PIU-48550-CS-
CDS / Procurement of a Leg
al Advisor regarding CP1 Co
ntract - PIU

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Direct Selection Direct 70,000.00 0.00 Pending Implem

entation 2018-02-02 2018-02-1
5

2018-02-2
0

2018-05-2
1

 RW-NELSAP -PIU-48549-CS-
CDS / Primates study - PIU IDA / 52950 A3.Social and Environment

al Impacts  Mitigation Post Direct Selection Direct 6,250.00 0.00 Pending Implem
entation 2018-01-23 2018-02-0

2
2018-02-1

3
2018-02-2

8

 RW-NELSAP -PIU-36014-CS-
INDV / HR Officer - PIU IDA / 52950 A4.Owner's engineer and P

roject Supervision Post Individual Consul
tant Selection Open 60,000.00 0.00 Pending Implem

entation 2017-11-10 2017-12-3
1

2018-01-2
1

2018-02-2
5

2020-02-2
5

 RW-NELSAP -PIU-32502-CS-
INDV / Project Legal / Contr
act management - PIU

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Individual Consul

tant Selection Open 133,800.00 0.00 Pending Implem
entation 2017-10-13 2017-12-0

1
2017-12-2

2
2018-01-2

6
2018-07-2

5

 RW-NELSAP -PIU-6661-CS-I
NDV / Recruitment of 2 Envi
ronment compliance Inpsec
tors - PIU

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Individual Consul

tant Selection Open 72,000.00 0.00 Pending Implem
entation 2017-02-14 2017-04-1

4
2017-05-0

5
2017-06-0

9
2019-05-3

0

 RW-NELSAP -PIU-32500-CS-
CDS / Social Developpment
and Resettlment Officer - PI
U

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Direct Selection Direct 72,790.00 0.00 Pending Implem

entation 2017-10-01 2017-10-0
3

2017-10-1
2

2018-10-1
2

 RW-NELSAP -LADP-27010-C
S-INDV / Accountant for Git
eranyi - LADP BURUNDI

IDA / H8720 A3.Social and Environment
al Impacts  Mitigation Post Individual Consul

tant Selection Open 72,000.00 0.00 Pending Implem
entation 2007-09-08 2007-10-2

7
2007-11-0

3
2007-11-1

1
2009-11-1

0

 RW-NELSAP -LADP-27018-C
S-INDV / Accountant for Bus
oni - LADP BURUNDI

IDA / H8720 A3.Social and Environment
al Impacts  Mitigation Post Individual Consul

tant Selection Open 72,000.00 0.00 Pending Implem
entation 2007-09-04 2007-10-0

7
2007-10-1

4
2007-11-1

1
2009-11-1

0

 RW-NELSAP -PIU-79650-CS-
INDV / Legal Specialist IDA / 52950 A2. Mechanical and Electric

al Works Post Individual Consul
tant Selection Open 138,000.00 0.00 Under Implemen

tation 2018-09-10 2018-10-1
0

2018-10-2
9

2018-11-0
5

2018-11-1
9

2020-11-1
8

 RW-NELSAP -79959-PIU-CS-
CDS / Review of the Project
PIM

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Direct Selection Direct 10,000.00 0.00 Pending Implem

entation 2018-09-27 2018-10-0
7

2018-10-1
8

2018-11-0
8

 RW-NELSAP -26973-CS-CD
S / IpoE Dam saftey Hydrolo
gist and Hydraulics Dam Saf
ety

IDA / 52950 A4.Owner's engineer and P
roject Supervision Prior Direct Selection Direct 311,450.00 0.00 Canceled 2017-09-04 2017-09-0

6
2017-10-0

8
2019-10-0

8

 RW-NELSAP -26977-CS-CD
S / IpoE Dam saftey Geotec
hnical Specialist

IDA / 52950 A4.Owner's engineer and P
roject Supervision Prior Direct Selection Direct 311,450.00 0.00 Canceled 2017-09-04 2017-09-0

6
2017-10-0

7
2019-10-0

7

 RW-NELSAP -26983-CS-CD
S / IpoE Dam Saftey Technic
al Specialist

IDA / 52950 A4.Owner's engineer and P
roject Supervision Prior Direct Selection Direct 291,450.00 0.00 Canceled 2017-09-04 2017-09-0

6
2017-09-2

3
2019-09-2

3

 RW-NELSAP -PIU-86417-CS-
INDV / Accountant (second) IDA / 52950 A4.Owner's engineer and P

roject Supervision Post Individual Consul
tant Selection Open 60,000.00 0.00 Pending Implem

entation 2018-11-07 2018-12-2
6

2019-01-1
6

2019-02-2
0

2021-02-1
9

 RW-NELSAP -PIU-86515-CS-
INDV / Social Development
and Resettlement Officer

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Individual Consul

tant Selection Open 133,800.00 0.00 Pending Implem
entation 2018-07-28 2018-09-2

1
2018-10-1

2
2018-11-1

6
2020-11-1

5

 RW-NELSAP -43277-CS-IND
V / LADP Country Coordinat
or (Kirehe&Ngoma)

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Individual Consul

tant Selection Open 72,000.00 0.00 Canceled 2017-11-17 2017-12-2
0

2017-12-2
7

2017-12-3
0

2020-12-2
9

 RW-NELSAP -100016-CS-IN
DV / PIU Procurement Assist
ant

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Individual Consul

tant Selection Open 60,000.00 0.00 Pending Implem
entation 2019-01-19 2019-03-0

9
2019-03-3

0
2019-05-0

4
2019-10-3

1

 RW-NELSAP -101339-CS-IN
DV / RRFHPP Project Manag
er

IDA / 52950 A4.Owner's engineer and P
roject Supervision Prior Individual Consul

tant Selection Open 541,343.00 0.00 Canceled 2019-02-18 2019-04-0
8

2019-04-2
9

2019-06-0
3

2021-06-0
2

 RW-NELSAP -101345-CS-IN
DV / Internal Auditor for PIU
Rusumo Project

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Individual Consul

tant Selection Limited 60,000.00 0.00 Pending Implem
entation 2019-02-18 2019-02-2

3
2019-03-1

6
2019-04-2

0
2021-04-1

9

 RW-NELSAP -108259-CS-IN
DV / Survey for Standard Li
ving

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Individual Consul

tant Selection Open 25,000.00 0.00 Pending Implem
entation 2019-03-28 2019-05-1

6
2019-06-0

6
2019-07-1

1
2019-12-0

8

 RW-NELSAP -103652-CS-C
DS / IPoE Dam Safety Techn
ical Specialist

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Individual Consul

tant Selection Open 305,135.00 0.00 Pending Implem
entation 2019-04-01 2019-05-0

4
2019-05-1

8
2019-06-1

5
2020-12-0

6

 RW-NELSAP -108254-CS-C
DS / Legal advisory IDA / 52950 A4.Owner's engineer and P

roject Supervision Post Direct Selection Direct 81,252.00 78,815.05 Signed 2019-03-28 2019-03-3
0

2019-04-0
1

2019-04-0
5

2019-04-2
6

2019-04-1
0

2019-06-2
0

 RW-NELSAP -113889-CS-IN
DV / Regional Rusumo Falls
Hydroelectric Project _ Proje
ct Manager

IDA / 52950 A4.Owner's engineer and P
roject Supervision Prior Individual Consul

tant Selection Open 541,343.00 480,000.00 Signed 2019-05-07 2019-05-0
8

2019-06-2
5

2019-07-0
9

2019-07-0
2

2019-07-1
7

2019-07-1
1

2019-07-2
5

2021-07-1
0

 RW-NELSAP -116349-CS-IN
DV / RPCL Managing Directo
r

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Individual Consul

tant Selection Open 185,861.00 0.00 Pending Implem
entation 2019-05-24 2019-06-2

6
2019-07-0

3
2019-07-1

2
2021-07-1

1

 RW-NELSAP -127015-CS-IN
DV / RPCL Plant Manager IDA / 52950 A4.Owner's engineer and P

roject Supervision Post Individual Consul
tant Selection Open 237,600.00 0.00 Under Implemen

tation 2019-08-29 2019-08-2
1

2019-10-1
7

2019-11-0
7

2019-12-1
2

2022-12-1
1

 RW-NELSAP -127017-CS-IN
DV / RPCL Finance and Adm
inistration Manager

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Individual Consul

tant Selection Open 237,600.00 0.00 Under Implemen
tation 2019-08-28 2019-08-2

1
2019-10-1

6
2019-11-0

6
2019-12-1

1
2022-12-1

0

 RW-NELSAP -127018-CS-IN
DV / RPCL Electrical Engine
er

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Individual Consul

tant Selection Open 151,200.00 0.00 Under Implemen
tation 2019-08-28 2019-08-2

1
2019-10-1

6
2019-11-0

6
2019-12-1

1
2022-12-1

0

 RW-NELSAP -127024-CS-IN
DV / RPCL Mechanical  engi
neer

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Individual Consul

tant Selection Open 151,200.00 0.00 Under Implemen
tation 2019-08-28 2019-08-2

1
2019-10-1

6
2019-11-0

6
2019-12-1

1
2022-12-1

0

 RW-NELSAP -127025-CS-IN
DV / RPCL Human Resource
and Administration officer

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Individual Consul

tant Selection Open 151,200.00 0.00 Under Implemen
tation 2019-08-28 2019-08-2

1
2019-10-1

6
2019-11-0

6
2019-12-1

1
2022-12-1

0

 RW-NELSAP -127027-CS-IN
DV / RPCL Mechanical Tech
nician No 1

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Individual Consul

tant Selection Open 82,080.00 0.00 Under Implemen
tation 2019-08-28 2019-08-2

1
2019-10-1

6
2019-11-0

6
2019-12-1

1
2022-12-1

0

 RW-NELSAP -127028-CS-IN
DV / RPCL Protection and co
ntrol Technician

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Individual Consul

tant Selection Open 82,080.00 0.00 Under Implemen
tation 2019-08-28 2019-08-2

1
2019-10-1

6
2019-11-0

6
2019-12-1

1
2022-12-1

0

 RW-NELSAP -127060-CS-IN
DV / RPCL Mechanical Tech
nician No 2

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Individual Consul

tant Selection Open 82,080.00 0.00 Under Implemen
tation 2019-08-28 2019-08-2

1
2019-10-1

6
2019-11-0

6
2019-12-1

1
2022-12-1

0

 RW-NELSAP -138702-CS-IN
DV / Social and Resettleme
nt Officer(Rwanda)

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Individual Consul

tant Selection Open 60,000.00 0.00 Canceled 2019-10-24 2019-11-2
0

2019-12-1
2

2020-01-0
2

2020-02-0
6

2021-02-0
5

 RW-NELSAP -153133-CS-C
DS / Legal Advisory firm to f
inalize  CP1 Referral  2

IDA / 52960 A4.Owner's engineer and P
roject Supervision Post Direct Selection Direct 100,000.00 0.00 Pending Implem

entation 2019-10-15 2019-10-2
5

2019-12-2
9

2020-12-1
9

 RW-NELSAP -163826-CS-C
DS / HIRING AN INDIVIDUAL
CONSULTANT TO PRODUCE
PROCEDURE MANUAL FOR
RPCL

IDA / 52960 A4.Owner's engineer and P
roject Supervision Post Direct Selection Direct 30,000.00 0.00 Under Implemen

tation 2020-02-24 2020-03-2
7

2020-03-0
5

2020-04-3
0

2020-06-2
9

 RW-NELSAP-RPCL -186005-
CS-INDV / Recruitment of a
Security Officer

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Individual Consul

tant Selection Open 40,247.00 0.00 Under Implemen
tation 2020-08-31 2020-12-0

1
2020-10-1

9
2020-11-0

9
2020-12-1

4
2021-12-1

4

 RW-NELSAP -163823-CS-IN
DV / HIRING AN INDIVIDUAL
CONSULTANT TO REVIEW T
HE POWER PURCHASE AGR
EEMENT (PPA)

IDA / 52960 A4.Owner's engineer and P
roject Supervision Post Individual Consul

tant Selection 20,000.00 0.00 Canceled 2020-04-06 2020-05-1
1

2020-05-2
5

2020-06-0
8

2020-08-0
7

 RW-NELSAP-PIU -196444-C
S-CDS / Hiring of Independ
Panel of Experts for Social
matters

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Individual Consul

tant Selection Direct 114,000.00 0.00 Under Implemen
tation 2020-10-19 2021-02-1

0
2020-10-2

9
2020-11-0

3
2020-11-1

3
2021-06-3

0
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 RW-NELSAP-PIU-196440-CS
-CDS / Hiring of Independen
t Panel of Expert for Environ
mental matters

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Direct Selection Direct 99,000.00 0.00 Under Implemen

tation 2020-10-19 2021-02-0
9

2020-10-2
9

2020-11-1
3

2021-06-3
0

 NELSAP -200506-CS-RPCL-I
NDV / Recruitment of an IT
Engineer

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Individual Consul

tant Selection Open 40,247.00 0.00 Under Implemen
tation 2020-11-16 2020-12-0

1
2021-01-0

4
2021-01-1

8
2021-02-0

1
2021-06-3

0

 NELSAP -200509-CS-INDV-
RPCL / Recruitment of a Leg
al Officer

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Individual Consul

tant Selection Open 40,247.00 0.00 Under Implemen
tation 2020-11-16 2020-12-0

1
2021-01-0

4
2021-01-1

1
2021-01-2

1
2021-06-3

0

 RW-NELSAP -207499-CS-IN
DV / Community Relations E
xpert

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Individual Consul

tant Selection 30,000.00 0.00 Under Implemen
tation 2020-12-01 2020-12-0

1
2020-12-3

0
2021-01-0

4
2021-01-1

4
2021-07-1

3

 RW-NELSAP-PIU -208915-C
S-INDV / Consultancy servic
e to conduct 2nd Outcome
Evaluation for Livelihood Re
storation Program (LRP) in
Ngara Tanzania and Kirehe i
n Rwanda

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Individual Consul

tant Selection Open 33,827.00 0.00 Under Implemen
tation 2020-12-24 2020-12-2

3
2021-02-1

1
2021-03-0

4
2021-04-0

8
2021-06-0

7

 RW-NELSAP-PIU -229574-C
S-INDV / Preparation of a re
port on loss of income/profit
for PAPs around Rusumo Vill
age-Ngara District-Kagera R
egion-Tanzania side and Kir
ehe District-Eastern Provinc
e-Rwanda side

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Individual Consul

tant Selection Open 11,488.00 0.00 Pending Implem
entation 2021-04-22 2021-06-1

0
2021-07-0

1
2021-08-0

5
2021-10-0

4

 RW-NELSAP-PIU -231020-C
S-CDS / Sun system ( financ
e software) update and imp
rovement with adding purch
asing module.

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Direct Selection Direct 15,000.00 0.00 Pending Implem

entation 2021-04-30 2021-05-1
0

2021-07-1
4

2021-08-1
3

 RW-NELSAP-PIU -234318-C
S-INDV / Hiring an accounta
nt (Third) for NELSAP PIU

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Individual Consul

tant Selection Open 60,000.00 0.00 Pending Implem
entation 2021-06-01 2021-07-2

0
2021-08-1

0
2021-09-1

4
2023-09-1

4

 RW-NELSAP-RPCL -242104-
CS-INDV / Recruitment of a
Civil Engineer for RPCL

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Individual Consul

tant Selection Open 46,714.00 0.00 Under Implemen
tation 2021-08-02 2021-08-0

3
2021-09-2

0
2021-10-1

1
2021-11-1

5
2022-11-1

5

 RW-NELSAP-RPCL -242107-
CS-INDV / Recruitment of Ci
vil technician for RPCL

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Individual Consul

tant Selection Open 25,793.00 0.00 Under Implemen
tation 2021-08-02 2021-08-0

3
2021-09-2

0
2021-10-1

1
2021-11-1

5
2022-11-1

5

 RW-NELSAP-RPCL -242108-
CS-INDV / Recruitment of a
Senior Accountant for RPCL

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Individual Consul

tant Selection Open 46,714.00 0.00 Under Implemen
tation 2021-08-02 2021-08-0

3
2021-09-2

0
2021-10-1

1
2021-11-1

5
2022-11-1

5

 RW-NELSAP-RPCL -242109-
CS-INDV / Recruitment of a J
unior Accountant for RPCL

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Individual Consul

tant Selection Open 25,586.00 0.00 Under Implemen
tation 2021-08-02 2021-08-0

3
2021-09-2

0
2021-10-1

1
2021-11-1

5
2022-11-1

5

 RW-NELSAP-RPCL-242111-
CS-INDV / Recruitment of m
aintenance planner for RPC
L

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Individual Consul

tant Selection Open 46,714.00 0.00 Under Implemen
tation 2021-08-02 2021-08-0

3
2021-09-2

0
2021-10-1

1
2021-11-1

5
2022-11-1

5

 RW-NELSAP-RPCL -242114-
CS-INDV / Recruitment of fo
ur (4) Electrical Technicians
for RPCL

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Individual Consul

tant Selection Open 10,234.00 0.00 Under Implemen
tation 2021-08-02 2021-08-0

3
2021-09-2

0
2021-10-1

1
2021-11-1

5
2022-11-1

5

 RW-NELSAP-RPCL-242118-
CS-INDV / Recruitment of ei
ght (8) Operators for RPCL

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Individual Consul

tant Selection Open 204,712.00 0.00 Under Implemen
tation 2021-08-02 2021-08-0

3
2021-09-2

0
2021-10-1

1
2021-11-1

5
2022-11-1

5

 RW-NELSAP-RPCL -242124-
CS-INDV / Recruitment of Fo
ur(4) Shift In charge for RPC
L

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Individual Consul

tant Selection Open 188,534.00 0.00 Under Implemen
tation 2021-08-02 2021-08-0

3
2021-09-2

0
2021-10-1

1
2021-11-1

5
2022-11-1

5

 RW-NELSAP-RPCL-242128-
CS-INDV / Recruitment of H
uman Resources assistant f
or RPCL

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Individual Consul

tant Selection Open 25,586.00 0.00 Under Implemen
tation 2021-08-02 2021-08-0

3
2021-09-2

0
2021-10-1

1
2021-11-1

5
2022-11-1

5

 RW-NELSAP-RPCL -242113-
CS-INDV / Recruitment of tw
o(2) Mechanical Technicians
for RPCL

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Individual Consul

tant Selection Open 51,586.00 0.00 Under Implemen
tation 2021-08-02 2021-08-3

0
2021-09-2

0
2021-10-1

1
2021-11-1

5
2022-11-1

5

 RW-NELSAP-LADP BU -2460
96-CS-INDV / Recruitment o
f LADP Coordinator for Giter
anyi and Busoni Commune-
Burundi

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Individual Consul

tant Selection Open 30,000.00 0.00 Under Implemen
tation 2021-08-16 2021-08-2

5
2021-10-0

4
2021-10-2

5
2021-11-2

9
2022-11-2

9

 RW-NELSAP-LADP BU -2461
00-CS-INDV / Recruitment o
f Two(2) community develo
pment officers for LADP Bus
oni and Giteranyi-Burundi

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Individual Consul

tant Selection Open 48,000.00 0.00 Under Implemen
tation 2021-08-16 2021-08-2

5
2021-10-0

4
2021-10-2

5
2021-11-2

9
2022-11-2

9

 RW-NELSAP-LADP BU-2461
01-CS-INDV / Recruitment o
f Two(2) Civil engineers for
LADP Giteranyi and Busoni-
Burundi

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Individual Consul

tant Selection Open 48,000.00 24,000.00 Signed 2021-08-16 2021-08-2
5

2021-10-0
4

2021-12-0
1

2021-10-2
5

2021-12-3
0

2021-11-2
9

2022-01-0
2

2022-11-2
9

 RW-NELSAP-LADP BU-2461
05-CS-INDV / Recruitment o
f Two(2) environmental offic
ers for LADP Giteranyi and
Busoni-Burundi

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Individual Consul

tant Selection Open 48,000.00 0.00 Under Implemen
tation 2021-08-16 2021-08-2

5
2021-10-0

4
2021-10-2

5
2021-11-2

9
2022-11-2

9

 RW-NELSAP-LADP BU -2461
08-CS-INDV / Recruitment o
f office secretary for LADP C
oordinator-Burundi

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Individual Consul

tant Selection Open 12,000.00 0.00 Pending Implem
entation 2021-08-16 2021-10-0

4
2021-10-2

5
2021-11-2

9
2022-11-2

9

 RW-NELSAP-LADP TZ -2461
13-CS-INDV / Recruitment o
f LADP Coordinator for Ngar
a District-Tanzania

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Individual Consul

tant Selection Open 30,000.00 0.00 Under Implemen
tation 2021-08-16 2021-08-2

5
2021-10-0

4
2021-10-2

5
2021-11-2

9
2022-11-2

9

 RW-NELSAP-LADP TZ -2461
17-CS-INDV / Recruitment o
f Community Development
Officer for LADP Tanzania

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Individual Consul

tant Selection Open 24,000.00 0.00 Under Implemen
tation 2021-08-16 2021-08-2

5
2021-10-0

4
2021-10-2

5
2021-11-2

9
2022-11-2

9

 RW-NELSAP-LADP TZ-2461
18-CS-INDV / Recruitment o
f civil engineer for LADP Tan
zania

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Individual Consul

tant Selection Open 24,000.00 0.00 Under Implemen
tation 2021-08-16 2021-08-2

5
2021-10-0

4
2021-12-0

2
2021-10-2

5
2021-11-2

9
2022-11-2

9

 RW-NELSAP-LADP TZ -2461
19-CS-INDV / Recruitment o
f environmental officer for L
ADP Tanzania

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Individual Consul

tant Selection Open 24,000.00 0.00 Under Implemen
tation 2021-08-16 2021-08-2

5
2021-10-0

4
2021-10-2

5
2021-11-2

9
2022-11-2

9

 RW-NELSAP-LADP TZ -2461
21-CS-INDV / Recruitment o
f procurement Officer for LA
DP Tanzania

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Individual Consul

tant Selection Open 24,000.00 0.00 Under Implemen
tation 2021-08-16 2021-08-2

5
2021-10-0

4
2021-10-2

5
2021-11-2

9
2022-11-2

9

 RW-NELSAP-LADP KIR -246
123-CS-INDV / Recruitment
of Community Development
Officer for LADP Kirehe Distr
ict-Rwanda

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Individual Consul

tant Selection Open 24,000.00 0.00 Under Implemen
tation 2021-08-16 2021-08-2

5
2021-10-0

4
2021-10-2

5
2021-11-2

9
2022-11-2

9

 RW-NELSAP-LADP NGO -24
6127-CS-INDV / Recruitmen
t of community developmen
t officer for LADP Ngoma Di
strict-Rwanda

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Individual Consul

tant Selection Open 24,000.00 0.00 Under Implemen
tation 2021-08-16 2021-08-2

5
2021-10-0

4
2021-10-2

5
2021-11-2

9
2022-11-2

9

 RW-NELSAP-PIU-246129-CS
-INDV / Recruitment of an in
dividual consultant to cond
uct gender based violence a
ctivities for Rusumo Project
for Rwanda and Tanzania

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Individual Consul

tant Selection Open 22,565.00 31,865.00 Signed 2021-08-26 2021-10-1
1

2021-10-1
4

2022-01-3
1

2021-11-0
4

2022-03-0
9

2021-12-0
9

2022-03-1
8

2022-06-0
7

 RW-NELSAP-LADP BU -2461
30-CS-INDV / Recruitment o
f procurement officer for LA
DP Burundi

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Individual Consul

tant Selection Open 24,000.00 0.00 Under Implemen
tation 2021-08-16 2021-08-2

5
2021-10-0

4
2021-10-2

5
2021-11-2

9
2022-11-2

9

 RW-NELSAP-LADP TZ -2461
34-CS-CDS / Hiring a consul
ting firm to supervise the re
maining works of Rusumo w
ater project for LADP Tanza
nia

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Direct Selection Direct 300,000.00 0.00 Pending Implem

entation 2021-08-16 2021-08-2
6

2021-10-3
0

2022-04-2
8

 RW-NELSAP -283364-CS-C
DS / Hiring of project mana
ger for Regional Rusumo Fal
ls Hydroelectric Project 202
2

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Direct Selection Direct 141,287.00 0.00 Under Implemen

tation 2022-03-24 2022-03-3
0

2022-04-0
1

2022-04-1
3

2023-01-0
8

 RW-NELSAP-RPCL -292751-
CS-CDS / Recruitment of Int
ernal Auditor

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Individual Consul

tant Selection Open 42,000.00 0.00 Under Implemen
tation 2022-06-15 2022-05-2

5
2022-08-0

3
2022-08-2

4
2022-09-2

8
2023-09-2

8

 RW-NELSAP-RPCL -292752-
CS-INDV / Recruitment of Pr
ocurement Officer

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Individual Consul

tant Selection Open 42,000.00 0.00 Under Implemen
tation 2022-06-15 2022-05-2

5
2022-08-0

3
2022-08-2

4
2022-09-2

8
2023-09-2

8

 RW-NELSAP-RPCL -292756-
CS-INDV / Recruitment of C
orporate Social Responsibili
ty Officer

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Individual Consul

tant Selection Open 42,000.00 0.00 Under Implemen
tation 2022-06-15 2022-05-2

5
2022-08-0

3
2022-08-2

4
2022-09-2

8
2023-09-2

8
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 RW-NELSAP-RPCL -292757-
CS-INDV / Recruitment of E
nvironmental and Social Co
mpliance Officer

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Individual Consul

tant Selection Open 22,800.00 0.00 Under Implemen
tation 2022-06-15 2022-08-0

1
2022-08-0

3
2022-08-2

4
2022-09-2

8
2023-09-2

8

 RW-NELSAP-RPCL -292761-
CS-INDV / Recruitment of W
ork place Safety and Health
Officer

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Individual Consul

tant Selection Open 22,800.00 0.00 Under Implemen
tation 2022-06-15 2022-05-2

5
2022-08-0

3
2022-08-2

4
2022-09-2

8
2023-09-2

8

 RW-NELSAP-RPCL -292762-
CS-INDV / Recruitment of 3
Admin Assistants

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Individual Consul

tant Selection Open 43,200.00 0.00 Under Implemen
tation 2022-06-15 2022-05-2

5
2022-08-0

3
2022-08-2

4
2022-09-2

8
2023-09-2

8

 RW-NELSAP-RPCL -292765-
CS-INDV / Recruitment of a
Nurse

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Individual Consul

tant Selection Open 22,800.00 0.00 Under Implemen
tation 2022-06-15 2022-05-2

5
2022-08-0

3
2022-08-2

4
2022-09-2

8
2023-09-2

8

 RW-NELSAP-LADPII TZ -314
233-CS-INDV / Hiring an indi
vidual consultant for Prepar
ation of ESIA and Environm
ental Compliance

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Individual Consul

tant Selection Open - National 60,000.00 0.00 Pending Implem
entation 2022-09-15 2022-10-2

5
2022-11-1

5
2022-12-2

0
2023-04-1

9

 RW-NELSAP-LADP II TZ -31
6182-CS-INDV / Hiring an in
dividual consultant to under
take the feasibility study, pr
eparation of BOQ and drawi
ngs for LADP II

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Individual Consul

tant Selection Limited 50,000.00 0.00 Pending Implem
entation 2022-09-15 2022-09-2

0
2022-10-1

1
2022-11-1

5
2023-03-1

5

 RW-NELSAP-LADP II BU -31
6186-CS-INDV / Hiring an in
dividual consultant to updat
e the procedure manual for
LADP II

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Individual Consul

tant Selection Limited 3,000.00 0.00 Pending Implem
entation 2022-09-15 2022-09-2

0
2022-10-1

1
2022-11-1

5
2023-01-1

4

 RW-NELSAP-PIU -326167-C
S-CDS / Hiring a procureme
nt consultant to support in t
he RRFP implementation of
procurement activities

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Direct Selection Direct - National 30,000.00 0.00 Under Implemen

tation 2022-11-11 2022-11-0
1

2022-11-1
9

2022-12-1
0

2023-05-0
9

 RW-NELSAP -332151-CS-IN
DV / Hiring an Independent
Board Member for Rusumo
Power Company

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Individual Consul

tant Selection
Open - Internation
al 20,000.00 0.00 Pending Implem

entation 2022-12-24 2023-02-1
1

2023-03-0
4

2023-04-0
8

2024-04-0
7

 RW-NELSAP -RPCL-186155-
CS-INDV / Recruitment of a
consultant to undertake ER
P Software Purchase and Im
plementation,

IDA / 52950 A4.Owner's engineer and P
roject Supervision Post Individual Consul

tant Selection Open 120,000.00 0.00 Canceled 2020-09-15 2020-10-2
5

2020-11-1
5

2020-12-2
0

2021-02-1
8

 RW-NELSAP-PIU -366909-C
S-INDV / HIRING AN INDIVID
UAL CONSULTANT EXTERNA
L OUTCOME EVALUATION O
F LIVELIHOOD RESTORATIO
N PROGRAM - CLOSE OUT F
OR HOUSEHOLDS AFFECTE
D BY LAND ACQUISITION OR
ACCESS IMPEDIMENTS ASS
OCIATED WITH THE POWER
GENERATION COMPONENT
OF THE RUSUMO PROJECT

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Individual Consul

tant Selection Open - National 24,000.00 0.00 Pending Implem
entation 2023-06-30 2023-08-1

8
2023-09-0

8
2023-10-1

3
2024-02-1

0

 RW-NELSAP-PIU -366910-C
S-INDV / Hiring an individual
consultant for Monitoring G
ender Based Violence (GBV)
and Protection of Sexual Ex
ploitation and Abuse (PSEA)
on the RRFHPP

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Individual Consul

tant Selection Open - National 30,000.00 0.00 Pending Implem
entation 2023-06-30 2023-08-1

8
2023-09-0

8
2023-10-1

3
2024-10-1

2

 RW-NELSAP-LADP BU -3669
12-CS-INDV / HIRING AN IN
DIVIDUAL CONSULTANT FO
R STUDY AND VERIFICATION
OF ISSUES OF THE WATER P
ROJECT AND PROVIDE SOLU
TION TO GITERANYI AND BU
SONI COMMUNE

IDA / 52950 A3.Social and Environment
al Impacts  Mitigation Post Individual Consul

tant Selection Open - National 5,000.00 0.00 Pending Implem
entation 2023-06-30 2023-08-1

8
2023-09-0

8
2023-10-1

3
2023-12-1

2


