Public Disclosure Authorized

Public Disclosure Authorized

Sample Procurement Plan

I. General
1. Project information: Project ID: P0O75941

Borrower: The Republic of Burundi, the Republic of Rwanda, and the
United Republic of Tanzania.

Project Name: Regional Rusumo Falls Hydroelectric Project
Credit Nos : 5295 RW, 5296 TA, Grant Nos : H872-BI, 873-RW.

Project Implementing Agency (PIA): NELSAP’s Rusumo Falls Project
Implementation Unit (RPIU) on behalf Regional Rusumo Power Company Limited.

2. Bank’s approval Date of the procurement Plan: [Original: June 25, 2013;
Revision 1: 20th October 2014, Revised 2: 239 March 2015, Revised 3:
30th May 2015, Revised 4: 15th September 2015, Revised 5: 27th
October 2015.

2. Date of General Procurement Notice: July 11th, 2013
3. Period covered by this procurement plan: June 2015 - December
2019

Il. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior
Review by the Bank as stated in Appendix 1 to the Guidelines for
Procurement:

Expenditure Procurement Threshold Contacts
category Method subject _to prior
review
1. Works 1 ICB =USD 10 million = 15 million
2 | NCB <USD 10 million None
3 | Shopping <USD 100,000.00 | None
4 LIB All values = 15 million
5 Direct All values > 0,1 million
contracting
2. Goods 1 ICB =USD 3 million = 3 million
2 NCB <USD 3 million None
3 Shopping <USD 100,000.00 | None
4 LIB All values = 3 million
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5 Direct All values > 0,1 million
contracting
3.Non- 1 NCB <USD 0.5 million = 3 million
consultancy 4 LIB All values > 3 million
services 3 Shopping <USD 100,000.00 | None
4 Direct All values > 0,1 million
contracting

2. Prequalification. Bidders for Civil Works and Electro-Mechanical
and 220 KV Substation at Rusumo side including T-Line shall be
prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of
the Guidelines.

3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the
Guidelines: Reference to (if any) Project Operational/Procurement Manual:
World Bank’s Guidelines for Procurement of Goods, Works and Non-Consulting
Services under IBRD Loans and IDA Credits and Grants, dated January 2011;
World Bank’s Guidelines for Selection and Employment of Consultants under
IBRD Loans and IDA Credits and Grants by World Bank Borrowers, dated
January 2011, Project Agreement between International Development
Association and Rusumo Power Company Limited, NBl Procurement & Disposal
Manual and Rusumo Project Implementation Manual.

4. Reference to (if any) Project Operational/Procurement Manual:

5. Any Other Special Procurement Arrangements: --

6. Summary of the Procurement Packages planned during the first 18
months after project effectiveness ( including those that are subject
to retroactive financing and advanced procurement)

6.1. Works

1 2 3 4 5 6 7 8 9
Re Contract Estimated Procur | Prequ Domes Review Expected Comme
f. (Description) Cost $ ement | alificat tic by Bank Bid- nts
No Metho ion Prefer (Prior / Opening
. d (yes/n ence Post) Date
o) (yes/n
o)

1 [CP1- 163,500,000. . 01/04/20

Civil Works | 00 ICB Yes No Prior 16
2 |CP 2-

Electro -

Mechanica

| Works (1)(1)3’000’000' ICB Yes No Prior 52/04/20

and 220

KV

Substation
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at Rusumo
side
including
T-Line
Office 13500000 |5"9P N0 |Yes |Post 06/10/20
renovation ping 15
6.2. Goods
1 2 3 4 5 6 7 8 9
Ref. Contract Estimated Procureme | Prequa | Domesti Review Expected Comme
No. (Description) Cost $ nt lificati C by Bank Bid- nts
Method on Prefere (Prior / Opening
(yes/n nce Post) Date
o) (yes/no)
1 Software
Accounti
519 Sun 8,000.0 DC No No Prior 5/11/20
System 0
License 2
users)
2 Computer
s and 95,500. | Shoppin 04/09/20
Office 00' ' No No Post 05
Equipmen 9
t
3 Safequar
ds
Equipmen
t and 16,000. | Shoppin 09/11/20
Personal |00 g No No Post 15
protective
equipmen
t
4 Office 26,050. | Shoppin 04/09/20
Furniture |00 g No No Post 05
5 Developm | 12,000. | Shoppin 22/11/20
ent 00 g No No Post 15
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Communi
cation to
support
RAP /
LADP
implemen
tation

Software
(Electroni
c Archive)

15,600.

00

Shoppin No

No

Post

22/11/20
15

6.3. Non-Consulting Services

1

2

3

4 5

6

7

8

Ref

No.

Contract
(Description)

Estimated
Costin $

Procur Pre-
ement | qualific
Metho ation

d (yes/no
)

Domesti
c
Prefere
nce
(yes/no)

Review
by Bank
(Prior /
Post)

Expected
Bid-Opening
Date

Comm
ents

Awareness
campaign
program
(Drama)

0

15,000.0

Sho
ppin
g

No

Yes

Post

07/08/2015

I1l. Selection of Consultants

1.

2. Short list comprising entirely of national consultants: Short list of

3.

Prior Review Threshold: Selection decisions subject to Prior Review

by Bank as stated in Appendix 1 to the Guidelines Selection and
Employment of Consultants:

Expenditure Procurement Prior Review Contacts subject
category Method Threshold to prior review
1. Firms 1 QCBS, QBS, FBS, | =USD 200,000.00 | = 1 million
LCS
2 QCBS, CQS, LCS, | <UsD 200,000.00
QBS, FBS
3 SSS All values > 0,1 million
2. Individuals 1 Three CVs =USD 100,000.00 | = 0,2 million
2 SSS All values > 0,1 million

consultants for services, estimated to cost less than $100,000.00
equivalent per contract, may comprise entirely of national consultants in
accordance with the provisions of paragraph 2.7 of the Consultant

Guidelines.

Any Other Special Selection Arrangements:
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4, Consultancy Assignments with Selection Methods and Time

Schedule

1 2 3 4 5 6 7

Ref. Description of Assignment | Estimated | Selection Review Expected Com

No. Cost Method by Bank Proposals | men

(Prior / Submissio ts
Post) n
Date

1 |External Audit 30'000'8 LCS |Post  |2]/10720

2 Legal firm for Advise | 30,000.0 LCS | post 27/10/20
on legal matters 0 15

3 Monitoring of water
Quality 80’000'8 QBS |Post 13/11/%2
measurements

4 Two NGO,s for
Implementing 343,306. , 06/01/20
Livelihood oo| QCBS |Prior 15
Restoration Program

5 Consultant for 30,000.0 IC Post 19/11/20
preparation of EIA 0 15

6 Outcome Evaluation | 40,000.0 IC Post 23/11/20
Specialist 0 15
STAFF

7 12/02/20
Mechanical Engineer 245'85570' IC Prior 16

8 12/02/20
Civil Engineer 245'85576 IC Prior 16

9 12/02/20
Electrical Engineer 245'85576 IC Prior 16

10 Accountant 70'000'8 IC Post 29/10@(5)

11 |Lead Safeguard 153,486. , 29/10/20
Specialist 00 5551 | Prior 15

12 Communications 140,000. IC Prior 11/04/%2
Officer 00

13 |Social Development
and Resettlement 141'02030' SSS | Prior 29/10/%?
Officer

1 The assignments 12 to 14 are amendments2 on the contracts signed on 1st October 2012

and amended 1st October 2013, currently William Katete, Communication Officer, left the
project and we request his replacement
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14 |Administrative 53,781.0 . 29/10/20
Assistant 0 5SS Prior 15

15 Finance Officer 141'02030' SSS2 |Prior 01/06/%2
16 Procurement Officer 141,023. SSS Prior 01/06/20
00 16

17 |External Audit July 26/04/20
2015-June2016 8,000.00| SSS |Prior 16

18 : 11/07/20
Water Hyacinth 25,000.0| IC |Post 16

2 The assignments 16 to 17 are amendmentl for contracts which began in July 2014.
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PROCUREMENT

PLAN
General Information

Country:

Project ID:
Project Nams
Loan / Credit No:
Executing Agency(ies

Eastern Africa : AFR RI-Regional Rusumo Falls Hydroelectric Project

Eastern Africa Bank’s Approval Date of the Original Procurement Plat 2017-02-16
Revised Plan Date(s): (comma delineated, leave blank if nor 2022-03-17
P075941 GPN Date:

AFR RI-Regional Rusumo Falls Hydroelectric Project
IDA / 52950, IDA | H8720, IDA / 52960
Nile Basin Initiative

WORKS
“Activity Reference No. |

Procurement | Estimated | Actual Draft Bidding Bid Evaluation Report

Loan / Credit Market Procurement Prequalification | High SEA/SH. Process | Draft Pre-qualification Prequalification Specific Procurement | Bidding Documents as | Proposal Submission / Contr

B No. GEmpEr Coawen || e Approach Process (7% sk e | e | Mg | saws Documents evauation Report | Document /" | *Rijuce {invtation Issued Gpening / Minutes | °"¢ Recommendaton | Signed Contract | o

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned
neLsap -g422-Cu-ren

L it wors and Desion open- gl tage - one 1s0553.457 [ra 85,3, |vner 2015-09- 201512 2016-05- 2o16-08- [ 2017-00- [ 2016110 | 2016110 | 2020-01-

‘Supply and Installation of 1BA f 52950 AL Civtworks Prior Request for B1ds{|ornational Envelope 00 15 | Review 30 23 03 16 06 09 09 31

e echanies aupment
neLsap -ga1-cu-ren

2 Gesan, oo and 2 Mechancaland Becria open- Sinle sage - one sra30016. J1s.05.497, 2015-09- 2016-01- 2016-05- 2ot6-08- [ 2017-03- [ 2016110 | 2016110 | z0a0-0-
Installation of Electro- 1DA /52950 Works Prior Reauestfor Bids | 1crnational Envelope 00 59 | Slaned 30 09 03 16 29 09 03 02
Waihanicn Eniomen:
feneLsap -64s1-Cw-RsQ e

sastcw. A3 Socaland rwronmensal | reawestior | Sinl tage - one rending 2016-12- 201703 2017080
ey orsstwntin e |10A /52950 | [ ros Guatons | e Eeions 1sou000 [ 000 [implem % ) f
RW-NELSAP -8902-CW-CoD under

3300 nrnmrc ( 2o17-01- [ 2017-08- | 201703 | 2017-08- 201703 | 201708 | 201703 201703 2017000
S amns e foaszss0 | Bt vost Communty D e - o sasso | oo i 7 7 7 i 7 7 7 7 7
nELsap -a947-Cu-con 250 errmens P wiron [ 2000 | 201703 [ 201703 w01 | 20701 | 201703 | 201703 | 201708 [ 201700 [ 2037-05-
/EDWSheﬂ:nnsrm:lmn 104 / 52950 Impacts Mitigati post Development Limited - National 7:000.00 9:694.82 | Signed o1 23 06 23 20 26 27 27 05 27 20
vening
RELSAP-3903-Cu-coD. .50l and Enronmental E 201705 2017-03- 2017-03- 21705 2017-03- 2017-05-
| Consructgoatshed PA52950  impaces Mitgaton post Development | Hmited - Natinal 1000 000 | implementa o1 % is £ ) s
i
RNELSAP -8916-CW-COD 23300 ( 2017-03- 20701 201701 2017-01- 201701 2017060
| Consiract 3 pigoery A152950 iy Wiigatr Fost Development | Lmied - Nattnal 146000 | 000 fimplementa o o 15 2 2 5
WNELSAP 8913-Cu-CoD vening
.50 and Enronmental E 201705 2017-03- 2017-03- 201705 2017-00- 2017-05-
e el VN [ it ot Communty O | s o 2oan | a0 [imiemins 7 7 7 7 7 7
R-NELSAP -8911-CH-CoD
23500 nrnmrc ( 2orz-01- [ 201703 | 201703 2006 | 201703 | 201708 | 2017-03- | 201708 | 2017-04- [ 2017-05-
JEm e o s | By rost Communty 0141 | e o 100000 | 70492 | sonea o 7 7 7 7 7 7 7 7 7
WNELSAP -9694-CW-CoD i
.50 and Enrormental E o701 2017-01- 2017-00- 201705 2017-00- 2017-05-
[ |oarszsso [ ot Communty 04 | e - aons 0000 [ 000 [mienins o 7 7 i i 7
RNELSAP -LADP- 43531
Bt werk or 250t e [ cavesor | open - nont | 7l Sz - one sz [ 2ot | 20tz 2ot | 2071 | 2owor | 2ov7-12- | 2owsone | o102 [ 201800
construction of KIGINA Health | 'A / 52950 Impacts Mitigati post Request for Bid Open - N ! Envelope 675,000.00 | 705,100.14 | Signed 22 18 27 27 27 10 o1 31 26 30
s AiANoA
RNELSAP AP 43544 cving
ST 23500 nrnmrc gl tage - one 1000000 2018080 201806 2018.06- 2018-06- 201807 2019-08-
W/ Constr onsass0 | sodatana vos Requst o s | open - ot | 1l S o I A 5 5 8 5 s o
Shemes - Ao TanzANA
s -or-see-

s 7 Consracion of o 23300 nronmrc Sinle tage - One 2o1g-06- [ 2019-06- | 201806 2018-05- | 2019-05- | 201806 | 2019:05- | 2018-07- | 2019-08- [ 2010-01-
W3 Consiruc on jsass0 |23 Sacaland v vos Request o s | open - Natonat | 10 S 14000000 [ 21273155 [ sgned s o 3 5 - s 5 5 o =
o LA TN

e -Lop-43675- bendng
uais ] Comsciono (T [10A /52950 | 43Sl and Evironmenal | Requestorbds | open - atonar | S Stage - one w000000 | 000 [mpienenra g0 wigos- g6 worg.07- e gz
workshop - LADP TANZANI Impacts Mitigation nvelope tion 4
RNELSAP -LADP- 43694
a8 Exatuton wirks for
rehabion of CAGASENY | 3300 nrnmrc gl tage - one 15700000 |1.627.8455 2o17-10- [ 2017-07- | 2017-10- 2o | 2o | 2oz | on7-0s- | 2o17-12- | 2017-12- [ 2018-06-
152350 vos Request o s | open - vatonst | 31 ] Sgned i 3 i 7 7 3 s
A RO e mpats Mo ey s f i i n f f ;S S f
BT S0k
o
T cavetor | open-nont | 7l Sz - One 2o18-06- | 201911 | 2018-06- 2018.07- | 2020:01- | 201:07- | 2020-01- | 2018-08- | 2020.04- | 2019-02-
on sz | secalana e o Requst o s | open - ot | 11 52 545,00000 [ 523.638.02 [ sgnea s 5 8 8 o 5 o 5 o o
RNELSAP -LADP-43739-
Cuars ] ehiitaton of cning
Slaig anson on psasso | 23soclandEnvranmeal | Requst o s | open - Nt | 1l Stz - One 10000000 | 000 [ mplemena 2018.06- 20ig-06- woigor- 2o1g-08- g s o020
carpentry workshops ~ LADP. pacts. Mitigat elope tion

N
enELsAP -U-442-Cor-

170 i h et A3 Socaland rwronmensal | reawestior | Sinl tage - one . 201611 | 201807 2001 | 2011 | 201703
drology monitoring DA 1152950 Impacts Mitigation Post Quotations. Limited Envelope 20.000.00 | 36,4191 Signed 18 24 15 15 15
Jeiecctirh

RNELSAP -LADP-5594-

s ] BGCUTION WORKS

R THE ConsTRCTON OF .50l and Enrormental Sinle sage - one Loz 6890 13777064 2o18-0- [ 2018-03- | z018-03- 201s-0n- | 201805 | 20105 | 2018-06- | 2018:07- | 2018-00- [ 2018-12-
‘GATONDE - GAHIMA WATER | DA/ 52950 Impacts Mitigation post Request for Bids | Open - National Envelope o 2 |Sianed 12 26 17 28 04 28 06 02 10 29
POELINE o Ot

Ao Ao

A—

70/ Consracton o <ot At Owners engneer and Requst o Sinle tage - one 2018-10- 2018110 2018120
parkshed and pariion wall | P41 52950 [ e Fost Quotaions mied envelope 500000 000 | implemerta 0 o o
wi-neLsap -129700--
70 Repataion of P A8 Ouner' enneer and requesifor |, Sinle sage - one 2019-08- | 2020-06- 2019-10- | 2019-09- | 2020-09-
houses resulted from blasting | '*4 / 52950 Project Supervision Post Quotations. timited nvelope 135,000.00 | 109,572.47 | Completed 06 06 o1 05 30
et
NELsAP-pU 186343-
‘CW-RFB / Construction of A3.Social and Environmental Single Stage - One s 2020-09- 2020-10- 2020-11- 2020-11- 2020-11- 2021-01-
QU | Comsctonof | oy spas0 | 2ol emd o ot Recuesfor s open - aara | Sl woomao | oo |Inena o o o 3 i 1
system in Rusumo Ar :
s o5esr-
WArQ | Construcon i
.50l and Enironmental Requst o Sinle sage - one 2020-10- 2020-12- 202105
mpi.h;;:;,'.:m:;nw onsaas0 | ol o ot Resestior | open ot | e 2000 | oo I o o 1
Hasting st
sar orn -
R Ad.Owner's engineer and Single Stage - One Pending 2020-10- 2020-10- 2020-12- 2021-01- 2021-02- 2021-03-
mgy;s;zn,wmumuw oasasso | souers e vos Request o s | open - Natonat | 31 srsso | oo I o o 0, L 1 1
R e i
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NELSAP-LADP BU -
e 250t rdEronmenc Sinle sage - one s 2015.05- 2019.05- 2015-06- 2019-07- 2019-08- 2020-02-
onstruction o health center | IDA | 52950 A3 Socal and vt post Requestfor8ids [ Open - National | 5791 51 30000000 000 | mplementa o5 2 < 2 o i
in Bugoma in commune ion
Giteranyi Lot 2
A
207438-CW-RF8 |
Eonsmucion woks ending
A3.Social and Environmental Single tage - One 24515000 2019-10- 2019-10- 2019-11- 2019-12- 2020-01- 2020-07-
habiltation and extension | IDA / 52950 post Reauest for 6ds | Open - National 000 | mplementa
ehabltaton and extens impacts Mitigaion Envelope o mp o % G 17 21 19
Commune Bus
Giterany
RW-NELSAP-LADP BU -
207431-CW- pending
5ot and Evironmentl Single Stage - One 2019-05- 2019-05- 2019-06- 2019-07- 2019-09- 2020-02-
Constructon of youth center [ 1DA ( 52050 post Requestfor ids | Open - National 35000000 000 | mplementa
S B oramene pacts Miigatio Envelope o 13 18 2 29 02 2
Lot 1
RW-NELSAP-LADP BU-
207443-CW-R58 | pendi
Conmmucton ofyoun cerer | 1oA 52050 |13 and ronmental | Requestfor8ds | open - Naonal | Snde stage - one 35000000 [ 000 [implmenta wo1g;05- woig.05- 2o1g-06- 2oig;07- 2o1g-00- 20zg.02-
of Ruzo in Gteranyi o
Commune Lot 2
RW-NELSAP-LADP BU -
207440-CH-R7S A3.Socialand Emironmental | - o atont | S stage - one rending 2019-08- 2019-00- 2019-10- 2019-11- 2019-12- 2020-06-
Constructon of Head officeof |4/ 32950 |impacts Miigation Pos Reauest for8ds { Open - National | erjope 170,000.00 000 | mplementa 2 0 15 1 1 1
Giteranys commune
RW-NELSAP -LADP b~
207434-CW-58 | in
Corsracuanof et cemer [1on 52050 | 3actand nranmenl [ Reauest o s open st | Sl e -one 30000000 | 000 [mpiementa worg.0- wig-05- wo1g-06- g0~ 201g-00- 2ozg.02-
in Rugando in com ton
Busoni Lot 1
RW-NELSAP-LADP TZ-
207537-CW-RF8 |
Constructon and
Rehabiltation of . pending
Samnistraton bock, 07D, (oA /52050 | 43Sociland evionmental | Reuest for st 30000000 [ 000 [implmenta woig-on- 2oig.05- 2o19-06- 2o1g-07- woig-08- 2020020
operating theae, pharmacy " L ton
building, mortuah
ety warda Lkle
Health Cen
B AESAr LADP 77 -
207545-CW-i
nd ol Eﬁﬁ:’fi’?}‘.ﬂi‘é‘ 13.ocitand rvrmen Single Stage - One fendin 2015-04- 2019-05- 2019-06- 2009-0- 2019-08- 2020-02-
Lol e 1200l | ioa 1 52950 A3 Socalnd post Request forbids | Open - National [ 791 S 30000000 000 {implementa i e % o % o
and Construction of three
classrooms at Ngoma Primary
ool
RIW-NELSAP LADP R -
Eeculomworks o he 350 nrnmc Sinle tage - one rending 2018-08- 2015-05- 2015-05- 2018-10- 2018110 2019-05-
Executtonuorks for the oA/ s2950 | A3 Socand € post Request forbids | Open ~National [ 791 S 525,29000 000 [ mplementa o . i 8 5 %
Gituku Rukira Murama water
pipelne in Ngoma Disrct
BB LA0P R -
comstrction of Kigay Impacs Miigation o auestforidsf Ope Envelope : o % 2
Rurenge- Gatore feeder road
Ngoma District
A
222815-CW-AF
trcton new bulding
faciities for Rusuma
Dispensary in Kyenda Vilage, pendin
2 cassrooms, three roo 5 Sociat and Environmentl singe stage - One 2019-04- 2019-05- 2019-06- 2019-07- 2019-08- 202002
2 dlassrooms,thrse 104 52050 A3 Socal and v post Requestfor8ids [ Open - National | 5791 51 50000000 000 | impementa o e o o o o
iterama S on
Schoo, three classrooms, 1
teacher's hause and tweive
Poles pi atine at Rusumo
primary school
RIW-NELSAP -LADP-43726 -
pending
CW-RE8 | Rehabiltation of s sociand nvronmenal | cauest foraids | Open - nationat | Sin0e Stage - One Pending o 2018-08- 2018-08- 2018-09- 2018-10- 201811 2019-05-
oy e ss [ A/52950 - [R2Sers os Reavstforids | open - Natonal | 12 50000000 000 fimp i
Viages - LADP TANZANIA
R A sar LAgp -
229579-CW-R58 pending
Construction of hangar for  [1DA /52050 [ A%:Soctaland Emranmental o, Reauest for 6ds [ Open - National [ S1dle Stage - One 50,000.00 000 | mplementa 202104 2021-04- 2021.06- 202107 2021708 202110+
crops storage n Giteranyi pacts. Wiigat & ton
e (ADP Burund))
R-NELSAP -272585-CN- Request f pending
REQ / Reparrof Gaore | |10A 52950 | A%Owners engineerand o feastior | e Single tage - One Qurations (n | 1000000 000 | mplementa 2022-01- 2022.02- 2022-06-
gauging station ot Sup elape Bank-5%D) ion
RW-NELSAP ~272589-CW- quest for 5ids - renting
P8/ Repai of 24 ovses Ad4.Owner'sengincer and ~atonar | iole tage ~ore Sl orks 590 rending o 2022.01- 2022-02- 2022-03- 2022-03- 2022-04- 2022-10-
Comigebtue o s tor | A132850 B S ot Reauesttorids | open - Natonal | 135 Tenveiy 7000000 | 000 |impiemens > f £ & 5 M
Rusumo Proect process)
00DS
Activiy Reference No- 7T Loan / credit PR R o Market Procurement | Prequalification | Estimated | Actual Amount | Process | Draft Pre-qualification | Prequalification E:‘g:“::""ﬂ Speiic rocurement [idding Documents asProposl Sumision / e v | P
i No. e it Approach Process. /N Amount (USS) (s$) Status Documents Evaluation Report it caion Notice / Invitation ued Opening / Minutes g t
Planned ﬂm&m&m&m&m&m&m&m&
RW-NELSAP -6484-GO-CDD
| Purchase block abricating
pending
machine, readle sewin A3Socal nd Environmentsl c 2017-03- 2017-03- 2017-04- 2017-04- 2017-05- 2017-06-
machines - singer, one hand | 12/ 52950 Impacts Mitigation post Development timited - National 10,200.00 0.00 | Implemenatt 05 19 18 25 09 08
sewng macine decoraing
machine, Strtup mater
W-NELSAP -6483-G0-COD
/ Acquiston of 9000
pending
Svocado seedlings, vegetative 5o and Envronmencal c 2017-03- 201703 2017-04- 2017-04- 2017-04- 2017-05-
e propsganon oo, [24/529%0 |l o Demopmont " | umited - Natioral 570000 000 | mglementa T o o s % £
ransportaton, Nursery
establshment support
RW-NELSAP -6481-GO-COD
| Procure restn and e
Goats, 1000 chicken breed, pending
5o and Envronmencal c 2017-02- 2017-02- 2017-02- 2017-03- 2017-03- 2017-04-
o pregnant Lvge White, | DA / 52950 Post Ot f imited - National 2620000 000 | mplementat
o pregrant Large White, Impacts Mitigat Developmen - 0 o 2 o7 21 21
nucleus Pletrain boar or
piggery production
W-NELSAP -6478-G0-COD pending
v metcns aroge |1on 52050 [ 3ozt Envronmencal | Sereron Ui - Natona 420000 000 [Impementas 20702 2oi7-03- 20i7-03- w003 w1700 w0
Vaccines, medica kits i evelopment on
pending
RW-NELSAP -6475-G0-COD A3 Social and Environmental c 2017-04- 2017-04- 2017-05- 2017-05- 2017-06- 2017-06-
1 Rent premises DA 152950 Impacts Mitigation Post Development timited - National 2/000.00 000 fimplementatt 14 28 12 19 02 16
RW-NELSAP -6568-GO-COD pending
5o and Envronmencal c 2017-04- 2017-04- 2017-05- 2017-05- 2017-06- 2017-06-
Aot prodces sock [ow 52550 |2l post Commnity 0iven | e 350000 000 |implementa " 7 7 7 7 7
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Rw-NELSAP -6493-GO-COD sending
2550 i c 201703 201704 201704 201706 2017-05- 20n7-05-
[ s b 0832350 | St rost Community D11 | g 150000 000 [ e 7 7 7
RU-NELSAP 6450-G0-DIR . e
sotware (coming s |1oa (52050 [ A Owners engieerang Diecsetecion | Dt 500000 000 | mpementa 2070z 201702 201702 o705
‘System License 2 users) o o
RU-NELSAP 9491-Go-CoD
| Procure exatic pregnant A; Social and Envwonmenm C 2017-03- | 2017-08- | 2017-03- | 2017-08- 2017-04- | 2017-08- | 2017-04- | 2017-08- | 2017-04- | 2017-09- | 2017-05-
breed pigs Large e, {A152950 i e o Deopmen | eed 400000 352414 | sianea % i % & o o 5 % i % (
[
RW-NELSAP 9676-Go-Col unaer
2500 c 2017-04- 201704 201704 201706 2017-04- 207-10-
(Rt Sdoon [l (52350 (1250 Fost Communty 07 | it - ot 0000 000 |imiameai 7 o 8 7
RU-NELSAP 9675-GO-CDD et
e remizes tor kg A3 Social and nvronmentl [ o « e - Ntons pendng 201704 201704 201704 201706 2017-04- 207-10-
workanon for e rsts 1 |'OA152950 | on s e 30000 000 | mi [ o = zo % 5
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