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Sample Procurement Plan

I. General
1. Project information: Project ID: P0O75941

Borrower: The Republic of Burundi, the Republic of Rwanda, and the
United Republic of Tanzania.

Project Name: Regional Rusumo Falls Hydroelectric Project
Credit Nos : 5295 RW, 5296 TA, Grant Nos : H872-BI, 873-RW.

Project Implementing Agency (PIA): NELSAP’s Rusumo Falls Project
Implementation Unit (RPIU) on behalf Regional Rusumo Power Company Limited.

2. Bank’s approval Date of the procurement Plan: [Original: June 25, 2013;
Revision 1: 20th October 2014, Revised 2: 239 March 2015, Revised 3:
30th May 2015, Revised 4: 15th September 2015, Revised 5: 27th
October 2015.

2. Date of General Procurement Notice: July 11th, 2013
3. Period covered by this procurement plan: June 2015 - December
2019

Il. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior
Review by the Bank as stated in Appendix 1 to the Guidelines for
Procurement:

Expenditure Procurement Threshold Contacts
category Method subject _to prior
review
1. Works 1 ICB =USD 10 million = 15 million
2 | NCB <USD 10 million None
3 | Shopping <USD 100,000.00 | None
4 LIB All values = 15 million
5 Direct All values > 0,1 million
contracting
2. Goods 1 ICB =USD 3 million = 3 million
2 NCB <USD 3 million None
3 Shopping <USD 100,000.00 | None
4 LIB All values = 3 million
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5 Direct All values > 0,1 million
contracting
3.Non- 1 NCB <USD 0.5 million = 3 million
consultancy 4 LIB All values > 3 million
services 3 Shopping <USD 100,000.00 | None
4 Direct All values > 0,1 million
contracting

2. Prequalification. Bidders for Civil Works and Electro-Mechanical
and 220 KV Substation at Rusumo side including T-Line shall be
prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of
the Guidelines.

3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the
Guidelines: Reference to (if any) Project Operational/Procurement Manual:
World Bank’s Guidelines for Procurement of Goods, Works and Non-Consulting
Services under IBRD Loans and IDA Credits and Grants, dated January 2011;
World Bank’s Guidelines for Selection and Employment of Consultants under
IBRD Loans and IDA Credits and Grants by World Bank Borrowers, dated
January 2011, Project Agreement between International Development
Association and Rusumo Power Company Limited, NBl Procurement & Disposal
Manual and Rusumo Project Implementation Manual.

4. Reference to (if any) Project Operational/Procurement Manual:

5. Any Other Special Procurement Arrangements: --

6. Summary of the Procurement Packages planned during the first 18
months after project effectiveness ( including those that are subject
to retroactive financing and advanced procurement)

6.1. Works

1 2 3 4 5 6 7 8 9
Re Contract Estimated Procur | Prequ Domes Review Expected Comme
f. (Description) Cost $ ement | alificat tic by Bank Bid- nts
No Metho ion Prefer (Prior / Opening
. d (yes/n ence Post) Date
o) (yes/n
o)

1 [CP1- 163,500,000. . 01/04/20

Civil Works | 00 ICB Yes No Prior 16
2 |CP 2-

Electro -

Mechanica

| Works (1)(1)3’000’000' ICB Yes No Prior 52/04/20

and 220

KV

Substation

July 9, 2010




at Rusumo
side
including
T-Line
Office 13500000 |5"9P N0 |Yes |Post 06/10/20
renovation ping 15
6.2. Goods
1 2 3 4 5 6 7 8 9
Ref. Contract Estimated Procureme | Prequa | Domesti Review Expected Comme
No. (Description) Cost $ nt lificati C by Bank Bid- nts
Method on Prefere (Prior / Opening
(yes/n nce Post) Date
o) (yes/no)
1 Software
Accounti
519 Sun 8,000.0 DC No No Prior 5/11/20
System 0
License 2
users)
2 Computer
s and 95,500. | Shoppin 04/09/20
Office 00' ' No No Post 05
Equipmen 9
t
3 Safequar
ds
Equipmen
t and 16,000. | Shoppin 09/11/20
Personal |00 g No No Post 15
protective
equipmen
t
4 Office 26,050. | Shoppin 04/09/20
Furniture |00 g No No Post 05
5 Developm | 12,000. | Shoppin 22/11/20
ent 00 g No No Post 15
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Communi
cation to
support
RAP /
LADP
implemen
tation

Software
(Electroni
c Archive)

15,600.

00

Shoppin No

No

Post

22/11/20
15

6.3. Non-Consulting Services

1

2

3

4 5

6

7

8

Ref

No.

Contract
(Description)

Estimated
Costin $

Procur Pre-
ement | qualific
Metho ation

d (yes/no
)

Domesti
c
Prefere
nce
(yes/no)

Review
by Bank
(Prior /
Post)

Expected
Bid-Opening
Date

Comm
ents

Awareness
campaign
program
(Drama)

0

15,000.0

Sho
ppin
g

No

Yes

Post

07/08/2015

I1l. Selection of Consultants

1.

2. Short list comprising entirely of national consultants: Short list of

3.

Prior Review Threshold: Selection decisions subject to Prior Review

by Bank as stated in Appendix 1 to the Guidelines Selection and
Employment of Consultants:

Expenditure Procurement Prior Review Contacts subject
category Method Threshold to prior review
1. Firms 1 QCBS, QBS, FBS, | =USD 200,000.00 | = 1 million
LCS
2 QCBS, CQS, LCS, | <UsD 200,000.00
QBS, FBS
3 SSS All values > 0,1 million
2. Individuals 1 Three CVs =USD 100,000.00 | = 0,2 million
2 SSS All values > 0,1 million

consultants for services, estimated to cost less than $100,000.00
equivalent per contract, may comprise entirely of national consultants in
accordance with the provisions of paragraph 2.7 of the Consultant

Guidelines.

Any Other Special Selection Arrangements:
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4, Consultancy Assignments with Selection Methods and Time

Schedule

1 2 3 4 5 6 7

Ref. Description of Assignment | Estimated | Selection Review Expected Com

No. Cost Method by Bank Proposals | men

(Prior / Submissio ts
Post) n
Date

1 |External Audit 30'000'8 LCS |Post  |2]/10720

2 Legal firm for Advise | 30,000.0 LCS | post 27/10/20
on legal matters 0 15

3 Monitoring of water
Quality 80’000'8 QBS |Post 13/11/%2
measurements

4 Two NGO,s for
Implementing 343,306. , 06/01/20
Livelihood oo| QCBS |Prior 15
Restoration Program

5 Consultant for 30,000.0 IC Post 19/11/20
preparation of EIA 0 15

6 Outcome Evaluation | 40,000.0 IC Post 23/11/20
Specialist 0 15
STAFF

7 12/02/20
Mechanical Engineer 245'85570' IC Prior 16

8 12/02/20
Civil Engineer 245'85576 IC Prior 16

9 12/02/20
Electrical Engineer 245'85576 IC Prior 16

10 Accountant 70'000'8 IC Post 29/10@(5)

11 |Lead Safeguard 153,486. , 29/10/20
Specialist 00 5551 | Prior 15

12 Communications 140,000. IC Prior 11/04/%2
Officer 00

13 |Social Development
and Resettlement 141'02030' SSS | Prior 29/10/%?
Officer

1 The assignments 12 to 14 are amendments2 on the contracts signed on 1st October 2012

and amended 1st October 2013, currently William Katete, Communication Officer, left the
project and we request his replacement
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14 |Administrative 53,781.0 . 29/10/20
Assistant 0 5SS Prior 15

15 Finance Officer 141'02030' SSS2 |Prior 01/06/%2
16 Procurement Officer 141,023. SSS Prior 01/06/20
00 16

17 |External Audit July 26/04/20
2015-June2016 8,000.00| SSS |Prior 16

18 : 11/07/20
Water Hyacinth 25,000.0| IC |Post 16

2 The assignments 16 to 17 are amendmentl for contracts which began in July 2014.
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PROCUREMENT
PLAN

Eastern and Southern Africa : AFR RI-Regional Rusumo Falls Hydroelectric Project

General Information
Eastern and Southern Africa

Country:

Project ID:
Project Nam.
Loan / Credit No:
Executing Agency(i

P075941

AFR RI-Regional Rusumo Falls Hydroelectric Project

Bank’s Approval Date of the Original Procurement Pla 2017-02-16
Revised Plan Date(s): (comma delineated, leave blank 2022-09-21

Date:

IDA / 52950, IDA / H8720, IDA / 52960
Nile Basin Initiative

‘Activity Reference No. /

Loan / Credit N
o.

Component

Review Type

Market Approac
h

Procurement Pr
ocess.

Prequalification
YN)

High SEA/SH
Risk

Procurement
Document Typ
e

Estimated
Amount (U

Actual A
mount (U
58)

Process
tatus.

Planned

W-NELSAP -6422-CW-RFS |
CPL Civil Wiorks and Design
Supply and Installation of Hy
dro-Mechanical Equipment

10452050

AL Civil works

prior

Request for Bids

Envelope.

159,893,467
o

92,795,265,
o

Signed

Draft Pre-qualificatio
ts

Prequalification Evalu
eport

ation R

Draft Bidding Docum
ent/ Justification

Planned

20150930

Specific Procurement
Notice / Invitation

Planned

151223

Bidding Documents a
s Issued

Proposal Submission
/Opening / Minutes

Planned

201605.03

Bid Evaluation Report
nd Re

com

Planned

20160816

mendatio

Actual

20170608

Planned

20161209

Signed Contract

Actual

20061209

Contract ¢
Planned

2020003
1

RWNELSAP 6410.CU-RFB |

Supply and Insta
Vation of Electro Mechanical
Equipment

104152950

42, Mechanical and Electrica
1 Works.

prior

Request for ids

Open - Interationa|
v

single Stage - One
Envelope

91930016
0

45,305,497
5

Signed

20150930

20160100

20160503

20160816

2017.03.29

201611.09

20161109

2020020
2

RW-NELSAP 6451 CW-RFQ |
Galery forest whithin the spr
ay zone.

104/ 52050

Impacts Mitigation

Post

tions

Limited

Envelope.

15.000.00

ncing Im
plementatio

161220

2007013

2007001
2

RW-NELSAP 8902.CW-CDD /
Buld and furnish a chicken p

104152050

impacts Mitigation

c
 Development

Limited - National

533300

Under impl
ementation

20170301

20170816

2017.03.08

20170817

20170315

20170824

2017.05:22

20170324

2017002
3

RWNELSAD
cowshed construction

104152950

Impacts Mitigation

Post

 Development

Limited - National

700000

060482

Signed

20170301

20170023

2017.03.06

20170323

20170320

20170326

2017.03:27

20170327

20170005

2017.0427

2017.05:2
o

(ELS4P 5903.C-CDD |
Construct goat shed

104/ 52050

Impacts Mitigation

Post

2
 Development

Limited - Rational

146000

ncing Im
plementatio

20170301

20170308

20170315

170322

20170324

2017050
®

RW-NELSAP
Construct a piggery

104152050

impacts Mitigation

c
n Development

Limited - National

146000

Pending Im
plementatio

20170301

2017.03.08

20170315

2017.05:22

20170324

2017002
3

NELSAP
Construct hydroponics siruct

104152950

Impacts Mitigation

Post

 Development

Limited - National

200000

plementatio

20170301

2017.03.06

20170320

2017.03:27

20170005

2017.05:0
B

L5ap
Construct 1 green house con
struction

104/ 52050

Impacts Mitigation

Post

«
 Development

pen - National

16.800.00

700492

Signed

20170300

20070315

2017-03.08

20170805

2070322

2017002

0170327

20170021

2070029

207052
1

W-NELSAP -9694-CW.CDD |
Comshed; cages sets constru
ted

104152050

impacts Mitigation

c
 Development

pen - National

13,4000

ncing Im
plementatio

20170122

20170127

20170224

2017.03:26

20170004

201701
o

RWNELSAP LADP-43531.C
R

construction o KIGINA Healt
h Center - LADP RWANDA

104152950

Impacts Mitigation

Post

Single Stage - One
Envelope

675.000.00

70510014

Signed

20071122

20171018

07127

20171227

200127

20180120

20171200

20180031

20180226

2018073
o

(ELSAP -LADP-43544-C

B/ Construction of Rusu
mo water supply schemes
ADP TANZANIA

104152950

impacs Mitigation

Request forBids

pen - ational

single Stage - One
en.

13000000
°

plementatio

20180820

20180825

2018.06.06

2018.06:20

20180718

2019001
B

RWNELSAP LADP-43566-C

0 girs) - LADP TANZANIA

104 /52050

Impacts Mitigation

Post

Single Stage - One
Envelope.

14000000

21273155

Signed

20180010

20190030

0180815

20180530

20190515

2018063

20190522

20180011

2090822

2019000
7

RW-NELSAP -LADP-43675
W-RFB / Construction of ICT
workshop - LADP TANZANIA

104152950

impacts Mitgation

Post

Request for Bids

pen - National

single Stage - One
Envelope.

4000000

Pending Im
plementatio

20180524

20180529

20180628

20180712

20180809

2018120
7

RW-NELSAP LADP-43694-C
VRE/ Execution works for
renabiltaton of CYAGASENY!
NGANDA EARTH ROAD (FEE
DER ROAD) IN KIREHE DISTR.
ICT 30K - LADP RWANDA

104/ 52050

Impacts Mitigation

Post

Request for Bids

pen - ational

Single Stage - One
Enve

15700000
o

6278055
H

Signed

20171020

2070731

0171015

20171124

20071209

20171128

0170929

20171226

20071208

2018062
A

RW-NELSAP LADP-43703-C
W-RFB | Construction of heal
th center - LADP TANZANIA

104152950

Impacts Mitigation

Post

Single Stage - One
Envelope

54500000

52363802

Signed

201806.03

20191129

2018.06.08

201807-08

20200007

20180722

20200116

20180819

20200023

2019021
s

RW-NELSAP -LADP-43739-C
£ il

oring mansonry and carpent
Ty workshops - LADP TANZAN
i

104152950

impacs Mitigation

Request for Bids

pen - National

single Stage - One
Envelope.

10000000

Pending Im
plementatio

20180613

20180618

201807-18

20180801

20180822

209021
O

RW-NELSAP PIU-6442-CW-R

¥ monitoring equipment - PIU

10A /52050

impacts Mitigation

Post

tions

Limited

Envelope.

2000000

w1011

Signed

16118

201807-24

20170005

20081115

2007031
s

(ELSAP -LADP-55594-C

PIPELINE i Ngom District L
ADP RWANDA

104152950

impacts Mitigation

post

Request for ids

Open - National

single Stage - One
Envelope.

14926890
°

377,704
2

signed

20180312

20180326

20180317

20180628

201805.04

20180528

2018.06.06

201807.02

20180910

2018122
°

RW-NELSAP -PIU-86502-CW-
RFQ / Constructon of car par
kshed and partiton wallfor
he Server room

104152050

4.0wner's engineer and Pr
oject Supervision

Post

Request for Quota
tons.

Umited

Single Stage - One
pe

500000

plementatio

20181009

20181207

2018120
7

(ELSAP -129700-CW-RF
Q1 Reparation of PAPS house
 resuited from blasting impa

104152950

24.0wner's engineer and Pr
oject Supervision

Post

Request for Quota

Umited

Single Stage - One
Envelope

135.00000

10057247

Compieted

2015.08.05

202006.06

20191001

20190905

2020003
o

RW-NELSAP-PIU -186343.CW
RF8 | Constuction of Fightin
g water hyacinth system in R

104152050

Impacts Mitigation

Request for 8ids

pen - National

Single Stage - One
pe

4000000

plementatio

20200928

20201003

20201102

20201103

20201124

00012
3

RW-NELSAP.PIU -196447-CW
R

irof 2 additonal houses for
e PAPS resuting from blasti
ng impact

104152950

Impacts Mitigation

Post

Request for Quota
tions

Open - National

Single Stage - One
Envelope

20,000.00

ncing Im
plementatio

20201002

202012.02

2021053
1

(ELSAP.LADP RW 1964

CW-RF { Construction o
ik of riling of boreholes for
LADP Rwanda Kirehe Distict

104152950

4.0wner's engineer and Pr
oject Supervision

Post

Request for Bids

Open - National

single Stage - One
Envelope.

23.785.00

plementatio

20201015

20201022

202012:03

20210102

2021.02.06

202102
3

RW-NELSAP-LADP BU 2074

mmune Giteranyi Lot 2

104/ 52050

impacts Mitigation

Post

Request for Bids

pen - ational

Single Stage - One
en,

30000000

9687731

Signed

20190513

2020721

0190518

20190629

20210908

20190729

0191001

20190902

20m1221

200022
B

RW-NELSAP.LADP BU 2074
38.CW-RFB | Construction wo.

i for
ension of water supply syste
m i commune Busom and Gi

104152950

Impacts Mitigation

Post

Single Stage - One
Envelope

24515000
o

1.698.540.0
2

Signed

20191000

20191008

20191008

20191117

20191105

20190227

20211115

200021

2001223

RW-NELSAP-LADP BU 2074
41CWRFS,

Youth center of Murore In Bu
Soni cammune Lot 1

104152950

impacts Mitgation

Post

Request for ids

Open - National

single Stage - One
Envelope.

35000000

17680730

Signed

20190513

20190513

20190518

20190629

20190612

201907.29

201907.23

20190902

2019.08.29

2020022
°

RW-NELSAP-LADP BU-20744

i commune Lot

1041 52050

Impacts Mitigation

Request for 8ids

pen - National

Single Stage - One
Envelope.

35000000

17201059

Signed

20190513

2019013

20190518

20190829

20190812

20190729

01907-23

20190902

20190826

200022
o

RW-NELSAP-LADP BU 2074
a0CuR

0-Cw.
Head office of Giteranyi com

104152950

Impacts Mitigation

Post

Request for ids

Open - ational

Single Stage - One
Envelope

17000000

18601677

Signed

20190829

20190829

2019.09.03

20191015

20191001

2019118

20191022

20191219

20191216

2020061
6
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RW-NELSAP -LADP BU2074.
RFB

Ja-cw IDA [ 52950 Post. q Single Stage - One 300,000.00 |226,472.52 | Signed 2019-05-13 | 2019-07-21 | 2019-05-18 2019-06-29 | 2019-06-12 | 2019-07-29 | 2019-07-17 | 2019-09-02 | 2019-08-26 | 202%:022
oS e
[ —
Renabilitation of administrati | ; 5950 Post. Re t for Bid: 300,000.00 |295,054.52 | Signed 2019-04-30 | 2019-04-01 | 2019-05-05 2019.06-16 | 2019-05-15 | 2019-07-16 | 2019-05-22 | 2019-08-20 | 20190822 | 2020021
on block, OPD, operating the Impacts Mitigation ost \equest s ! tgnec 6
oo s v
iy oty
[ ———
PIati| 6y /52050 Post. Re for Bids | O N | Single Stage - One 300,000.00 |395,573.33 | Signed 2019-04-30 | 2019-04-19 | 2019-05-05 2019.06-16 | 2019-05-15 | 2019-07-16 | 2019-05-22 | 2019-08-20 | 20190822 | 2020022
ne 12 holes at Rusumo Seco Impacts Mitigation ost \equest for Bids pen - Nations nvelope ignec - - a . . - 8 6
ety Sonat o oo
wneLSae Lor 2228
ZLCWRED | Exccutionvorks Single Stage - One 2019052
b oasisso [s3Socana e Request o s | pen- ol s s2525000 [ 57414500 [ sgned 20150801 | 20180801 | 20180808 20180817 | 0181025 | 20181047 | 01615, | a0181121 | 20181228 | 219
-
A
[Tp—
SR Conacion e
i bk o R
classrooms, s | DA /52950 Post Request for Bids | Open - National ingle Stage - One 500,000.00 |363,187.02 | Signed 2019-04-30 | 2019-04-01 | 2019-05-05 2019-06-16 | 2019-04-15 | 2019-07-16 | 2019-05-22 | 2019-08-20 | 2019-08-22 o
and other facilities in Mumite Impacts Mitigation pe &
o Setoniany Scho e
o srar e
[ —
AP ceboblfatonlwat | 53050 |3 Sodland e Reavest o s | 0en- ol so000000 | 000 [ amartan 20150814 20180819 20180830 20181016 somsav1s ’
s e i
[T —
e a0 B
o
LT 2T OUIE | spaso | AQuners engineer ana P gy Reaquestfor Qu0ta | g Single tage - One S tm gonk | 1000000 | 1386312 [ sanea 2022.016 | 20220112 2022.02:13 | 20720513 | 2072081
Q1 Repair of Gatore gauging oject Supervision tions. pe o) g o M
Siaor
e o 50
[T — .
B/ Repair of 24 houses dam | IDA / 52950 A4 Quners engineer and Pr | pogy. qu Single Stage - One Small Works SPD 70,000.00 | 45,306.99 | Signed 2022-01-27 | 2022-01-17 | 2022-02-01 2022-03-03 | 2022-02-18 | 2022-03-24 | 2022-04-06 | 2022-04-21 | 2022-04-27 | 2022102
umo Project ess)
FR—

DIR  nstaltion of 35 s engineer and pr Request for Quot nder im 05
11KV line, 200kVA Transform | IDA / 52950 A4 Owner's engl 9P | post Direct Selection | Direct. ations (Non Bank- 30,000.00 0.00 | Under mpl 2022-03-30 | 2022-03-24 | 2022-04-04 | 2022-03-28 2022-0414 2022:051
d Three Phase Service olect Supervision o ementation A

e coecionta rCL e
st i oy TNESCD
R —
T2BCWRER Construction Singe tage - one Sl o 570 2023033
1 0 Fundamental school | 1DA / 52950 ost. Request for Bids | Open - National o 9 379,000.00 0.00 | plementatio 2022-0915 20220920 20221020 20221103 2022-12-01
1 gamo Fundamental s e oston e ¥ envtope o » 7
St ey
o onstructien o Single Stage - One ‘Small Works SPD
IDA /52950 Post. Request for Bids | Open - National al 379,000.00 0.00 | plementatio 2022-09-15 2022-09-20 2022-10-20 20221110 2022-12:01
oms tndamental scoo i et 2 emtons o »
block, wash room and kitch ess)
T I
778-CW-RFB / Construction o \equest for Bids. nding Im
ion block, wash room and kit ess)
R
Reaust oo
TS e Corustion s bending
fKabira 1DA /52950 Post. Request for Bids | Open - National Single Stage - One ‘Small Works SPD | 352 500.00 0.00 | plementatio 2022-0915 20220920 2022-10-20 2022-11-10 2022-12-01 2023033
n block, wash room and kitch )
[OR———
o S e Cosions ; bendng m
f Karugunda fundamental sc | IDA / 52950 Post. Request for Bids | Open - National Single Stage - One Small Works SPD | 596 600,00 0.00 | plementatio 2022-0915 2022-09-20 20221020 2022-11-10 2022-12-01 2023033
hools(8 classrooms, administ Impacts Mitigation pe. (1 envelope proc s 1
oo ik v oom o &
e
Newsap om0 5127
98-CW-RFB / Construction of | IDA / 52950 Post Request for Bids | Open - National Single Stage - One Small Works SPO 75,000.00 0.00 | plementatio 2022-09-15 2022-09-20 2022-10-20 20221110 2022-12-01 2023033
Ruzo court ofJustce for Giter impacts Mitigation pe (1 envelope proc n 1
anyi commune. ss)
Reavet o 5
[ — ) .
1DA /52950 Post. Request for Bids | Open - National Single Stage - One Small Works SPO 80,000.00 0.00 | plementatio 2022-0915 20220920 20221020 2022-11-10 2022-12-01 2023033
Ugans commnty sony oo oo o " ;
Newsap om0 5128
41-CW-RFB / Construction of | IDA / 52950 Post Request for Bids | Open - National Single Stage - One ‘Small Works SPD | 45,600.00 0.00 | plementatio 202210-20 2022-10-25 2022-11-24 20221215 20230105 2023070
Gitete Health center in Buso Impacts Mitigation pe (1 envelope proc n 4
ni commune ss)
et o 5
[ —
1DA /52950 Post. Request for Bids | Open - National Single Stage - One. Small Works SPD |45 600,00 0.00 | plementatio 2022-10-20 20221025 2022-11-24 20221215 2023-01-05 2023070
et &
[ ———
e c oarsiso [ s3socaiamg e . Reavest o s | oen- ot o etz | o000 [ 000 [BEnel 20221020 20221025 21120 20221215 sozsor0s A
wneLsse Lo 80 3128
Reauest o igs
Jurivimytoretuiosy iy
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allation of equipment for Bus. cts Miigation o ementation
onihesdoike
NELSAP LADPI T2 3142 e s 0 e ol
06-GO-RFB / Purchase of me | IDA /52950 Post. q. ingle Stage - One: 287.722.00 0.00 | Pending il 2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-01 2023-01-30
960048 Purchaseof me Tnpacs Wiganon Erveions bl
Lot b
TNELSAP LD TZ 3162 T
22-GO-RFQ / Provision of fuel | IDA / 52950 Post. o Limited 22,000.00 0.0 | Pencing imel 2022-09-20 20221115 20231115
Tnpacs Wiganon s Evdope Cenvaton
e o A vemies
eSO TZ 3142
tro Request o Quot | o Singie tage - one rending mp
Stationaries and office equip | '0/ 32950 Impacts Mitigation t tions. Limited pe. 15.000.00 090 | ementation 2022:00:20 20221118 20231115
et o AP 12
RNELSAP LADPI TZ 3142
T0GOREQ Purenase of y e e one -
urs for Bukrausumo. N oA/ s2950 [ 43Socisand e rost Reauest for Quita | yrpeq Single Stage -0 3000000 a0 | Pending i 20220920 0zz2115 2230118
‘gara High School and Mumit P ot e emer
e Seconaary sl
W NELSAP LADP 1110 31
i vesorids | open- aonal | SteStge -0ne rening mp . ., § .
70N Supphand 1o szong | 20 and v . Requestoroids | open-totenal | 51 10000000 oo | Pendng 2020815 2020820 221020 2oz21120 w0223 230213
rembo Heaih Contr
ELsae La0e G0 21
350.CORFB Suppyana - vesorias | open- aonar | SteStage - 0ne ending mp - " » - » "
250CORD Supnh on 1o spgsy | 20 and v sost Reauestforids | oen-Natonar | 31950 10000000 oo [ Fendng 20720915 20220820 2021020 21110 0721215 230213
o
eLsae Liom Bu128
T6GORT0 Supmy and et
lston of caupment o oo . . ening mp
imba fundamental school(6 ¢ | 04/ 52950 Impacts Mitigation ost tions. Limited Envelope. 3.000.00 000 | ementation 2022:00.27 20221122 20230121
erom.s ok of e
To smataie 1 Boso comm]
I
193-GO-RFQ / Purchase furni | IDA / 52950 b ost Request for Quota | |y rqq Single Stage - One 12,000.00 0.00 | Pending imp! 2022-09-27 20221115 20230114
Jacoarg; mpact MAgton Gons Erveione Cmenvaion
et cenre
-
oo and
St ofcougment o Gat . Request for Quota Singe stage - one ening mp
ete fundamental school(6 cla | 04/ 52950 Impacts Mitigation ost tions. Limited nvelope 500000 000 | mentation 2022:09:27 20221115 20221215
Sroomes ock o e o
T o kot oo
T
Supoly and net - Request o Quot | e Singestage - one erding el )
allation of Buringa high scho | 0412950 Impacts Mitigation t tions. Limited 300000 000 | ementation 2022092 2022:11:22 20230121
U3 Cassroom Three bockey
-
" Supply an ns
St ofcaupment o o . Request for Quota Singe stage - one ening mp
yinya fundamental school(6 | 04/ 52950 Impacts Mitigation ost tions. Limited Envelope. 10.000.00 000 | mentatio 2022:09:26 20221121 20230120
Ltreomes ok o i
s ond st

ative offce) for Busoni comm|
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NON CONSULTING SERVICES

Actuty Reference No. ; - » ; BTd Evaluation Report
Loan / Credit N Market Approac | Procurement Pr | Prequalification | Estimated Am | Actual Amount | Process St | Draft Evalu Docum | Specific Procurement. g Documents a | Proposal Submission
Ce=cioy o. CLEs (EAETED (L] h ocess (Y/N) ount (US$) (Uss) atus n Documents ation Report ent /Justification |~ Notice / Invitation s Issued /Opening / Minutes | "% Recommendatio | - Signed Contract | Confract Completion
[ Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Plarned | Actual | Planned | Actual |
vy ISy Prps——r Request for Quta | 1o Singe stage - one om0 200 | Underimpie ore120s sotr020r sorosan
Grouna Breaiang Coremony e Supenssion j=a Erveons
NELSAP 1 9688 R
P q - rening mol . . .
ation to support RAP / LADP | | 'O/ 52950 Impacts Mitigation t tions Limited Envelope 12.000.00 090 | ementation 20170325 20170520 20170619
Tpementaton- (b
RWNELSAP 1 677-0C-R
1) s cofeosan anan | 10 52950 | A4Qners enoeeranaPr | Request0r QUi | g gl stage - one 800000 5397 [ snea 20170602 | 20181026 2017.05:28 | 20183207 | 20170827
Ventory 0
RWNELSAP CDD-42232.C e o Qv e st 0
270 ) Traing and mater | oA/ s2050 | 42Socl rost cavest fr Qota e e Sage - 0ne 706100 655053 | sgnea 200211 | 20170016 2017.0808 | 2017092 | 20170010
(27 ralningand materal impace Mgsion Gons eope
o
RNELSAP-COD. 073
RFQ/ 104152950 Post Request for QUOta | nitaq Single Stage - One 795000 0.0 | Under imple 20170211 | 2017:02:10 20170408 20170018
RFQ1 Training o sloon ser mpacts Mhigaton Emveions
con-toD
NELSAP-COD 8871 NC- et o
#7 104 /52350 post “ Umited 170400 000 [ Pending e 20170211 20170008 2017.0018
mpacts Migaon s Erveions 4
onand soya bean. €D
NELSAP COD 60 1C-
R 104 /52950 post Request for QU |y Single stage - One 132500 000 | Pending mei 2017.0211 20170408 2017-0418
mpacts MHigaon jr=a Crmentaton
Ragement. oD
WNELSAP CDD-as0NC-
RUNELSAP COD 8261 - Request o Quot | e Singe tage - One rending mp 5 5
o [Tangansetipine |oassisso | RSt . new Umitea snge s 123800 000 | Pendng 20070211 20170808 20170028
NELSAP COD.8865 1
R foo | 10A /52850 Post Request for QU | jireg Snals staoe - One 362300 000 | Pendng mo! 20170211 20170311 2017.0318
mpacts Miigaton e ve Cmematon
bR
o ELSAP oD 8 NG
RFQ /' 1DA /52950 Post. Request for Quota | | rivey Single Stage - One 1481.00 0.00 | Pending Imp! 20170211 2017-04-08 20170418
REQ T mpacts Miigaton Erveons menraton
NELSAP COD 5L NC- [
A7/ 104 /52350 post . Umited 2.606.00 000 [ Under imele 20170211 | 20170023 20170008 2017-0018
ReQ ! Teain mpacts Mhigaon s Erveions
runELsap CoD 05N q rening ol
RFQ [ Training on tailoring - | 04/ 52950 Impacts Mitigation post tions. Limited Envelope. 450000 000 | ementation 20170211 20170311 20170318
o
rwELsAP CoD 050 q rening ol
RFQ [ Training on mushroom | 104/ 52950 Impacts Mitigation post tions. Limited Envelope. L4m.00 000 | ementation 20170211 20170311 20170318
o
NELSAP COD 4BC- ening mp
ars20s0 [ 43S0caland Envir post feay Uimited sigl sa 1648.00 000 | Fendng o 2070011 20170008 20170018
ing management - COD. o tigati . elop: :
NELSAP 179194 NG
O Ra programs an o roner - -
K Shows on R are v | (oA 52950 puners engineerand r (e orecrsetction |t 3000000 000 | Urder imole 20181000 | 20181009 | 20181013 01101 2091101
e Rt consroction s
et kuzers
RNELSAP 1079960 C e — - Request o Quors sngestage-one g mp
RFQ /30 Model for Rusumo | 'O/ 52950 ‘oject Supervision Post tions. Limited Envelope 10.000.00 000 | rmentation 20181002 20181113 20181213
bt
NP TNOSNCCD | o szaso [ A3Socaland v sost Commurity 0rve | e 21500 1957.20 [ saned 20180525 | 20170208 | 2018.05.30 | 20170210 20100606 | 2017.02:15 | 201806.08 | 2017.02:27 | 2018082 | 20170308 | 20180708
ing
WNELSAP COD RW-79656 R et o
NC.COD  Training on coope | DA /52950 | & post Umited a175.00 000 [ Pending imp 20180520 20180525 2018.0530 20180531 20180603 20180617
HC.COD T impacis Migaton nbevelapment ermaniaton
o ELsap oD 072N . rendng ol
B onrszos |3l sna i pest e Umitea sge s Lo1500 a0 | Perding 20702 a0r70n08 2017008
e sy of tosder consary
ston- oD
T ——
REQ et Sance o n | oA 52950 | Mners engioserand P | neauestforQuea | e Single tage - One 1500000 a00 | Pending 2081107 2090105 2090219
e ores et Superviion Gons menvaon
WANELSAP 116376 NCRE A ouners engineer ana e [ Reauestfor Quata | Singe tage - One ending mp . ) ]
Q1 Provision of hotel service | ‘0152950 ‘oject Supervision t tions. timited pe. 30.000.00 000 | ementation 20190428 2019:06:23 20200622
RWNELSAP 116375 NCAF aa.0wners engineer ana | Request o Quota | o Singe tage - One ending mp . ) ]
Q Provision of garage servic | 0152950 ‘oject Supervision o tions. tmited Envelope 2000000 000 | ementation 20190428 2019:06:23 20200622
SHNELSAP ZINCAT | sp0ny | 4O engneerana P | oy Reauest0r QU | g ingestage - one 000000 000 | Urdermole 20191028 | 20191132 20191223 20200620
cLsne 129576 KCRE
rehitectural design for s engineer and Pr r ingle Stage - One nding Imy
ower Plant Project Model (Ma | IDA / 52950 A4 Owner's engineer and Pr | post Request for Quota | | riveq Single Stage - One 30,000.00 0.00 | Pending Imp! 20191029 2019-12:24 20201223
et Speriion Erveons menraton
Tauete)int poriabe and
S o o oo e
e powar prect
W NELSAP 125513 RE
Q1 Hiingof Lona Valustin s 4 Ouners enginceran e Request for Quota Singe stage - one rening mp
Qg ol onVakatens | o jszosp | A Owners e sest s Umited 000000 a0o | Pendng 20191104 91230 20221220
: ok con
for s perio of o vear
WAELSAP 128525 NCAE
QU ervarsaton el | o jsaoso [ ALQuersenoneerana P | oy Reauest0r QU | g gl stage - one 2000000 6220 | complees 20191028 | 20200328 20191223 | 20200608 | 20221222 | 20230529
s for NELSAP 0 1  ram
ok donzas
R NELSAP AzsBIONCRE
Q1 ¥ingof Clearng Ageny 44.0uners engineer and b Request for Quota Singe stage - one ening mp
Service for NELSAP-PIU ona | 'O/ 52950 ‘oject Supervision post tions. Lmited nvelope. 6.000.00 000 | rmentation 20191028 20191223 2022222
et of rame wor conraet
R ELSAP 168528 PUNC .
RFQ / Simultaneous Interpre | DA /52950 Ouners engineer and Pr | ooy Request for Quota | ermational Single Stage - One 15,000.00 1,400.00 | Signed 2020-04-07 2020-06-02 | 2020-06-08 | 2020-12-31
{R5Q  Smutaneous nterpre e Supensiion Sons Erveione
g
RWNELSAP-169537-PIUNC
R70 iy and Dovelopm, | 0n 52050 | M ners engiocerana | Reauest (01 QU | g atonsy | S0 Staoe-0ne 500000 000 | Pending i 2000611 20200808 2020123
entof RPCL Website lect Superv welop §
RWNELSAP U 16235
Q| Frame work contract L Ad.Owner i d Pr Re st for Quot: Single Stz or Pending Impl
o Produce mult-media mater | 1DA 52350 ners endineer and Pr | post equest for QU | jreg ingle Stage - One 5.000.00 0.0 | Pending mp 20200829 20201017 20211017
e Speriion Gons rveops Cenvaion
i (o documentary. or
T svarenesson et
i
R NELS A 1166208 1
O/ Communty raca progr
s and ko (con o,
o amme) PP o sp0s0 [ 4O engeerana P | Drecrsetction | it 1500000 000 | Pending i 20200814 20200919 20201026 20211026
ronmentSacal Heakh o
ety losang Radoieuba
e handa sde and 0
Ko on Tansania s
ANELSAP PIU185882C
RFG ) Tonde o provion s o~ an st o R R
f maintainance service and s | IDA /52950 et Sumenviign P | post st rQuota f|imited e orage - One 36,000.00 000 [ Ft o 20201006 2020-12-01 2021-12-01
upply of spare parts of projec e o
VU o prod f one
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RU-NELSAP-PIU -186236-4C
Moto vehicle Insuranc | IDA f 52950 A3 Quners engineer and Pr | oy Request for Quota | | njyey Single Stage - One 30,000.00 0.00 | Pending Impl 2020-10-05 2020-11-30 20211130
JRral Mot venc et Supenision s Enveiope ementation
RUNELSAP.PIU-165844-KC
1R Offices rent at Rusi 1DA /52950 A3 Quners engineer and Pr | oy Direct Selection | Direct 64,000.00 0.00 | Pending impl 2020-10-20 2020-10-25 202011-29 20211129
orexension ofexsig afc GectSuperviion ementaton
e Secuy and mainance
RLNELSAPPUGRPCL 1862
S9NCHFQ Medcal nsuron [ 1DA /52950 | ALQUIeTS enaineer and Pr | oy foquest 0r QU | yteg e 9630000 000 [Fensing o 20201108 20201230 20211230
ha Recl st
RVNELSAPRPCL 1662164
CRv Anng ot secrty v |on 52950 | MhCmers enginserand P | Reauestfor Quta | SingeStage-ne 3840000 oo [ Pensng i 2000822 20200826 20210926
CARQ Hiingofsecurity gu et Superion rieione cmentation
e
RVNELSAP.PIU 196351 C
R0 iing of 2 valur 0.
anduct vluaton sences of o Requestfor 000 | o aonsr | S0 Stage - One ending
affected Crops for Compensa | 104152950 Impacts Mitigation t tions. Open - National pe. 5/000.00 090 | ementation 20201003 20201029 20201130
Vlon due ta Jone 2018 bk
aterefect cavsed oy consr
conor 7
Sap 200552 PR |, . pending impl
JELSAE 20052 NCHUDI | ion 52950 | 4%Secilond e post orec 15,0000 000 [Fending s 20201012 2001017 20201027 2011022
RWNELSAPLAOPI TZ 7162
23-NC-RFQ 1DA /52950 Post. Request for Quota | | rivey Single Stage - One 10,500.00 0.00 | Pending Imp! 2022-09-20 20221115 20231115
e repair and maintenance o impacts Mitgation tions Envelope mentation
50 vente
CONSULTING FIRM:
Activity Reference No. / ‘Combined Evaluation
Loan / Credit N Market Approac | Contract Type | Estimated Amo | Actual Amoun Expression of Interes | Short List and Drat & | Request for Proposal | Opening of Technical | Evaluation of Techni )
mponent Review T Method Process Status | Terms of Referen < Report and Draft N igned Contract | Contract Completion
CEREET lew Type tetho h unt (USS) t(uss) BRI | ACIDEREETED t Notice ‘equest for Proposals s as Issued Proposals / Minutes. cal Proposal e::aleddﬂn:rac!eg g CEREREETEY
[ Planed | Acal | Planmed | Actual | Planied | Actual | Planned | Actual | Planned | Actual | Planed | Actual | Planned | Actual | Planed | Actual | Planned | Actual |
WNELSAP 6672.C5ACS | 2. Owner's engineer and b [ Least Costseect | o otons under mpiement j
JuneLsao cora oarszoso | A Oumers engn . e Open- Natienal 15,0000 000 |Unde 20170516 20170606 | 2017.05:16 | 2017.07.04 20170801 20170831 2017100 20171116 o222
WANELSAP 8856-C5ACS / Leas Cost slect Fending Impleme
Jueisae snsoesicel |onrsasso |2 Socalnd v ost e Open- Natienal 165000 000 |Fendng 20122 20170205 o021 om0 0170314 20170316 2017.0319 0170324
B
[ELSAR 43823 Cocas 4 onsultant Qualifi | Open - Intemationa inder Implement
[Comnant o e avuc | ioarsasso | sa0unersengeer ana e oy Consutant Quai | open- et 3000000 o0 | Underimotement f 20174137 | 20171107 | 20171208 | 20180823 | 018021 20180220 20180327 20180526
! Consutant & Ject Superusion cation Selecion o
e sonmco
OLTANCY SERV
ICE FORTHE SURERVEON O Quaty And Cost.
ftete ot COE I (et post Quality 09 €% | open - tional w000 [ 1770813 | signes 2016021 [ 20160314 | 20160804 2016.0019 | 2016.07-09 2016.05:16 | 20160613 | 20180523 | 20100730 | 2016.06.05 [ 2016.08.30 | 20180620 | 20100912 | 20100116
GAHIMA WATER PP
EUNE 1 s D LAD
P AwANDA
RNELs Liorazz72cs
sitancysenie
forsupervion of Bxection vty and o
woasr oa/sasso | A3Sociland v rost Qualty 410 €0t | e, Naton sooo000 | as1069 | sianes 20171020 [ 20171026 [ 20171103 20171124 | 2017085 20171222 | 20160117 [ 20180105 [ 20180130 | 20180119 | 20180212 | 20180225 [ 2018.02.26 | 20180822
AGASENYI-NGANDA EARTH R act igatior ased Selectior
04D FEEOER ROAD) I KR
ERE STRCH S0k A
RALNELSAP 109-43485.C5|
Qcas  tudy incuding ESIA 1 ot e mpement
RaPIARAP 0/ 52950 ‘ ost Qualty 20 €t | ogen- ationl s000000 000 [Under motement | 2016.02.20 | 2018.07.02 [ 20180313 2018.0003 | 20181003 2016.05.03 [ 2016101 | 20160517 | 20100606 | 2018.05:26 [ 201812.05 | 20180816 20180914
PP Techricl desan. mpacts Miiation Sased Selcton aton
{dding cocuments - A0F TA
7Y
RVLNELSAP 10943504,
QCBS /Study nclusing ESA Quatty And Cost. Under mpement
RaPARAP oars20s0 | A5 and i post Quatty 80 o5t | open - ational 25,0000 000 [Ynder motement | 20173135 [ 20160716 [ 20171208 0171227 | 20161003 20180126 [ 20181031 [ 20180209 [ 20100106 [ 20100229 20180316 60515
an preparaton of isdng o
Clments - LAD? TANEANA
RELse Lorazsercs
vison of wate sos Quaity pnd Cost | o rending impieme | Lo, gy y § y y
acas ) Superviion of wate | ioa sz0m0 [ 3Seriaand Enir . Qualty 429 €95t | open - ational 10000000 000 | Fendng 2060202 20022 2016.00.08 2016.05.00 20160520 20180610 2060701 0700
Systems  LADP TANZANIA
R-NELSA -ADP-43547-CS|
CS  Freparation o he ba sencing ot
ding documents for the rena | DA 2950 [ A2Sociland Post 10,0000 000 [ Pending Impleme | 214,04.09 2018.08:30 20180521 20180620 20180708 20180725 20180815 20180914
bilitation/and construction of ks Mitigation on ntation
raningcentre g
55 TaNzANIA
RNLNELSAP 109 43562.C5|
QC8s / Consutancy senice Quaity And Cost.
for supervision of Execution | 1DA /52950 Post Ve Open - National 50,000.00 30,450.07 | Signed 2017-10-20 | 2017-06-05 | 2017-11-03 20171201 | 2017-10-17 2017-12-31 | 2017-12-04 | 2018-01-14 | 2017-12-25 | 2018-01-28 | 2018-01-16 | 2018-02-11 | 2018-02-26 | 2018-08-10
for suparvision f xecuti mpacts Miigation Sased Selcton
SionientnCoer 407 R
ReELsap LaDpassoncs Quality And Cost- Pending Impleme
85 / To recruit contractor | IDA /52950 Post v, Open - National 10,000.00 0.00 9 1mP! 2018-05-14 2018-05-28 2018-06-18 2018-07-18 2018-08-01 2018-08-29 2018-09-19 20181019
mpacts Miigation Sased Selcton fon
“or TANZANA
RVNELSAP 109437215,
qcss. . Qualty And Cost. o pending Impleme | 4016, . y y y g y ’
(008 [ Torecnutcontactor fioa 52950 [ A3 Secaland v = Qualty 209 €% | open - tionl 2000000 000 | Pendig 20180319 20180009 20180507 20180605 20180820 206.07.00 20180718 20160916
S oPTANEAA
RNLNELSAP 109437455 Oty An Cost. e mpement
QCBS / Supervision of healt | IDA / 52950 Post ualty And Cost- | gpen - National 50,000.00 0.0 | Jpderimplement | 2018.07.03 | 2019-03-28 | 20180724 2018-08-21 2018-09-20 2018-10-04 20181025 20181122 20190819
;Css [ Supervison o hee mpacts Migation Sased Selcton St
Tanain
RNNELSAP PUSITALCS L 1y sp0sy [ 400uners engineerandr | gy Least ot elct | 25000000 000 | Undertmptement [ 3515.04 34 20180508 | 2015.0128 | 20180605 20180703 20180802 20180508 20181004 20201003
Fom 0
RVNELSAP -P10-61739-C5-
o ending Impleme
e Sonder ased velence | ion saamg [ 43l and e ost Yo Umited 3000000 000 |Fendng 2016.0423 20180507 20180608 2018.06:20 20190620
af exploaton and ase (75
wnesae pu-ssiascs. || o Qualty and Cost | oo ending mpieme | 5016.05- o o o5 05- o6 o6 o0
e o iy e 1oarsass0 [ il ana e post Qualty 209 €t | open.- ational 5000000 000 | Pendng 20180320 2010803 2018.0017 20180515 20180522 2010605 20180614 20180013
Jon- P10
RWNELSAP 79677.C5 NP0
| Gender based vlence (6o N ending Impleme.
{ender based volence (€8 | ion jsaos0 | 4%Socilond Envn ot St Umited 3000000 000 | Pending 20181002 20181016 2081127 20181218 20101218
xporation and abuse (SEA)
B
T — . Owner' engineer and pr Pening impleme
Swenesar o 86405 tonssaoso [ A4Qwmers enain post e ¢ 1000000 000 | Pendng 20160620 20100708 20160001 20160829 20160028 0101102 061207 o221
bt
RUCNELSAP PUBS420-CS o ssaoso | ALOwners enaineer and Pr | g, Quality And Cost 1478423200 | 2979234871 [ igned 20130030 20131021 20131208 20140101 2010131 2014-03.07 | 2019.05.06 [ 20140011 | 2014004 [ 20150410
QCBS  Guners Engineer aectSuperviion Sased Seinction |1
B | 1oa 52850 Seduers saneerand P post Quaity And Cost- | ¢ 100000000 | 499.999.72 | Signed 201811:06 | 201807-19 | 20161127 | 20181114 | 2019-01-10 [ 2019-0326 20190221 | 20190510 | 2015.03.23 [ 2019.05-15 [ 2010.04-27 [ 2019.06.05 | 2019.06.01 | 201907-10 | 20191228
Sty
Funeisas 11625005165 | o sagso | M0uners engnesrana e oy e ; 15.00000 520039 [ signea 20190523 | 2019.05:23 | 20190808 201907.04 | 20190813 20100801 | 20190812 | 20100822 | 20190819 | 20100912 | 20191008 | 2011003 [ 20191029 [ 20181102
RANELSAP 129599C50C
85/ Consltancy service a5
Cpmers Enaneer Mese2 e [ioarsaoso [ A40wmers enaineerand | o, Qualty and Cost | 12.000,000.00 000 [ canceled 2019.05:30 [ 20190910 [ 20190820 | 20190916 | 2019.0803 | 2019.10.08 2019.08.91 [ 20191125 | 20190930 | 2020.02:12 | 20191108 2091209 20220924
-Consticion e
o Tals Hydrociecric Projec
et Be0CEC |5, sagsy [ Atoumers enaeersnd e |y Quaty pxgcos- | 0pen-ntematona 1200000000 000 |concees 20190530 | 20190805 | 20190613 | 20190605 | 20190629 s 20150817 2050907 20191005 20211000
2
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RWLNELSAP 138696-C5-0C
85/ Consultancy services for

assessment
1nd social safequards imple
mentation performance

104152950

impacts Mitigation

Quality And Cost.
Based Selection

pen - National

20,000.00

Canceled

20191031

091121

202000.04

20200201

202003.02

20200406

2020011

202007-10

(ELSAP -169524-PIUCS.
LCS / External Audit Fiscal Ye
ar2019 2020

104152950

74.0wner's engineer and Pr
oject Supervision

Post

Least Cost Selecti

International

10,000.00

pending Impleme

20200020

20200511

20200527

20200624

20200724

20200828

20201002

20201101

RweLsan 1 36018 5

Lcs
e repaaton of onharng
plan of Bodiversity within A1
Sumo Project a

104152950

impacts Mitigation

Post

30.000.00

Under mplement

20200924

20200911

20201005

20201118

20201216

20210115

20210219

2021026

20210022

RWNELSAP-PIU -186190-CS-
LCS  Consuitancy services

1041 52050

4.0wner's engineer and Pr

Plan(RAP)for back water effe
as

Post

Least Cost Selecti

pen - National

1881000

Under Implement
ation

20200831

20201226

20200921

20201204

2001202

20210000

2021.02.05

20210322

20210610

(ELSAP-pIL-186233.C5-

104152950

74.0wner's engineer and Pr
oject Supervision

Post

Least Cost Selecti

Open - National

4500000

Pending Impleme

20200803

20200824

20200928

20201028

20201118

20201209

20201230

20210228

o
 Purchase Agreement (PPA)
fornect

104/ 52050

4.0wner's engineer and Pr
oject Supervision

Post

Least Cost Selecti

13000000

Under Implement
ation

20200915

20200503

20200916

20201021

2001120

20201220

2200127

20200224

20210515

RW-NELSAP-7IU -186026-CS-
LCS  Consuitancy service to
onduct

aton for Livelinoad Restorati
m (LRP) In Noara T
anzania and Kirene in Rwand

104152950

impacts Mitigation

post

Open - Interationa|
v

33.827.00

Canceled

20200824

20200918

20201028

20201125

20201225

20210120

202103.05

2021.09.01

RW-NELSAP-LADP BU -2
35.C5-0C8S | Supervision co
nsultancy for construction of

works of vocational traning

nters and construction of G
iteranyi hea offce Lot 1 an
 water supply systems Lot 2

104152050

impacts Mitigation

Quality Ang Cost
Based Selection

pen - National

50,000.00

Pending Impleme
fon

20190212

20190305

20190018

20190516

20190815

201907-20

20190824

20200823

WNELSAP LADP RW 2228
16.C5.0C8S / Consuancy se|
i

rice for
2soko Gituk Rukira Hurama
water pipeline in Ngoma Dist
et

104/ 52050

Impacts Mitigation

Post

Quality And Cost
Based Selection

pen - National

10.000.00

Under mplement

20180023

20180916

20182024

20181127

201225

20190024

0190228

20190004

20200403

RW-NELSAP LADP RW 2228
22.C5.QCBS | Consulancy se|

ice for [
sabie Rurenge Gtor fede
road in Ngoma Distric

104152950

impacts Mitigation

Post

Quality And Cost-
Based Selection

pen - ational

10,000.00

Pending Impleme
ntation

20180923

20181018

20181127

20181225

20190124

20190228

2019-00.04

20200403

RW-NELSAP.£IU-231025.C5.
LS g of extemal i
frm o Rusumo rojct o
earending 30t sune 30
3o tov2csoizens

104152950

Owner's engincer and pr
e S

Post

Least Cost Selecti

pen - ational

10.000.00

Under mplement

2020503

20210503

20210524

20210707

20210804

2021.00.03

20211008

2001102

0211212

RWNELSAP-PIU 246128.CS-
QCBS { Hiring a Consuitng fr

104152050

4.0wner's engineer and Pr

in improvement o safeguard

Post

Quality And Cost.
Based Selection

pen - National

15200000

Under implement
ation

20210826

20210819

20210916

20211030

2001127

20211227

20220031

20220307

2023.03.07

WINELSAP -283366-CS-LCS
7 CONSULTANCY SERVICES F
OR EXTERNAL AUDIT OF THE
FINANCIAL STATEMENTS FOR
THE 12 MONTHS PERIOD EN

DED JUNE 30t

104152950

24.0wner's engineer and Pr
oject Supervision

post

Least Cost Selecti

Open - ational

10,000.00

Under implement

20220014

20220324

2022.00-28

20220602

20220816

2022-07.07

2022.08:11

20220915

20221015

RW-NELSAP RPCL202769.C
S5 Hirng of archival ma
nagement consultng firm

104152950

Owner's engincer and Pr
oject Supervision

Post

Least Cost Selecti

pen - National

30.000.00

Under Implement

20220815

20220524

2022.07-08

20220829

2022096

20221016

20221120

20221225

20230802

RW-NELSAP-RPCL 292777-C
5/ Recruitment of opera
tion and maintenance adviso

104152050

4.0wner's engineer and Pr
oject Supervision

Post

Least Cost Selecti

pen - National

180000000

Canceled

20220815

20220511

2022.07.08

20220829

2022096

20221016

20221120

20221225

20201224

RuneLsanApce 209504.C

nce of Rusuma Power Pl
*

104152950

4.0wner's engineer and Pr
oject Supervision

Post

Quality And Cost-
Based Selection

pen - Internations,
v

180000000

Under impiement
ation

20220823

20220826

20220718

20220827

20220924

20221024

20221128

20230002

20250101

AW-NELSAP-LADPI BU -3141
95.C5.LCS [ Recruitment of 2

104152950

Impacts Mitigation

Post

50.000.00

Pending Impleme.
ntation

20220915

2022100

20221109

20221210

20221231

2023.02.00

2023031

2023.07-09

NELSAP-LADPI BU -3128
B1.CS.LCS [ Hiing a consuts
g frm for construction supe
rision o Ifrastructures in 8

104152050

impacts Mitigation

pen - National

30,000.00

Pending Impleme

20220905

20220926

20221024

20221025

20221124

202212.08

20221229

20230628

RW-NELSAP.LADP Il NGO-31

a201.C5.1C5
construction supervision of K
remba Health center

104152950

Impacts Mitigation

post

Open - ational

30,000.00

Pending Impleme

20220915

20221005

20221110

20221208

20221229

2023.02.02

202303.09

2023.08.06

RW-NELSAP-LADP Il NGO -31
4297.C5.1CS  Hiring  Cons
ulting firm for supervision of
Kazo Health center

104152950

Impacts Mitigation

Post

Least Cost Selecti

pen - National

30.000.00

Pending Impleme
ntation

2022095

2022100

20221021

20221128

20221209

20230108

20230220

20230710

RW-NELSAP-LADPII NGO 31
4468.C5.LCS | Consultant fir
m for supervision of Cyasem
akamba Development youth

104152950

impacts Mitigation

Post

Open - National

16,000.00

Pending Impleme

20220915

20221006

202211.03

20221201

20221222

20230129

2023.02.09

0230221

AI-NELSAP-LADP Il NGO -31
4472.C5.1CS / Consulting ir
 supervision o renabill
ation and extension of Gafu
modern Markets

104152950

Impacts Mitigation

Post

Open - National

30,000.00

Pending Impleme

20220915

20220929

20221103

2021201

20021222

20230012

20230202

2023.06.02

RW-NELSAP-LADP Il NGO 31

mbo and Rukira modern Mar

104/ 52050

Impacts Mitigation

Post

Least Cost Selecti

pen - ational

10,000.00

Pending Impleme.
tation

2022095

2022100

20221203

20221200

0221222

20012

20230202

2023.08.02

RW-NELSAP-LADP Il TZ 316
189.C5-QCBS / Provison of ¢
onsaultancy services for super|
vision of constructon of buil
dings in Ngara

104152950

impacts Mitigation

Post

Quality And Cost
Based Selection

Open - National

285,00000

pending Impleme

20220915

20221006

20221103

20221201

20221231

20230208

20230311

20230818

INDIVIDUAL CONSULTANTS

‘Activity Reference No. /
escripti

Loan / Credit N
o

Component

Review Type

Method

Market Approac
h

Contract Type

Estimated Amo
unt (US$)

Actual Amoun
£(USS)

Process Status

‘Terms of Reference

Planned

RWNELSAP 6416.C5-INDV |
Rusumo Communication Off

104152050

4.0wner's engineer and Pr
oject Supervision

gl cons
ant Select

open

12934000

12934000

Signed

20160304

Actual

TSI

drsel

Planned

2016.06.08

d Consul

Actual

Draft Negotiated Con
tract

Planned

20160629

Actual |

2017.05:22

Signed Contract

Planned

0161101

Actual

20161201

Contract Completion

Planned | Actual

20181201

(ELSAP -6420.C5.CDS |
Rusumo Project Manager

104152050

4.0wner's engineer and Pr
oject Supervision

Direct Selection

Direct

27191700

27192000

Signed

20160829

20170812

2016.09.08

20161001

20161001

20170930

(ELSAP 6673.C5-CDS |
Training on sunsystem

104152050

4.0wner's engineer and Pr
oject Supervision

Post

Direct Selection

Direct

200000

Pending Impleme

20170210

2017.02.20

2017.03.09

20170316

RW-NELSAP 6684.CS.INDV |
Legal advisor services.

104152050

4.0wner's engineer and Pr
oject Supervision

Post

ol consl
ant Sel

Umited

30,000.00

Pending Impleme
ntation

20170228

2017.03.05

20170326

2017.08.30

20180430
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RUNELSAP 6030C5OS (1 57050 [ A Cuners engnerana P | Drect seecton | pirect sona000 | 1e5561.00 | sgnea 270220 20170320 2017053 [ 20170720 | 20190531
DWNELSAP 09CSOS (1 57950 [ A1 uners engneerana P | Orect seecton | pirect ssaoroo | 13222000 | sgnea a7z 20170223 20170027 | 20170021 | 20190027
LS Ap oora-Coc0s/ | 1pa /52050 A Owners engineer and Pr | prjo, Direct Selection | Direct 121,800.00 0.0 [ yrderimplement | 5017.02.15 | 2017-05.22 | 2017-03-04 2017.04-27 20190427
JELSAP -6683.CS-CDS/ | 1pa /52950 A3 Quners engineer and Pr | oy Direct Selection | Direct 60,000.00 0.0 | Underimplement | 5,7.02.20 | 2017-06.02 | 2017-03.06 2017-04-27 2019-04-27
Resettiement Aastant ot Supenvsion aton
1P 10740-C5NDV A4.0uners engineer and P [ naivewol Consut | o undermprement | o, . . . .
MAELSAP LG CSINOV | o 5250 | M Qers enai i IndiguatConsult | o, 129.340.00 000 [ Unde 2060712 2017.03.20 | 2017.05.10 | 2017.08.08 0170614 20200013
RUNELSAD 10737 CSNOV [ 1 sp05 [ 400wners enginarana r | il Const | o, 13200000 oo [Underimatement | 30350732 0170327 20170003 2ovr0em 20200430
i Engineer
TWNELSAP SGTSCSINDV /| 15 sp050 [ A40wners enginearandr | oy il Const | o, s000000 oo [ nerimoiement | 20570020 | 2017.05:27 | 2037008 20170610 20170612 20180832
WNELSAP 16761 CS INDY A4.0wner's engineer and Pr. Individual Consult
egionl Rusumo Flls Hydr | 10a /52950 | A4.Quners enain orior v Oen 54304000 [ 54600000 [ compieted 2017.0601 [ 2017.0612 [ 2017.08.09 | 20170822 | 2017.08:25 | 2017.08:22 | 2017.09.20 | 20170828 | 2019.09.30 [ 2029.02.12
oEiecic Project Manoger
RNELSAP 18143-CSINDV A4.0wner's engincer and Pr v consn under mpiement
Lo TSNV | on 52950 | A4 Qers enoi post e, Open 139,800.00 000 [ Unde 20170622 20070810 20070817 20170031 2050831
WNELSAP 26979-C5-CDS
/Consutting sevices for e | £4Owners engincer and pr . Under mpement
1 Consating sarvices ! fioass29s0 [ A4Qurers enan orior Oiectselcton | irect 29700000 000 [ Yrde 20170903 20170905 | 20180109 20171006 20191006
(1POE for emironmertal mat
RNELSAP 26981.C5-CDS
/
1 Consting senvicesor e 1o 52050 | A3Seriaand e orior Orectselcton | oirect 34200000 [ 34200000 [ ignea 2017.0903 | 20170914 | 20170905 20170909 | 2017.09:15 [ 20190809
(1POEfo soca maters)
L5 -3250.C5NDV
R and genaraoparaions [ 10 52950 [ A4ners enoneeranaPr | oy ol onsut g 6000000 000 | Pending mpleme [ 017,305 20171020 e w22 a1z
1R nd geners don antSelcton on
RUNELSAP 55603.CSINDV o o Fending impleme | 10 02 oo o s o6
JNELSAP 33605,V | ion 52050 | #3Sociland e . Inatudual Consul | o 1500000 000 | Penaing 20180213 2018031 20180318 20180822 20180611
e 55605C M0V o o Pending Impleme ] ) . ) )
s s oA rs2ss0 | A3:socl and Envi . Inatvdual Consul | o 600000 000 | Penang 20180319 20180010 20180428 20180602 20180702
WNELSAP 55502.C5.CDS ol
1o Hyero rycrauics dam | 10a 152950 | A4Quners enoineer and | o Oiectselcton | irect 29145000 000 | Ynder metement | 5035.03.15 2010523 20180527 20200220
safety specialist Ject Supervision atlon
wneLsap 55597.C5Co5 [ | A4.0wners engincer and pr seection | o under mpiement | 5016 . .
Jibet D Satety Tachmcar | 104152950 S eron prior Direct selection [ Direct 291,450.00 000 | icn 20180313 20180319 20180325 20200220
Speciaist
RANELSAP 55504.C5.CDS At Owners engineer and Under mpiment
1P Dam Sty Geotechn | 10A 52950 | A4Quner enain prior Oirect Selecton | it 29145000 000 | Ynder mo 20180313 20180523 20180527 20200220
ol Specii
NELSAP LADP-43554.CS e i
TANZANIA Cou | IDA / 52950 Post. Open 90,000.00 0.00 | Pending Impleme [ 20180112 2018-02-23 2018-03-02 2018-03-16 20201230
mpacts Nigaion antSelcton aton
ity Caorenator (Ngara)
RVLNELSAP 100 269965 st Consul sencing
INDV / Coordinator of LADP | DA / H8720 Post ot cotetion U | open 90,000.00 0.00 | Fencing Impleme [ 2007-09-06 2007-10-25 2007-11-01 2007-11-15 2009-11-14
o) Comdrator of impacts Migation ant Selecion aton
o
e Liorz7onz.cs
ost en - National pending impleme -09- 10 711 4111 11
N Faocurerment Offce fioawazz0 [ 43Socaland v . Inatucual Consut | e - otional 7200000 000 | Penaing 20070907 20071028 200711.08 20071118 20091117
LA0P BURNO!
RUNELSA PI-48550.CS- At wners engineer and sencing
CDS / Procurement of a Legal | 1DA / 52950 e enaneerans Post Direct Selection | Direct 70,000.00 0.00 | Fenoing Impleme | 2015-02-02 2018-02-15 20180220 2018-05-21
GectSupervision iation
Kior egaraing G2 Conr
act oy
RANELSAP PI-48549.C5- . . pending Impleme | 4016, j . .
ueeusr PUa0S0CS fionrszeso [ A3 Secaland v = orec 625000 000 | Peneing 2080123 06,0202 60213 2080228
RUNELS10 13001451 Ad.0uners engineer ana [ Indivieual Consut ending Impleme.
T NELsae P oarszsso | ALQuers enan = Indigdunt Consut | open 6000000 000 | Peneing 20171110 07291 2080121 60225 20200225
RNELSAP -P1U-32502.C51
NoV roject Legl/ Coira | 10A/ 52050 Sedumers eraneerand P post et | open 13380000 000 | Fering ImPIEme | 20171013 20171201 20171222 20180126 201807.25
 management
RVNELSAP I 6661.CS I .
OV Recrumentof2 ity | on 52050 | AOuners engneerana P | i Const | o 7200000 oo [Penting meme | 3017050 w70 2070505 20170509 2090530
HEh
L5 325005
CD3 ) octaDeveloppment | oA 52950 | A40ners enginer anar | o Orect selecton | pirect 7219000 000 | Pending mpteme [ 017,300, 20171003 w7012 21012
b e
RANELSAP DR 27010, sending mpleme
oV, ccoutat o Grer | 14 0720 post Open 7200000 000 | Pendng mleme | 5007 0005 20071027 20071103 20071111 2081110
mpacis Miigation antselcton ation
- LADF BURUN
RMNELSAP 1A0P-27016.S, senting mpleme
N0V accoutan o Busn | 108 8720 3. Socal and el Post relsaLconsit f open 72,00000 0.0 | Pending impi 2007-09-04 20071007 20071014 20071111 20091110
o Aot pacts Miisatr ant Selectior atir
RALNELSAP 107965051 A2, echanica and Eictrica | . s onsut Under mpiement
ELAR P T980C fonssz0s0 [ e = o Open 13800000 000 [Unde 2018.09:10 [ 20181010 [ 20181020 2081105 61110 20201118
RAENELSAP 19959-71-CS. 24 Owners engincer and pr [ © sercs . ending Impleme.
e s T [ioarszoso [ A40urers enan pos Oirec etection | ot 1000000 000 | Peneing 20180027 20181007 61018 2081108
i
RANELSAP 26973.C5.COS 4 Owner' engineer and pr
/1poE Do saitey Hyeroogis [ 10a /52050 | ALQuner's engineer Pror Oirect Setecton | it 3145000 000 | cancetea 20170008 2017090 20171008 20151008
tand Hydraulics Dam Safety i P
RNELSAP 26977-C5-CDS st oun n
/IpoE Dam saftey Geatechn | 10A 52350 | AQumers enaineerand P | Direct electon | et 3145000 000 | concetes 20170908 2017090 0171007 2001007
ol Specil
WANELSAP 26983.C5-COS Ouners engincer and r
Juscisne 20903 0% |ionrsassa | A Qers nai orior Oiectselcton | oirect 29145000 000 [ canceled 20170906 20170908 0170923 209.0023
Spaciaist
UNELSAP P SSAITCS |1 sy05 [ A40wners enginearandr | oy il Const | o, s000000 oo [Penng mieme | 30353 67 w226 20190116 20180220 20210219
NELSAP P1-86515-CS1
NDV / Social Development an | IDA / 52950 A3 Quners engineer and Pr | oy indiyigual consult | opan 133,800.00 0.00 | Pending impleme | 5414.07.28 20180921 20181012 2018-11-16 2020-11-15
et Superviion ant Seect tion
o Rescrtement Offcer
RLNELSAP 43277-CSINDV
I (|oarsasso | ssecol post s Open 7200000 000 | conceled 20071107 71220 o227 so171230 20201229
fape Country impacis Miigaton antselecton
NELSHP 100016 CEIN | ion rsass0 | ALQuners enaineerand | o Inatyoual Consut | gpen 6000000 000 | Fending mleme | 20560119 20190509 20190330 20100508 20191031
!
WAELeAP 1013355 (15, 53050 (At Cunersensneranar et st | o s13600 000 [canceiea 2os0210 s0800 2o1m0820 0190803 20210602
WENELSAP 101345.CSIND
Vel Ausiorfor PIUR. | 10A /52950 | A4.Quners enaineerand | sy indivduol Consut | e 6000000 000 [ Perding mpleme | 2010015 90223 20190316 050820 20210019
Proect
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RLNELSAP 106259C5 D il Consut Pending Impleme
eLsae 100255 N0 |ion saaso | 43 Socaland v post Indidunt Consit | open 2500000 000 | Pending 20190328 205,056 20150600 o071 2001208
s
RW-NELSAP 103652C5-CD .
oo Do Sty Techico| 1A 52050 | AL wners engneeranaPr | st Const | 20513500 oo [Penng mleme | 2035.0003 1s0508 20180538 20100815 20201208
Specialist
SRS 100294C5.D |1 sp0ny [ A O engeerana P | iy Orect seecton | pirect nzseo0 | 701505 | sanes 20190328 | 20190330 | 20190801 | 20190805 20190826 [ 2015.00:10 | 20190820
RU-NELSAP 113805-C5ND ow n et Coneut
V1 ResionalRusuma Fals Hy | 10a /52950 | A4Quners enaineerand | o inaivgunt Consut | ogen se134300 | 46000000 [ Signes 20190507 [ 2019.05.08 [ 20190625 | 20190709 | 2019.07.02 | 2019.07.47 | 20190711 | 20190725 | 20210710
rocledric roject - roect
A NeLsap 116349.CoomD [, A4.0wners engineer and pr [ ndvidual Consut | o0, ending Inpleme .
MesELsap 110345 N0 |ion sz9s0 | AQers enoi post ety on 185,861.00 000 | Penaing 2019052 20190626 20190703 20100712 2010011
R NELsap 127015.Coan0 A4.0wner's engincer and Pr IndividualConsut Under mpiement ’
Ve e g O f1oa rszas0 | AdOuners enon post Gt oonsutt | open 237,600.00 000 [ S0 20190829 | 20190821 | 20191017 201911.07 20191212 2022121
JMINELSAP 127017.C5 MO s engi v e Consu inder Implement
VIR P andadm |1oasaaso | A40unersengneer ana e incdualConst | o 25760000 oo [ nerimpiement | 2019 055 | 2018.0821 [ 2018:1016 20191108 sz 2024210
Sraton anager
RVLNELSAP 127016.C5 0 24 Owners engincer and br [ s onsut Under implement
MNELSAP AZIOIBCSIN | ion 52950 | A4Quners enain = o Open 15120000 000 |Unde 20190828 | 20190821 | 20191015 20191105 2001211 20221210
RVLNELSAP 127026.CS D 24 Owners engincer and e [ Indivieua! Consut Under implement
INELSAE 121024 COIND | ion 52950 | AQuner enain ot Indigdunl Consit | open 15120000 000 [ Unde 20190828 | 20190821 | 20191015 20191105 2001211 20221210
RUNELSAP -127025.CS-ND
V/ RPCL Human Resource an | IDA / 52950 Owner's engineer and Pr | pogy Individual Consult | gpen 151,200.00 o.00 | Underimplement | 5,9.08.28 | 2019-08-21 | 2019-1016 2019-11-06 2019-12-11 2022-12-10
A ReL uman Resour e antSelcton S
RVNELSAP 127027-C5 D 440w engincer and s const Under implement
e 2SN | ioa 52050 | A.Qumers enain post ndivdua Open 5208000 000 [ Unde 20190828 | 20190821 | 20191015 20191108 o211 20221210
o 1
WANELSAP -127026-CSND .
V{ RPCL Protection and contr | 1DA /52950 ey maneer 0P pog o=t | open 82,080.00 0.0 | pdermelement | 2019.05.28 | 20190821 | 20191016 201911.08 101211 20221210
ol Techricon
WANELSAP -127060-CS-IND A4Owner's engineer and r e cons Under implement
MAELsAe 121060 |ionszs0 | A Qs enai rost Indigdunt Consut | open 5208000 000 [ Unde 20190828 | 20190821 | 20191015 20191100 o211 20221210
WANELSAP 138702-CSND
V/Social and Resettiement | 1DA / 52950 A3 Quners engineer and Pr | oy Individual Consult | gpen 60,000.00 0.00 | Canceled 2019-10-24 | 2019-11-20 | 2019-12-12 2020-01-02 2020-02-06 2021-02-05
i socklona e et Superviion antSeect
RWNELSAP 153193C5CD
$)Lega Adusary frm o i [10Ar52960 [ ALQIers enaineer and Pr | oy Oiectselcton | irect 100,000.00 000 [ Penaing mpleme | 2610.10.15 20191025 20101229 20201219
alize CP1 Referral 2 ect supervision fon
WANELSAP 163626-C5CD
S HIRING AN NOVIDUAL C 24 Owners engincer and e [ o . Under implement
o DAL o 1oar 52950 [A40urers enan pos Oirect Setecton | it 3000000 000 [ Unde 20200224 | 20200327 | 20200305 20200830 20200629
OCEDURE MANUAL FOR RPC
i
RU-NELSAP-RPCL 166005.C
SINDV RecrutmentofaSe [1DA /52950 [ ALYTers enaineer and Pr | oy individual Consult | pen 020700 000 [ Ynder motement | 206.05.31 | 2020.12.01 | 20201019 20201109 20201210 2011224
Gty Officer
RUNELSAP -RPCL1B6155-C
SINDV [Recrutment of a0 | 5, sy050 [ 440wners engineeranar | oy ol Const | o, 12000000 oo [Penng mmieme | 3020005 001025 2001135 20201220 20210210
forare Purchase and Implen
enation.
WANELSAP 163623-CSND

G A oA | 240w engincer and pr ngividuol Consut
e A NONDUALS: [1oars29s0 [ A40urers enan post Inaigua co 2000000 000 [ canceles 2020.0006 20200511 20200525 20200606 20200807
rowen pukmsmazms

(oo
s o 10 e mpement
€05 / Hiring 1DA /52950 Post Direct 114,000.00 0.00 | yrderimplement | 2620-10-19 | 2021-02-10 | 20201020 20201103 20201113 2021-06-30
TR mpacts Migaion antSelcton St
RNl 1004405 Under implement
€DS / Hiring Hde endent | 1DA /52950 Post Direct Selection | Direct 99,000.00 0.00 | erimplement | 2620-10-19 | 2021-02-09 | 20201020 20201113 2021-06-30
€08 Hiing ofinependert impacts Migation o
enia mottere
NELSAP-200506-C5-APCLIN Ouners engincer and r ndividuol Consu Under mplement
QELsAr 200506 CS RN ioassa0s0 [ A40wners enain rost ndivdual Open 0247.00 000 [ Unde 20201116 | 20201201 | 20210008 20210118 w0200 20210630
gineer
LS -200509-CS- DR 2. Owner's engineer and pr [ naiviewol Consut | Under implement
piLsar 200500 C OV [1oarsaoso [ 40uners enain . i o 0247.00 000 [ Unde 20201116 | 20201201 | 20210108 201001 oz 20210630
Ofcer

NELSAP 207499-C51ND v consn Under implement
eELsae 20ies 0 Lo sagsa | A3 Socaland v ost naivduat o 3000000 000 |Unde 2001201 [ 20201201 [ 20201230 2010108 20114 20210713
e
NELSAP-PIU-208915-CS-|
INDV  Consultancy service ¢
o conduct 2nd Outcome v |, Under mpement
o Sonduct2nd Oulcome 2l [ 52950 [ A3-Secaland v post Inatyoual Consut | gpen 33827.00 000 |Unde 2001224 [ 20201223 | 20210211 2010308 2010608 20210607
o Program (LRP)
Tanzants and Kireh i fwan
NELSAP.PIU 2295745
INDV ) reparotion of arepor
Yo oss of mcomelproft or rending ot

s 1DA /52950 ost Open 11,488.00 000 | Peneng Impleme | 20210422 2021-06-10 2021-07-01 2021-08-05 2021-10-04
" mpacts Miigation ant Selection iaton
gora District Xagero Region
Tanzania sde and Krehe 1
Stnict Eastem province fwan
daside

WNELSAP U 231020.CS
Coe T sun oystem (france s | ion rszos0 | ALQuners enaineerandPr gy Direct electon | it 1500000 000 [ Perding mpleme | 2051 0430 20210510 0714 20200813
ment wih adding purchasing
ol
NELSA-PID-234316.C5-|
INDV  Hiing on accountant (| 10A 52950 [ ALQuner’s engneer and P gy Indigdant Consut | open 6000000 000 [ Pending mpleme | 2051 05 01 2001.07:20 20210810 20210914 2023004
Third) for NELSAP PIU. g P
RLNELSAPRPCL 242104.C
SINDV Recrutment o a Cv| oA/ 52950 [ A40Wers engineer and | oy Inatucual Consul | gen 671800 000 | Under motement | 5051.06.02 | 2021.08.03 | 2021.09.20 20001 sona1as 20221115
ienoineer fr ROCL
RLNELSAPRPCL 242107.C \ By
SINOY  Recntmencor i [1oaszsso [ 2T srgnesr 9P o Inatyoual Consut | gpen 2579300 000 | Ynder motement f 2051.08.02 | 2021.08.03 | 2021.08:20 201101 011115 20221115
teennican for R
RNLNELSAPRPCL 242108.C
SINDV/ Recrunmentof e | loasszsso | A40wners engineer anar | oy o) Const | o, asm400 oo [Unerimoiement | 20z1.05.02 | 20210803 | 20210920 franren 20115 frsten
v
RU-NELSAP-RPCL 242105-C .
SOV Recuiman o aun | oA 52950 | -Comers enginserand b | i) Consut | o, 2558600 o0 [ Underimmiement | 2021 05,02 | 20210803 | 20210020 202110m 20n1111 20221118
o z
RWNELSAPRPCL202111.C .
S-INDV / Recruitment of main | IDA / 52950 A3 Quners engineer and Pr | oy '"“'“""(m's"“ Open 46,714.00 0.0 | Underimplement | 5523 08.02 | 2021.08.03 | 2021.0920 2021-1011 20211115 2022-11-15
Siov Rt o et Superviion antSelcto aton
RS 2021
S-INDA ent of four | 1DA /52950 A4 Quners engineer and Pr | oy Indivigual Consult | oo, 10,234.00 0.00 | Underimelement | 543 06.02 | 2021.08.03 | 2021.09-20 20211011 20211115 202211115
e ot Supervison antSeect aton

LS PCL242116.C -

V / Recruitment of eigh | IDA /52950 A4 Owner's engineer and Pr | oy Indidual Consult | gpen 204,712.00 0.00 | Underimelement | 505, 06.02 | 2021.08.03 | 2021.09-20 2021-10-11 20211115 20221115
o Recrutment of GectSupervision antseect o
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RULNELSAPRPCL 2421200 .
J Recruitment o Four [ 1DA /52950 AaOuners engineer and P poct oot | open 18853400 0.0 | paerimelement | 2021.08.02 | 2021-08.03 | 2021-09-20 20211011 20211115 20221115
(4) Shift In charge for RPCL g P
RUNELSAP-RPCL242126.C
A4.0wner's engineer and Pr Individual Consul Under implement
SNV Recritment of Hom | 0 52950 post Open 2558600 000 20210802 | 2021.08.03 | 20210920 20211011 1115 20221115
$ND Recrumertof ot Supervson antSelcton aton
ol
RW-NELSAPRPCL 242113.C
ritmentof tuol [ 10 /52950 | AONners enoineer and Pr | oo gt consut [ open 5158600 000 [ Ypderimelement | 26210502 | 20210830 | 20210920 20210011 20211115 2022135
2) Mechanical Technicians fo oject Supervison Selection nde
RNELSAPLADP BU 2450
SB.CSINOV /Recrufment of Under mplement
SrE oy Recutmentof fioarszoso [ 43 Secalend Evi post individuel Consut | gpen 3000000 000 [ Unde 20210816 | 20210825 | 20211008 20211025 20211120 20221129
J1and Buson
s
NeLsap-LADP BU 2461
00-CENDY | Recrultment of Individual Consult Under Implement.
104 /52950 ; - Post ol consit | open 48,000.00 000 [ Upder ime! 20210816 | 2021:0825 | 20211004 20211025 20211129 20221129
Tuold) communiy deveopr impacts Miigaton ant election aton
and Gierany. Bt
RNELSA-LADP 8U-24610
v T
Loy necrutment of T fioassz9so [ 43-Secalend v post Indigdunt Consut | open 900000 | 2600000 [ Sones 20200816 [ 20210825 [ 20211008 | 20211201 | 20202025 | 20210230 | 20211120 | 20220101 | 2022129
¥ Gieranyi ana Buson: Burun
a
RNELSAP.LADP BU-24610
5.Cs oV T il Consut Under implement
Sy Rerument o ioarszoso [ 43 Secaland v post Indidun Consit | open 800000 000 [ Unde 20210816 | 20210825 | 20211008 0211025 2z 20221129
for LADP Giterany and Buso
ety
NELSAP-LADP BU 2461
aB.csNOV sos o ending Impleme
SeCo oY Recuimentof [ioasszeso [ #3Socalend v . Indtvdual Consul | o 1200000 000 | Penaing 20210816 20011008 20211025 20211129 20221129
Tainor Surundl
RNELSAPLADP TZ 24611 e mpement
TSN 104 /52850 post open 30,000.00 0.0 | Yoder mOIEMENt | 201.08.16 | 2021.08:25 | 2021-10.08 20211025 20211129 20221129
mpacts Migation aneselcton aton
0P Coorinator for Noara O
st Tanana
RNELSAP-LAOP TZ 24611
7.CSINDV  Recrutment of B Under mplement
eSOV [RecnimentorC ioarsassy | 4%Sociland e ost Indigdunt Consit | open 2000000 000 [ Unde 20210816 | 20210825 | 20211008 2011025 2oz 2021129
Cerfor LADP Tonzana
RANELSAPLAOP T2 20611 it Consul e mpement
8C5INOV/ Recruitment o | 1DA 52950 post e ioor< [ open 2400000 000 [ Upderimelement | 2610816 | 2021-08.25 | 20211004 | 20213202 | 2021025 20211129 2021129
5CSINDY Rectument o< mpacts Miigation ant Selection o
RW-NELSAP-AOP TZ 24611 e mpement
9.C5INDV 104 /52950 ; post open 2400000 000 [ Ypderimelement | 26210816 | 20210825 | 20211004 20211025 20211129 20221129
3,55 INo Recqutmentof impacts Miigaton ane Selection o
P Tanzania
RW-NELSAP-LADP T2 24612 e mpement
1.CSNOV. o | 0ars2950 ; > Post . open 24,000.00 0.0 | Ynder mOIEMENt | 2051.08.16 | 2021.08:25 | 2021-10.08 20211025 20211129 20221129
rocurement Offcer for LADP impacts Miigaton antselcton aton
Tanzanis
5370407 KR 2461
Z3.CSINOV  Recrufment of Under mplement
oy Recutmentof [ioarszoso [ 43 Secalond Eni post individuel Consut | gpen 2400000 000 [ Unde 20210816 | 20210825 | 20211008 20211025 20211120 20221129
icerfor ADP Krehe Dsrct
wands
RVNELSAPLADP NGO 266
127.C5.NDV  Recrviiment o Incividual Consul Under mplement
Jarcomov Recuiments |ionsasso | 43 Socaland v post Indidunt Consut | open 2400000 000 [ Unde 20210816 | 20210825 | 20211008 2011025 2oz 20221129
ficerfor LADP Ngoma District
NELSAP-PIU-246129-C51
NDV ) Recrutment of an ndi e Owners enginer and b —
10752950 ners enaineer and | st natdon Corsut | open 256500 | 3186500 |signed 20210826 [ 20211011 [ 20211014 | 20220151 | 20211108 | 2022.03.0 | 2021.12.00 | 20220347 | 20220807
gender based violence activi 8 s electio
s or Rusumo Project T
vanda and Tanzants
RNELSAP.LAOP BU 2461 Under mpement
30-CS-INDV. 1DA /52950 Post. Open 24,000.00 0.00 | Ynderimplement | 2621.08-16 | 2021-08-25 | 2021-10-08 20211025 2021-11-29 20221129
J0co oy Reeutmentof mpacts Migaion ant Selection S
Bl
L7007 T2 24613
4.C5.COS  Hiing o consultin sending mpleme
girmto supervise the remai | 1DA 52850 ; ‘ post Direct selection | Direct 30000000 000 [ Pending Impleme | 251.55.15 20210826 20211030 2022:0428
ning works of Rusumo water Impacts Mitigation tlon
Projet for LADP Tanzania
RWLNELSAP 263364C5CD
o g ofproject moroger fioa 52950 [ ALQIers enaineerand Pr | pogy Oiectselcton | irect 16126700 000 [Under motement | 2025034 | 2022.03.30 [ 20220401 20220613 20230108
rocieautc Project 2022
RUNELSAP.APCL 292751.C . n
5.C05 Recritment of nter [ 1DA /52950 | AL enaineerand Pr | oy individual Consut | gpen 200000 000 | Ynder motement | 2055 6.5 | 2022.05.25 | 2022.08.03 2022002 0220920 20230020
o
RNELSAPRPCL 292752.C .
SINDV / Recruitment of Proc | IDA /52950 ey maneer 0P fpog oot | open 4200000 0.0 | pder mPIement | 2022.06.15 | 2022-05.25 | 2022:08.03 20220824 20220028 20230928
rement Offcer
R-NELSAP-RPCL 292756.C
S-INDV / Recruitment of Corp | IDA / 52950 A3 Quners engineer and Pr | oy indiyigual consult | opan 42,000.00 0,00 | Underimplement | 5022 06.15 | 20220525 | 2022.08-03 20220824 2022.09-28 2023-09-28
oY e ot Supervson antSelcton aton
orate Social Responsibilty Of
RW-NELSAPRPCL 292757
iDV / Recruitment of Envi | 1DA / 52950 A4 Owner's engineer and Pr | oy Individual Consult f gpen 22,800.00 0.00 | Underimelement | 507 0615 | 2022.08.01 | 2022.08-03 2022-08-24 2022:09-28 2023-0928
5 e
ey et ot oject Supenision antselecton o
ance Ofcer
RNELSAPRPCL 252761.C
SN mactoumant oo | 152050 [ A4Quners engneranar | Il Corsut | gy 250000 oo [ Ungerimoiement | 20220615 | 2022.0525 | 20220803 202082 20220928 2030828
K place Safety elect aon
RUNELSAP.APCL 292762-C
SINDV / Recruitment of 3 Ad [ IDA /52950 Sedumers eaneerand P post et | open 4320000 0.0 | Ypder mPIEMENt | 2025.06.15 | 2022-05-25 | 2022-08-03 20220824 20220028 20230928
i Assstants
RNLNELSAPRPCL 262765.C 24.Owner' engincer and Indivieual Consut Under implement
il 2oase [ioarszes [ Adourers enan post Indidunt Consit | open 280000 000 [ Unde 20220615 | 20220525 | 20220803 2022002 0220928 20230020
RNNELSAP-LAOPI TZ 3142
33.CSNOV Hiing an ndvi sos it Consut | oo Fending Impleme
Bcomou e o |ionsasso | 23 Socaland v ¢ Indigdunt Consult | open - ational 6000000 000 | Pencing 20220915 20221025 2021115 21220 20230019
an'f ESA and Enironménta
I Complance
NELSAPLADP 12 316
162-CSINDV  Hiring an nd sencing ot
oars2ss0 |5 sl and Envi post el Consit | e 5000000 000 [Fending mleme | 5022 09.15 20220920 202101 2022115 20230315
€ the feasibllity study, prepar | act igatior ant selectior atlor
tion of BOQ and drawings fo,
tiih
RVENELSAP.LADP 1B 316
186.CS-NOV / Hiring an indi B Incviual Consul Pening impleme
il Co D eing on Y ton s szom0 [ 43 Seriaand e ost ot Consit | e 200000 000 | Pendng 20220015 20220920 resten 22115 20230110
re ol or LADP.
i
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