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PROCUREMENT
PLAN Bolivia : Rural Alliances Project II
General Information
Country: Bolivia Bank’s Approval Date of the Original Procurement Plan: 2019-09-24

Revised Plan Date(s): (comma delineated, leave blank if none)2022-12-15
Project ID: P127743 GPN Date:
Project Name: Rural Alliances Project II
Loan / Credit No: IBRD / 87350
Executing Agency(ies):Fondo Nacional de Inversión Productiva y Social

WORKS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
High SEA/SH R

isk
Procurement D
ocument Type

Estimated
Amount (U

S$)

Actual Am
ount (US$

)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Complet

ion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned

 BO-FPS-134083-CW-RFB / C
ONSTRUCCIÓN PUENTE VEHI
CULAR INGAVI (MONTEAGUD
O)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de oferta

s Open - National Single Stage - One E
nvelope 285,000.00 26,866,344.

50 Finalizado 2019-09-16 2020-03-05 2019-09-18 2019-10-18 2020-06-15 2019-10-28 2020-07-01 2019-11-21 2020-07-17 2020-07-1
8

 BO-FPS-134174-CW-RFB / C
ONSTRUCCION PUENTE VEHI
CULAR HIGUERA HUAYCO (C
AMARGO)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de oferta

s Open - National Single Stage - One E
nvelope 474,686.33 396,758.90 Finalizado 2019-09-16 2020-09-23 2019-09-18 2019-10-18 2020-10-22 2019-10-28 2020-11-10 2019-11-15 2021-03-08 2020-09-1

0

 BO-FPS-134179-CW-RFQ / C
ONSTRUCCIÓN SISTEMA DE
MICRORIEGO CHAUNACA ALT
A

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope 175,008.62 0.00 Cancelado 2019-09-18 2019-11-02 2020-03-0

1

 BO-FPS-134183-CW-RFQ / C
ONSTRUCCIÓN DEL  PUENTE
VEHICULAR Y MEJ. DE CAMIN
O CAPURA VILLA ESPERANZA
(SALINAS DE GARCI MENDOZ
A)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope 203,950.91 217,874.43 Firmado 2019-09-22 2019-10-28 2021-07-20 2020-03-2

6

 BO-FPS-134185-CW-RFQ / C
ONSTRUCCIÓN PUENTE PEAT
ONAL PASTO GRANDE

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope 86,956.61 89,625.63 Finalizado 2019-09-25 2019-11-09 2021-05-18 2020-04-0

7

 BO-FPS-134223-CW-RFB / C
ONSTRUCCIÓN PUENTE VEHI
CULAR PASO HUAYTA

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de oferta

s Open - National Single Stage - One E
nvelope 388,832.77 361,615.75 Firmado 2019-09-17 2021-02-04 2019-09-19 2019-10-19 2021-03-09 2019-10-29 2021-03-23 2019-11-22 2021-04-30 2020-07-1

9

 BO-FPS-134224-CW-RFB / M
EJORAMIENTO CAMINO VECIN
AL TRAMO I TOLEDO – TOMA
TOMA

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de oferta

s Open - National Single Stage - One E
nvelope 931,079.52 0.00 Cancelado 2019-09-19 2019-09-21 2019-10-21 2019-10-26 2019-11-19 2020-04-1

7

 BO-FPS-134229-CW-RFQ / C
ONSTRUCCION ATAJADOS FA
MILIARES Y MULTIF. COM. PIN
OS PAMPAS PAPACHACRA Y C
ATALINAS (COMARAPA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope 215,065.73 0.00 Cancelado 2019-09-22 2019-11-06 2020-05-0

4

 BO-FPS-134230-CW-RFB / C
ONSTRUCCIÓN SISTEMA DE R
IEGO VILLA NUEVA (COMARA
PA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de oferta

s Open - National Single Stage - One E
nvelope 269,471.59 0.00 Cancelado 2019-09-16 2021-08-19 2019-09-18 2019-10-18 2021-09-20 2019-10-23 2021-09-30 2019-11-16 2020-06-1

3

 BO-FPS-134231-CW-RFQ / C
ONSTRUCCIÓN SISTEMA DE R
IEGO COMUNIDAD JOCOPAMP
A (PATACAMAYA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope 181,448.12 0.00 Cancelado 2019-09-22 2019-11-06 2020-05-0

4

 BO-FPS-134371-CW-RFQ / C
ONSTRUCCIÓN SISTEMA DE
MICRORIEGO POR BOMBEO F
OTOVOLTAICO SECTOR CHAC
O-MOJÓN CKASA (CKOCHAS)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope 169,430.90 118,862.57 Finalizado 2019-09-22 2019-11-06 2021-04-29 2020-03-0

5

 BO-FPS-134530-CW-RFQ / C
ONSTRUCCIÓN PUENTE VEHI
CULAR YACONAL (MONTEAG
UDO)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope 185,714.29 159,083.07 Finalizado 2019-09-22 2019-11-06 2020-07-17 2020-05-0

4

 BO-FPS-134577-CW-RFB / C
ONSTRUCCION PUENTE VEHI
CULAR CALLEJAS

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de oferta

s Open - National Single Stage - One E
nvelope 599,789.58 587,044.98 Firmado 2019-09-20 2020-10-26 2019-09-22 2019-10-22 2021-01-12 2019-10-23 2021-01-13 2019-11-16 2021-02-18 2019-12-1

0

 BO-FPS-134085-CW-RFB / C
ONSTRUCCION PUENTE VEHI
CULAR RÍO YUQUI (VILLA VAC
A GUZMAN (C. MUYUPAMPA))

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de oferta

s Open - National Single Stage - One E
nvelope 361,265.43 262,903.77 Finalizado 2019-09-20 2020-09-23 2019-09-22 2019-10-22 2020-10-26 2019-11-01 2020-11-10 2019-11-25 2021-03-09 2020-03-1

2

 BO-FPS-134169-CW-RFB / C
ONSTRUCCION PUENTE VEHI
CULAR PALCA PATA (VILLA C
HARCAS)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de oferta

s Open - National Single Stage - One E
nvelope 551,968.75 528,747.10 Finalizado 2019-09-15 2019-09-25 2019-09-17 2019-10-17 2019-10-18 2019-10-22 2019-10-31 2019-11-26 2019-11-27 2020-12-0

5

 BO-FPS-196920-CW-RFQ / M
EJ. CAMINO VECINAL CRT 430
ORINOCA - CHIHUO (ANDAMA
RCA (C. SGO. DE ANDAMARC
A))

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope 216,044.00 195,288.38 Finalizado 2020-10-05 2020-11-30 2020-12-30 2021-03-3

0

 BO-FPS-196926-CW-RFQ / C
ONST. PUENTE VEHICULAR C
ACHI CACHI (PARI - SORACAC
HI)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope 104,982.10 88,792.16 Finalizado 2020-10-05 2020-12-05 2021-01-28 2021-04-0

4

 BO-FPS-196912-CW-RFQ / C
ONSTRUCCIÓN DOS PUENTES
VEHICULARES TRAMO CRUCE
OBRAJES - PUENTE IRUMA (P
ARI - SORACACHI)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de oferta

s Open - National Single Stage - One E
nvelope 476,155.93 379,455.27 Finalizado 2020-10-05 2020-10-06 2020-10-07 2020-11-06 2020-10-30 2020-11-13 2020-12-23 2020-12-10 2021-01-28 2021-07-0

8

 BO-FPS-203866-CW-RFQ / C
ONST. PUENTE VEHICULAR IC
LA – UYUNI (ICLA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope 163,518.74 114,319.13 Finalizado 2020-11-18 2021-01-03 2021-04-29 2021-07-0

2

 BO-FPS-203874-CW-RFQ / C
ONST. SIST. DE RIEGO COMU
NIDADES TUMPEKA ALTA Y B
AJA D-8 (SUCRE)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope 244,203.14 185,133.59 Firmado 2020-12-03 2021-01-18 2022-01-06 2021-10-1

5
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 BO-FPS-134177-CW-RFQ / C
ONSTRUCCIÓN PUENTE VEHI
CULAR DISTRITO TICUCHA (VI
LLA VACA GUZMAN (C. MUYA
PAMPA))

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de oferta

s Open - National Single Stage - One E
nvelope 296,743.69 0.00 Cancelado 2019-09-30 2019-10-02 2019-11-01 2019-11-11 2019-12-05 2020-08-3

1

 BO-FPS-134370-CW-RFQ / C
ONSTRUCCIÓN PUENTE VEHI
CULAR THURI JACKE JAWIRA (
PUERTO CARABUCO)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope 138,564.33 114,913.44 Firmado 2021-02-06 2021-03-23 2021-05-10 2021-07-1

5

 BO-FPS-216012-CW-DIR / CO
NST. PUENTE VEHICULAR WIL
A JAWIRA (LURIBAY)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope 76,828.03 81,397.03 Finalizado 2021-02-09 2021-04-06 2021-05-18 2021-10-0

3

 BO-FPS-134369-CW-RFQ / C
ONSTRUCCIÓN PUENTE VEHI
CULAR TOHOMONOCO (PALO
S BLANCOS)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de oferta

s Open - National Single Stage - One E
nvelope 269,594.51 255,433.10 Firmado 2021-02-18 2021-03-25 2021-02-23 2021-04-06 2021-04-29 2021-05-06 2021-05-05 2021-06-10 2021-06-18 2021-12-0

7

 BO-FPS-220492-CW-RFB / C
ONST. PUENTE VEHICULAR C
EMENTERIO ZENZANO

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de oferta

s Open - National Single Stage - One E
nvelope 274,603.07 246,546.19 Firmado 2021-03-08 2021-05-07 2021-03-13 2021-04-24 2021-06-01 2021-05-24 2021-06-07 2021-06-28 2021-06-30 2021-12-2

5

 BO-FPS-220494-CW-RFB / C
ONST. PUENTE VEHICULAR S
ALTO PLAYA

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope 138,000.55 102,255.11 Firmado 2021-03-13 2021-05-08 2021-06-22 2021-11-0

4

 BO-FPS-220481-CW-RFQ / A
MPLIACIÓN SISTEMA DE RIEG
O QHONQHO LIQUILIQUI

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de oferta

s Open - National Single Stage - One E
nvelope 408,438.47 278,461.55 Firmado 2021-03-08 2021-07-15 2021-03-13 2021-04-24 2021-08-20 2021-05-24 2021-08-26 2021-06-28 2021-10-07 2021-12-2

5

 BO-FPS-134227-CW-RFB / M
EJORAMIENTO CAMINO VECIN
AL QUEWAYLLANI CHALLACO
TA SAN MARTIN (SALINAS DE
GARCI MENDOZA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de oferta

s Open - National Single Stage - One E
nvelope

National Procure
ment Document -
1 Envelope proce
ss (Non Bank-SPD
)

991,808.44 741,042.15 Firmado 2019-09-17 2021-07-20 2019-09-19 2019-10-19 2021-08-18 2019-10-24 2021-08-26 2019-11-17 2021-09-22 2020-11-1
1

 BO-FPS-134537-CW-RFB / M
EJORAMIENTO CAMINO VECIN
AL CHAÑAVI CONCEPCION DE
BELEN  (SALINAS DE GARCI
MENDOZA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de oferta

s Open - National Single Stage - One E
nvelope

National Procure
ment Document -
1 Envelope proce
ss (Non Bank-SPD
)

772,952.71 587,472.67 Firmado 2019-09-20 2021-04-27 2019-09-22 2019-10-22 2021-05-28 2019-11-01 2021-06-15 2019-11-25 2021-07-16 2020-09-2
0

 BO-FPS-232503-CW-RFB / co
nstruccion de puente y mejor
amiento camino pucara villa
esperanza

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de oferta

s Open - National Single Stage - One E
nvelope

National Procure
ment Document -
1 Envelope proce
ss (Non Bank-SPD
)

266,870.33 218,191.35 Firmado 2021-05-04 2021-05-04 2021-05-04 2021-05-25 2021-05-28 2021-06-04 2021-06-08 2021-08-20 2021-07-20 2022-02-1
6

 BO-FPS-237285-CW-RFQ / C
ONST. SISTEMA DE DISTRIBU
CION DE RIEGO RAMADAS (M
OJOCOYA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope

Request for Quota
tions (Non Bank-S
PD)

140,589.89 116,962.46 Finalizado 2021-06-10 2021-08-06 2021-08-02 2022-02-0
2

 BO-FPS-237287-CW-RFQ / C
ONST. SISTEMA DE RIEGO PA
RA LA REPRESA HORNILLOS (
MOJOCOYA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope

Request for Quota
tions (Non Bank-S
PD)

72,915.58 67,227.50 Finalizado 2021-06-10 2021-08-06 2021-07-29 2022-02-0
2

 BO-FPS-241838-CW-RFQ / C
ONST. PUENTE VEHICULAR S
AN MIGUEL DEL BAÑADO (SE
CTOR LACAYOTAL) (MONTEA
GUDO)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope

Request for Quota
tions (Non Bank-S
PD)

204,749.54 165,281.24 Finalizado 2021-06-30 2021-08-26 2021-08-09 2022-04-2
5

 BO-FPS-242724-CW-RFQ / C
ONST. SISTEMA DE RIEGO TE
CNIFICADO 18 DE MAYO HUA
SA MAYU (PUNATA (C. VILLA
PUNATA))

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope

Request for Quota
tions (Non Bank-S
PD)

143,242.86 0.00 Cancelado 2021-07-09 2021-09-03 2022-01-0
1

 BO-FPS-242726-CW-RFQ / C
ONST. SISTEMA DE RIEGO TE
CNIFICADO SANTA ANA (PUN
ATA (C. VILLA PUNATA))

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope

Request for Quota
tions (Non Bank-S
PD)

166,478.44 0.00 Cancelado 2021-07-09 2021-09-03 2022-01-0
1

 BO-FPS-245041-CW-RFQ / C
ONST. SISTEMA DE RIEGO TE
CNIFICADO SANTA ANA (PUN
ATA (C. VILLA PUNATA))

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope

Request for Quota
tions (Non Bank-S
PD)

166,478.44 115,111.65 Firmado 2021-07-29 2021-09-23 2022-03-17 2022-03-2
2

 BO-FPS-245044-CW-RFB / C
ONST. SISTEMA DE RIEGO TE
CNIFICADO LA VILLA (PUNAT
A (C. VILLA PUNATA))

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de oferta

s Open - National Single Stage - One E
nvelope

National Procure
ment Document -
1 Envelope proce
ss (Non Bank-SPD
)

293,069.56 221,383.03 Firmado 2021-07-29 2022-02-04 2021-07-29 2021-09-09 2022-03-02 2021-10-09 2022-03-08 2021-11-13 2022-04-04 2022-05-1
2

 BO-FPS-245046-CW-RFB / C
ONST. SISTEMA DE RIEGO VIL
LA NUEVA (COMARAPA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de oferta

s Open - National Single Stage - One E
nvelope

National Procure
ment Document -
1 Envelope proce
ss (Non Bank-SPD
)

262,247.60 241,027.91 Firmado 2021-07-29 2021-08-12 2021-07-29 2021-08-30 2021-09-20 2021-09-29 2021-09-30 2021-11-03 2021-10-28 2022-05-0
2

 BO-FPS-246856-CW-RFQ / C
ONST. ATAJADO EN LA COMU
NIDAD TARCANA ZONA CEME
NTERIO (CAMATAQUI (C. VILL
A ABECIA))

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope

Request for Quota
tions (Non Bank-S
PD)

194,206.72 126,138.92 Firmado 2021-08-09 2021-10-04 2021-09-21 2022-02-0
1

 BO-FPS-246857-CW-RFQ / C
ONST. PUENTE VEHICULAR RI
O CHICO ¿ CAMBLAYA CAMAT
AQUI (CAMATAQUI (C. VILLA
ABECIA))

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope

Request for Quota
tions (Non Bank-S
PD)

188,877.98 154,316.19 Firmado 2021-08-09 2021-10-04 2021-09-22 2022-04-0
2

 BO-FPS-252173-CW-RFB / M
EJ. CAMINO VECINAL TRAMO I
TOLEDO ¿ TOMA TOMA, FASE
II:  PATA PATA ¿ CHORO CHO
RO (TOLEDO)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de oferta

s Open - National Single Stage - One E
nvelope

National Procure
ment Document -
1 Envelope proce
ss (Non Bank-SPD
)

361,897.71 290,439.81 Firmado 2021-09-10 2021-09-16 2021-09-10 2021-10-22 2021-10-11 2021-11-21 2021-10-13 2021-12-26 2021-11-15 2022-08-2
3

 BO-FPS-252176-CW-RFQ / M
EJ. CAMINO EN LA CENTRAL C
ONDOR DISTRITO 6 (YAPACA
NI)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope

Request for Quota
tions (Non Bank-S
PD)

200,364.14 169,969.32 Firmado 2021-09-10 2021-11-22 2021-12-17 2022-03-2
2

 BO-FPS-134365-CW-RFB / M
EJ. SISTEMA DE MICRO RIEGO
SECTOR JIWAÑA (SANTIAGO
DE MACHACA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de oferta

s Open - National Single Stage - One E
nvelope

National Procure
ment Document -
1 Envelope proce
ss (Non Bank-SPD
)

265,358.46 255,373.35 Firmado 2019-09-19 2021-10-08 2019-09-21 2019-10-21 2021-11-10 2019-10-31 2021-11-15 2019-11-24 2021-12-29 2020-09-1
9

 BO-FPS-254033-CW-RFB / C
ONST. SISTEMA DE RIEGO LL
OJA (CAIROMA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de oferta

s Open - National Single Stage - One E
nvelope

National Procure
ment Document -
1 Envelope proce
ss (Non Bank-SPD
)

252,101.46 228,659.09 Firmado 2021-09-20 2021-09-16 2021-09-25 2021-10-25 2021-10-26 2021-11-24 2021-10-26 2021-12-29 2021-12-15 2022-06-2
7
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 BO-FPS-254034-CW-RFQ / C
ONST. SISTEMA DE RIEGO PA
RARANI (CAIROMA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope

Request for Quota
tions (Non Bank-S
PD)

229,617.85 183,276.91 Firmado 2021-09-21 2021-11-16 2021-11-17 2022-05-1
5

 BO-FPS-254035-CW-RFB / C
ONST. SISTEMA DE RIEGO  A
HIJADERA (CAIROMA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de oferta

s Open - National Single Stage - One E
nvelope

National Procure
ment Document -
1 Envelope proce
ss (Non Bank-SPD
)

328,140.52 305,233.75 Firmado 2021-09-20 2021-09-16 2021-09-20 2021-10-20 2021-10-25 2021-11-19 2021-10-25 2021-12-24 2021-11-30 2022-06-2
2

 BO-FPS-254036-CW-RFB / C
ONST. PUENTE VEHICULAR C
HAPI CHAPINI (LURIBAY)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de oferta

s Open - National Single Stage - One E
nvelope

National Procure
ment Document -
1 Envelope proce
ss (Non Bank-SPD
)

439,861.10 361,976.90 Firmado 2021-09-20 2021-09-15 2021-09-20 2021-10-20 2021-10-22 2021-11-19 2021-10-29 2021-12-24 2021-12-10 2022-09-2
0

 BO-FPS-254047-CW-RFQ / C
ONST. SISTEMA DE RIEGO CO
MUNIDADES TUMPEKA ALTA
Y TUMPEKA BAJA D-8 (SUCRE
)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope

Request for Quota
tions (Non Bank-S
PD)

244,221.98 0.00 Cancelado 2021-09-20 2021-11-15 2022-05-1
4

 BO-FPS-254053-CW-RFB / C
ONST. PUENTE VEHICULAR IN
TERPROVINCIAL RIO FLORIDA
(SALINAS DE GARCI MENDOZ
A)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de oferta

s Open - National Single Stage - One E
nvelope

National Procure
ment Document -
1 Envelope proce
ss (Non Bank-SPD
)

371,609.23 290,013.28 Firmado 2021-09-20 2021-10-05 2021-09-20 2021-10-20 2021-11-05 2021-11-19 2021-11-11 2021-12-24 2021-12-16 2022-07-1
2

 BO-FPS-254057-CW-RFQ / C
ONST. PUENTE VEHICULAR 1
6 DE JULIO (EL PUENTE)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope

Request for Quota
tions (Non Bank-S
PD)

137,924.66 118,034.50 Firmado 2021-09-20 2021-11-15 2021-11-24 2022-06-1
3

 BO-FPS-255186-CW-RFQ / C
ONST. PUENTE VEHICULAR H
UGO - SINDICATO VILLA SAN
JAVIER - D6 (VILLA TUNARI)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope

Request for Quota
tions (Non Bank-S
PD)

144,254.51 112,807.10 Firmado 2021-09-29 2021-12-09 2021-11-16 2022-05-0
8

 BO-FPS-255187-CW-RFB / C
ONSTRUCCION PUENTE VEHI
CULAR VILLA URKUPIÑA, SIN
DICATO URKUPIÑA_CENTRAL
10 DE MAYO_D8 (VILLA TUNA
RI)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de oferta

s Open - National Single Stage - One E
nvelope

National Procure
ment Document -
1 Envelope proce
ss (Non Bank-SPD
)

263,861.93 201,125.53 Firmado 2021-09-29 2021-10-27 2021-09-29 2021-10-27 2021-10-29 2021-11-26 2021-11-01 2021-12-31 2021-12-13 2022-06-2
9

 BO-FPS-259731-CW-RFQ / C
ONST. PUENTE VEHICULAR C
ONDADO KHOLA ALTA Y KHO
LA BAJA (SAPAHAQUI)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope

Request for Quota
tions (Non Bank-S
PD)

112,735.65 97,378.94 Firmado 2021-10-28 2022-01-07 2022-01-24 2022-06-0
6

 BO-FPS-259733-CW-RFB / M
EJ. SISTEMA DE RIEGO PRESU
RIZADO COM. CHICOMA (SAP
AHAQUI)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope

Request for Quota
tions (Non Bank-S
PD)

111,257.55 84,172.10 Firmado 2021-12-01 2022-01-26 2022-01-24 2022-07-2
5

 BO-FPS-264491-CW-RFB / C
ONST. SISTEMA DE RIEGO RI
O GRANDE (PADCAYA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de oferta

s Open - National Single Stage - One E
nvelope

National Procure
ment Document -
1 Envelope proce
ss (Non Bank-SPD
)

411,547.04 349,252.67 Firmado 2021-12-03 2021-11-26 2021-12-03 2022-01-14 2021-12-17 2022-02-13 2021-12-29 2022-03-20 2022-03-09 2022-09-1
6

 BO-FPS-264493-CW-RFB / C
ONST. SIST. DE MICRORIEGO
TECNIFICADO COMUNIDAD L
A PINTADA (TARIJA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de oferta

s Open - National Single Stage - One E
nvelope

National Procure
ment Document -
1 Envelope proce
ss (Non Bank-SPD
)

566,219.14 0.00 Cancelado 2021-12-10 2021-12-10 2022-01-21 2022-02-20 2022-03-27 2022-09-2
3

 BO-FPS-264828-CW-RFB / C
ONST. AMPLIACIÓN SISTEMA
DE RIEGO CRUCE DE ROSILL
AS (PADCAYA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de oferta

s Open - National Single Stage - One E
nvelope

National Procure
ment Document -
1 Envelope proce
ss (Non Bank-SPD
)

424,113.12 332,264.33 Firmado 2021-12-03 2021-12-07 2021-12-03 2022-01-14 2021-12-28 2022-02-13 2022-01-12 2022-03-20 2022-02-25 2022-09-1
6

 BO-FPS-270071-CW-RFB / C
ONST. SISTEMA DE RIEGO TE
CNIFICADO ROMAN CALLE (P
UNATA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope

Request for Quota
tions (Non Bank-S
PD)

148,747.73 94,498.07 Firmado 2022-01-01 2022-02-26 2022-03-24 2022-07-2
6

 BO-FPS-270072-CW-RFB / C
ONST. CONST. PUENTE VEHIC
ULAR PALCA MAYU (ENTRE RI
OS)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope

Request for Quota
tions (Non Bank-S
PD)

83,298.21 62,499.62 Firmado 2022-01-01 2022-02-26 2022-03-18 2022-05-0
7

 BO-FPS-270073-CW-RFB / C
ONST. CONST. PUENTE VEHIC
ULAR PLANCHADA (ENTRE RI
OS)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope

Request for Quota
tions (Non Bank-S
PD)

79,129.40 61,532.86 Firmado 2022-01-01 2022-02-26 2022-03-18 2022-05-0
7

 BO-FPS-271248-CW-RFQ / C
ONST. PUENTE VEHICULAR C
HINA ARROYO CENTRAL VILL
A COPACABANA D9 (VILLA TU
NARI)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope

Request for Quota
tions (Non Bank-S
PD)

85,686.95 75,465.01 Firmado 2022-01-15 2022-03-12 2022-03-17 2022-05-3
1

 BO-FPS-271251-CW-RFB / C
ONST. PUENTE VEHICULAR SI
NDICATO  1° DE MAYO (CHIM
ORE)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de oferta

s Open - National Single Stage - One E
nvelope

National Procure
ment Document -
1 Envelope proce
ss (Non Bank-SPD
)

274,241.11 0.00 Cancelado 2022-01-17 2022-02-04 2022-01-22 2022-03-05 2022-03-02 2022-04-04 2022-03-08 2022-05-09 2022-11-0
5

 BO-FPS-271253-CW-RFQ / C
ONST. SIST. DE RIEGO PRESU
RIZADO SANTA ROSA (SIPE SI
PE)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope

Request for Quota
tions (Non Bank-S
PD)

127,276.66 88,636.91 Firmado 2022-01-19 2022-03-06 2022-04-12 2022-06-0
4

 BO-FPS-272535-CW-RFQ / M
EJ. CAMINO VECINAL HUATAJ
ATA - SONCACHI CHICO (HUA
TAJATA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope

Request for Quota
tions (Non Bank-S
PD)

39,740.61 0.00 Cancelado 2022-01-28 2022-03-25 2022-09-2
1

 BO-FPS-272536-CW-RFB / C
ONST. PUENTE VEHICULAR SI
NDICATO  1° DE MAYO (CHIM
ORE)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de oferta

s Open - National Single Stage - One E
nvelope

National Procure
ment Document -
1 Envelope proce
ss (Non Bank-SPD
)

454,913.73 210,392.57 Firmado 2022-01-24 2022-02-04 2022-01-26 2022-02-25 2022-03-02 2022-03-07 2022-03-08 2022-03-31 2022-04-08 2022-09-2
7

 BO-FPS-272537-CW-RFQ / C
ONST. PUENTES VEHICULARE
S TIPO CAJON Y ALCANTARILL
A DE TUBOS H° COMUNIDAD
ES DE ANEXO DEL CARMEN-V
ILLA COTOCA Y CANADA (BO
LIVAR (C. SENA))

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope

Request for Quota
tions (Non Bank-S
PD)

208,120.52 171,273.24 Firmado 2022-02-02 2022-03-30 2022-04-01 2022-08-1
7

 BO-FPS-272538-CW-RFQ / C
ONST. PUENTES VEHICULARE
S TIPO CAJON Y ALCANTARILL
A DE H° COMUNIDADES CAR
MEN-SANTA MARIA Y SAN SA
LVADOR (BOLIVAR (C. SENA))

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope

Request for Quota
tions (Non Bank-S
PD)

200,822.30 172,721.94 Firmado 2022-02-09 2022-03-26 2022-04-01 2022-08-1
3

 BO-FPS-272916-CW-RFB / C
ONST. MURO DE CONTENCIO
N EN RIO LA PAZ COM. HUAY
HUASI (MECAPACA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de oferta

s Open - National Single Stage - One E
nvelope

National Procure
ment Document -
1 Envelope proce
ss (Non Bank-SPD
)

454,913.73 0.00 Cancelado 2022-01-28 2022-01-30 2022-03-01 2022-03-11 2022-04-04 2022-10-0
1
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 BO-FPS-273838-CW-RFQ / C
ONST. PUENTE VEHICULAR L
OURDES (YOTALA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope

National Procure
ment Document -
1 Envelope proce
ss (Non Bank-SPD
)

210,017.82 171,966.02 Firmado 2022-02-08 2022-04-10 2022-03-22 2022-10-2
7

 BO-FPS-282288-CW-RFB / C
ONST. REPRESA ICHUCATA E
N LA SUBCENTRAL DE RAQAY
PAMPA (RAQAYPAMPA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de oferta

s Open - National Single Stage - One E
nvelope

National Procure
ment Document -
1 Envelope proce
ss (Non Bank-SPD
)

400,721.54 0.00 Ejecución p
endiente 2022-03-10 2022-03-15 2022-04-26 2022-05-26 2022-06-30 2022-07-0

2

 BO-FPS-282299-CW-RFB / C
ONST. PUENTE VEHICULAR VI
LLA FLORES (PUERTO VILLAR
OEL)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de oferta

s Open - National Single Stage - One E
nvelope

National Procure
ment Document -
1 Envelope proce
ss (Non Bank-SPD
)

345,747.91 261,380.55 Firmado 2022-03-11 2022-03-07 2022-03-13 2022-04-12 2022-03-28 2022-04-22 2022-03-29 2022-05-16 2022-04-27 2022-11-1
2

 BO-FPS-282301-CW-RFQ / C
ONST. PUENTE VEHICULAR R
OCHA - D8, PUERTO VILLARR
OEL (PUERTO VILLAROEL)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope

Request for Quota
tions (Non Bank-S
PD)

220,668.38 158,729.73 Firmado 2022-03-10 2022-05-06 2022-04-18 2022-10-0
3

 BO-FPS-271258-CW-RFQ / C
ONST. OBRAS DE ARTE CAMI
NO VECINAL EN LAS COMUNI
DADES LAS PIEDRAS ¿ LAGO
VICTORIA  (AGUA DULCE (C.
PTO. GONZALO MORENO))

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope

Request for Quota
tions (Non Bank-S
PD)

185,488.50 0.00 Cancelado 2022-01-10 2022-03-24 2022-06-2
2

 BO-FPS-285888-CW-RFQ / C
ONST. OBRAS DE ARTE CAMI
NO VECINAL EN LAS COMUNI
DADES LAS PIEDRAS ¿ LAGO
VICTORIA  (AGUA DULCE (C.
PTO. GONZALO MORENO)) -
SEGUNDA CONVOCATORIA

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope

Request for Quota
tions (Non Bank-S
PD)

185,488.50 163,795.67 Firmado 2022-03-30 2022-05-25 2022-04-22 2022-08-2
3

 BO-FPS-286097-CW-RFQ / C
ONST. PUENTE VEHICULAR M
OSOJ LLAJTA (YOTALA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope

Other (with field f
or explanation) 87,205.97 78,131.52 Firmado 2022-04-02 2022-05-28 2022-05-12 2022-10-2

5

 BO-FPS-293650-CW-RFQ / C
ONST. PUENTE VEHICULAR TI
PO CAJÓN COMUNIDAD FORTI
N (COSTA RICA (C. BELLA FL
OR))

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope

National Procure
ment Document -
1 Envelope proce
ss (Non Bank-SPD
)

135,298.94 0.00 En ejecució
n 2022-05-11 2022-07-06 2022-11-0

3

 BO-FPS-324630-CW-RFB / C
ONST. PUENTE VEHICULAR RI
O CHAQUIMAYU CHAQUELY (
POCONA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de oferta

s Open - National Single Stage - One E
nvelope

National Procure
ment Document -
1 Envelope proce
ss (Non Bank-SPD
)

303,808.00 0.00 Ejecución p
endiente 2022-11-25 2022-11-28 2022-12-28 2023-01-04 2023-02-01 2023-07-3

1

 BO-FPS-324662-CW-RFQ / C
ONST. PUENTE VEHICULAR Z
APATA - VILLA VERDE D-2 (S
HINAHOTA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope

Request for Quota
tions (Non Bank-S
PD)

184,906.00 0.00 Ejecución p
endiente 2022-11-28 2023-01-06 2023-07-1

5

 BO-FPS-324669-CW-RFQ / C
ONST. PUENTE VEHICULAR C
HAQUERI (TAPACARI)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope

Request for Quota
tions (Non Bank-S
PD)

247,281.00 0.00 Ejecución p
endiente 2022-11-25 2023-01-06 2023-07-2

5

 BO-FPS-324674-CW-RFB / C
ONSTRUCCION SISTEMA DE R
IEGO TECNIFICADO CHAUPIS
UYO B (MOROCHATA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de oferta

s Open - National Single Stage - One E
nvelope

National Procure
ment Document -
1 Envelope proce
ss (Non Bank-SPD
)

276,149.00 0.00 Ejecución p
endiente 2022-11-25 2022-11-28 2022-12-28 2023-01-02 2023-01-31 2023-07-3

1

 BO-FPS-324678-CW-RFQ / C
ONST. SISTEMA DE RIEGO TE
CNIFICADO CALAHUANI (SAN
TIVAÑEZ (C. VILLA SANTIVAÑ
EZ))

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope

Request for Quota
tions (Non Bank-S
PD)

97,966.00 0.00 Ejecución p
endiente 2022-11-30 2023-01-11 2023-07-2

0

 BO-FPS-324683-CW-RFB / M
EJ. CAMINO VECINAL AGUAS
CLARA-RIO BLANCO MUNICIPI
O PAMPAGRANDE (PAMPA GR
ANDE)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de oferta

s Open - National Single Stage - One E
nvelope

National Procure
ment Document -
1 Envelope proce
ss (Non Bank-SPD
)

382,231.00 0.00 Ejecución p
endiente 2022-11-25 2022-12-02 2023-01-02 2023-01-09 2023-02-07 2023-07-0

4

 BO-FPS-324686-CW-RFB / C
ONST. PUENTE VEHICULAR B
AJO BORDO ALTO - CARANDA
YTI (MACHARETI)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de oferta

s Open - National Single Stage - One E
nvelope

National Procure
ment Document -
1 Envelope proce
ss (Non Bank-SPD
)

547,942.00 0.00 Ejecución p
endiente 2022-11-25 2022-11-28 2022-12-28 2023-01-03 2023-01-31 2023-07-2

7

 BO-FPS-324690-CW-RFQ / C
ONST. DE ATAJADO PARA CO
SECHA Y ALMACENAMIENTO
DE AGUA SAN ROQUE MUNIC
IPIO EL PUENTE (TOMAYAPO (
EL PUENTE))

IBRD / 87350 Implementation of Rural Alli
ances Posterior Solicitud de cotiza

ciones Open - National Single Stage - One E
nvelope

Request for Quota
tions (Non Bank-S
PD)

134,423.00 0.00 Ejecución p
endiente 2022-12-02 2023-01-16 2023-05-1

6

GOODS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft R
equest for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of Technic
al Proposal

Combined Evaluation
Report and Draft Neg

otiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 BO-FPS-252869-CS-QCBS / “
AUDITORÍA  DEL PROYECTO
DE ALIANZAS RURALES II (FIN
ANCIAMIENTO ADICIONAL), C
ONVENIO DE PRESTAMO BIRF
Nº 8735-BO, GESTIONES 201
8 - 2021 CIERRE

IBRD / 87350 Implementation of Rural Alli
ances Posterior Selección basada

en calidad y costo Open - National 31,025.00 18,120.17 Firmado 2021-09-09 2021-11-25 2021-09-30 2021-11-13 2021-12-06 2021-12-11 2022-01-06 2022-01-10 2022-01-17 2022-02-14 2022-01-26 2022-03-21 2022-03-18 2022-04-30

INDIVIDUAL CONSULTANTS
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Activity Reference No. /
Description Loan / Credit N

o. Component Review Type  Method Market Approac
h

Contract Type Estimated Amo
unt (US$)

Actual Amount
(US$) Process Status Terms of Reference Invitation to Identifie

d/Selected Consultant
Draft Negotiated Cont

ract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 BO-FPS-134704-CS-INDV / S
UPERVISION CONST. PUENTE
VEHICULAR PALCA PATA (VIL
LA CHARCAS)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 31,081.57 3,290,229.20 Finalizado 2019-09-20 2020-02-11 2019-10-10 2020-02-18 2019-10-11 2020-03-13 2019-11-04 2020-06-02 2021-02-11 2021-11-05

 BO-FPS-134706-CS-INDV / S
UPERVISION CONST. PUENTE
VEHICULAR HIGUERA HUAYC
O (CAMARGO)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 27,478.13 27,338.65 Finalizado 2019-09-23 2020-01-27 2019-10-17 2020-09-30 2019-10-18 2020-10-20 2019-11-11 2020-11-11 2019-12-20 2022-01-03

 BO-FPS-134707-CS-INDV / S
UPERVISION CONSTRUCCIÓN
PUENTE VEHICULAR DISTRIT
O TICUCHA

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 26,311.97 0.00 Cancelado 2019-09-23 2019-12-02 2019-10-17 2019-10-18 2019-11-11 2020-11-05

 BO-FPS-134708-CS-INDV / S
UPERVISION CONSTRUCCIÓN
SISTEMA DE MICRORIEGO CH
AUNACA ALTA

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 9,425.05 0.00 Cancelado 2019-09-23 2019-12-02 2019-10-17 2019-10-18 2019-11-11 2020-06-08

 BO-FPS-134709-CS-INDV / S
UPERVISION CONST. PUENTE
VEHICULAR Y MEJ. DE CAMIN
O CAPURA VILLA ESPERANZA
(SALINAS DE GARCI MENDOZ
A)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 10,197.55 13,052.94 Firmado 2019-09-23 2021-06-09 2019-10-17 2021-05-31 2019-10-18 2021-07-05 2019-11-11 2021-07-20 2020-07-08

 BO-FPS-134710-CS-INDV / S
UPERVISION CONSTRUCCIÓN
PUENTE PEATONAL PASTO G
RANDE

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 8,695.66 4,760.84 Finalizado 2019-09-23 2021-04-14 2019-10-17 2021-04-01 2019-10-18 2021-05-03 2019-11-11 2021-05-12 2020-07-08 2021-11-30

 BO-FPS-134711-CS-INDV / S
UPERVISION CONSTRUCCIÓN
PUENTE VEHICULAR PASO HU
AYTA

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 23,718.00 18,274.11 Firmado 2019-09-23 2021-04-14 2019-10-17 2021-04-01 2019-10-18 2021-05-05 2019-11-11 2021-05-17 2020-10-06

 BO-FPS-134712-CS-INDV / S
UPERVISION MEJORAMIENTO
CAMINO VECINAL TRAMO I T
OLEDO – TOMA TOMA

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 46,553.98 0.00 Cancelado 2019-09-23 2019-10-17 2019-10-18 2019-11-11 2020-07-08

 BO-FPS-134713-CS-INDV / S
UPERVISION MEJORAMIENTO
CAMINO VECINAL QUEWAYLL
ANI CHALLACOTA SAN MARTI
N (SALINAS DE GARCI MEND
OZA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 40,264.93 26,105.87 Firmado 2019-09-23 2021-06-09 2019-10-17 2021-05-31 2019-10-18 2021-07-05 2019-11-11 2021-08-23 2021-02-03

 BO-FPS-134715-CS-INDV / S
UPERVISION MEJORAMIENTO
CAMINO VECINAL CHAÑAVI C
ONCEPCION DE BELEN  (SALI
NAS DE GARCI MENDOZA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 25,213.95 4,603.71 Rescindido 2019-09-23 2021-06-09 2019-10-17 2021-05-31 2019-10-18 2021-07-05 2019-11-11 2021-07-16 2020-12-05

 BO-FPS-134716-CS-INDV / S
UPERVISION CONST. ATAJAD
OS FAM. Y MULTIF. COM. PIN
OS PAMPAS PAPACHACRA Y C
ATALINAS (COMARAPA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 8,602.63 0.00 Cancelado 2019-09-23 2019-10-17 2019-10-18 2019-11-11 2020-08-07

 BO-FPS-134717-CS-INDV / S
UPERVISION CONST. SISTEM
A DE RIEGO VILLA NUEVA (C
OMARAPA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 9,431.49 10,457.52 Firmado 2019-09-23 2021-09-22 2019-10-17 2021-09-29 2019-10-18 2021-11-03 2019-11-11 2021-11-25 2020-09-06

 BO-FPS-134719-CS-INDV / S
UPERVISION CONST. SISTEM
A DE RIEGO COMUNIDAD JOC
OPAMPA (PATACAMAYA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 8,320.41 0.00 Cancelado 2019-09-23 2019-10-17 2019-10-18 2019-11-11 2020-08-07

 BO-FPS-134727-CS-INDV / S
UPERVISION CONSTRUCCION
PUENTE VEHICULAR CALLEJA
S

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 17,993.69 22,480.06 Firmado 2019-09-23 2021-01-28 2019-10-17 2021-01-28 2019-10-18 2021-03-02 2019-11-11 2021-03-10 2020-11-05

 BO-FPS-134728-CS-INDV / A
SISTENCIA TECNICA CONSTR
UCCIÓN SISTEMA DE MICROR
IEGO CHAUNACA ALTA

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 4,050.02 0.00 Cancelado 2019-09-23 2019-10-17 2019-10-18 2019-11-11 2020-03-10

 BO-FPS-134730-CS-INDV / A
SISTENCIA TECNICA CONST.
ATAJADOS FAM. Y MULTIF. C
OM. PINOS PAMPAS PAPACHA
CRA Y CATALINAS (COMARAP
A)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 10,753.29 0.00 Cancelado 2019-09-23 2019-10-17 2019-10-18 2019-11-11 2020-05-09

 BO-FPS-134733-CS-INDV / A
SISTENCIA TECNICA CONST.
SISTEMA DE RIEGO VILLA NU
EVA (COMARAPA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 10,239.92 10,457.52 Firmado 2019-09-23 2021-09-21 2019-10-17 2021-09-28 2019-10-18 2021-10-29 2019-11-11 2021-12-06 2020-06-08

 BO-FPS-134734-CS-INDV / A
SISTENCIA TECNICA CONST.
SISTEMA DE RIEGO COMUNID
AD JOCOPAMPA (PATACAMAY
A)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 8,246.94 0.00 Cancelado 2019-09-23 2013-02-07 2019-10-17 2019-10-18 2019-11-11 2020-05-09

 BO-FPS-134737-CS-INDV / S
UPERVISION CONST. SIST. DE
MICRORIEGO POR BOMBEO F
OTOVOLTAICO SECTOR CHAC
O-MOJÓN CKASA (CKOCHAS)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 20,331.71 8,945.40 Finalizado 2019-09-23 2021-02-26 2019-10-17 2021-02-26 2019-10-18 2021-02-26 2019-11-11 2021-04-29 2020-06-08 2021-12-17

 BO-FPS-134738-CS-INDV / S
UPERVISION CONST. PUENTE
VEHICULAR INGAVI (MONTEA
GUDO)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 15,000.00 13,403.74 Rescindido 2019-09-23 2021-04-02 2019-10-17 2020-03-18 2019-10-18 2020-05-14 2019-11-11 2020-06-03 2020-05-09

 BO-FPS-134739-CS-INDV / S
UPERVISION CONST. PUENTE
VEHICULAR YACONAL (MONT
EAGUDO)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 9,285.71 11,623.75 Finalizado 2019-09-23 2020-02-26 2019-10-17 2020-03-04 2019-10-18 2020-03-19 2019-11-11 2020-08-10 2020-08-07 2021-06-18

 BO-FPS-134703-CS-INDV / S
UPERVISION CONST. PUENTE
VEHICULAR RÍO YUQUI (VILLA
VACA GUZMAN (C. MUYUPAM
PA))

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 28,956.58 21,754.89 Finalizado 2019-09-23 2019-11-27 2019-10-17 2020-09-30 2019-10-18 2020-10-19 2019-11-02 2020-10-30 2020-10-27 2021-12-04
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 BO-FPS-196930-CS-FBS / SU
P. TECNICA Y AMBIENTAL CO
NST. DOS PUENTES VEHICUL
ARES TRAMO CRUCE OBRAJE
S - PUENTE IRUMA (PARI - SO
RACACHI)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 23,111.74 22,963.73 Finalizado 2020-10-02 2020-10-19 2020-10-26 2020-10-23 2020-10-27 2020-12-31 2020-11-20 2021-02-23 2021-09-16 2022-01-09

 BO-FPS-196940-CS-FBS / SU
P. TECNICA Y AMBIENTAL CO
NST. PUENTE VEHICULAR CA
CHI CACHI (PARI - SORACACH
I)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 5,247.81 5,213.61 Finalizado 2020-10-02 2020-10-19 2020-10-26 2020-10-23 2020-10-27 2020-12-24 2020-11-20 2021-02-01 2021-07-08 2021-09-19

 BO-FPS-196946-CS-FBS / SU
P. TECNICA Y AMBIENTAL MEJ
. CAMINO VECINAL CRT 430
ORINOCA - CHIHUO (ANDAMA
RCA (C. SGO. DE ANDAMARC
A))

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 11,661.80 11,585.81 Finalizado 2020-10-02 2020-10-19 2020-10-17 2020-10-23 2020-11-07 2020-12-22 2020-12-01 2021-02-01 2021-06-29 2021-09-13

 BO-FPS-203877-CS-INDV / S
UP. TECN. Y AMB. CONST. PU
ENTE VEHICULAR ICLA – UYU
NI (ICLA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 11,516.03 11,457.58 Firmado 2020-11-16 2021-03-10 2020-11-30 2021-03-17 2020-12-01 2021-04-08 2020-12-25 2021-04-26 2021-09-21

 BO-FPS-203881-CS-INDV / A
TI CONST. SIST. DE RIEGO CO
MUNIDADES TUMPEKA ALTA
Y BAJA D-8 (SUCRE)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 10,204.08 10,167.03 Firmado 2020-11-16 2021-12-01 2020-12-01 2021-12-01 2020-12-02 2021-12-01 2020-12-26 2021-12-29 2021-12-21

 BO-FPS-203884-CS-INDV / S
UP. TECN. Y AMB. CONST. SIS
T. DE RIEGO COMUNIDADES
TUMPEKA ALTA Y BAJA D-8 (S
UCRE)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 15,306.12 0.00 Cancelado 2020-11-16 2020-12-01 2020-12-02 2020-12-26 2021-12-21

 BO-FPS-203921-CS-INDV / A
SISTENCIA TÉCNICA CONST.
SIST. DE MICRORIEGO POR B
OMBEO FOTOVOLTAICO SECT
OR CHACO-MOJÓN CKASA (C
KOCHAS)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 8,978.00 8,945.40 Finalizado 2020-11-12 2021-02-26 2020-11-23 2021-02-26 2020-11-24 2021-02-26 2020-12-18 2021-04-29 2021-08-15 2021-12-16

 BO-FPS-134724-CS-INDV / S
UPERVISION CONSTRUCCION
PUENTE VEHICULAR THURI JA
CKE JAWIRA (PUERTO CARAB
UCO)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 7,620.99 0.00 Cancelado 2021-02-04 2021-03-25 2021-02-28 2021-03-01 2021-03-25 2021-10-15

 BO-FPS-134722-CS-INDV / S
UPERVISION CONST. PUENTE
VEHICULAR TOHOMONOCO (
PALOS BLANCOS)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 14,827.70 14,795.35 Firmado 2021-02-04 2021-03-31 2021-02-28 2021-04-07 2021-03-01 2021-05-07 2021-03-25 2021-05-28 2022-03-20

 BO-FPS-220240-CS-INDV / S
UPERVISIÓN TÉCNICA AMBIE
NTAL CONSTRUCCIÓN PUENT
E VEHICULAR WILA JAWIRA (L
URIBAY)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 5,139.88 0.00 Cancelado 2021-02-18 2021-03-25 2021-04-08 2021-04-01 2021-04-29 2021-06-03 2021-11-30

 BO-FPS-220485-CS-INDV / S
UP. AMPLIACIÓN SISTEMA DE
RIEGO QHONQHO LIQUILIQUI

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 15,461.93 15,659.04 Firmado 2021-02-22 2021-07-27 2021-04-12 2021-08-03 2021-05-03 2021-09-08 2021-06-07 2021-09-28 2021-12-04

 BO-FPS-220486-CS-INDV / A
SISTENCIA TECNICA AMPLIAC
IÓN SISTEMA DE RIEGO QHO
NQHO LIQUILIQUI

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 18,554.31 13,090.91 Firmado 2021-02-22 2021-10-12 2021-04-12 2021-10-19 2021-05-03 2021-11-12 2021-06-07 2021-12-14 2021-12-04

 BO-FPS-220493-CS-INDV / S
UP. CONST. PUENTE VEHICUL
AR CEMENTERIO ZENZANO

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 13,119.53 13,052.94 Finalizado 2021-03-08 2021-04-30 2021-04-26 2021-05-08 2021-05-17 2021-05-31 2021-06-21 2021-06-22 2021-12-18 2022-03-31

 BO-FPS-220495-CS-INDV / S
UP. CONST. PUENTE VEHICUL
AR SALTO PLAYA

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 13,119.53 13,034.03 Finalizado 2021-03-08 2021-04-30 2021-04-26 2021-05-08 2021-05-17 2021-06-02 2021-06-21 2021-06-22 2021-12-18 2022-03-04

 BO-FPS-237286-CS-INDV / A
SISTENCIA TECNICA CONST.S
ISTEMA DE DISTRIBUCION DE
RIEGO RAMADAS (MOJOCOYA
)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 7,029.39 8,742.13 Finalizado 2021-06-10 2021-06-18 2021-06-30 2021-06-25 2021-07-21 2021-07-16 2021-08-25 2021-07-28 2022-02-21 2022-02-28

 BO-FPS-237290-CS-INDV / A
SISTENCIA TECNICA CONST.
SISTEMA DE RIEGO PARA LA
REPRESA HORNILLOS (MOJOC
OYA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 3,775.90 4,695.92 Finalizado 2021-06-10 2021-06-18 2021-07-01 2021-06-25 2021-07-22 2021-07-16 2021-08-26 2021-07-28 2022-02-22 2022-01-09

 BO-FPS-237289-CS-INDV / S
UPERVISION CONST.  SISTEM
A DE DISTRIBUCION DE RIEG
O RAMADAS  (MOJOCOYA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 8,435.34 10,490.65 Finalizado 2021-06-10 2021-06-18 2021-06-30 2021-06-25 2021-07-21 2021-07-19 2021-08-25 2021-07-30 2022-02-21 2022-03-31

 BO-FPS-237288-CS-INDV / S
UPERVISION CONST. SISTEM
A DE RIEGO PARA LA REPRES
A HORNILLOS (MOJOCOYA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 6,375.52 7,940.46 Finalizado 2021-06-10 2021-06-18 2021-07-03 2021-06-25 2021-07-24 2021-07-16 2021-08-28 2021-07-29 2022-02-24 2022-01-09

 BO-FPS-241854-CS-INDV / S
UPERVISION CONST. PUENTE
VEHICULAR SAN MIGUEL DEL
BAÑADO (SECTOR LACAYOTA
L) (MONTEAGUDO)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 14,577.26 14,503.26 Firmado 2021-06-30 2021-06-25 2021-07-14 2021-07-02 2021-08-04 2021-07-23 2021-09-08 2021-08-09 2022-05-07

 BO-FPS-242727-CS-INDV / S
UP. TECNICA CONST. SISTEM
A DE RIEGO TECNIFICADO 18
DE MAYO HUASA MAYU (PUN
ATA (C. VILLA PUNATA))

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 10,932.94 0.00 Cancelado 2021-07-09 2021-08-01 2021-08-22 2021-09-13 2022-04-11

 BO-FPS-242728-CS-INDV / S
UP. TECNICA CONST. SISTEM
A DE RIEGO TECNIFICADO SA
NTA ANA (PUNATA (C. VILLA
PUNATA))

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 10,932.94 0.00 Cancelado 2021-07-09 2021-08-28 2021-09-18 2021-10-20 2022-05-18

 BO-FPS-242730-CS-INDV / A
TI CONST. SISTEMA DE RIEG
O TECNIFICADO 18 DE MAYO
HUASA MAYU (PUNATA (C. VI
LLA PUNATA))

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 9,475.22 0.00 Cancelado 2021-07-09 2021-07-28 2021-08-18 2021-09-20 2022-04-18

 BO-FPS-242731-CS-INDV / A
TI CONST. SISTEMA DE RIEG
O TECNIFICADO SANTA ANA (
PUNATA (C. VILLA PUNATA))

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 9,475.22 0.00 Cancelado 2021-07-09 2021-07-28 2021-08-18 2021-09-13 2022-04-11
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 BO-FPS-245047-CS-INDV / A
TI CONST. SISTEMA DE RIEG
O TECNIFICADO SANTA ANA (
PUNATA (C. VILLA PUNATA))

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 9,475.22 9,440.81 Firmado 2021-07-30 2022-02-01 2021-08-22 2022-03-07 2021-09-12 2022-03-07 2021-10-17 2022-04-13 2022-04-15

 BO-FPS-245049-CS-INDV / A
TI CONST. SISTEMA DE RIEG
O TECNIFICADO LA VILLA (PU
NATA (C. VILLA PUNATA))

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 10,204.08 10,181.82 Firmado 2021-07-30 2022-02-01 2021-08-12 2022-02-08 2021-09-02 2022-02-08 2021-10-07 2022-03-18 2022-04-05

 BO-FPS-245050-CS-INDV / S
UP. TECNICA CONST. SISTEM
A DE RIEGO TECNIFICADO LA
VILLA (PUNATA (C. VILLA PUN
ATA))

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 13,119.53 13,071.90 Firmado 2021-07-30 2022-02-01 2021-08-18 2022-02-07 2021-09-08 2022-02-07 2021-10-13 2022-03-21 2022-04-11

 BO-FPS-245052-CS-INDV / S
UP. TECNICA CONST. SISTEM
A DE RIEGO TECNIFICADO SA
NTA ANA (PUNATA (C. VILLA
PUNATA))

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 10,932.94 13,071.90 Firmado 2021-07-30 2022-02-01 2021-08-18 2022-02-07 2021-09-08 2022-03-07 2021-10-13 2022-03-21 2022-04-11

 BO-FPS-245053-CS-INDV / S
UP. TECNICA CONST. SISTEM
A DE RIEGO VILLA NUEVA (C
OMARAPA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 10,495.63 0.00 Cancelado 2021-07-30 2021-08-18 2021-09-08 2021-10-13 2022-04-11

 BO-FPS-245056-CS-INDV / A
TI CONST. SISTEMA DE RIEG
O VILLA NUEVA (COMARAPA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 10,495.63 0.00 Cancelado 2021-07-30 2021-08-18 2021-09-08 2021-10-13 2022-04-11

 BO-FPS-246861-CS-INDV / S
UP. CONST. PUENTE VEHICUL
AR RIO CHICO ¿ CAMBLAYA C
AMATAQUI (CAMATAQUI (C. V
ILLA ABECIA))

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 14,212.83 14,140.68 Firmado 2021-08-09 2021-09-30 2021-09-06 2021-10-07 2021-09-27 2021-10-26 2021-11-01 2021-11-03 2022-04-30

 BO-FPS-246862-CS-INDV / A
TI CONST. ATAJADO EN LA C
OMUNIDAD TARCANA ZONA
CEMENTERIO (CAMATAQUI (C
. VILLA ABECIA))

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 9,708.45 9,673.20 Firmado 2021-08-09 2021-08-05 2021-08-23 2021-08-13 2021-09-13 2021-09-06 2021-10-18 2021-09-15 2022-02-15

 BO-FPS-246863-CS-INDV / S
UP. CONST. ATAJADO EN LA C
OMUNIDAD TARCANA ZONA
CEMENTERIO (CAMATAQUI (C
. VILLA ABECIA))

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 11,661.81 11,619.46 Firmado 2021-08-09 2021-08-06 2021-08-23 2021-08-13 2021-09-13 2021-09-06 2021-10-18 2021-09-15 2022-02-15

 BO-FPS-252174-CS-INDV / S
UP. TECNICA MEJ. CAMINO VE
CINAL TRAMO I TOLEDO ¿ TO
MA TOMA, FASE II:  PATA PAT
A ¿ CHORO CHORO (TOLEDO)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 15,233.24 15,155.91 Firmado 2021-09-10 2021-10-05 2021-09-29 2021-10-11 2021-10-20 2021-11-05 2021-11-24 2021-11-15 2022-07-22

 BO-FPS-252177-CS-INDV / S
UP. TECNICA MEJ. CAMINO EN
LA CENTRAL CONDOR DISTRI
TO 6 (YAPACANI)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 9,912.54 9,862.22 Firmado 2021-09-10 2021-09-28 2021-10-02 2021-10-05 2021-10-23 2021-12-02 2021-11-27 2021-12-23 2022-03-27

 BO-FPS-134735-CS-INDV / A
SISTENCIA TECNICA MEJ. SIST
EMA DE MICRO RIEGO SECTO
R JIWAÑA (SANTIAGO DE MA
CHACA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 13,155.99 12,764.27 Firmado 2019-09-23 2022-01-27 2019-10-17 2022-02-23 2019-10-18 2022-02-23 2019-11-11 2022-05-03 2020-09-06

 BO-FPS-134720-CS-INDV / S
UPERVISION MEJORAMIENTO
SISTEMA DE MICRO RIEGO SE
CTOR JIWAÑA (SANTIAGO DE
MACHACA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 14,351.95 13,944.87 Firmado 2019-09-23 2022-01-27 2019-10-17 2022-02-23 2019-10-18 2022-02-23 2019-11-11 2022-04-21 2020-12-05

 BO-FPS-254037-CS-INDV / S
UP. CONST. SISTEMA DE RIEG
O LLOJA (CAIROMA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 13,669.52 13,619.88 Firmado 2021-09-20 2021-12-09 2021-10-10 2021-12-09 2021-10-31 2021-12-09 2021-12-05 2022-01-26 2022-06-03

 BO-FPS-254038-CS-INDV / A
SISTENCIA TECNICA CONST.
SISTEMA DE RIEGO LLOJA (CA
IROMA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 12,157.43 12,113.29 Firmado 2021-09-20 2022-01-27 2021-10-09 2022-02-23 2021-10-30 2022-02-23 2021-12-04 2022-05-05 2022-06-02

 BO-FPS-254039-CS-INDV / A
SISTENCIA TECNICA CONST.
SISTEMA DE RIEGO PARARAN
I (CAIROMA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 10,932.94 0.00 En ejecución 2021-09-20 2022-01-27 2021-10-09 2022-02-23 2021-10-30 2022-02-23 2021-12-04 2022-06-02

 BO-FPS-254040-CS-INDV / A
SISTENCIA TECNICA CONST.
SISTEMA DE RIEGO  AHIJADE
RA (CAIROMA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 13,483.97 0.00 Cancelado 2021-09-20 2021-10-10 2021-10-31 2021-12-05 2022-06-03

 BO-FPS-254042-CS-INDV / S
UP. CONST. SISTEMA DE RIEG
O PARARANI (CAIROMA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 13,119.53 13,071.90 Firmado 2021-09-20 2021-12-09 2021-10-10 2021-12-09 2021-10-31 2021-12-09 2021-12-05 2022-01-26 2022-06-03

 BO-FPS-254044-CS-INDV / S
UP. CONST. SISTEMA DE RIEG
O  AHIJADERA (CAIROMA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 16,034.99 0.00 Cancelado 2021-09-20 2021-10-10 2021-10-31 2021-12-05 2022-06-03

 BO-FPS-254050-CS-INDV / S
UP. CONST. SISTEMA DE RIEG
O COMUNIDADES TUMPEKA A
LTA Y TUMPEKA BAJA D-8 (SU
CRE)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 15,306.12 15,272.73 Firmado 2021-09-20 2021-12-01 2021-10-10 2021-12-01 2021-10-31 2021-12-01 2021-12-05 2021-12-28 2022-06-03

 BO-FPS-254051-CS-INDV / A
SISTENCIA TECNICA CONST.
SISTEMA DE RIEGO COMUNID
ADES TUMPEKA ALTA Y TUMP
EKA BAJA D-8 (SUCRE)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 10,204.16 0.00 Cancelado 2021-09-20 2021-12-01 2021-10-10 2021-10-31 2021-12-05 2022-06-03

 BO-FPS-254055-CS-INDV / S
UP. CONST. PUENTE VEHICUL
AR INTERPROVINCIAL RIO FL
ORIDA (SALINAS DE GARCI M
ENDOZA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 18,580.32 18,486.00 Firmado 2021-09-20 2021-11-04 2021-10-10 2021-11-08 2021-10-31 2021-12-07 2021-12-05 2021-12-16 2022-06-23

 BO-FPS-254058-CS-INDV / S
UP.  CONST. PUENTE VEHICU
LAR 16 DE JULIO (EL PUENTE)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 7,288.63 7,262.16 Firmado 2021-09-20 2021-09-30 2021-10-25 2021-10-07 2021-11-15 2021-11-04 2021-12-20 2021-11-25 2022-07-18

 BO-FPS-255188-CS-INDV / S
UP. CONST. PUENTE VEHICUL
AR HUGO - SINDICATO VILLA
SAN JAVIER - D6 (VILLA TUNA
RI)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 8,746.35 8,689.36 Firmado 2021-09-29 2021-09-30 2021-10-19 2021-10-08 2021-11-09 2021-11-01 2021-12-14 2021-11-09 2022-05-13
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 BO-FPS-255190-CS-INDV / S
UP. CONSTRUCCION PUENTE
VEHICULAR VILLA URKUPIÑA,
SINDICATO URKUPIÑA_CENTR
AL 10 DE MAYO_D8 (VILLA TU
NARI)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 15,306.12 15,206.37 Firmado 2021-09-29 2021-09-30 2021-10-19 2021-10-06 2021-11-09 2021-10-26 2021-12-14 2021-11-03 2022-06-12

 BO-FPS-259734-CS-INDV / S
UPERVISION MEJ. SISTEMA D
E RIEGO PRESURIZADO COM.
CHICOMA (SAPAHAQUI)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 6,897.97 0.00 Cancelado 2021-10-29 2021-11-18 2021-12-09 2022-01-13 2022-09-10

 BO-FPS-259735-CS-INDV / A
SISTENCIA TECNICA MEJ. SIST
EMA DE RIEGO PRESURIZAD
O COM. CHICOMA (SAPAHAQ
UI)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 6,675.45 0.00 Cancelado 2021-10-29 2021-11-18 2021-12-09 2022-01-13 2022-09-10

 BO-FPS-264495-CS-INDV / S
UPERVISION CONST. SIST. DE
RIEGO RIO GRANDE (PADCAY
A)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 21,205.66 20,532.46 Firmado 2021-12-14 2021-12-01 2022-01-03 2021-12-01 2022-01-24 2021-12-01 2022-02-28 2022-02-23 2022-11-25

 BO-FPS-264496-CS-INDV / A
SISTENCIA TECNICA CONST.
SIST. DE RIEGO RIO GRANDE
(PADCAYA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 18,519.62 18,452.37 Firmado 2021-12-14 2021-12-01 2022-01-03 2021-12-01 2022-01-24 2021-12-01 2022-02-28 2022-02-16 2022-11-25

 BO-FPS-264498-CS-INDV / A
SISTENCIA TECNICA CONST.
SIST. MICRORIEGO TECNIFIC
ADO COMUNIDAD LA PINTAD
A (TARIJA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 11,920.41 0.00 Cancelado 2021-12-14 2022-01-03 2022-01-24 2022-02-28 2022-11-25

 BO-FPS-264499-CS-INDV / S
UPERVISION CONST. SISTEM
A DE MICRORIEGO TECNIFICA
DO COMUNIDAD LA PINTADA
(TARIJA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 17,880.60 0.00 Cancelado 2021-12-14 2022-01-03 2022-01-24 2022-02-28 2022-11-25

 BO-FPS-264830-CS-INDV / A
SISTENCIA TÉCNICA CONST.
AMPLIACIÓN SISTEMA DE RIE
GO CRUCE DE ROSILLAS (PA
DCAYA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 16,964.52 16,878.41 Firmado 2021-12-13 2021-12-14 2022-01-02 2021-12-14 2022-01-23 2021-12-14 2022-02-27 2022-03-08 2022-11-24

 BO-FPS-264832-CS-INDV / S
UPERVISION TECNICA CONST
. AMPLIACIÓN SISTEMA DE RI
EGO CRUCE DE ROSILLAS (PA
DCAYA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 21,205.66 21,159.39 Firmado 2021-12-13 2021-12-08 2022-01-02 2021-12-08 2022-01-23 2021-12-08 2022-02-27 2022-03-08 2022-11-24

 BO-FPS-270074-CS-INDV / S
UPERVISION CONST. CONST.
PUENTE VEHICULAR PALCA M
AYU (ENTRE RIOS)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 5,961.10 5,939.46 Firmado 2021-12-27 2022-02-01 2022-01-16 2022-02-07 2022-02-06 2022-02-07 2022-03-13 2022-04-18 2022-08-20

 BO-FPS-270075-CS-INDV / S
UPERVISION CONST. CONST.
PUENTE VEHICULAR PLANCH
ADA (ENTRE RIOS)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 6,045.59 6,014.91 Firmado 2021-12-27 2022-02-01 2022-01-16 2022-02-07 2022-02-06 2022-02-07 2022-03-13 2022-03-18 2022-08-20

 BO-FPS-270076-CS-INDV / A
SISTENCIA TECNICA CONST.
SISTEMA DE RIEGO TECNIFIC
ADO ROMAN CALLE (PUNATA
(C. VILLA PUNATA))

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 9,475.22 9,454.55 Firmado 2021-12-27 2022-02-01 2022-01-16 2022-02-08 2022-02-06 2022-02-08 2022-03-13 2022-03-11 2022-11-08

 BO-FPS-270077-CS-INDV / S
UPERVISION CONST. SISTEM
A DE RIEGO TECNIFICADO RO
MAN CALLE (PUNATA (C. VILL
A PUNATA))

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 10,932.94 10,893.25 Firmado 2021-12-27 2022-02-01 2022-01-16 2022-02-07 2022-02-06 2022-02-07 2022-03-13 2022-03-21 2022-11-08

 BO-FPS-271250-CS-INDV / S
UPERVISION CONST. PUENTE
VEHICULAR CHINA ARROYO C
ENTRAL COPACABANA D9 (VI
LLA TUNARI)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 5,102.04 4,303.27 Firmado 2022-01-10 2022-02-01 2022-01-30 2022-02-07 2022-02-20 2022-02-07 2022-03-27 2022-03-18 2022-09-13

 BO-FPS-271252-CS-INDV / S
UPERVISION CONST. PUENTE
VEHICULAR SINDICATO  1° D
E MAYO (CHIMORE)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 13,712.06 13,682.14 Firmado 2022-01-24 2022-02-01 2022-02-13 2022-02-07 2022-03-06 2022-02-07 2022-04-10 2022-03-18 2023-01-05

 BO-FPS-271254-CS-INDV / S
UPERVISION CONST. SIST. DE
RIEGO PRESURIZADO SANTA
ROSA (SIPE SIPE)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 8,017.49 7,988.38 Firmado 2022-01-24 2022-03-07 2022-02-13 2022-03-08 2022-03-06 2022-03-29 2022-04-10 2022-04-08 2022-10-07

 BO-FPS-271257-CS-INDV / A
SISTENCIA TECNICA CONST.
SIST. DE RIEGO PRESURIZAD
O SANTA ROSA (SIPE SIPE)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 6,559.77 6,545.45 Firmado 2022-01-24 2022-03-07 2022-02-13 2022-03-08 2022-03-06 2022-03-08 2022-04-10 2022-04-18 2023-01-05

 BO-FPS-271259-CS-INDV / S
UPERVISION CONST. OBRAS
DE ARTE CAMINO VECINAL E
N LAS COMUNIDADES LAS PI
EDRAS ¿ LAGO VICTORIA  (A
GUA DULCE (C. PTO. GONZAL
O MORENO))

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 9,319.14 9,285.31 Firmado 2022-01-17 2022-01-21 2022-02-05 2022-02-14 2022-02-26 2022-02-14 2022-04-02 2022-04-01 2022-09-29

 BO-FPS-272539-CS-INDV / S
UP. MEJ. CAMINO VECINAL H
UATAJATA - SONCACHI CHICO
(HUATAJATA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 3,790.09 0.00 Cancelado 2022-01-27 2022-02-20 2022-02-21 2022-03-17 2022-12-12

 BO-FPS-272540-CS-INDV / S
UP. CONST. PUENTE VEHICUL
AR SINDICATO  1° DE MAYO (
CHIMORE)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 13,119.53 0.00 Cancelado 2022-01-31 2022-02-24 2022-02-25 2022-03-21 2022-12-16

 BO-FPS-272541-CS-INDV / S
UP. CONST. PUENTES VEHICU
LARES TIPO CAJON Y ALCANT
ARILLA DE TUBOS H° COMUN
IDADES DE ANEXO DEL CAR
MEN-VILLA COTOCA Y CANAD
A (BOLIVAR (C. SENA))

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 14,577.26 14,524.33 Firmado 2022-01-31 2022-01-24 2022-02-24 2022-02-14 2022-02-25 2022-02-14 2022-03-21 2022-04-01 2022-11-06

 BO-FPS-272542-CS-INDV / S
UP. CONST. PUENTES VEHICU
LARES TIPO CAJON Y ALCANT
ARILLA DE H° COMUNIDADES
CARMEN-SANTA MARIA Y SA
N SALVADOR (BOLIVAR (C. S
ENA))

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 14,577.26 14,524.33 Firmado 2022-02-11 2022-01-24 2022-03-07 2022-02-15 2022-03-08 2022-03-11 2022-04-01 2022-04-01 2022-11-17
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 BO-FPS-272917-CS-INDV / S
UP. CONST. MURO DE CONTE
NCION EN RIO LA PAZ COM.
HUAYHUASI (MECAPACA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 13,119.53 0.00 Cancelado 2022-02-04 2022-02-28 2022-03-01 2022-03-25 2022-12-20

 BO-FPS-273839-CS-INDV / S
UP. CONST. PUENTE VEHICUL
AR LOURDES (YOTALA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 10,932.94 10,909.09 Firmado 2022-02-15 2022-02-08 2022-03-11 2022-02-08 2022-03-12 2022-02-08 2022-04-05 2022-03-08 2023-01-20

 BO-FPS-259729-CS-INDV / S
UPERVISION CONST. PUENTE
VEHICULAR CONDADO KHOL
A ALTA Y KHOLA BAJA (SAPA
HAQUI)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 5,466.47 0.00 Cancelado 2021-10-29 2021-12-17 2022-01-07 2022-02-11 2022-10-09

 BO-FPS-254045-CS-INDV / S
UP. CONST. PUENTE VEHICUL
AR CHAPI CHAPINI (LURIBAY)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 20,408.16 0.00 Cancelado 2021-09-20 2021-10-10 2021-10-31 2021-12-05 2022-09-01

 BO-FPS-277544-CS-INDV / S
UPERVISION CONST. PUENTE
VEHICULAR CONDADO KHOL
A ALTA Y KHOLA BAJA (SAPA
HAQUI) Y CONST. PUENTE VE
HICULAR CHAPI CHAPINI (LUR
IBAY)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 25,874.64 25,743.29 Firmado 2022-02-18 2021-12-14 2022-03-14 2021-12-14 2022-03-15 2021-12-14 2022-04-08 2022-02-04 2023-05-03

 BO-FPS-280111-CS-INDV / S
UPERVISION CONST. PUENTE
VEHICULAR WILA JAWIRA (LU
RIBAY) Y CONST. PUENTE VE
HICULAR THURI JACKE  JAWIR
A (PUERTO CARABUCO)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 14,045.85 0.00 Cancelado 2022-02-22 2022-03-18 2022-03-19 2022-04-12 2023-01-07

 BO-FPS-282243-CS-INDV / S
UPERVISIÓN MEJ. SISTEMA D
E RIEGO PRESURIZADO COM.
CHICOMA (SAPAHAQUI) Y CO
NST. SISTEMA DE RIEGO AHIJ
ADERA (CAIROMA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 22,932.95 22,849.68 Firmado 2022-03-15 2022-03-09 2022-04-08 2022-03-25 2022-04-09 2022-03-25 2022-05-03 2022-05-10 2023-04-28

 BO-FPS-282249-CS-INDV / A
SISTENCIA TÉCNICA MEJ. SIST
EMA DE RIEGO PRESURIZAD
O COM. CHICOMA (SAPAHAQ
UI) Y CONST. SISTEMA DE RIE
GO AHIJADERA (CAIROMA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 20,159.42 20,115.14 Firmado 2022-03-09 2022-03-10 2022-04-27 2022-03-25 2022-05-18 2022-03-25 2022-06-22 2022-06-02 2023-06-17

 BO-FPS-282251-CS-INDV / S
UPERVISIÓN MEJ. CAMINO VE
CINAL HUATAJATA – SONCAC
HI CHICO (HUATAJATA) Y CO
NST. MURO DE CONTENCIÓN
EN RIO LA PAZ COM. HUAYH
UASI (MECAPACA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 16,909.62 0.00 En ejecución 2022-03-10 2022-03-09 2022-03-30 2022-04-14 2022-04-20 2022-04-14 2022-05-25 2023-05-20

 BO-FPS-282296-CS-INDV / S
UPERVISION CONST. REPRES
A ICHUCATA EN LA SUBCENT
RAL DE RAQAYPAMPA (RAQA
YPAMPA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 21,320.12 0.00 En ejecución 2022-03-10 2022-03-07 2022-03-30 2022-04-20 2022-05-25 2023-03-21

 BO-FPS-282297-CS-INDV / A
SISTENCIA TECNICA CONST.
REPRESA ICHUCATA EN LA S
UBCENTRAL DE RAQAYPAMP
A (RAQAYPAMPA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 13,119.53 0.00 En ejecución 2022-03-10 2022-03-07 2022-03-29 2022-04-19 2022-05-24 2023-03-20

 BO-FPS-282300-CS-INDV / S
UPERVISION CONST. PUENTE
VEHICULAR VILLA FLORES (P
UERTO VILLAROEL)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 16,472.30 16,436.36 Firmado 2022-03-11 2022-03-07 2022-03-31 2022-03-08 2022-04-21 2022-03-08 2022-05-26 2022-04-14 2023-02-20

 BO-FPS-282304-CS-INDV / S
UPERVISION CONST. PUENTE
VEHICULAR ROCHA - D8, PUE
RTO VILLARROEL (PUERTO VI
LLAROEL)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 11,661.81 11,619.46 Firmado 2022-03-11 2022-03-07 2022-04-04 2022-03-08 2022-04-05 2022-03-08 2022-04-29 2022-04-21 2022-12-25

 BO-FPS-280111-CS-INDV. / S
UPERVISION CONST. PUENTE
VEHICULAR WILA JAWIRA ( LU
RIBAY) Y CONST. PUENTE VE
HICULAR THURI JACKE JAWIR
A ( PUERTO CARABUCO)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 14,045.85 14,015.20 Firmado 2021-04-01 2021-04-01 2021-05-20 2021-04-01 2021-06-10 2021-04-19 2021-07-15 2021-05-18 2022-01-11

 BO-FPS-286096-CS-FBS / CO
NCLUSION SUP. MEJ. CAMINO
VECINAL CHAÑAVI CONCEPCI
ON DE BELEN (SALINAS DE G
ARCI MENDOZA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 18,963.73 18,567.90 Firmado 2022-03-28 2022-03-29 2022-05-16 2022-04-05 2022-06-06 2022-04-05 2022-07-11 2022-05-03 2022-10-09

 BO-FPS-286099-CS-INDV / S
UPERVISION CONST. PUENTE
VEHICULAR MOSOJ LLAJTA (Y
OTALA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 5,896.65 5,883.78 Firmado 2022-03-29 2022-03-29 2022-04-18 2022-04-04 2022-05-09 2022-04-04 2022-06-13 2022-04-29 2022-09-11

 BO-FPS-293652-CS-INDV / S
UPERVISION CONST. PUENTE
VEHICULAR TIPO CAJÓN COM
UNIDAD FORTIN (COSTA RICA
(C. BELLA FLOR))

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open 10,204.08 0.00 En ejecución 2022-05-20 2022-05-20 2022-06-13 2022-05-20 2022-06-14 2022-05-20 2022-07-08 2022-11-05

 BO-FPS-324639-CS-INDV / S
UPERVISION CONST. PUENTE
VEHICULAR RIO CHAQUIMAY
U CHAQUELY (POCONA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open - National 14,578.00 0.00 En ejecución 2022-11-25 2022-11-29 2022-12-30 2023-01-03 2023-01-20 2023-07-31

 BO-FPS-324668-CS-INDV / S
UPERVISION CONST. PUENTE
VEHICULAR ZAPATA - VILLA V
ERDE D-2 (SHINAHOTA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open - National 8,747.00 0.00 En ejecución 2022-11-28 2022-11-29 2022-12-30 2023-01-02 2023-01-19 2023-07-28

 BO-FPS-324672-CS-INDV / S
UPERIVISION CONST. PUENTE
VEHICULAR CHAQUERI (TAPA
CARI)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open - National 12,391.00 0.00 En ejecución 2022-11-25 2022-11-29 2023-01-02 2023-01-05 2023-01-23 2023-07-31

 BO-FPS-324675-CS-INDV / S
UPERVISION CONSTRUCCION
SISTEMA DE RIEGO TECNIFIC
ADO CHAUPISUYO B (MOROC
HATA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open - National 13,120.00 0.00 En ejecución 2022-11-25 2022-11-29 2023-01-02 2023-01-09 2023-01-27 2023-07-31

 BO-FPS-324677-CS-INDV / A
SISTENCIA TECNICA CONSTR
UCCION SISTEMA DE RIEGO T
ECNIFICADO CHAUPISUYO B (
MOROCHATA)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open - National 10,933.00 0.00 En ejecución 2022-11-25 2022-11-29 2023-01-02 2023-01-06 2023-01-23 2023-07-31
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 BO-FPS-324680-CS-INDV / S
UPERVISION CONST. SISTEM
A DE RIEGO TECNIFICADO CA
LAHUANI (SANTIVAÑEZ (C. VI
LLA SANTIVAÑEZ))

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open - National 9,476.00 0.00 En ejecución 2022-11-25 2022-11-29 2023-01-02 2023-01-09 2023-01-30 2023-07-31

 BO-FPS-324682-CS-INDV / A
SISTENCIA TECNICA CONST.
SISTEMA DE RIEGO TECNIFIC
ADO CALAHUANI (SANTIVAÑE
Z (C. VILLA SANTIVAÑEZ))

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open - National 8,164.00 0.00 En ejecución 2022-11-25 2022-11-29 2023-01-02 2023-01-06 2023-01-23 2023-07-22

 BO-FPS-324685-CS-INDV / S
UPERVISION MEJ. CAMINO VE
CINAL AGUAS CLARA-RIO BLA
NCO MUNICIPIO PAMPAGRAN
DE (PAMPA GRANDE)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open - National 13,120.00 0.00 En ejecución 2022-11-25 2022-11-29 2023-01-03 2023-01-09 2023-01-25 2023-07-04

 BO-FPS-324687-CS-INDV / S
UPERVISION CONST. PUENTE
VEHICULAR BAJO BORDO ALT
O - CARANDAYTI (MACHARET
I)

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open - National 21,866.00 0.00 En ejecución 2022-11-25 2022-11-29 2023-01-02 2023-01-04 2023-01-20 2023-07-25

 BO-FPS-324691-CS-INDV / S
UPERVISION CONST. DE ATAJ
ADO PARA COSECHA Y ALMA
CENAMIENTO DE AGUA SAN
ROQUE MUNICIPIO EL PUENT
E (TOMAYAPO (EL PUENTE))

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open - National 7,289.00 0.00 En ejecución 2022-11-25 2022-11-29 2022-12-30 2023-01-04 2023-01-20 2023-05-20

 BO-FPS-324692-CS-INDV / A
TI CONST. DE ATAJADO PARA
COSECHA Y ALMACENAMIENT
O DE AGUA SAN ROQUE MUN
ICIPIO EL PUENTE (TOMAYAP
O (EL PUENTE))

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open - National 14,578.00 0.00 Cancelado 2022-11-25 2022-11-29 2022-12-30 2023-01-03 2023-01-20 2023-06-19

 BO-FPS-329602-CS-INDV / A
TI CONST. DE ATAJADO PARA
COSECHA Y ALMACENAMIENT
O DE AGUA SAN ROQUE MUN
ICIPIO EL PUENTE (TOMAYAP
O (EL PUENTE))

IBRD / 87350 Implementation of Rural Alli
ances Posterior Individual Open - National 7,289.00 0.00 Ejecución pendien

te 2022-11-30 2023-01-04 2023-01-06 2023-01-24 2023-06-23


