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Procurement Plan

P159756 M2PATE
I. General
2. Bank’s approval Date of the procurement Plan: 16 mars 2017
3. Date of General Procurement Notice: None

4. Period covered by this procurement plan: Nov 2016 a Nov 2017

I1. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as
stated in Appendix 1 to the Guidelines for Procurement: [Thresholds for applicable
procurement methods (not limited to the list below) will be determined by the
Procurement Specialist /Procurement Accredited Staff based on the assessment of the
implementing agency’s capacity.]

Procurement Method Prior Review Threshold Comments
Us$
1. ICB and LIB (Goods) Above US$ 500,000 All
2. NCB (Goods) Above US$ 100,000 First contract
3. ICB (Works) Above US$ 15 million All
4. | NCB (Works) Above US$ 5 million All
5. (Non-Consultant Services) Below US$ 100,000 First contract
[Add other methods if necessary]
2. Prequalification. Bidders for _Not applicable  shall be prequalified in accordance with

the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the
Guidelines: [ not applicable]

4. Reference to (if any) Project Operational/Procurement Manual: En cours de
preparation

5. Any Other Special Procurement Arrangements: [Not applicable]

6. Summary of the Procurement Packages planned during the first 18 months after project
effectiveness ( including those that are subject to retroactive financing and advanced
procurement)

[List the Packages which require Bank’s prior review first and then the other packages]
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1 2 3 4 5 6 7

Ref. Description | Estimated Packages Domest Review Comments
No. Cost ic by Bank
US$ Prefere | (Prior / Post)
million nce
(yes/no)

Summary of
the ICB
(Works)
Summary of
the ICB
(Goods)
Summary of
the NCB
(Works)
Summary of
the NCB
(Goods)
Summary of
the ICB
(Non-
Consultant
Services)

II1. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated
in Appendix 1 to the Guidelines Selection and Employment of Consultants:

Selection Method Prior Review Threshold Comments
1. Competitive Methods (Firms) Above US$ 100,000
2. Single Source (Firms) All
3. Individual Above US$ 50,000
2. Short list comprising entirely of national consultants: Short list of consultants for

services, estimated to cost less than $_300,000_equivalent per contract, may comprise
entirely of national consultants in accordance with the provisions of paragraph 2.7 of the
Consultant Guidelines.

3. Any Other Special Selection Arrangements: [including advance procurement and
retroactive financing, if applicable or delete if not applicable]

4. Consultancy Assignments with Selection Methods and Time Schedule
1 2 3 4 5 6
Ref. No. Description of | Estimated | Packages Review Comments
Assignment Cost by Bank
US$ (Prior /
million Post)
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Summary of
number of
contracts that
will be let
under QCBS

1.40

Prior

Summary of
number of
contracts that
will be let
under other
methods

0.11

Prior

ICS

Summary of
number of
contracts that
will be let
under other
methods

0..30

Post

ICS

Summary of
number of
contracts that
will be let
under other
methods

0.20

Prior

SSS
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PROCUREMENT

Urban D« 1t and Resilience Project for Greater Antananarivo
General Information
Country: Madagascar Banks Approval Date of the Original Procurement Plan: 2017-03-30
Revised Plan Date(s): (comma delineated, leave blankif none) 2017-04-20
Proiect ID: P159756 GPN Date:
Project Name: Urban Dx Project for Greater Antananarivo
Loan/ Credit No:
Executing Agency(ies): Ministry to the Presidency for Presidential Projects, Planning and Equipment
‘Activity Reference No. / Bid Evaluation Report
Procurement | Prequalification | Estimated | Actual Amount | Process | Draft Pre-qualification Prequalification | Draft Bidding Document| Specific Bidding Do t Proposal
Description Loan/ Credit No. Component Review Type Method | Market Approach Ny Amount (USS) (USss) Status Eoaes Evaluation Report / Justification Notice / Invitation Issi Opening /Minutes. | 24 Recommendation | Signed Conlract Contract Completion
Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual
GOODS
“Activity Reference No. / Bid Evaluation Report
" Procurement | Prequalification | Estimated | Actual Amount | Process | Draft Pre-qualification Prequalification | Draft Bidding Document| Specific Bidding Do 1 Proposal .
=D foan [Cedthc) CEIpET RETAED CEGE] | DEmeippmesh Process (YIN) Amount (USS) (US$) Status Documents Evaluation Report / Justification Notice/ Invitation Issu Opening/Minutes | 2" ngf;“’"eg"a‘“’" Sapedbonyact CEEE
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
MG-M2PATE-13250.GO-RFQ |
Acaquisiion de Matgels Post Renuestfor Open-National | Sgle Stage - One 4000000 000 | Pendng ol 2017.0425 2017.06:20 2017-1247
informatiques et bureautiques Quotations velope Implementatior
MG-M2PATE 13261 GO-RFQ/
Acaquisiton de logiciels Request for Single Stage - One Pending
(Comptabilitg SIG, Techniques, Post Quotations ©Open - National Envelope 40,000.00 000 | | plementation| 2017-0425 2017-06-20 20171217
Antivirus)
MGMZPATE 13272 GO-RFQ |
Acaquisiton déuipements. et Post Renuestfor Open-National | Sgle Stage - One 2000000 000 | Pendng o 2017.0425 2017.06:20 2017-12.07
Tobllers o burear Quotations welope implementatior
NON CONSULTING SERVICES
‘Activity Reference No. / 8 2 R Bid Evaluation Report
Procurement Prequalification Estimated Actual Amount | Process | Draft Pre-qualification Prequalification Draft Bidding Document| Specific Bidding Do it Proposal !
Description Loan/ Credit No. Component Review Type Method | Market Approach 7 Amount (US8) Uss) == G e et e eV oo = Opening Minutes | 21 Recommendstion | Signed Contact Contract Completion
Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual
CONSULTING FIRMS
“Activity Reference No. / 8 B Combined Evaluation
Description Loan / Credit No. Component Review Type Method Market Approach | ContractType Estimated Actual Amount | o oce iatus | Terms of Reference Expression of interest | _ShortListand Draft | Requestfor Proposals | Openingof Technical | Evaluation of Technical Report and Draft Signed Contract Contract Completion
Amount (US$) (Uss) Notice Request for Proposals as Issued Proposals / Minutes Proposal T
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
MG-M2PATE-12509-CS-CQS / Consultant Unde
5.8~ Recrutement dun Post Qualification Open - National 20,0000 0.00 | e 2017-04-10 | 2017-04-07 | 2017-05-01 2017-06-14 2017-07-14 2017-08-18 2018.02:14
mplementation
consultant comptable Selection
MG-M2PATE-12833-CS-QCBS /|
11 Etudes dilés
durbanisme et dingaierie de
me e Qualiy And Cost- ndin
ravaux damkoration de Prior Qually And Cost= | Open - iternational 800,000.00 000 | PR ion 20170014 2017.0505 2017.06:18 2017.07:16 2017.08:15 2017.00.19 2017.1024 20181024
accessibilté des quartiers et
dinfastiuctures communauaires|
surla zone du projet
MG-M2PATE-12840.CS.QCBS I
1.3 Etudes pour Meboration du
Cadre de Gestion
Environnementale ef Sociale
(CGES). des Plans de Gestion Prior Quality And Cost- | 1, jnternational 300,000.00 0,00 | Pendint 2017-04-14 20170505 2017-06-18 2017-07-16 2017-0815 2017-08-19 2017-1024 20181024
Environnementale et Sociale Based Selection Implementation
(PGES), du cadre de poliique de
ébstalaiondes Populations.
(CPR) et les Plans d'Action de
Recasement (PAR)
MG-M2PATE-12854-CS-QCBS /|
2.1 Etudes de techniques
omdegement. & de dinilon Prior Quality And Cost- | e ntemational 300,000.00 0.0 | Pending 20170014 20170505 2017.06:18 2017.07-16 2017.0815 2017.00.09 2017-1024 20181024
s actions prioiaires et DAO Based Selection Implementation
des infrastructures dhydraulique:
urbaine (drainage et protection)
INDIVIDUAL CONSULTANTS
‘Activity Reference No. / 8 invitation to
Description Loan / Credit No. Component Review Type Method | Market Approach |  COnractType Estimated | Actual Amount | o coce sraus | Terms of Reference Identified/Selected Draft Negotiated Signed Contract Contract Completion
Amount (US$) (Uss) e ntra
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
MG-M2PATE-11285-CS-CDS /
5.4 Convenion de Malrise Under
sl rior Direct Selection | Direct 200,000.00 000 | aion 20170330 2017.0009 | 20170410 2017.06:13 2017-12:10
AGETIPA / M2PATE
MG-M2PATE- 12506-CS-CQS / Individual Consultant Pending
5.5 - Recrutement du Post Sel Open 40,000.00 0.00 9 2017-04-19 2017-06-07 2017-06-28 2017-08-02 2018-01-29
ection Implementation
Coordinateur de Projet
MG-M2PATE-12508-CS-CQS /
5.7 - Recrutement d Individual Consultan Pending
B e et et Post cvidual Open 2000000 000 | P00 ion 2017.0019 20170607 2017.06:28 2017.08.02 20180129
Financier
MG-M2PATE-13072-CS-CQS /
g Individual Consultant Pending
o6 Recnementdun sesint Post S Open 20000.00 000 | P09 ion 20170019 2017.06:07 2017.06:28 2017.08.02 20180129
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MG-M2PATE-13238-CS-INDV /

3.1 Audit Organisationnel et Individual Consultant nding
e e Prior Seletion Open 30,000.00 000 |1 ementasion 2017-04-20 2017-06-08 2017-06-29 20170803 20180130
Urbaine d'Antananarivo
MG-M2PATE-13242-CS-INDV | ndividual Consultant pend)
5.1 Elaboration d'un manuel de Prior ciiay Consultant] open 25,000.00 0.0 | Pending 20170420 20170608 20170629 2017:08-03 20180130
Selection Implementation
procdures.
MG-M2PATE-13245.CS-INDV |
5.2 Recrutement diun Consultant| Individual Consultant| Pending
Prior ke Open 20,000.00 000 |1 ementation 20170420 2017-06-08 20170629 20170803 20180130

pour fanalyse éonomique du
projet

Page2




