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W

Procurement Plan

General

Bank’s approval Date of the procurement Plan Original: April 13
2016

Date of General Procurement Notice: August 17, 2016

Period covered by this procurement plan: March 2017 to March
2018

Il. Goods and Works and non-consulting services.

1.

Prior Review Threshold:

Type of Procurement Prior Review
Threshold (At or
above US$)
Works (including turnkey, supply 10

& installation of plant and
equipment, and PPP)

Goods, information technology 2
and non-consulting services

Prequalification. Bidders for Not applicable shall be prequalified in
accordance with the provisions of paragraphs 2.9 and 2.10 of the
Guidelines.

Proposed Procedures for CDD Components (as per paragraph.
3.17 of the Guidelines: Not applicable

Reference to (if any) Project Operational/Procurement Manual:
Under Preparation.

Any Other Special Procurement Arrangements: Not Applicable.

Summary of the Procurement Packages planned during the first 18
months after project effectiveness

1

2 3 4 5 6 7

March 2017



Ref. | Descripti | Estimat | Packages | Dome Review Comme
No. on ed stic by Bank nts
Cost Prefe (Prior /
Uss$ rence Post)
million (yes/
no)

1 S?*mm?cré 85 1 No Prior Two
of the
(Works) lots

2 Summary | 8 2 No Post
of the ICB
(Works)

3 Summary |5 2 No Post 14 lots
of the NCB
(Works)

4 | Summary |48 5 No Prior
of the ICB
(Goods)

5 Summary |1 1 No Post
of the ICB
(Goods)

6 Summary |1 1 No Post
of the NCB
(Goods)

I1l. Selection of Consultants
1. Prior Review Threshold: Selection decisions subject to Prior Review

by Bank as stated in Appendix 1 to the Guidelines Selection and

Employment of Consultants:

Type of Procurement Prior Review
Threshold (At or
above US$%$)
Consultants: firms 1
Consultants: Individuals 0.3
2. Short list comprising entirely of national consultants: Short list of

consultants for services, estimated to cost less than

$ 300,000 equivalent per contract, may comprise entirely of national
consultants in accordance with the provisions of paragraph 2.7 of the

Consultant Guidelines.

3. Any Other Special Selection Arrangements: Not Applicable.

4. Consultancy Assignments with Selection Methods and Time

Schedule
March 2017
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Ref. No.

Description
of
Assignmen
t

Estimat
ed

Cost
US$

million

Package

S

Review
by Bank
(Prior /
Post)

Comment

S

Summary
of number
of
contracts
that will
be let
under
QCBS

5.5

Prior

Summary
of number
of
contracts
that will
be let
under
other
methods

March 2017




PROCUREMENT
PLAI

Ethiopia : Electricity Network R

General Information

Country:

Project ID:

Project Name:
Loan / Credit N
Executing Agency(i

Ethiopia
P119893

Electricity Network Reinforcement and Expansion Project (ENREP)

IDA /58140, IDA / 51260
Ethiopian Electric Power

and

Project (ENREP)

Bank’s Approval Date of the Original Procurement Pla 2017-03-16
Revised Plan Date(s): (comma delineated, leave blank 2022-05-03

GPN Date:

WORKS

‘Activity Reference No. /
Description

Loan / Credit N
o.

Component.

Review Type

Method

Market Approac
h

Procurement Pro
cess.

Prequalification
(Y/N)

High SEA/SH R
isk

Procurement D
ocument Type

Estimated
Amount (U
S$)

Actual Am
ount (US$
)

Process St
atus

Draft Pre-qualification

Prequalification Evalu
ation Report

Draft Bidding Docum
ent / Justification

Specific Procurement
Notice / Invitation

Bidding Documents a

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for A

rd

Signed Contract

Contract C
ion

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

Planned

ET-EEP-9145-CW-RFP / Work

s
LOT-1: AZEZO-CHILGA, FINC
HA II-SHAMBU AND METU-MA
SHA 230 KV SUBSTATIONS
LOT-2: AZEZO-CHILGA, FINC
HA II-SHAMBU AND METU-MA
SHA 230 KV_TRANSMISSION

IDA/ 58140

Reinforcement and Expansio
n of Electricity Network

Prior

Request for Bids

Open - Internationa
|

single Stage - One E
nvelope

85,000,000.0
0

33,460,817,
a3

Signed

2017-03-17

2017-04-05

2017-04-01

2017-04-13

2017-05-31

2017-06-30

2018-07-13

2017-08-11

2018-10-05

2019-02-0
2

ET-EEP-35635-CW-RFB / Lot

1 : Plant Design, supply, inst

allation on site, test and com

missioning of MV

&LV Over Head Distribution

Lines Rehabilitation, Upgradi
nd

associated Transformer Insta
llation for Wolaita Sodo, Shas

IDA/ 51260

Reinforcement and Expansio
n of Electricity Network

Prior

Request for Bids

Open - Internationa
|

single Stage - One E
nvelope

28,200,000.0
o

38,581,244,
48

Signed

2017-11-13

2017-12:08

2017-11-23

2017-12:08

2018-01-22

2018-02-28

20180323

2019-04-09

2018-05-11

2019-07-31

2019-05-1
1

ET-EEP-35639-CW-RFB / Lot
2: Plant Design, supply, instal
Iation on site, test and comm
issioning of MV

&LV Over Head Distribution
Lines Rehabilitation, Upgradi

associated Transformer Insta
llation for Adigrat, Debremar

IDA/ 51260

Reinforcement and Expansio
n of Electricity Network

Prior

Request for Bids

Open - Internationa
|

single Stage - One E
nvelope

29,500,000.0
0

Canceled

2017-11-13

2017-11-23

2018-01-22

20180323

2018-05-11

2019051
1

ET-EEP-47294-CW-RFB / Lot
1: LV Distribution Netowrk Re
habilitation in Addis Ababa

IDA/ 51260

Reinforcement and Expansio
n of Electricity Network

Prior

Request for Bids

Open - Internationa
|

single Stage - One E
nvelope

7,527,444.00

Canceled

2013-07-24

2014-01-30

2014-05-15

2014-1025

2015-02-05

2018-01-3
1

ET-EEP-47299-CW-RFB / Lot
IV &LV Line Upgrading,
Rehabilitation and associated
Transformer Installation in M
ekele, Bahirdar and Dessie

IDA / 51260

Reinforcement and Expansio
n of Electricity Network

Prior

Request for Bids

Open - Internationa
|

single Stage - One E|
nvelope

23,502,556.0
0

Canceled

2013-07-24

2014-01-30

2014-05-15

2014-1025

2015-02-05

2018-01-3
1

ET-EEP-47300-CW-RFB / Lot
3:MV &LV Line Upgrading,
Rehabilitation and associated
Transformer Installation in A
dama, Diredawa, Awasa and
Jimma,

IDA/ 51260

Reinforcement and Expansio
n of Electricity Network

Prior

Request for Bids

Open - Internationa
|

single Stage - One E
nvelope

29,468,105.0
0

Canceled

2013-07-24

2014-01-30

2014-05-15

2014-1025

2015-02-05

2018-01-3
1

ET-EEP-111333-CW-RFB / Me
dium and Voltage Network R
ehabilitation

Lot 1: LV Distribution in Addi
s Ababa

Lot 2: MV & LV Line Upgradin
9, Rehabilitation in Mekele, 8
ahirdar and Dessie

Lot 3: MV & LV Line Upgradin
g rehabilitation in Adama, Di
redawa, Awasa and Jimma

IDA/ 51260

Reinforcement and Expansio
n of Electricity Network

Prior

Request for Bids

Open - Internationa
|

single Stage - One E
nvelope

63,100,000.0
o

Canceled

2013-07-24

2014-01-30

2014-05-15

2014-1025

2015-02:05

2018-01-3
1

ET-EEP-227694-CW-RFB / Ne
W Customer Connection at A
dama, Shashemene and Jim

ma Towns

IDA / 58140

Access Scale-Up

Post

Request for Bids

Open - National

single Stage - One E
nvelope

3.215,000.00

Canceled

2021-04-09

2021-04-09

2021-04-14

2021-05-26

2021-06-02

2021-06-16

2021-07-16

2021-06-30

ET-EEP-227697-CW-RFB / Ne
w Customer Connection at Di
re Dawa and Harar Towns

IDA/ 58140

Access Scale-Up

Post

Request for Bids

Open - National

single Stage - One E
nvelope

1,145,000.00

Canceled

2021-04-09

2021-04-09

2021-04-14

2021-05-26

2021-06-02

2021-06-16

2021-07-16

2021-06-30

2021122
7

ET-EEP-227700-CW-RFB / Ne
w Customer Connection at a
Mekelle and Adigrat Towns

IDA/ 58140

Access Scale-Up

Post

Request for Bids

Open - National

single Stage - One E
welope

1,212,000.00

Canceled

2021-04-09

2021-04-12

2021-04-14

2021-05-26

2021-06-02

2021-06-16

2021-07-16

2021-06-30

2021122
7

ET-EEP-227701-CW-RFB / Ne
w Customer Connection at B
ahirdar, Gonder, Debremarko
s and DessieTowns

IDA/ 58140

Access Scale-Up

Post

Request for Bids

Open - National

single Stage - One E
nvelope

2,985,000.00

Canceled

2021-04-09

2021-04-12

2021-04-14

2021-05-26

2021-06-02

2021-06-16

2021-07-16

2021-06-30

2021122
7

ET-EEP-227699-CW-RFB / Ne
w Customer Connection at H
awassa and Wolaita Sodo To
wns

IDA/ 58140

Access Scale-Up.

Post

Request for Bids

Open - National

single Stage - One E
nvelope

1,907,000.00

Canceled

2021-04-09

2021-04-09

2021-04-14

2021-05-26

2021-06-02

2021-06-16

2021-07-07

2021-06-30

2021122
7

GOODS

Activity Reference No. /
Description

Loan / Credit N
o.

Component

Review Type

Method

Market Approac
h

Procurement Pro
cess

Estimated Am
ount (US$)

Actual Amount
(US$)

Process St
atus

Draft Pre-qualification
Document

Prequalificatit
ation Re

on Evalu
port

Draft Bidding Docum
ent/Justification

Specific Procurement
Notice / Invitation

o

Bid Evaluation Report

Bidding D

s Issued

Proposal

Opening / Minutes

and -ommendation

for Ay

ard

Signed Contract

Contract Completion

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

ET-EEP-85726-GO-RFB / Proc
urement of Supply of Single
Phase Electronic Energy Met
ers and Miniature Circuit Bre
akers

IDA/ 51260

Reinforcement and Expansio
n of Electricity Network

Prior

Request for Bids

Open - Internationa
|

single Stage - One E|
nvelope

2,614,125.00

1,476,000.00

signed

2018-11-10

2019-02-14

2018-11-15

2019-03-10

2019-01-14

2019-05-24

2019-02-28

2020-04-22

2019-04-11

2020-06-11

2019-10-08

ET-EEP-85733-GO-RFB / Proc
urement for Supply of Conce
ntric Service Cables & Servic
& Connection Accessories

IDA/ 58140

Reinforcement and Expansio
n of Electricity Network

Prior

Request for Bids

Open - Internationa
|

single Stage - One E|
nvelope

8,733,875.00

6.875,887.46

Terminated

2018-11-10

20190301

2018-11-15

2019-03-10

2019-01-14

2019-05-24

2019-02-25

2020-05-08

2019-04-01

2020-07-21

2019-09-28
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ET-EEP-151825-GO-RFB / Pro
curement of Design, Manufac
ture and Supply of Substatio
n & Transmission Equipment
for Debretabor and Baoji 23
0KV Substation &Transmissio
n Lines project

IDA/ 58140

Reinforcement and Expansio
n of Electricity Network

Prior

Request for Bids

Open - Internationa
|

single Stage - One E
nvelope

16,000,000.00

Under Imple
mentation

2020-01-09

20210223

2020-01-14

2021-02-28

2020-02-25

2021-10-01

2020-03-26

2020-04-30

2020-10-27

ET-EEP-208133-GO-RFB / Su
pply of Substation Feeders
Metering System, Distributio
n Transformer Metering Syst
em, digital Payment gateway
platform and supply Software
and International Publication
and related service under EE
U revenue protection progra.

IDA/ 58140

Modernization Support

Prior

Request for Bids

Open - Internationa
|

single Stage - One E
nvelope

7,400,000.00

Under Imple
mentation

2020-1211

2021-0329

2020-12-16

2021-04-02

2021-01-27

2021-10-14

2021-02-26

2021-04-02

2021-11-28

ET-EEP-208148-GO-RFB / Su
pply of Live Line Working Too
Is for Medium and Low Voltag
eand Training Service for Li
ve Line Maintenance

IDA/ 58140

Modernization Support

Prior

Request for Bids

Open - Internationa
|

single Stage - One E
nvelope

5,042,000.00

Under Imple
mentation

2020-12-11

20210321

2020-12-16

2021-03-29

20210127

2021-06-01

2021-02-26

2021-04-02

2021-09-29

ET-EEP-262877-GO-RFB / Su
pply of Concentric Cable and
Service Connection Accessori
es

IDA/ 51260

Access Scale-Up

Prior

Request for Bids

Open - Internationa
|

single Stage - One E|
nvelope

9,118,000.00

Under Imple
mentation

2021-11-19

20220128

2021-11-24

2022-02-08

20220105

2022-02-04

2022-03-11

2022-11-06

ET-EEP-279773-GO-RFB / Su
pply of Low Voltage (LV) Con
crete Pole for Service drop at
Diredawa and Hareri Region
Dire Dawa and Harar Towns

IDA/ 58140

Access Scale-Up

Post

Request for Bids

Open - National

single Stage - One E
nvelope

1,096,306.16

Pending Impl
ementation

2022-03-18

2022-03-23

20220504

2022-06-03

2022:07-08

2023-03-05

ET-EEP-279774-GO-RFB / Su
pply of Low Voltage (LV) Con
crete Pole for Service drop at
South Region: Hawassa and
Wolaita Sodo Towns

IDA/ 58140

Access Scale-Up

Prior

Request for Bids

Open - National

single Stage - One E
nvelope

1,826,998.00

Pending Impl
ementation

2022-03-18

2022-03-23

2022-05-04

2022-06-03

2022-07-08

2023-03-05

ET-EEP-279776-GO-RFB / Su
pply of Low Voltage (LV) Con
crete Pole for Service drop at
Amhara Region: Bahirdar, Go
nder, Debremarkos, and Des
sieTowns

IDA/ 58140

Access Scale-Up

Prior

Request for Bids

Open - National

single Stage - One E|
nvelope

2,859,028.55

Pending Impl
ementation

2022-03-18

2022-03-23

20220504

2022-06-03

2022-07-08

2023-03-05

ET-EEP-279793-GO-RFB / Su
pply of LV Concrete Pole for
Service drop at Oromia Regio
n: Adama, Shashemene and |
imma Towns

IDA / 58140

Access Scale-Up

Prior

Request for Bids

Open - National

Single Stage - One E
nvelope

3,079,786.00

Pending Impl
ementation

2022-03-18

2022:03-23

2022:05-04

2022-06-03

2022:07-08

2023-03-05

NON CONSULTING S

ERVICES

‘Activity Reference No. /
Description

Loan / Credit N
o.

Component

Review Type

Method

Market Approac
h

Procurement Pro
cess.

Prequalification
(Y/N)

Estimated Am
ount (USs)

Process St
atus

Draft Pre-q

ualification
nts

Prequalification Evalu
ation Report

Draft Biddi

ing Docum

ent / Justification

Specific Procurement

Notice / I

nvitation

o

Bidding D

s Issued

Proposal
Opening

/ Minutes

for

Bid Evaluation Report
and Recommendation
d

Signed Contract

Contract Completion

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

Planned

r
Actual

Planned

Actual

Planned

Actual

ET-EEP-279807-NC-RFB / Ne
w Customers connection inst
allation Service at Oromia Re
gion: Adama, Shashemene a
nd Jimma Towns

IDA/ 58140

Access Scale-Up

Post

Request for Bids

Open - National

single Stage - One E
nvelope

1,318,641.00

Pending Impl
ementation

2022-11-10

20221115

2022-12-27

2023-01-26

2023-03-02

2023-08-29

ET-EEP-279803-NC-RFB / Ne
w Customers connection inst
allation Service at Diredawa
and Hareri Region: Dire Daw
aand Harar Towns

IDA/ 58140

Access Scale-Up

Post

Request for Bids

Open - National

single Stage - One E
nvelope

469,376.00

Pending Impl
ementation

2022-11-10

2022-11-15

20221227

2023-01-26

2023-03-02

2023-08-29

ET-EEP-279804-NC-RFB / Ne
w Customers connection inst
allation Service at South Reg
ion: Hawassa and Wolaita So
do Towns

IDA/ 58140

Access Scale-Up

Post

Request for Bids

Open - National

single Stage - One E
nvelope

782,236.00

Pending Impl
ementation

2022-11-10

2022-11-15

2022-12-27

2023-01-26

2023-03-02

2023-08-29

ET-EEP-279806-NC-RFB / Ne
W Customers connection inst
allation Service at Amhara R
egion: Bahirdar, Gonder, Deb
remarkos and DessieTowns

IDA/ 58140

Access Scale-Up

Post

Request for Bids

Open - National

single Stage - One E
velope

1,224,148.00

Pending Impl
ementation

2022-11-10

2022-11-15

2022-12:27

2023-01-26

20230302

2023-08-29

CONSULTING FIRMS

‘Activity Reference No. /
Description

Loan / Credit N
o.

Component.

Review Type

Method

Market Approac
h

Contract Type

Estimated Amo
unt (US$)

Actual Amount
(US$)

Process Status

Terms of Reference

Expression of Interest
Notice

Short List and Draft R
equest for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

Evaluation of Technic
al Proposal

otiated

Combined Evaluation
Report and Draft Neg

Contract

Signed Contract

Contract Completion

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

ET-EEP-12609-CS-QCBS / De
sign & supervision of Transmi
ssion and Substation

IDA / 58140

Reinforcement and Expansio
n of Electricity Network

Prior

Quality And Cost-
Based Selection

Open - Internationa
|

2,000,000.00

1,960,284.88

Signed

2016-12-15

2016-12-30

2017-04-25

2017-08-28

2017-05-23

2017-06-22

2018-05-10

2017-07-25

2019-02-15

2017-08-29

20190307

2018-08-29

ET-EEP-12613-C5-QCBS / De
sign & supervision of Distari
bution lines

IDA/ 58140

Reinforcement and Expansio
n of Electricity Network

Prior

Quality And Cost-
Based Selection

Open - Internationa
|

2.000,000.00

2,872,742.92

Signed

2016-12-30

2017-01-20

2017-04-25

2017-08-24

2017-05-23

2017-10-19

2017-06-22

20190107

2017-07-27

2019-04-18

2017-08-31

2019-05-20

2018-08-31

ET-EEP-16822-CS-QCBS / EE
U Geographic Information Sy
stem (GIS) Consultancy Servi
ce

IDA/ 58140

Modernization Support

Prior

Quality And Cost-
Based Selection

Open - Internationa
|

1,500,000.00

Canceled

2017-06-22

2017-07-13

2017-09-17

2017-11-16

2017-12-16

2018-02-03

2018-03-10

2019-03-10

ET-EEP-16816-C5-QCBS / EE
P Legal Advisory Consultancy
Service

IDA/ 58140

Modernization Support

Prior

Quality And Cost-
Based Selection

Open - Internationa
|

1,500,000.00

Under Implement
ation

2017-06-22

2017-07-13

2017-06-29

2017-09-17

20180917

2017-11-16

2019-05-09

2017-12-16

2019-11-05

2018-02-03

2018-03-10

2019-06-30

ET-EEP-29304-CS-QCBS / Su
pport to ERP Implementation
(Support to customization an
d business process engineeri
ng to ERP Implementation)

IDA/ 58140

Modernization Support

Post

Quality And Cost-
Based Selection

Open - Internationa
|

500,000.00

Canceled

2019-01-31

2019-02-21

2019-04-28

2019-05-19

2019-07-18

2019-09-16

2019-11-21

2020-11-20

ET-EEP-208129-C5-CQS | Pro
curement of Consultancy Ser
vices to prepare addendum R
esettlement Action Plan (RAP
) and Livelihood Restoration&
Special Support Plan (LRP) fo
r Metu-Mesha 230KV Transm
ission Project

IDA/ 58140

Reinforcement and Expansio
n of Electricity Network

Post

Consultant Qualifi
cation Selection

Open - National

12,000.00

152,069.10

Signed

2020-12-08

2020-1211

2020-12-22

2021-02-04

2021-01-18

2021-03-06

20210531

2021-04-03

2021-07-06

2021-06-02
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ET-EEP-208130-C5-CQS / Pro
curement of Consultancy Ser
vices to update Environment Reinforcement and Expansio Consultant Qualifi
2 and Sotial Impact Assessm | '0A 58140 n'of Electricity Network Post cation enletian | open - National 15,000.00 176,466.35 | Signed 2020-12-08 | 20201211 | 2020-12-22 2021-02-04 | 2021-01-18 2021-02-25 | 2021-05-31 | 2021-03-18 | 2021-07-06 | 2021-06-16
ent (ESIA) for Metu-Mesha 2
30KV Transmission Project.
INDIVIDUAL CONSULTANTS

‘Activity Reference No. / o v o =

Loan / Credit N . Market Approac | Contract Type | Estimated Amo | Actual Amount Invitation to Identifie | Draft Negotiated Cont| . .
i Component Review Type Method Process Status | Terms of Reference Signed Contract | Contract Completion
Description Y P yp h unt (US$) (US$) d/Selected Consultant ract 2 3
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

ET-EEP-32308-CS-CDS / Proc
urement of Consultancy for E [ IDA / 58140 Modernization Support Post Direct Selection [ Direct 500,000.00 246,645.20 [ signed 2017-1019 | 20171025 | 20171103 | 2017-10-25 2018-01-07 | 2017-11-28 [ 2019-01-07
EU's ERP Implementation sup

ET-EEP-35640.CS-INDV /Indi |55/ 51260 Modernization Support Post Individual Consult | jryireq 100,000.00 98,500.00 |Signed 20171113 2017-11-27 | 2017-11-13 | 2017-12-11 | 2017-11-13 | 2018-01-15 | 2017-12-04 | 2018-07-14
vidual financial Advisor ant Selection

ET-EEP-64290-CS-INDV / Indi
vidual Consultancy Services f Market Development for Ren Individual Consult
or Environmental Impact Ass | IDA /51260 ewable Energy and Energy E [ Post o Direct 20,000.00 23,573.51 |signed 2018-05-29 | 2017-11-14 | 2018-06-08 | 2017-12:26 | 2018-06-29 [ 2018-06-14 | 2018-08-03 [ 2018-06-14 | 2018-11-01
essment of Scaling Solar Ethi flcient Products
opia Project at Gad Site

ET-EEP-64292-CS-INDV / Indl
vidual Consultancy Services f Market Development for Ren Individual Consult
or Environmental Assessmen | IDA / 51260 ewable Energy and Energy E | Post Direct 20,000.00 23,573.51 | signed 2018-05-29 2018-06-08 | 2017-12-26 | 2018-06-29 | 2018-06-14 | 2018-08-03 | 2016-06-14 | 2018-11-01

ant Selection

tof Scaling Solar Ethiopia Pro fficient Products
ject for Decheto site

ET-EEP-64293-CS-INDV / Indi

Market Development for Ren

vidual Consultancy Services f Individual Consult
or Social Impact Assessment | /DA 51260 unble Energy and Energy € | Post o Direct 20,000.00 23,573.51 |signed 2018-05-30 | 2017-11-14 | 2018-06-09 | 2017-12-26 | 2018-06-30 | 2018-06-14 | 2018-08-04 | 2018-06-14 | 2018-11-02
of Scaling Solar Ethiopia Proj cient Products
ect for Gad Site

ET-EEP-64294-CS-INDV / Indi
w w Market Development for Ren ;

dual Consultancy Services f 1pp /51260 ewable Energy and Energy E [ Post Individual Consult | pecy 20,000.00 23,597.00 |signed 2018-06-08 | 2017-11-14 | 2018-06-18 | 2017-12-26 | 2018-07-09 | 2018-06-14 | 2018-08-13 | 2018-06-25 | 2018-11-11
or Social Impact Assessment e Pt ant Selection
of Scaling Solar Ethiopia Proj e u
ect for Detcheto

ET-EEP-146842-CS-INDV / Pr Market Development for Ren Individual Consult
ocurement of technical advis |IDA /58140 | wable Eneray and Energy E | post dvidual Consut | oper 120,000.00 0.00 [canceled 20191130 | 20200114 | 2020-01-18 2020:02:010 20200222 20200820
ory for EEP(in IPP and PPP p fficient Products ant Selection
rojects)

ET-EEP-161141-CS-INDV / In
dividual Consultant for Childc Reinforcement and Expansio Individual Consult Under Implement
Sre aduisory service to suppo | P 58140 R of Electricity Network Post o Open 7,000.00 0.00 [Uhoe 2020-03-09 | 2020-10-30 | 2020-04-27 2020-05-18 2020-06-22 2020-12-19
t Women & Children Affairs
Directorate of EEP.

ET-EEP-161157-CS-INDV / In
dividual Consultant for Gend Reinforcement and Expansio Individual Consult Under Implement
or advisory service £ suppo| /DA 58140 R of Electricity Network Post o Open 14,000.00 0.00 [Uhee 202003-09 | 2020-10-30 | 2020-04-27 20200518 2020-06-22 2020-12-19
t Women & Children Affairs
Directorate of EEP.

ET-EEP-175123-CS-INDV / Pr Market Development for Ren Individual Consult Under Implement
ocurement of technical advis [IDA / 58140 ewable Energy and Energy E [ Post e eaantion " | open 120,000.00 0.00 [UnaerImPIEment | 20200527 | 2020-06-05 | 2020-07-15 2020-08-05 2020-09-09 2021-03-08
ory for EEP(in IPP and PPP pr flicient Products ant Selection ation
ojects)

ET-EEP-270933-C5-CDS / Tec Under implement
hnical Assistance for Wind Po | IDA / 58140 Modernization Support Prior Direct Selection | Direct 700,000.00 0.00 [HEeT 1P 202202-04 | 2022-04-16 | 2022-02-14 2022:04-20 2023-04-20
wer Development
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